# InterscopePlus User Manual

(Primavera Integration - Release 2.0)

### Table of Contents

١.	Overview	2
I.	Getting started	3
١١.	The Integration Process	5
III.	Interscope projects linked to Primavera	6
١١.	Linking projects to schedules	7
IV.	Mapping milestones manually	12
V.	Updating milestone actual dates	14
VI.	Synchronizing milestones between the systems	16
I.	Unlinking projects from Primavera	17
VII.	Auto-mapping milestones	18
VIII.	Updating Primavera planned dates and synchronizing with Interscope	19
IX.	Primavera financials	21
Х.	Background batch updating	22
XI.	Appendix A – Interscope Milestones	23
A	MILESTONE LISTING BY: PROJECT PHASE	23
В.	MILESTONE LISTING BY: MILESTONE TAB	24

Revision History:

- 1.0 07/06/2016 first release for Interscope Version X2.0
- 2.0 07/25/2016 updated for Interscope Version X2.4

### I. Overview

Interscope was originally created in 1999 for the State Construction Office for internal use in tracking projects as they moved through the office. In 2012, the decision was made to incorporate the functionality of the University System's "CAPSTAT" Capital Project Status software into Interscope, and then further to create a state-wide Capital Project System that would be used by the University System, Community College System, and all State Agencies. InterscopePlus is now that system. Screen representations shown throughout this manual currently reflect the Interscope system label.

Interscope is designed to track the life cycle of Capital Projects from the time they are authorized until they are closed out, including funding sources and HUB data. It is not intended to be an accounting system.

Oracle's Primavera P6 Enterprise Project Portfolio Management is a powerful, robust and easyto-use solution for prioritizing, planning, managing and evaluating projects, programs and portfolios. It is a cloud based "Software As a Service" (SaaS) solution providing a 100% webbased solution for managing projects of any size, adapts to varying levels of complexity across projects and intelligently scales to meet the needs of all roles, functions, or skill levels in an organization.<sup>1</sup>

This addendum to the User Manual covers the linking, update and synchronization of schedule milestones between the State Construction Office Interscope System and the University of North Carolina General Administration's cloud-based Primavera P6 system.

Specifically, it addresses the following features:

- 1. Linking an unlinking Interscope projects and Primavera schedules
- 2. Mapping milestones between the systems
- 3. Updating and synchronizing Primavera milestone planned dates
- 4. Updating and synchronizing Interscope milestone actual dates
- 5. The capture of Primavera cost information
- 6. Background batch updating

The intended user base for these features are the project managers responsible for project schedules who are involved with Interscope capital improvement projects.

<sup>&</sup>lt;sup>1</sup> "Oracle's Primavera P6 Enterprise Project Portfolio Management – Data Sheet"

# I. Getting started

Interscope Version 2 now includes features for linking to schedules that exist in a Primavera P6 Project scheduling system. The integration works in the following manner:

- Milestone <u>Planned</u> dates flow from Primavera to Interscope
- Milestone <u>Actual</u> dates flow from Interscope to Primavera
- Interscope "pushes" actual dates to Primavera schedule milestone activities as they occur
- Interscope "pulls" Primavera milestone activity planned dates based upon user actions. (Additionally, an Interscope batch job runs periodically to keep Interscope projects and Primavera schedules synchronized with up-to-date information.)

Prerequisites for establishing the linkage between an Interscope project and its associated Primavera schedule include the following:

1 – The Primavera P6 schedule must reside in the Primavera P6 Enterprise system hosted by the University of North Carolina General Administration. This is the only Primavera P6 system that Interscope currently supports.

(To obtain information about licensing and user accounts for this system, please contact Lindsay Noth at <u>Imnoth@northcarolina.edu</u>.)

2 – The Primavera P6 project schedule must be created using the custom UNC GA templates.

These reside in the "Templates" section in UNC GA Primavera P6 system:

- ×	UNC	UNC Ad							
••	Rich	test				0			
• 🔶	Baselin	es April 20	02			0			
•	Bond	Bond P	rojects			0			
ф Т	emplate	s Templa	tes			73		-	
8	40000-401	Performanc	e Contracting			0			
8	40000-204	CM at Risk	CM at Risk Template Split Construction 0						
-2	40000-101	Primavera 1	Template (Sing	(le Prime)		73			
8	40000-201	Primavera 1	lemplate (CM	at Risk)		0			
🔶 N	С	State A	gencies			0			
🔶 Р	6 Traini	ng Prc P6 Trai	ning Proj	ects		0			
<							>	<	
							_		
General	Notebook	Planning Resources	Budget Log	Spending Plan	Budget Summary	Dates	Eun	ding	Codes

The templates contain the custom columns that enable the integration of the two systems:

al		Latest iPlus Update	UNC Milestones	^
st	Cost			
:0	\$0			
30	\$0			
:0	\$0			
30	\$0		DESADVPRJ	
30	\$0			
30	\$0			
30	\$0			
30	\$0		DESSELDC	
<mark>:0</mark>	\$0			

- UNC Milestone
  - the common milestone code for the P6 activity and Interscope date which is used to link and update planned and actual dates between the systems.
- Latest IPlus Update
  - date of the last update/synchronization from Interscope. This date is updated for each activity when an update is triggered from Interscope.

3 – The P6 schedule must be "Active". Interscope will ignore all schedules that have been closed. These will not be visible in the Interscope P6 project listing displayed for linking.

### II. The Integration Process

Once the P6 schedule has been created using the correct template and an associated Interscope project exists, integration can then be started.

Setup steps are as follows:

1. Make sure that the P6 schedule data is up-to-date and a schedule operation has been performed.

2. Access the Interscope Project and navigate to the **Primavera Link** tab

3. Link the Interscope Project to the Primavera schedule

4. Manually link any required milestones that were not "auto-mapped" during the linking operation

5. Manually link any other optional milestones as desired.

6. Synchronize the two systems

Steps to perform on an ongoing basis during the project's life cycle:

1. As project data is entered into Interscope - for example as design reviews are completed and contracts committed – manually map the milestones, update actual dates and perform synchronization as needed.

NOTE:

Even though milestones may exist in the linked P6 schedule for future activities that have yet to be recorded as actual events in Interscope, these activities ARE NOT mapped to milestones in Interscope until the actual data is available for linking. At that time the user must manually map the milestones.

### III. Interscope projects linked to Primavera

The Interscope Project search page has been extended to support searching for P6 linked projects.

Searches can now be performed using the criteria listed in the **Primavera P6 Information** section on the search page:

	InterSCOPE :: State Of Nor	th Carolina - State	Construction (	Office		USER: m	gioielli	VIE	W: State Constru	ction			Logout
🟠 Home	💻 System 🛛 🙇 Users	🥼 Companie	s 🏂 New	SCAP	🔍 Design Review	S Authorizatio	ons 🛄 Programs	🖯 🖯 Funds	Change Request	🚨 My A	ccount 🕀 Reports	🞯 Help	
Project	t Search												
Proje	ct Information						Funding Informat	tion					
	Department:	= <b>v</b> Ed	lucational Instit	tutions (Unive	ersities)	•		Funded By:					
	Institution/Agency:	= •	- Select Agency	y			B	Budget Code:	Like 🔻				
	Within Program ID:	= •					1	Budget Item:	Like 🔻				
	Project ID:	= •					N	CAS Center:	Like T				
	Project Title:	Like 🔻					١	fear Funded:	= •	Select Fis	cal Year 🔻		
	Project Type:	E <b>1</b>	- Select Project	t Type	•								
St	pecial Project Designation:		- Select Specia				F	For help see:	Project Types 1				
	Agency Project Code:		- Gelect Opecia	in roject bea	signation				Project Type Sta	ate Construc	tion Manual		
	Hub Only?:							ral Statutes:	<u>GS 143-129</u> <u>G</u>	S 116-31-11	GS 116-40 6		
			•						GS 116-37 GS		0011040.0		
	Status:				•				<u></u>	11000			
	SCO Oversight:	= •	- Select Oversi	ght 🔻			Primavera P6 Info						
								inked to P6?:					
								6 Project ID:		'es 🔻			
							P6 P1	roject Name:	Like 🔻				
					Search	Done Res	et Add a New Pro	oject					
	Project ID	Project Tr	tle		Status	Program ID	Program N	lame	Institution	/ Agency	Funded By Code-Item-Center	r Agency Project Code	As: 🔺
1		of Education Buildi		Active		<u>11753</u>	[40772-301] - College		Appalachian S		Multiple	200	\$
2	SELECT 14273 Steam P	hase 8B - Dabney	Hall leg	Active		<u>12442</u>	2015-16 Repair and R	enovations -	NC State Univ	ersity	41524-360	201620006	+
2 found													Export
7/6/2016 1	0:16:36 AM		InterscopePlu	us X2.0_201	60701 Copyright © 20	16 - State of North	n Carolina : Departme	nt of Adminis	tration : State Cor	nstruction Of	fice	Report a	Problem

### II. Linking projects to schedules

Once the P6 schedule has been created in Primavera, it can now be linked to its associated Interscope project. The **Primavera Link** tab under the **Project detail** screen has been designed for this purpose.

To link an Interscope project to its P6 schedule, check the **Link to P6 Schedule**? checkbox. (*Note: Only users with "Primavera Link" permission will see the "Link" checkbox and schedule dropdown*.)

Interscope will then activate the P6 Project dropdown list showing the active P6 schedules that have not yet been linked to an Interscope project for this organization (agency or institution). These will be the schedules listed under the P6 EPS node defined for the given agency or institution. (Note: Interscope associates an agency/institution with its defined EPS node in P6).

Project Cost Estimate Project Type Funds Assigned Fina	ancial Worksheet Contracts Primavera Link Milestones Closeout Project Evaluations
	🖾 Action 💡 🙆 Close
P6 Linking Link to P6 Schedule?: P6 Project: Last Linked on:	P6 Automapping and Synchronization     Auto-Map     - Automapping milestones uniquely matches Interscope milestones with P6 activity     codes having the same milestone code.     - Synchronization transfers Interscope actual dates to P6 and P6 planned dates to     Interscope.     Please wait      Please wait
Last Synchronized on: Uploads Comments Project Managers	Please wait       inges should be committed in Primavera before synchronizing.         Refreshing list of P6 Projects       plays a PDF report of the most recent Automapping operation.

The following example displays the active NC State P6 schedules that have not been linked to Interscope projects:

Inter	SCOPE :: State Of North Carolina - State Construction Office	USER: mgioielli	VIEW: State Construction		Logout
Home 🖳	System 🦽 Users 📲 Companies 🏂 New 🔍 FCAP 🔍 Desi	gn Review 💲 Authorizations 🖫	Programs 🛛 🛢 Funds Change Request 🖓 🖳 My Acco	ount 🕀 Reports	🥵 Help
Program #:	12442 - NC State University - 2015-16 Repair and Renovations - Steam System	n Renovation - Main Campus Phase VI	IIB		
	4273 - NC State University - Steam Phase 8B - Dabney Hall leg				
Project	Cost Estimate Project Type Funds Assigned Financial Work	sheet Contracts Primaver	a Link Milestones Closeout Project Eval	luations	
				Action	Close
P6 Linking		P6 Automappir	ng and Synchronization		
Link to P6 Schedule?:	•	Auto-Map	<ul> <li>Automapping milestones uniquely matches Interscope codes having the same milestone code.</li> </ul>	milestones with P6 a	activity
	- Select a Primvera Project -		-		
P6 Project:	Select a Primvera Project	ynchronize	<ul> <li>Synchronization transfers Interscope actual dates to Pe Interscope.</li> </ul>	3 and P6 planned da	ites to
	11474 - Steam & CW to COT and MRC	<u> </u>	Changes should be committed in Primavera before syn	tchronizing.	
	11649 - Case Commons - CMR				
	11651 - DH Hill Accessibility & Elevator Improvements	1ew Report	- Displays a PDF report of the most recent Automapping	operation.	
	12475 - ES King Village Roof Replacment - Phase 1				
	12551 - Engineering Building Oval 14273 - Steam Phase VIIIB - Dabney Hall Leg 41524 360				
	14273-Test - Steam Phase VIIIB - Dabney Hall Leg 41524 360				
-	2006-350-1 - NCSU Bell Tower (SS)				
Delete?	2006-356-1 - Winslow Hall Renovations		DESCRIPTION	UP	LOADED BY
	2006-356-4 - CBC 23 KV Conversion 2006-356-5 - CBC Substation Expansion (Prepurchase Transformer)				
	2006-358 - Yarbrough Steam Plant - Add Chiller & Cooling Tower				Upload File
5/2016 3:16:	40024-302 - Main Campus Drive - Conf. Ctr. to MS incl. Utilities				
	40024-303 - Non-Wovens - Partners I Upfit	Department	f Administration : State Construction Office	Кер	ort a Proble
	40024-303-2 - Partners I & Research IV - Interior Renovation				
	40074-2 - Schaub Food Science Building - Comprehensive Renovation C	CM@Risk			
	40074-3 - Polk Hall Laboratory - Comprehensive Renovation 40124-311 - Carmichael Gymnasium				
	40124-317 - CVM Randall B. Terry, Jr. Companion Animal Med. Ctr.				

To link the project and schedule, select the **Save** option under the **Action** menu.

InterSCOPE :: State Of North Carolina - State Construction Office	USER: mgloialli VIEW: State Construction Log
Program #: 12442 - NC State University - 2015-16 Repair and Renovations - Steam System I _Project #: 14273 - NC State University - Steam Phase 8B - Dabney Hall leg	Renovation - Main Campus Phase VIIIB
Project Cost Estimate Project Type Funds Assigned Financial Worksh	heet Contracts Primavera Link Milestones Closeout Project Evaluations
P6 Linking Link to P6 P6 Project: - Select a Primvera Project Refreeh P6 Project List Last Linked on: Last Synchronized on: Uptoeds Comments Project Managers	P6 Automapping and Synchronization         Image: Save           Auto-Map         - Automapping milestones uniquely matches Interscope milestones with P6 activity codes having the same milestone code.           Synchronization         - Synchronization transfers Interscope actual dates to P6 and P6 planned dates to Interscope.           Changes should be committed in Primavera before synchronizing.         - Displays a PDF report of the most recent Automapping operation.
Opioados Commentis Project Managers Deleta? DATE TYPE File NA	ANE DESCRIPTION URLINGED BY
ound 25/2016 3:18:25 PM InterscopePlus V2.0 Copyright © 2016 - S	Upload F State of North Carolina : Department of Administration : State Construction Office Report a Prot

Interscope will check the SCO Project ID (Project Sequence #) for a match against the selected P6 Project Name. If a match is not found, Interscope will prompt the user to confirm the link operation:



During the save operation, Interscope accesses the P6 schedule in Primavera and "automaps" (matches) P6 activities and Interscope dates based on a list of defined milestone codes. (See Appendix A for a list of milestone codes)

		🖾 Action 💡 🔞 Clos
P6 Linking	P6 Automappi	ng and Synchronization
Link to P6 Schedule?:	Auto-Map	- Automapping milestones uniquely matches Interscope milestones with P6 activity codes having the same milestone code.
P6 Project:	Please wait	- Synchronization transfers Interscope actual dates to P6 and P6 planned dates to Interscope. Inges should be committed in Primavera before synchronizing.
Last Synchronized on:	Saving your data	plays a PDF report of the most recent Automapping operation.

Interscope will only "automap" actual dates with P6 milestone activities when it finds an unambiguous match - for example, if there is only one "**Designer Selection approved by Owner Agency**" milestone (**DESSELDC**).

Therefore, it is not unusual on a large project with multiple design or construction contracts to have fewer milestones automatically mapped. For these projects, the project manager must manually map the milestones based on their knowledge of the project schedule.

At the completion of the automap operation, a summary of the milestones that Interscope was able to map are displayed to the user.

This information is also recorded in detail in the Automapping report that can be viewed after each automap operation by clicking on the **View Report** button.

	InterSCOPE ::	State Of North	n Carolina - State Co	nstruction C	ffice		USER: mgioielli	v	IEW: State Construction			Logout
🟠 Home	🖳 System	🔊 Users	🥼 Companies	🎾 New	SCAP	🔍 Design Review	S Authorizations	Programs	🖁 Funds Change Request	S My Account	Reports	🮯 Help
	Automap finished           0 milestones were previously mapped.           12 new milestones were mapped.           1 P6 activities with milestones were not mapped.           Automap report has been generated.           Click on "View Report" for details.           Primavera link updated successfully.											
_Proje	Program #: 12442 - NC State University - 2015-16 Repair and Renovations - Steam System Renovation - Main Campus Phase VIIIB  Project #: 14273 - NC State University - Stam Phase 8B - Dabney Hall leg  Project Cost Estimate Project Type Funds Assigned Financial Worksheet Contracts Primavera Link Milestones Closeout Project Evaluations  Action Colored											
	P6 Ile?:	P6 Project Li	Phase VIIIB - Dab st 7/25/2016 3:42:		g 41524 360	)	P6 Autom Auto-N Synchro View Re	having th - Synchro Interscop Change	pping milestones uniquely matc e same milestone code. onization transfers Interscope ac	tual dates to P6 and	d P6 planned da onizing.	

### Interscope Primavera Automapping Report

Interscope Project Sequence:	14273
Interscope Project Title:	Steam Phase 8B - Dabney Hall leg
P6 Project ID:	14273-Test
P6 Project Name:	Steam Phase VIIIB - Dabney Hall Leg 41524 360

### Run Date: 7/25/2016 3:50:32 PM

### The following milestone mappings already exist:

No milestones were previously mapped.

#### The following new milestones mappings have been created:

Activity Code	Activity Name	Milestone	Planned Date	Interscope Entity
A140	Designer Selected Milestone	DESSELDC	1/20/2011	UNI_SELECTION_DATE
A240	Design Contract Milestone	DESCONDC	4/28/2016	DATE_SIGN_AGENCY
A100	Designer Advertise Milestone	DESADVPRJ	7/7/2015	
D170	Project Closeout Milestone	CLOSEPRJ	6/8/2017	FIN_CLOSEDOUT_DATE
A625	CD Submittal to SCO Milestone	CDSSCOPKG	5/4/2016	CD_DATE
B100	Advertisement Milestone	ADVBIDPRJ	5/17/2016	BID_ADVERTIZED_DATE
B120	Bid Opening Milestone	BIDOPENPKG	6/9/2016	PROJECTED_BID_DATE
B140	Award Letter Milestone	AWDLTRPKG	6/20/2016	AWARD_DATE
C100	Notice to Proceed Milestone	NTPPKG	6/30/2016	CONST_START_DATE
C140	Beneficial Occupancy Milestone	BENOCCPKG	12/12/2016	BEN_OCCUP
D180	Final report submission to SCO	FRSSCOPKG	2/9/2017	FINAL_REP_REC_DATE
D200	Final report approved by SCO	FRASCOPKG	4/10/2017	FINAL_REP_APR_DATE

### The following Primavera activities were not able to be mapped:

Activity Code	Activity Name	Milestone	Activity Type	Reason
A655	CD Final Approval Milestone	CDFINAL	FinishMilestone	No Interscope Milestone found.

### Interscope Primavera Automapping Report

#### Explanation of reasons:

### Multiple Interscope milestones -

The Interscope project consists of multiple design phases, contracts and/or multiple construction contracts each having the same set of milestones. In this situation, the Interscope Automapper cannot determine which milestone should be mapped to the corresponding P6 Activity with the same milestone. These mapping must be done manually based on an understanding of the project schedule.

#### No Interscope Milestone found -

The P6 schedule contains milestones that are not found in the set of common milestones defined for both systems.

Refer to the "Interscope Primavera Integration User Manual" under the Help option on the main Interscope menu for a list of the common milestone codes.

# IV. Mapping milestones manually

Milestones that exist in the Primavera schedule with defined UNC milestone codes (see the P6 "UNC Milestones" column) that are not automatically mapped during the linking process must be manually mapped between the systems before synchronization can occur.

Only users with "*Primavera Link*" permission can perform mapping activities – in either "auto" or "manual" mode.

To update milestone mappings, navigate to the **Milestone** tab in each level of the Interscope project hierarchy – Project, Design Contract, Package and Construction Contract.

Check the Show Primavera Detail checkbox to expose the links used to change milestone mappings.

Milestones required by Interscope are highlighted in gray in the display.

Milestones that are not mapped show no values in the P6 Activity and P6 Activity Name columns.

This example manually maps the **Date of FIRST advertisement for designer** to its associated Activity in the P6 schedule (A100).

To link or change a milestone mapping between the two systems, click on change.

Project Cost Estimate	Project Type Funds Assigned Financial Workshi	eet Contracts	Primavera Link Miles	tones / Closeout	Project //	Evaluations		
							Action	。 🚫 Close
	Milestones For:	Project#: 14273 - NC 5	State University - Steam F	'hase 8B - Dabney Ha	ll leg			
	Project Status:	Active						
	Primavera Project:	14273-Test - Steam Ph	ase VIIIB - Dabney Hall L	eg 41524 360				
	Last P6 Synchronization:							
	Project Milestones				Show P	rimavera Detail: 🕑		
PHASE	MILESTONE NAME	PLANNED	ACTUAL	Milestone Code	P6 Activity	P6 Activity Name		Change P6 Activity
ADVERTISEMENT	Date of FIRST advertisement for designer	7/7/2015	/ / 🔳	DESADVPRJ	A100	Designer Advertise Milestone		change unlink
	Date of advertisement for commissioning authority		// 📕	CXADVPRJ				change unlink
	Execute Commissioning Contract		// 🗐	CXCONPRJ				change unlink
	Advertise for CM at Risk		/ / 🔳	CMADVPRJ				change unlink
PROJECT CLOSEOUT	Project Closeout	6/8/2017		CLOSEPRJ	D170	Project Closeout Milestone		change unlink
Note: Highlighted row indicate	s a milestone required for P6 Integration.							
		Synchronize Dates w	ith Primavera Export Al	I Milestones				

A search page is displayed showing the activities in the linked P6 schedule that exist for the selected milestone.

Bate of FIRST advertisement for designer       Code:     DESADVPRJ       P6 Project:     14273-Test- Steam Phase VIIIB - Dabney Hall Leg 41524 360       P6 Code:     DESADVPRJ	P6 Activity	nr:	Droject#: 14273 _ NC_State University _ Steam Dhase :	8R - Dahnev Hal	l len	
P6 Project: 14273-Test - Steam Phase VIIIB - Dabney Hall Leg 41524 360 P6 Code: DESADVPRJ	Milestone N	ame:	Date of FIRST advertisement for designer			
P6 Code: DESADVPRJ DESADVPRJ Filter Select Activity ID Activity Description Mem Code Planned Actual	Code:		DESADVPRJ			
DESADVPRJ         Filter           Select         Activity ID         Activity Description         Manned         Actual	P6 Project:		14273-Test - Steam Phase VIIIB - Dabney Hall Leg 41524 360			
Select Activity ID Activity Description Mistin Code Planned Actual	P6 Code:		DESADVPRJ			
Select Activity.ID Activity Description Mistin Code Planned Actual						
Select Activity.ID Activity Description Mistin Code Planned Actual						
				DES/	ADVPRJ	Filter
SELECT A100 Designer Advertise Milestone DESADVPR3 7/7/2015 7/7/2015	Select	Activity ID	Activity Description	Mstn Code	Planned	Actual
	SELECT	A100	Designer Advertise Milestone	DESADVPRJ	7/7/2015	7/7/2015

Clicking on **SELECT** will dismiss the search feature linking the selected Activity to the Milestone.

	Milestones For: Project Status: Primavera Project: Last P6 Synchronization:	Active	C State University - Steam F Phase VIIIB - Dabney Hall L		all leg		
	Project Milestones				Show P	rimavera Detail: 🅑	
PHASE	MILESTONE NAME	PLANNED	ACTUAL	Milestone Code	P6 Activity	P6 Activity Name	Change P6 Activity
ADVERTISEMENT	Date of FIRST advertisement for designer	7/7/2015	/ / 🔳	DESADVPRJ	A100	Designer Advertise Milestone	change unlink
	Date of advertisement for commissioning authority		// 🗐	CXADVPRJ			change unlink
	Execute Commissioning Contract		// 🗐	CXCONPRJ			change unlink
	Advertise for CM at Risk		11	CMADVPRJ			change unlink
PROJECT CLOSEOUT	Project Closeout	6/8/2017		CLOSEPRJ	D170	Project Closeout Milestone	change unlink

In this example, we've mapped activity code A100 – Designer Advertise Milestone to the DESADVPRJ milestone. In addition, the Planned date for this activity (7/1/2015) was "pulled" from the P6 schedule and stored in Interscope.

To unlink a linked milestone, simply click on **unlink** and the **P6 Activity** and **P6 Activity Na**me columns will be cleared indicating that the milestone link between the system has been removed.

# V. Updating milestone actual dates

To view and update milestone dates, navigate to the **Milestone** tab in each level of the Interscope project hierarchy – Project, Design Contract, Package and Construction Contract.

Milestones For:	Project#: 14273 - NC State University - Steam Phase	8B - Dabney Hall leg	
Project Status:	Active		
Primavera Project:	14273-Test - Steam Phase VIIIB - Dabney Hall Leg 41	524 360	
Last P6 Synchronizatio	n:		
Project Milestones		Show	Primavera Detail: 📃
PHASE	MILESTONE NAME	PLANNED	ACTUAL
ADVERTISEMENT	Date of FIR ST advertisement for designer	7/7/2015	// 📮
	Date of advertisement for commissioning authority		//
	Execute Commissioning Contract		//
	Advertise for CM at Risk		/ / 📕
PROJECT CLOSEOUT	Project Closeout	6/8/2017	

Clicking on the "Show Primavera Detail" checkbox will show an expanded display of the P6 activities that have been mapped.

Project Cost Estimate	Project Type Funds Assigned Financial Works	heet Contracts	Primavera Link Mile	stones Closeou	it Project	Evaluations		
							🖗 Action	Close
	Milestones For:	Project#: 14273 - NC	State University - Steam F	hase 8B - Dabney H	all leg			
	Project Status:	Active						
	Primavera Project:	14273-Test - Steam P	hase VIIIB - Dabney Hall L	eg 41524 360				
	Last P6 Synchronization:							
	Project Milestones				Show	Primavera Detail: 🕜		
PHASE	MILESTONE NAME	PLANNED	ACTUAL	Milestone Code	P6 Activity	P6 Activity Name		Change P6 Activity
ADVERTISEMENT	Date of FIRST advertisement for designer	7/7/2015	// 🕮	DESADVPRJ	A100	Designer Advertise Milestone		change unlink
	Date of advertisement for commissioning authority		//	CXADVPRJ				change unlink
	Execute Commissioning Contract		// 🗎	CXCONPRJ				change unlink
	Advertise for CM at Risk		11 🔳	CMADVPRJ				change unlink
PROJECT CLOSEOUT	Project Closeout	6/8/2017		CLOSEPRJ	D170	Project Closeout Milestone		change unlink
Note: Highlighted row indicate	es a milestone required for P6 Integration.							
		Synchronize Dates w	rith Primavera Export Al	I Milestones				

If an actual date field can be updated manually, it will be displayed in updated mode. All actual dates maintained and created automatically by Interscope will be displayed in read-only mode and cannot be updated by the user.

Milestones For:	Project#: 14273 - NC State University - Steam Phase 8	B - Dabney Hall leg	
Project Status:	Active		
Primavera Project:	14273-Test - Steam Phase VIIIB - Dabney Hall Leg 4152	4 360	
Last P6 Synchronization			
Project Milestones		Show P	Primavera Detail: 📃
PHASE	MILESTONE NAME	PLANNED	ACTUAL
ADVERTISEMENT	Date of FIRST advertisement for designer	7/7/2015	07/07/2015
	Date of advertisement for commissioning authority		//
	Execute Commissioning Contract		//
	Advertise for CM at Risk		/ /
PROJECT CLOSEOUT	Project Closeout	6/8/2017	

### Enter the dates and select Action-> Save.

During the Save operation, if actual dates are changed in Interscope, these changes will be reflected in P6 at the time they are saved in Interscope.

The date of this update from Interscope is also recorded in the "**Latest IPlus Update**" column in the P6 schedule for the updated P6 Activity (milestone) for auditing purposes.

In this example, on July 1<sup>st</sup>, the actual date for the Designer Advertise Milestone was entered as 7/7/15.

The "A" suffix next to the date indicates that this is an actual date for the milestone activity in P6.

Z Layou	ut: I+ Integration Layo	ut	Filter: All A	All Activities							
tivity ID	7	Activity Name		Start	Finish	Planned Start	Planned Finish	Budgeted Total Cost	At Completion Total Cost	Latest iPlus Update	UNC Milestones
14	273-Test Stea	am Phase VIIIB - Dabney H	all Le	03-Nov-10 A	08-Jun-17	18Jan-11	08-Jun-17	\$0	\$0	01-Jul-16	
- 1	4273-Test.1 D	esign		03-Nov-10 A	04-Jul-16 A	18-Jan-11	04-Jul-16	\$0	\$0	01-Jul-16	
-	14273-Test.1.1	Designer Selection		03-Nov-10 A	04-Apr-16 A	18Jan-11	11-Aug-15	\$0	<u>\$0</u>	01Jul-16	
	A100	Designer Advertise Milestone		07-Jul-15 A		01-Jul-15		\$0	\$0	01-Jul-16	DESADVPRJ
	A110	Advertisement for Designer		03-Nov-10 A	01-Dec-10 A	01-Jul-15	28-Jul-15	\$0	\$0		
	A120	Shortlist Designers		13-Dec-10 A	13-Dec-10 A	29-Jul-15	11-Aug-15	\$0	\$0		
	A130	Designer Interviews		18-Jan-11 A	18-Jan-11 A	18Jan-11	18Jan-11	\$0	\$0		
	A140	Designer Selected Milestone			04-Apr-16 A		20-Jan-11	\$0	\$0	01-Jul-16	DESSELDC

NOTE: Any changes in the P6 planned dates are not automatically updated in Interscope during this operation. This action requires the user to initiate a "synchronization" between the 2 systems which will synchronize ALL milestones between the two systems (see next section).

# VI. Synchronizing milestones between the systems

Users with "*Primavera Update*" permission will see a "**Synchronize Dates with Primavera**" button on the **Milestones** tab.

Milestones For:	Project#: 14273 - NC State University - Steam Phase	8B - Dabney Hall leg	
Project Status:	Active		
Primavera Project:	14273-Test - Steam Phase VIIIB - Dabney Hall Leg 41	524 360	
Last P6 Synchronization			
Project Milestones		Show	Primavera Detail: 📃
PHASE	MILESTONE NAME	PLANNED	ACTUAL
ADVERTISEMENT	Date of FIRST advertisement for designer	7/7/2015	07/07/2015 📕
	Date of advertisement for commissioning authority		/ /
	Execute Commissioning Contract		/ /
	Advertise for CM at Risk		/ /
PROJECT CLOSEOUT	Project Closeout	6/8/2017	


This operation synchronizes ALL milestones across the entire project hierarchy (Project, Design Contract, Package, Construction Contract).

Interscope actual dates are "pushed" to all linked P6 milestone activities and planned dates are "pulled" into Interscope from all P6 milestone activities.

Milestones For:	Project	#: 14273 - NC State University - Steam Phase 8	3 - Dabney Hall leg	
Project Status:	Active			
Primavera Project:	14273-	Test - Steam Phase VIIIB - Dabney Hall Leg 4152	4 360	
Last P6 Synchronization:				
Project Milestones			Show	Primavera Detail: 🗌
PHASE	MILESTONE NAME	CONFIRMATION!	PLANNED	ACTUAL
ADVERTISEMENT	Date of FIR ST adver	You are about to update PLANNED dates	7/7/2015	07/07/2015
	Date of advertisemen	in Interscope from Primavera and ACTUAL dates in your Primavera		//
	Execute Commission	schedule from Interscope. Make sure you have committed your changes in		/ /
	Advertise for CM at R	Primavera before you continue. Continue now?		/ /
PROJECT CLOSEOUT	Project Closeout		6/8/2017	
		OK Cancel		

### I. Unlinking projects from Primavera

To unlink a project from a P6 schedule, uncheck the "Link to P6 Schedule"



The user will be prompted to confirm this operation and must select from two options:

- 1 Unlink and Save dates All planned dates pulled from P6 will remain in Interscope
- 2 Unlink and Remove dates All planned dates pulled from P6 will be deleted from Interscope

The default is to unlink and save planned dates.



### VII. Auto-mapping milestones

As a project progresses through its life-cycle and continues through construction and closeout, the project manager must periodically re-map milestones between the systems. This is necessary since as reviews and contracts are added to Interscope the associated milestones are created but not automatically mapped to the projects linked schedule.

_Project #: 14273 - NC State University - Steam Phase 8B - Dabney Hall leg Project Cost Estimate Project Type Funds Assigned Financial Wo	rksheet Contracts Primavera Link Milestones Closeout Project Evaluations
	🖾 Action 💡 🚫 Clos
P6 Linking	P6 Automapping and Synchronization
Link to P6 Schedule?:	Auto-Map - Automapping milestones uniquely matches Interscope milestones with P6 activity codes having the same milestone code.
P6 Project: 14273-Test - Steam Phase VIIIB - Dabney Hall Leg 41524 360 Refresh P6 Project List	Synchronization transfers Interscope actual dates to P6 and P6 planned dates to Interscope. Changes should be committed in Primavera before synchronizing.
Last Linked on: 7/25/2016 3:50:00 PM Last Synchronized on:	View Report - Displays a PDF report of the most recent Automapping operation.

To re-map (automap) milestones, use **the Auto-Map** button on the **Primavera Link** tab under the **Project detail** screen.

	Program #: 12442 - NC State University - 2015-16 Repair and Renovations - Steam S	system Renovation - Main Campus Phase VIIIB		
	_Project #: 14273 - NC State University - Steam Phase 8B - Dabney Hall leg			
	Project Cost Estimate Project Type Funds Assigned Financial	Worksheet Contracts Primavera Link	Milestones Closeout Project Evaluations	
				Action 🛛 👷 🔞 Close
F	P6 Linking	P6 Automapping an	d Synchronization	
	Link to P6 Schedule?: 14273-Test - Steam Phase VIIIB - Dabney Hall Leg 41524 360	havi	ntomapping milestones uniquely matches Interscope milestoning the same milestone code.	
	P6 Project: Refresh P6 Project List	Synchronize	nchronization transfers Interscope actual dates to P6 and P6 rscope. anges should be committed in Primavera before synchronizii	
	Last Linked on: 7/25/2016 3:50:00 PM Last Synchronized on:	New Report	splays a PDF report of the most recent Automapping operatio	in.
	Uploads Comments Project Managers	Please wait	)	
	Delete? DATE 😴 TYPE	Performing Automap operation	DESCRIPTION	UPLOADED BY
D fr	bund			Upload Files
7/2	6/2016 3:38:25 PM InterscopePlus V2.0 Copyright	© 2016 - State of North Carolina : Department of Adm	inistration : State Construction Office	Report a Problem

Automapping results are then displayed to the user:


Automap finished
12 milestones were previously mapped. 0 new milestones were mapped. 1 P6 activities with milestones were not mapped. Automap report has been generated. Click on 'View Report' for details.
15-16 Repair and Renovations - Steam System Renovation - Main Campus Phase VIIIB
am Phase 8B - Dabney Hall leg
pe Funds Assigned Financial Worksheet Contracts Primavera Link Milestones Closeout Project Evaluation
P6 Automapping and Synchronization
Auto-Map - Automapping milestones uniquely matches Interscope having the same milestone code.

# VIII. Updating Primavera planned dates and synchronizing with Interscope

Since Primavera does not automatically update Interscope whenever the schedule is updated, the user must initiate the update from Interscope.

In this example, the Planned Start for the Designer Advertise Milestone is changed from 7/1/15 to 7/7/15.

Step 1 – the User changes the date in P6



Step 2 – the User accesses the Milestone tab for the Project

Project Status: Primavera Project: Last P6 Synchroni: Project Milestones	zation:	Active 14273-Test - 14273-Test 7/6/2016 1:00:00 AM	Shov	r Primavera Detail: 🕥
PHASE	MILESTONE N/	AME	PLANNED	ACTUAL
ADVERTISEMENT	Date of FIRST	advertisement for designer	7/1/2015	07/07/2015 🔳
	Date of adverti	sement for commissioning authority		/ / 🔳
	Execute Comm	issioning Contract		/ / 🔳
	Advertise for C	M at Risk		/ / 🔳
PROJECT CLOSEOUT	Project Closeo	ut	6/8/2017	

Step 3 – the User clicks on "Synchronize Dates with Primavera" and receives the confirmation pop-up:

AME	CONFIRMATION!	PLAN
advertiseme	You are about to update PLANNED dates in Interscope from Primavera and	7/7/2
sement for c	ACTUAL dates in your Primavera	
nissioning C	schedule from Interscope. Make sure you have committed your changes in	
M at Risk	Primavera before you continue. Continue now?	
ut		6/8/2
	Ok Cancel	_
Synch	ronize Dates with Primavera Export All Milestor	nes

Step 4 – Upon confirmation, Interscope accesses the P6 schedule and compares and updates all linked milestones. A list of updated milestones is displayed to the user.

		Campus Phase VIIIB		
ney Hall leg				
ned Financial Worksh	eet Contracts	HUB Data Primavera Link Mile	stones Closeout Project Eval	luations
Milestones For:		Project#: 14273 - NC State University - 5	Steam Dhase RP Dahnov Hall log	
Project Status:		Active	team Phase ob - Dabley Hallieg	
Primavera Proje	ct:	14273-Test - 14273-Test		
Last P6 Synchronization: 7/6/2016 9:52:00 AM				
Deale of Mile of a				Primavera Detail: 🕥
Project Mileston	es		Snow	Filliavera Detail.
Project mileston	MILESTONE	NAME	PLANNED	ACTUAL
	MILESTONE	NAME ST advertisement for designer		1
PHASE	MILESTONE Date of FIRS		PLANNED	ACTUAL
PHASE	MILESTONE Date of FIRS Date of adve	ST advertisement for designer	PLANNED	ACTUAL
PHASE	MILESTONE Date of FIRS Date of adve	ST advertisement for designer artisement for commissioning authority mmissioning Contract	PLANNED	ACTUAL 07/07/2015

### IX. Primavera financials

During the synchronization process, Interscope also captures the following cost fields from the Primavera schedule:

- Budgeted Total Cost
- Actual Total Cost
- At Completion Total Cost

(Note: Please reference the Primavera documentation for a description of these columns)

V Lay	out: I+ Integration Layo	ut	Filter: All Activities							
Activity	7	Activity Name	Start	Finish	Planned Start	Planned Finish	Budgeted Total Cost	At Completion Total Cost	Latest iPlus Update	UNC Milestones
a 40	0772-301 Colle	ege of Education Building	11-Aug-06 A	05-Feb-16	11-Aug-06	12Jun-14	\$36,250,000	\$37,270,084	01-Jul-16	
-	40772-301.1 De	sign	11-Aug-06 A	19-0ct-12 A	11-Aug-06	09-0ct-12	\$1,927,347	\$1,927,347	01-Jul-16	
-	40772-301.1.1	esigner Selection	11-Aug-06 A	14-Sep-06 A	11-Aug-06	14-Sep-06	\$1	\$1	01-Jul-16	
	A1000	Designer Advertise Milestone	28-Aug-06 A		25-Aug-06		\$0	\$0	01-Jul-16	DESADVPRJ
	A1010	Advertisement for Designer	11 Aug 06 A	2E Auto OC A	11 Aug 00	DE Auto OC	¢1	¢1		1

This information has been added to the **Financial Worksheet** and **Primavera Link** tabs for all projects that are linked to Primavera:

	onege of	Education Building -	(6744)		
Project Cost Estimate Project Type	Funds	Assigned Finan	cial Worksheet Contracts	Primavera Link	Milestones
Estimated vs Committed Contingency	Expendi	tures - Design E	Expenditures - Construction	Expenditures - Other	)
Worksheet Summary					
Assigned Funds	s: (	36,021,020.00	Assigned Funds:	\$36,021,020.00	
Total Estimated Cost	t: s	33,814,670.00	Total Committed:	\$35,776,951.20	
Estimated Surplus (Need)	):	\$2,206,350.00	Available to Commit:	\$244,068.80	
				Assign Funds	
P6 Project Summary					
Budgeted Total Cost	t: S	36,250,000.00	Actual Total Cost:	\$35,380,068,17	
			At Completion Total Cost:	\$37,270,083.83	
Worksheet Detail					
Enter Category Estimates					
Enter Total Estimates					
0				Committed	
0		Estimated Cos	t Original Cor		Revised Contracts
Enter Total Estimates	S	Estimated Cos		tracts	
0	S		) \$ 2,136,	itracts 119.00	\$ 2,899,023.00
Enter Total Estimates	S S	0.00	3 \$ 2,136, 3 \$ 19,948,	itracts 119.00	\$ 2,899,023.00
Cesign Fee S: Construction S: Contingency S:	S	0.00	) \$ 2,136, ) \$ 19,948, )	119.00 190.68	\$ 2,899,023.00 \$ 22,190,430.20
Enter Total Estimates	S S	0.00 0.00 0.00	3 \$ 2,138, 3 \$ 19,948, 3 \$ 10,687,	119.00 190.68 498.00	Revised Contracts \$ 2,899,023.00 \$ 22,190,430.20 \$ 10,687,498.00 \$ 35,776,951.20

Last Synchronization:	7/6/2016 1:00:00 AM
P6 Budgeted Total Cost:	\$36,250,000.00
P6 Actual Total Cost:	\$35,380,068.17
P6 At Completion Total Cost:	\$37,270,083.83

# X. Background batch updating

A "scheduled task" has been added to the Interscope batch processing feature to periodically synchronize all linked projects. This synchronization process is the same as the user initiated synchronization except that it happens on a pre-defined schedule. During this process the planned and actual dates for linked milestones on ALL link projects are updated. In addition, the P6 cost data is updated for each project.

# XI. Appendix A – Interscope Milestones

### A. MILESTONE LISTING BY: PROJECT PHASE

PROJECT PHASE	MILESTONE	TAB	CODE
ADVERTISEMENT	Date of FIRST advertisement for designer	PRJ	DESADVPRJ
	Date of advertisement for commissioning authority	PRJ	CXADVPRJ
	Execute Commissioning Contract	PRJ	CXCONPRJ
	Advertise for CM at Risk	PRJ	CMADVPRJ
DESIGN CONTRACTS	RFP Letter Date	DC	RFPDC
	Designer Selection approved by Owner Agency	DC	DESSELDC
	Design Contract Agreement Date	DC	AGREEDC
	Date Signed by Designer	DC	SIGNDESDC
	Date Signed by Owner Agency	DC	DESCONDC
	SCO Acceptance Date	DC	ACCEPTDC
DESIGN REVIEW	Advanced Planning submittal to SCO	PKG	APSSCOPKG
	Advanced Planning approval by SCO	PKG	APASCOPKG
	Schematic Design Submitted to SCO (FIRST submittal)	PKG	SDSSCOPKG
	Schematic Design Approved by SCO (Final Approval)	PKG	SDASCOPKG
	Design Development Submitted to SCO (FIRST submittal)	PKG	DDSSCOPKG
	Design Development Approved by SCO (Final Approval)	PKG	DDASCOPKG
	Construction Documents Submitted to SCO (FIRST submittal)	PKG	CDSSCOPKG
	Construction Documents Approved by SCO (Final Approval)	PKG	CDASCOPKG
BIDDING AND CONTRACTS	Projected Bid Date	PKG	BIDOPENPKG
	Approved for Bid	PKG	BIDAPPRPKG
	Award Letter	PKG	AWDLTRPKG
	The date on the Construction Contract	CC	CONTRACTCC
	Construction Contract Execution	CC	CEMCC
CONSTRUCTION	Pre-Construction Conference	PKG	PCCNFPKG
	Construction Start	PKG	NTPPKG
	Beneficial Occupancy	PKG	BENOCCPKG
	Final Inspection	PKG	FININSPPKG
	Final Acceptance	PKG	FINACCPKG
	Projected Completion	CC	COMPLETECC
CONSTRUCTION CLOSEOUT	Final Report Submitted to SCO / Received by SCO	PKG	FRSSCOPKG
	Final Report Approved by SCO	PKG	FRASCOPKG
	Final Approval - Last step of Closeout process	PKG	FINAPRPKG
PROJECT CLOSEOUT	Project Closeout	PRJ	CLOSEPRJ

Highlighted milestones are REQUIRED (17).

# B. MILESTONE LISTING BY: MILESTONE TAB

ТАВ	MILESTONE	CODE
PROJECT	Date of FIRST advertisement for designer	DESADVPRJ
	Date of advertisement for commissioning authority	CXADVPRJ
	Execute Commissioning Contract	CXCONPRJ
	Advertise for CM at Risk	CMADVPRJ
	Project Closeout	CLOSEPRJ
DESIGN CONTRACT	RFP Letter Date	RFPDC
	Designer Selection approved by Owner Agency	DESSELDC
	Design Contract Agreement Date	AGREEDC
	Date Signed by Designer	SIGNDESDC
	Date Signed by Owner Agency	DESCONDC
	SCO Acceptance Date	ACCEPTDC
PACKAGE	Advanced Planning submittal to SCO	APSSCOPKG
	Advanced Planning approval by SCO	APASCOPKG
	Schematic Design Submitted to SCO (FIRST submittal)	SDSSCOPKG
	Schematic Design Approved by SCO (Final Approval)	SDASCOPKG
	Design Development Submitted to SCO (FIRST submittal)	DDSSCOPKG
	Design Development Approved by SCO (Final Approval)	DDASCOPKG
	Construction Documents Submitted to SCO (FIRST submittal)	CDSSCOPKG
	Construction Documents Approved by SCO (Final Approval)	CDASCOPKG
	Projected Bid Date	BIDOPENPKG
	Approved for Bid	BIDAPPRPKG
	Award Letter	AWDLTRPKG
	Pre-Construction Conference	PCCNFPKG
	Construction Start	NTPPKG
	Beneficial Occupancy	BENOCCPKG
	Final Inspection	FININSPPKG
	Final Acceptance	FINACCPKG
	Final Report Submitted to SCO / Received by SCO	FRSSCOPKG
	Final Report Approved by SCO	FRASCOPKG
	Final Approval - Last step of Closeout process	FINAPRPKG
CONSTRUCTION CONTRACT	The date on the Construction Contract	CONTRACTCO
	Construction Contract Execution	CEMCC
	Projected Completion	COMPLETECO

Highlighted milestones are REQUIRED (17).