

# Pharmaceutical Facilities: Design, Layouts and Validation

**Prof. Manohar A. Potdar**

Department of Quality Assurance  
Poona College of Pharmacy  
Bharati Vidyapeeth University  
Pune – 411038  
India



**PharmaMed Press**

An imprint of Pharma Book Syndicate  
4-4-316, Giriraj Lane,  
Sultan Bazar, Hyderabad - 500 095.

# CONTENTS

<i>Foreword</i> .....	(ix)
<i>Preface</i> .....	(xi)
<i>Acknowledgements</i> .....	(xiii)
<i>List of abbreviations</i> .....	(xxiii)
<i>Introduction</i> .....	(xxv)

## PART-I

### Chapter 1

#### Regulatory Requirements for Pharmaceutical Plants

1.1 Introduction .....	1
1.2 Regulatory Requirements Related To Current Good Manufacturing Practices In Pharmaceutical Industry .....	2
1.3 Regulatory Requirements Related to Factories Act - 1948 of India and the Maharashtra Factories Rules, 1963.....	25

### Chapter 2

#### Project Management

2.1 Introduction. ....	31
2.1.1 Project Life Cycle.....	33
2.1.2 The Project Manager .....	39
2.1.3 Importance of Project Management .....	39
2.2 Defining the Project.....	41

2.3	Estimating Project Time and Cost .....	48
2.3.1	Introduction .....	48
2.3.2	Factors Influencing the Quality of Estimates .....	49
2.3.3	Estimation Guidelines .....	49
2.3.4	Methods of Estimating Project Time and Cost.....	50
2.3.5	Level of Details .....	51
2.3.6	Refining Estimates .....	52
2.4	Developing Project Plan .....	52
2.4.1	Developing Project Network.....	52
2.4.2	Constructing a Project Network .....	53
2.4.3	Activity Fundamentals .....	54
2.5	Managing Risks .....	54
2.5.1	Introduction .....	54
2.5.2	Risk Management Process.....	55
2.6	Scheduling Resources .....	56
2.6.1	Pasis of scheduling.....	56
2.6.2	Types of Project Constraints .....	57
2.6.3	Classification of Scheduling Problems.....	57
2.7	Reducing Project Duration .....	58
2.7.1	Rationale for Reducing Project Duration .....	58
2.8	Qualities of a Project Manager .....	59
2.9	Managing Project Teams .....	60
2.9.1	High Performing Teams .....	60
2.9.2	Team Development Model.....	61
2.9.3	Situational Factors Affecting Team Development .....	62
2.9.4	Qualities of Project Team Member .....	63
2.9.5	Ground Rules for the Project Team.....	63
2.9.6	Norms for High-Performance Teams .....	65
2.10	Progress and Performance Measurement and Evaluation.....	65
2.10.1	Structure of Project Monitoring Information System.....	65
2.10.2	Project Control Process .....	66

---

2.11	Project Audit and Closure.....	67
2.11.1	Identification of tasks .....	67
2.11.2	Project Audits .....	67
2.11.3	Performing audits .....	67
2.11.4	Guidelines for Conducting a Project Audit .....	68
2.11.5	Project Closure .....	69

## Chapter 3

### Pharmaceutical Validation

3.1	Validation of Buildings & Facilities.....	70
3.1.1	Introduction.....	70
3.1.2	User Requirement Specifications .....	71
3.1.3	Design Qualification .....	72
3.1.4	Installation Qualification.....	74
3.1.5	Operational Qualification.....	75
3.1.6	Performance Qualification .....	75
3.2	Validation of HVAC System.....	75
3.2.1	Validation Protocols for HVAC system.....	75
3.2.2	Design Qualification .....	76
3.2.3	Installation Qualification.....	80
3.2.4	Operational Qualification.....	80
3.2.5	Performance Qualification .....	80
3.3	Water System Validation.....	94
3.3.1	Introduction.....	94
3.3.2	Equipment and System.....	95
3.3.3	Prevalidation of the Total System Design.....	98
3.3.4	Construction Validation .....	100
3.3.5	Start Up Validation .....	101
3.3.6	System Qualifications .....	102
3.3.7	Approval for Use.....	103

---

4.4.7(C) Tube Cleaning, Filling, Sealing and Packaging .....	175
4.4.7(D) In process Store Rooms.....	176
4.4.7(E) I.P.Q.C Room for Manufacturing and Packaging .....	177
4.5 Liquid Oral Department.....	178
4.5.1 Introduction .....	178
4.5.2 Work Station Listing .....	181
4.5.3 Area and Activity Listing (Input-Process-Output).....	181
4.5.4 Capacity Planning .....	182
4.5.5 Equipment Details.....	182
4.5.6 Man Power Requirement.....	183
4.5.7 Work Station and Section Layout .....	184
4.5.7(A) Day Stores .....	184
4.5.7(B) Liquid Preparation Room .....	187
4.5.7(C) Bottle Washing Room .....	190
4.5.7(D) Filling Sealing Inspections labeling Packaging Like .....	190
4.6 Sterile Product .....	193
4.6.1 Introduction.....	193
4.6.2 Workstation Listing.....	198
4.6.3 Area and Activity Listing.....	198
4.6.4 Capacity Planning .....	200
4.6.5 Equipment Details.....	201
4.6.6 Manpower Requirement.....	203
4.6.7 Workstation and Section Layouts .....	204
4.6.7(A) Day Stores .....	204
4.6.7(B) Solution Preparation Room .....	206
4.6.7(C) Solution Filtration and Storage Room.....	207
4.6.7(D) Ampoules Washing, Drying, Depyrogenation and Sterilization.....	208
4.6.7(E) Rubber Plugs, Seals, Washing, Sterilization and Unit Preparation Room.....	209
4.6.7(F) Ampoule Filling and Sealing.....	210

4.6.7(G) Vial filling and Sealing Room.....	212
4.6.7(H) Ampoule/Vials Inspection Room.....	214
4.6.7(I) Ampoule /Vials Labeling and Packaging Room.....	215
4.6.7(J) Recovery Room (Ampoules).....	216
4.6.7(K) In-process Storage Areas.....	218
4.6.7(L) Aseptic Process Area Change Room.....	218
4.6.7(M) Laundry for Sterile Garments.....	219

## Chapter 5

### Support Services Department

5.1 Department Head Office.....	234
5.2 Documentation and Record Room.....	235
5.3 Maintenance Room.....	235
5.4 Tools Room.....	236
5.5 House Keeping Material Store.....	236
5.6 Consumable Stores.....	237
5.7 Drinking Water /Urinals.....	237
5.8 Change Room for Employees (Processing Area).....	238

## Chapter 6

### Support Services for Plants

6.1 Q.C. Department.....	239
6.2 Pharmaceutical Ware House.....	241
6.2.1 Introduction.....	241
6.2.2 Receiving and Dispatch Bays.....	244
6.2.3 Receiving Quarantine Area.....	245
6.2.4 Raw Material Store.....	245
6.2.5 Packaging Material Store.....	245
6.2.6 Sampling and Dispensing Booths.....	246
6.2.7 Finished Goods Store.....	247

---

6.3	Administrative Block.....	250
6.4	Vehicle Parking Design.....	251
6.5	Sports and Entertainment Block.....	255
6.6	Residence Quarter.....	255
6.7	Design of A Training Hall.....	256
6.8	Canteen Facility for Plant.....	258
	<b><i>Bibliography</i></b> .....	<b>261</b>
	<b><i>Index</i></b> .....	<b>263</b>