

Review of the Business Case for ERP



June 4, 2010 Report No. 10-16

Office of County Auditor

Evan Lukic, CPA

Executive Summary

Broward County has considered the concept of Enterprise Resource Planning (ERP) since early 2007. To evaluate County needs and assess the feasibility of ERP, the County commissioned three (3) separate consultant studies that culminated in the Business Case for ERP report dated February 5, 2010 (the "Business Case").

Based on our review of the Business Case, we determined the following:

- Many County processes and systems are inefficient, ineffective, and need to be improved.
- An ERP system might solve some of the County's critical unmet needs, but poses significant risks without assured results.
- There appear to be viable, less costly solutions.

Accordingly, we recommend the following:

- To ensure the Board members have sufficient information to make an informed decision, we recommend the Board of County Commissioners direct the County Administrator to provide an analysis of potential solutions to address critical unmet business needs and technology issues. The analysis should include priorities, cost estimates, time to implement, risks and returns.
- To facilitate timely adoption of cost-saving measures, we recommend the Board of County Commissioners direct the County Administrator to begin addressing critical unmet business needs and technology issues identified in the consultant studies, that are
 - a. Independent of the ERP decision process, such as implementation of a time and attendance system, and
 - Necessary to ensure the success of our future technology strategy and vision,
 e.g., business process analysis and re-engineering.

The detailed findings and supporting schedules are included in the following pages.

Background

In 2007, the Government Finance Officers Association (GFOA) performed a Technology Needs Assessment, specifically an evaluation of Broward County's financial and human resources management systems. As a result of study findings, the GFOA recommended that the County pursue the implementation of a full Tier I Enterprise Resource Planning (ERP) system, such as Oracle, PeopleSoft, or SAP.

According to the GFOA, ERP systems are software applications that support an organization's finance, human resources, purchasing, and a broad range of other administrative functions. The major advantages of modern ERP systems include the consolidation of data from diverse business processes into a single information repository, the incorporation of best practices and other features that allow organizations to reengineer their business processes for greater efficiency, and the ability, especially with the addition of business intelligence (BI) capabilities, to disseminate information through all levels of an organization.

Following the GFOA's Technology Needs Assessment, two additional studies, by SciCom and EquaTerra, Inc., were commissioned to explore the recommended ERP solution. A summary of the three studies is located at *Table 4: Independent Studies of Broward County Current State* on page 13.

Information from the three studies was compiled and presented in the Business Case for Enterprise Resource Planning (ERP) Report, which was sent via transmittal to the Board of County Commissioners from the County Administrator on February 5, 2010.

Objective, Scope, and Procedures

Our review was intended to provide the Board of County Commissioners with an objective assessment of the ERP Business Case and supporting details.

The scope of our review included the studies performed by the GFOA, SciCom, EquaTerra and the Administration's ERP Business Case Report.

We reviewed the Business Case and evaluated the three independent studies. We interviewed ERP consultants and reviewed methodologies, findings, and recommendations from each study. We analyzed and attempted to validate projections and calculations presented in each of the studies. We compared the study conclusions with the results of our own internal reviews of County operations and technology. Finally, we surveyed other local

governments to obtain additional comparative information and researched details on ERP technology and implementation projects.

Findings

1. Many County processes and systems are inefficient, ineffective, and need to be improved.

The 2007 Technology Assessment performed by the Government Finance Officers Association (GFOA) identified key functional weaknesses and overall deficiencies in County systems and processes. Specifically, the GFOA study findings identified:

- A lack of an overall systems development and integration plan to define how all systems interrelate to meet business needs.
- Inconsistent access to information, a lack of data timeliness and reliability, and inflexible reporting functions.
- Redundant data entry and manual processes are required to move data between multiple standalone systems.
- A lack of user understanding of available system functionality.
- Standard financial reports do not meet user needs.
- Internal decisions to not implement available system functionality have forced the procurement and development of additional separate, non-interfaced systems.
- A lack of dedicated oversight and management of system implementations, training, and utilization.

Our internal reviews of County programs, processes and technology initiatives generally corroborate the GFOA's findings.

2. An ERP might solve some of the County's critical unmet needs, but poses significant risks without assured results.

The costs, risks and benefits of an ERP project were projected in the GFOA technology assessment and the subsequent ERP studies. The consultant reports included three common themes with an ERP implementation: a) independent business systems will still be required, even with an ERP; b) an ERP implementation project poses significant challenges and risks; and c) ERP technology costs are substantial and returns are not assured.

a) INDEPENDENT BUSINESS SYSTEMS WILL STILL BE REQUIRED, EVEN WITH AN ERP

An ERP system will not fulfill all of the County's unmet business needs and fully correct process and system inefficiencies.

The GFOA Technology Needs Assessment suggested that certain process needs might be better served by third-party or "best of breed" systems. A "best of breed" approach allows organizations to choose the best system to meet specific business needs in individual functional areas.

EquaTerra, in developing the scope of an ERP project for the County, also concluded that certain independent business systems will remain even with an ERP system. An ERP system is not intended to replace critical systems used in operations at Port Everglades, Revenue Collection, Transportation Services, Human Services, Libraries, Parks and Recreation, and for other County agencies and functions. See *Tables 1a and 1b:*Operational Applications Scheduled/NOT Scheduled for Retirement or Replacement by ERP Software on pages 9-10.

Some specific functions, such as performance management (PM), will not be provided by ERP software. To help determine the impact of an ERP on performance management programs, we surveyed 18 local government sites, 12 of which are using tier-1 ERP technology. The survey results show that independent PM systems were used in all sites, including those with ERP systems. Budget managers surveyed, including the 'leaders' in PM, reported no direct link between their financial systems and their PM programs. See Table 2: Survey of Performance Management (PM) Systems for survey results on page 11.

b) AN ERP IMPLEMENTATION PROJECT POSES SIGNIFICANT CHALLENGES AND RISKS

A 2008 Gartner Group study¹ of ERP implementations concluded that "Between 20% and 35% of all ERP implementations fail, and up to 80% exceed time and budget estimates. ERP project success requires a focus on people and process, as well as the software. Ignoring these aspects will cause your project to fail."

Reduced staffing levels will significantly challenge the County's ability to dedicate internal resources to an implementation project. The Business Case for ERP reports over 1,300 position reductions have occurred in the past three years, and further cuts are anticipated. Gartner analysis shows that ERP failures are often attributable to

¹ "Address Five Key Factors for Successful ERP Implementations," 29 August 2008, Research ID Number: G00160011; 2008 Gartner, Inc. and its affiliates.

organizational factors. One Gartner defined prerequisite for success is the full-time assignment of internal project members with deep business knowledge, and backfilling of those positions for the duration of the ERP project. Based on this research, implementing ERP without a full complement of staff resources diminishes our likelihood of success.

An ERP implementation project will create additional workload for staff, at a time when County resources are shrinking. As a result, the proposed project strategy relies heavily on third party services to implement and integrate an ERP system, with only limited assistance from County subject matter experts. Approximately 80%, or \$41.3 million, of estimated project costs are allocated for third party services. Details of EquaTerra's estimated total cost of ownership (TCO) are at *Table 3: Estimated Total Cost of Ownership (TCO) for an ERP Implementation* on page 12. Excessive reliance on third party services will:

- Increase the risk that existing policy and organizational requirements will not be met.
- Decrease the level of project ownership and the County's ability to control project outcomes.

Previous County investments in technology, when resources were more readily available, failed to accomplish projected cost savings or process improvements. Examples include the HR Recruiter system², the BC-102-102 Electronic Document Management System³, the Public One Stop Service (POSSE) initiative⁴ and the upgrade of the LGFS financial system to Advantage.

c) ESTIMATED ERP COSTS ARE SUBSTANTIAL AND RETURNS ARE NOT ASSURED

There is a high degree of uncertainty surrounding estimates of project costs and potential cost savings.

ERP cost estimates have escalated to \$48.6 Million, from the original GFOA estimate of \$10.5 million. Our research on ERP projects indicates that final costs often exceed original estimates. Project cost estimates from the three studies are found at *Table 4: Independent Studies of Broward County Current State* on page 13.

.

² County Auditor's Report *Review of the Strategic Testing and Recruiting (STAR) System Project and HR Recruiter System;* Board Agenda Item #29, May 24, 2005.

³ County Auditor's Report – Review of Phase 2 of the Electronic Document Management (EDM) Project: Automation of the BC-102-102 Personnel Action Form; Board Agenda Item #23, March 11, 2008.

⁴ County Auditor's Report – Post-Implementation Review of the Building Code Automation System at the Permitting, Licensing, and Consumer Protection Division, Board Agenda Item #65, June 23, 2009.

EquaTerra, the author of the current estimates of ERP costs and potential savings, has a vested interest in a County implementation of an ERP. According to the contract statement of work, the County already engaged EquaTerra to continue work if a decision is made to implement ERP software. EquaTerra included their estimated fees of \$7,718,625 for Third Party Assurance Services in the ERP total cost of ownership at *Table 3: Estimated Total Cost of Ownership (TCO) for an ERP Implementation* on page 12.

We were unable to validate EquaTerra's estimate of potential annual cost savings of \$21.6 million due to undisclosed source data for the benchmarks used and the degree of subjectivity in the underlying data and analysis.

According to the Business Case, 'Strategy for Realizing Savings' section, EquaTerra's estimated annual cost savings from an ERP initiative have been reduced to \$9.6 million as a result of FY 2010 staff reductions that eliminated approximately \$12 million of the forecasted annual FTE savings. Budget changes anticipated for FY2011 could further diminish the potential annual cost savings and lengthen the payback period for an ERP investment.

According to the GFOA⁵, governments who installed ERP systems were hard pressed to identify concrete areas of cost savings or examples of better decision making. Discussions with staff from the Broward Sheriff's Office (BSO) and the Broward County School Board, both recent ERP implementation sites, suggest that it is difficult to quantify cost savings resulting from their ERP implementations. In both instances, ERP projects were initiated primarily to replace obsolete or aging systems; cost savings were an ancillary objective.

3. There appear to be viable, less costly solutions.

While an ERP system presents one conceptual solution to many of the county's inefficiencies and unmet needs, other solutions are available, as recognized in the 'Next Steps' section of the Business Case. However, these other solutions have not been explored and will only be considered if staff's recommendation to move forward with an ERP solicitation is unsuccessful. Two such solutions include a) implementing what we already own and b) taking an incremental approach to drive process efficiencies.

⁵ Government Finance Officers Association Technology Solutions Series, *Technologies for Government Transformation: ERP Systems and Beyond,* page 3. (Chicago, Illinois: edited by Shayne C. Kavanagh and Rowan A. Miranda, 2005.

a) IMPLEMENT WHAT WE ALREADY OWN

Intuitively, it will cost less to upgrade or modify our existing systems to better serve critical business needs, than to procure and implement a new ERP system. As indicated in the GFOA's Technology Needs Assessment, functionality on Advantage and Cyborg was licensed, but not implemented. For example, Advantage includes accounts receivable and three-way matching features that were never deployed. In addition, our Advantage license includes software modules for Project and Grants management and Fixed Assets Management that were not implemented.

Interviews with other Advantage users indicate that system features not implemented at Broward are working at their sites. Major governments utilize Advantage software for financials, accounting, budgeting, and human resources, including LA County, California; New York City, New York; and the Commonwealth of Kentucky. See *Table 5: CGI Advantage User Sites* on page 14.

The system that we already own, Advantage, could potentially function as a viable ERP system if upgraded, reconfigured and utilized accordingly.

b) Take an incremental approach to drive process efficiencies

Major areas of inefficiency and unmet business needs, such as the payroll process and financial reporting, have already been identified by the consultant studies. Concurrent with the analysis of potential enterprise-wide solutions, incremental steps can be taken to improve processes immediately and prepare the organization for future changes. Examples of such incremental efforts include:

- Procurement policies and procedures can be evaluated and modified to reduce inefficiencies.
- The time and attendance process can be automated and the resulting system can be integrated with Cyborg now and/or an ERP in the future.
- Data flows (interfaces) between systems can be studied to identify the need for sharing detailed data between operating and core systems.
- Financial reporting needs can be better defined to determine whether existing data and reporting tools can be modified to meet those needs or to establish the baseline for reporting in a new system.
- Available system features can be revisited to determine the feasibility of implementation.

A less costly approach and gradual evolutionary process presents a practical alternative to a "revolutionary" ERP. A gradual, incremental approach can 1) begin to provide benefits while a decision is under consideration, 2) provide early successes to earn greater staff commitment to future change, 3) mitigate risk by reducing upfront financial commitments, and 4) provide greater flexibility to re-evaluate and correct the enterprise strategy as it is implemented.

Recommendations

- To ensure the Board members have sufficient information to make an informed decision, we recommend the Board of County Commissioners direct the County Administrator to provide an analysis of potential solutions to address critical unmet business needs and technology issues. The analysis should include priorities, cost estimates, time to implement, risks and returns.
- To facilitate timely adoption of cost-saving measures, we recommend the Board of County Commissioners direct the County Administrator to begin addressing critical unmet business needs and technology issues identified in the consultant studies, that are
 - a. Independent of the ERP decision process, such as implementation of a time and attendance system, and
 - b. Necessary to ensure the success of our future technology strategy and vision, e.g., business process analysis and re-engineering.

Table 1a: Operational Application Systems Scheduled for Retirement or Replacement by ERP Software

In EquaTerra's study of existing County systems, agency specific systems were identified for retirement or replacement by ERP software. Details of the estimated \$1.2 million in potential annual cost savings are included below.

Agency	Systems Identified f	Estimated Cost		
	Replacen	nent	Savings	
Accounting	Advantage Financials InfoAdvantage and WEBI Repor	\$ 263,030		
Aviation	Maximo PropWorks 4.1	Oracle Financials	118,308	
Community Services	Maximo		-	
ETS	BMS Service Desk Express 9.6		86,950	
Office of Management and Budget	Advantage Performance Budget	t and Pattern Stream	143,138	
Facilities Maintenance	Asset Works/Facility Focus		191,544	
Human Resources	Cyborg – Payroll and HR HR Recruiter Caseware 20/20 (Case Mgt) ACT (Benefits Case Mgt) COBRA (3 rd Party Billing)	Personal Registrar Element K Training PGP encryption	151,415	
Human Services	QuickBooks HSDITEquipment Inventory Syst	PaperMaster Live tem	-	
Port Everglades	FAX – Fixed Asset System Visual FoxPro	MP2/Datastream	14,192	
Public Works	Peace/ENERGY (utility billing) Timberline (Daily work sheets) Maximo JWS Billing (Waste/Recycling Billing (Head)	FastTrac lling)	200,000	
Purchasing	PMIS – Project Management Information System Advantage: Vendor Registration Procurement Milestones		33,700	
Revenue Collection	SymPro/JP Morgan Troy/Relyco Check Printing		11,000	
Risk Management	SHIELD		-	
Transportation	MCMS (Fleet Management) TMIS (Work Order System, Time	e/Attendance)	12,000	

(Source: EquaTerra Activity Based Management Models: Systems Scenarios)

Table 1b: Operational Application Systems Not Scheduled for Retirement or Replacement by ERP Software

In EquaTerra's study of existing County systems, these agency specific systems were excluded from estimated cost savings and are not scheduled for retirement or replacement by ERP software.

Aviation	
Airport Noise and Operations Monitoring System (ANOMS)	Electronic Visual Information Display System (EVIDS/WinFIDS)
Baggage System FKI/Logistics	Gate Management System
Community Services	
Carl/CarlWeb (Library Systems)	CLIO (Inter-Library Loan System)
Chameleon (Animal Care System)	Envisionware (Public Scheduling)
RECTrac (Parks' Reservation System)	Track-It (Help Desk System)
County Administration	
Symposium (Call Center)	
County Records	
Aptitude Solutions (Land/Real Estate)	Extender/Lagato (Cultural Affairs)
Axia (Value Adjustment Board)	OnCore (Official Records)
Empower (Scanning)	Oracle URM (Public Records)
Risk Management	
STARS & STARS Web	
Environmental Protection and Growth Mana	agement (EPGM)
POSSE (Licensing and enforcement)	
Facilities Maintenance	
CTR (Parking/Revenue Control)	Phaser (Utility Bill Tracking/Analysis)
Johnson Controls (Bldg Automation)	Siemens (Bldg Automation)
Pegasus	ProGen (Job Order Contracting)
Human Services	
ECHO (Client Services)	EasyTrack(Client Services)
CSMS (Client Services Mgmt System)	
Port Everglades	Familian Tanda Tana Caffanana
Harbormaster/Klein Systems Public Works	Foreign Trade Zone Software
	SCADA/MIMS Motor Blant Control
Kronos (Time & Attendance Collection) LabLynx (Laboratory Management)	SCADA(WWS Water Plant Control) Fortis (Document Management)
Revenue Collection	roitis (Document Management)
TaxSys Tax and License System	
Transportation	
Passenger Data Systems	MIDAS (Dispatching)
Hastus/Giro (Scheduling)	Stratagen (Para transit)
riastus/ diro (scrieduling)	Stratagen (Fara transit)

(Source: EquaTerra Activity Based Management Models: Systems Scenarios)

Table 2: Survey of Performance Management (PM) Systems

A survey of other jurisdictions identified systems currently used for Performance Management, Financial Accounting, and HR/Payroll functions. 12 Sites utilizing tier-1 ERP technology (SAP, Oracle, or PeopleSoft) are indicated by (*).

Survey Site	PM System(s)	Financial System(s)	HR/Payroll System(s)	
erformance Management "l	.eaders			
Maricopa County, AZ*	Internally developed	Advantage	PeopleSoft ¹	
King County, WA	Internally developed	2 legacy systems ²	2 legacy systems	
Fairfax County, VA	Internally developed	FAMIS	PRISM	
Multnomah County, OR*	Internally developed	SAP	SAP	
imilar Sized Counties				
San Bernardino, CA*	No automated system	FAS (internally developed)	PeopleSoft	
Tarrant County, TX*	MS Word, MS Excel	SAP	SAP	
Santa Clara, CA*	MS Word, MS Excel	SAP CGI BRASS Budgeting	PeopleSoft	
City of Los Angeles, CA	MS Excel, MS Access	FAMIS CGI BRASS Budgeting	PACER (internally developed)	
City of New York, NY	Internally developed	Advantage	Data unavailable	
CMA Participating Jurisdictio	ns			
City of Austin, TX	Internally developed	Advantage Financials; internally developed budget software	Banner	
City of Phoenix, AZ*	MS-Excel	SAP	PeopleSoft	
City of Dallas, TX*	Actuate	Advantage Financials SAP (for billing only)	Lawson	
Other Florida Jurisdictions				
Broward County School District *	Internally developed data warehouse	SAP	SAP	
Miami-Dade County	Active Strategy Enterprise	FAMIS ³	FAMIS	
Palm Beach County*	MS Word, MS Excel	Advantage	Internally developed	
		PeopleSoft (Clerk's office)		
Orange County*	No automated system	Advantage	PeopleSoft	
Pinellas County*	Fletcher & Fletcher	INFOR (GEAC), CYMA	Oracle	
		PMX / Bellwether ⁴		
Duval/Jacksonville*	Actuate ⁵	FAMIS	Oracle	
Hillsborough County	Not automated	FAMIS	FAMIS	

¹ Maricopa plans to outsource their Human Resources and Payroll functions to ADP during FY 2010.

² King County is replacing 2 separate legacy financial and 2 separate legacy payroll systems with Oracle. While the Oracle implementation is currently in progress, there are no plans to replace the internally developed PM tools.

³ Miami-Dade is in the process of replacing FAMIS with PeopleSoft Financials and Human Capital Management.

⁴ Pinellas is in the process of replacing three legacy systems with Oracle Financial Accounting software.

⁵ At the time of our survey, Duval County/Jacksonville had purchased, but had not implemented the Actuate PM software tool.

Table 3: Estimated Total Cost of Ownership (TCO) for an ERP Implementation

EquaTerra provided a five-year estimated total cost of ownership for an ERP implementation at Broward County, summarized below.

	Year 1	Year 2	Year 3	Year 4	Years 5	Total Cost
Software Licensing and Hardware						\$ 6,178,050
Software License	\$ 2,370,500					2,370,500
Annual Maintenance	521,510	\$ 521,510	\$ 521,510	\$521,510	\$ 521,510	2,607,550
Hardware	1,200,000					1,200,000
Third Party (Contracted) Services:						\$ 41,330,228
Application Development, Maintenance and Support	1,275,000	1,732,500	2,117,500	192,500		
Systems Integration						
Project Management	672,750	685,688	342,844			
Team Leaders:	7,501,163	9,153,929	3,871,871			
Team Leaders to represent County staff	936,000	954,000				
Subtotal Systems Integ	ration Services					29,435,744
Pre-Project Training	797,813	460,015	222,813			1,480,640
Third Party Assurance Services						
Project Executive	585,000	596,250	298,125			
Functional Change Management Lead	468,000	477,000	378,000			
Training Lead/Developer(s)	1,560,000	1,464,000	708,750			
Technical Change Management Lead	468,000	477,000	238,500			
Total Third Party Assu	rance Services					7,718,625
Contractor Expenses	1,012,942	1,156,848	525,428			2,695,218
Internal Efforts						\$ 1,086,300
Broward Project Management Office	362,100	362,100	362,100			1,086,300
Estimated Annual Costs of ERP	19,730,778	18,040,840	9,587,440	714,010	521,510	48,594,578
(Source: EquaTerra Task 3.3 – Total Cost of Ownership Model (5-26))						

Table 4: Independent Studies of Broward County Current State

Broward County commissioned three independent studies of technology and processes. The table below summarizes the consultants' estimated cost of recommended technology and fees paid by Broward County for each study.

Consultant Study	Estimate Cost of Recommended Technology	Study Fees
Government Finance Officers Association (GFOA) Technology Needs Assessment, September 2007	hnology Needs Assessment, \$10.5 – 25.6 Million	
SciCom Broward County Enterprise Resource Planning ("ERP") Due Diligence Report – Detailed Supplemental Analysis, April 2008	\$33 Million *estimated based on market research, vendor quotes, and other sources	\$74,500
EquaTerra September 2009	\$46.2 Million (if outsourced) to \$48.6 Million	\$370,804

(Remainder of page intentionally left blank)

Table 5: CGI Advantage User Sites

This listing identifies government and educational jurisdictions using the same financial accounting software currently licensed and used by Broward County.

County Government

Baltimore County, (MD)
Cobb County (GA)

City and County of Denver (CO)

Fulton County (GA)

City and County of Honolulu (HI)

Lane County (OR)
Los Angeles County (CA)
Mecklenburg County (NC)
Monterey County (CA)
Ocean County (NJ)

Olmsted County (MN)
Orange County (CA)
Palm Beach County (FL)
Salt Lake County (UT)
San Bernardino County (CA)

San Diego County (CA)
San Mateo County (CA)

Santa Clara County (CA)
Tulare County (CA)

Ventura County (CA) Volusia County (FL) Wake County (NC)

Westchester County (NY)

Educational Institutions

Aldine Independent School District, (TX)
Anne Arundel County Public Schools (MD)
Baltimore County Public Schools, (MD)
City of Fresno School District (CA)

Northern Arizona University

Oakland Intermediate School District (MI)
Prince William County Public Schools (VA)
Savannah·Chatham Public Schools (GA)

Municipal Government

City of Anaheim (CA)
City of Austin (TX)
City of Cincinnati (OH)
City of Gainesville (FL)
City of Los Angeles (CA)

Columbus Consolidated Government (GA)

City of Midland (TX)
New York City (NY)
City of Norfolk (VA)
City of Regina (CA)
City of Richmond (VA)
City of Roanoke (VA)
City of Rockville (MD)
City of Springfield (IL)
City of Tucson (AZ)

Other

CalTrans

Colorado Division of Wildlife
Denver International Airport (CO)
Idaho Transportation Department
Southwest Florida Water Mgmt. District

State Government

State of Iowa

Commonwealth of Kentucky

State of Maine

Commonwealth of Massachusetts

State of Missouri State of Utah State of Wyoming