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Garland - Rowlett

Public PrePublic PrePublic Pre---Construction MeetingConstruction MeetingConstruction Meeting

October 27, 2009October 27, 2009October 27, 2009



Dawn Dorman
Community Affairs Representative



MEETING AGENDA

• Project Overview
• Design Build Team
• Schedule
• Communication Tools
• Questions



Blue Line LogosBlue Line LogosBlue Line Logos



Blue Line LogosBlue Line LogosBlue Line Logos



Current and Future Rail SystemCurrent and Future Rail SystemCurrent and Future Rail System



Project OverviewProject OverviewProject Overview



Station PlanStation PlanStation Plan



RECENT COMMUNITY ACTIVITIES

• “Garland Christmas on the Square” –
Dec ‘08

• “Garland NAACP MLK Jr. Parade –
Jan. ’09

• Use of facility for Labor Day Parade 
– Sept. ’09

• Garland Chamber of Commerce –
Oct. ‘09



Project TeamProject TeamProject Team

Darren Ratajski
Austin Bridge & Road, L.P.



Project TeamProject TeamProject Team

Austin Bridge & Road, L.P.
General Contractor 

Team Lead

Parsons Brinckerhoff
Design / Engineering

Journeyman
Station Construction

L.K. Comstock & Company, Inc.
LRT Systems

Railworks
Track Construction / Rail Construction

STL Engineers
Materials Testing



Project DeliveryProject DeliveryProject Delivery

The Blue Line expansion is being delivered through the 
Design-Build project delivery method.

Design-Build: an owner contracts with a single entity; 
responsible for design and construction of the project.

•Overlap of Design and Construction

•Efficient use of time resulting from concurrent 
activities



ScheduleScheduleSchedule

FEB 20
09

NOV 20
09

FEB 20
10

JU
L 2012

DEC 2012

Design

Construction
Systems and 

Integrated 
Testing

DART Milestone

DART

Blue Line Extension

Garland-Rowlett



Project PhasingProject PhasingProject Phasing



Critical Path for DART Blue Line ProjectCritical Path for DART Blue Line ProjectCritical Path for DART Blue Line Project

Section 404 
Permit

Design Haul 
Rd/Work Bridges

Utility

Relocation(s)
Track Installation Signal System 

Installation

Signal Systems 
Testing

Communication 
Systems Testing

Electrification 
Systems Testing

Revenue 
Service

By: Dec. 
20012

Milestone 2: Turnover for 
Integrated Systems Testing

KCS

Bridge



November / December 2009November / December 2009November / December 2009

Clearing / Grubbing:

Erosion Control:

Survey:

Storm Drainage

Earthwork:

Vegetative Clearing throughout LRT Guideway

Installation / Maintenance of Erosion Control Devices (BMP)

Design / Construction Survey Staking

Installation of Storm Drainage Pipe(s) / Structure(s) / Box

Grading (Cut / Fill) of LRT Guideway

Bridge(s):
Installation of Drilled Shafts / Foundation(s) / Substructure(s)



Possible Communication ToolsPossible Communication ToolsPossible Communication Tools

Can be used for utility shut-offs or 
work that will affect a small area

Can be walked and hung on 
individual doors

Temporary

NOTICE

Service
Interruption

There will be a temporary 
interruption in service on 
Friday, July 31st between 
10:00 a.m. and 11:00 a.m.

Call XXX-XXX-XXXX 
for questions.

Door Hangers:



Electronic Newsletter:
Blue Line Express
Monday, December 20, 2009        Vol. 1

•Quarterly

•Distributed by request 

•Available on line at 
www.austinprojects.com

Possible Communication ToolsPossible Communication ToolsPossible Communication Tools

All Aboard the new Blue Line

Sample



Possible Communication ToolsPossible Communication ToolsPossible Communication Tools

Postcards:
Mail to specific affected area too large to walk

Simple shell design easy to update

Garland Residents

24-hour information phone line 214-XXX-XXXX

Live Operators available 7:30 a.m. to 5:30 p.m.

Service Interruption for all 
homes south of Miller Rd. 
from 3:00 p.m to 4:00 p.m. 
Monday, May 25th.

NOTICE:



Possible Communication ToolsPossible Communication ToolsPossible Communication Tools

Community Meetings:
General Public Meetings

Home Owner’s Associations

City of Garland

City of Rowlett 

Garland ISD 

Franchise Utilities



Possible Communication ToolsPossible Communication ToolsPossible Communication Tools

Web Sites:
DART – www.dart.org

City of Rowlett – www.ci.rowlett.tx.us

City of Garland – www.ci.garland.tx.us 

Project – www.austinprojects.com



ContactContactContact

Contacts:

Dawn Dorman
DART Community Affairs
(214) 749-2598
ddorman@dart.org

Patricia Manke
ABR Construction Hotline
(972) 651-0414 
pmanke@austin-ind.com 



Questions & Comments


