

Johnson, R.L.



Science Applications International Corporation

WBS # 1.2.9.1.4  
"QA: N/A"

July 28, 1989

WM-11

Distribution

PROJECT MASTER LIST OF CONTROLLED DOCUMENTS, CONTRACT # DE-AC08-87NV10576

Enclosed for your information and use is the Yucca Mountain Project Master List of Controlled Documents, identifying the versions current as of July 28, 1989. This listing of document status should be used to verify that documents held for use are current and that out-of-date material is not used for the conduct of Project work. The documents listed may change their revision status before the next listing, to be issued in August.

It is your responsibility to verify that you are working to the latest issue of the applicable document before performing quality work. You may do so by contacting the Document Control Center at FTS 544-7810 or (702) 794-7810.

Copies of revisions to these documents are forwarded to controlled document holders so the controlled sets can stay current. If deficiencies in the controlled copies of these documents are identified, correct copies may be obtained by forwarding deficiency listings to the attention of Document Control at the company address listed below:

John H. Nelson  
Technical Project Officer  
for Yucca Mountain Project  
ATTN: Document Control  
Science Applications International Corporation  
101 Convention Center Drive, Suite 407  
Las Vegas, NV 89109

If you have any questions regarding this matter, please contact Elaine Cotten at FTS 544-7047 or (702) 794-7047.

*John H. Nelson*  
John H. Nelson, Project Manager  
Technical and Management  
Support Services

RMD:MDC:bk:L89-004

Enclosure:  
Yucca Mountain Project Office  
Master List of Controlled Documents

101 Convention Center Dr., Ste. 407, Las Vegas, NV 89109 (702) 794-7000

Other SAIC Offices: Albuquerque, Ann Arbor, Arlington, Atlanta, Boston, Chicago, Huntsville, La Jolla, Los Angeles, McLean, Orlando, Santa Barbara, Sunnyvale, and Tucson

8908040081 890728  
PDR WASTE  
WM-11 PDC

WM-11  
102  
NH03

Distribution

-2-

cc w/encl:

Larry Clam, Weston, Washington, D.C.

W. J. Danker, HQ (RW-321) FORS

M. L. Payton, HQ (RW-132) FORS

S. C. Adams, Harza, M/S-517/T-13  
Harald Ahagan, Project Office, M/S-523  
C. G. Aiello, Project Office, M/S-523  
S. B. Ailes, Highland (2765)  
L. Akridge, EPA/NV, M/S-513  
D. H. Alexander, DOE/HQ (RW-332)  
Dr. Clarence Allen, Pas. Cal.  
C. A. Alm, SAIC, M/S-517/T-38  
K. L. Anderson, H&N, M/S-943  
W. B. Andrews, SAIC, M/S-517/T-05  
Gordon Appel, DOE/HQ (RW-332)  
M. R. Arenaz, SAIC, M/S-517/T-23  
R. J. August, DOE/HQ (RW-14)  
M. Azhikakath, REECO, M/S-625  
Gerri Babero, DOE/RMED  
A. L. Baca, Project Office, M/S-523  
Dick Baehr, SNL, M/S-6310  
R. J. Bahorich, Westinghouse, M/S-517/T-37  
R. C. Baker, DOE/RTP  
L. B. Ballou, LLNL  
Tim Barbour, SAIC/Golden  
L. H. Barrett, DOE/HQ  
R. V. Barton, Project Office, M/S-523  
S. J. Bauer, SNL, M/S-6314  
Catherine Bautista, H&N  
G. K. Beall, SAIC, M/S-517/T-36  
W. L. Belke, NRC, M/S 4H-3  
J. Z. Bem, Bechtel Natl. Inc./SF  
C. B. Bentley, USGS/LV  
F. Bentley, EG&G  
C. L. Biddison, SAIC, M/S-517/T-13  
F. W. Bingham, SNL, M/S-6312  
T. W. Bjerstedt, Project Office, M/S-523  
S. Black, EPA/NV, M/S-513  
M. B. Blanchard, Project Office, M/S-523  
James Blaylock, Project Office, M/S-523  
T. E. Blejwas, SNL, M/S-6313  
J. L. Blue, SAIC, M/S-517/T-20  
Jeremy Boak, DOE/YMPO  
H. W. Booth, FSN/LV  
M. J. Borich, SAIC, M/S 517/T-23  
Judith Bradbury, SAIC/Oak Ridge  
Suzette Bradley, LLNL  
Marge Brake, H&N  
Eldron Bray, DOE/Grand Junction  
Rodric Breland, MSHA  
Kathy Brennan, Westinghouse, M/S-517/T-21  
J. C. Bresee, DOE/HQ  
Patrice Brewington, DOE/IL  
C. M. Brizeno, SAIC, M/S-517/T-28  
Steve Brocoun, DOE/HQ (RW-221)

J. J. Brogan, SAIC, M/S-517/T-12  
C. E. Brooks, DOE/HQ  
Don Brown, H&N, M/S-519  
M. L. Brown, SAIC, M/S-517/T-27  
R. E. Browning, NRC  
G. T. Bruesch, FSN, M/S-940  
B. A. Bryan, LLNL  
P. K. Bryant, SAIC, M/S-517/T-22  
R. L. Bullock, FSN, M/S-403  
T. Buono, USGS  
Diana Burasco, H&N/Mercury, M/S-605  
A. E. Burer, H&N, M/S-258  
Ernie Buskirk, H&N, M/S-258  
L. L. Byars, SNL, M/S-6316  
H. H. Caldwell, SAIC, M/S-517/T-06  
J. C. Calovini, H&N, M/S-519  
S. D. Cameron, SAIC/SD  
Lorie Campbell, SAIC, M/S-517/T-09  
M. K. Campbell, SAIC, M/S-517/T-17  
Julie Canepa, LANL  
Dr. John Cantlon, E. Lansing, MI.  
J. L. Carlson, SAIC, M/S-517. T-05  
Dr. Melvin Carter, Atlanta, Ga.  
S. A. Carter, Project Office, M/S-523  
K. W. Causseaux, USGS  
A. P. Cavazos, SAIC, M/S-517/T-16  
Barbara Cerny, DOE/HQ  
T. H. Chaney, USGS, M/S-421  
E. P. Chen, SNL, M/S-1523  
Mike Chornack, USGS  
K. K. Church, SAIC, M/S-517/T-38  
B. R. Chytrowski, FSN/LV  
E. M. Cikanek, Harza, M/S-517/T-14  
U. S. Clanton, Project Office, M/S-523  
J. E. Clark, SAIC, M/S-517/T-06  
Joanne Clark, LLNL  
K. M. Cline, Weston  
M. O. Cloninger, Project Office, M/S-523  
Tom Colandrea, EEI  
Angela Colarusso, SAIC, M/S-517/T-29  
Eric Cole, LATA  
William Colucci, EPA/NRAD, M/S-513  
Prof. W. W. Coons, Washington D.C.  
Manny Comar, DOE/HQ (RW-223)  
Z. J. Conway, SAIC, M/S-517/T-11  
D. L. Coppage, FSN  
C. F. Costa, EPA/NRAD, M/S-513  
L. S. Costin, SNL, M/S-6314  
Elaine Cotten, Westinghouse, M/S-517/T-34  
I. R. Cottle, SAIC, M/S-517/T-14

M. D. Cotter, SAIC, M/S-517/T-02  
William Cotter, H&N, M/S-223  
D. E. Cover, SAIC/C. PT.  
L. K. Cox, FSN, M/S-940  
N. D. Cox, SAIC, M/S-517/T-06  
Bob Craig, USGS/L.V.  
R. A. Crawley, Project Office, M/S-523  
J. A. Cross, FSN, M/S-514  
Bill Cross, H&N, M/S-607  
Prof. J. Daemen, Univ. of AZ.  
Gary Daer, SAIC, M/S-517/T-29  
M. K. Daley, SAIC, M/S-517/T-25  
Steve Dalich, SAIC/C. PT.  
Joseph Daly, DOE/HQ (RW-123)  
S. R. Dana, SAIC, M/S-517/T-06  
J. M. Davenport, SAIC, M/S-517/T-27  
D. E. Davidson, SAIC, M/S-719/SMF  
Ed Davis, ANEC  
J. H. Davis, SAIC, M/S-719/SMF  
M. J. Davis, SAIC/ALBQ  
Dr. D. U. Deere, Gainesville, Fl.  
Richard DeKlever, H&N/LV, M/S-519  
Nello Del Gobbo, DOE/HQ (RW-3)  
Marie DeMartino, SAIC, M/S-517/T-02  
S. R. Dengler, SNL, M/S-6315  
A. W. Dennis, SNL, M/S-6311  
W. B. Devlin, SAIC, M/S-517/T-28  
G. H. Dewey, SAIC, M/S-517/T-09  
Mario Diaz, Project Office, M/S-523  
W. R. Dixon, Project Office, M/S-523  
D. C. Dobson, Project Office, M/S-523  
Document Control, SAIC, M/S-517/T-34  
H. Z. Dokuzoguz, SAIC, M/S-517/T-14  
G. A. Donaldson, SAIC, M/S-719/SMF  
JoAnn Douglass, FSN, M/S-403  
G. Doyle, Project Office  
J. R. Doyle, SAIC, M/S-517/T-06  
J. J. Dronkers, LLNL  
W. W. Dudley, USGS  
M. M. Dussman, SAIC, M/S-517/T-11  
J. R. Dyer, Project Office, M/S-523  
G. D. Dymmel, Project Office, M/S-523  
S. A. Edmund, SNL, M/S-6316  
R. D. Edwards, Project Office, M/S-523  
S. R. Elliot, DOE/SHD, M/S-505  
Carl Ellis, SAIC, M/S-517, T-05  
R. K. Ely, H&N  
D. O. Emerson, LLNL  
D. B. Eppler, SAIC, M/S-517/T-16  
J. W. Estella, SAIC, M/S-517/T-08  
Elaine Ezra, EG&G  
B. L. Facendini, SAIC, M/S-517/T-05

Facilities Siting & Development,  
DOE/HQ (RW-20)  
G. A. Fasano, SAIC, M/S-517/T-11  
Gary Faust, Weston  
Greg Fehr, SAIC, M/S-517/T-37  
J. E. Ferguson, FSN, M/S-403  
J. A. Fernandez, SNL, M/S-6314  
Ray Finley, SNL, M/S-6313  
J. E. Fiore, SAIC, M/S-517/T-24  
P. K. Fitzsimmons, DOE/HPED, M/S-505  
Michale Flanigan, DOE/Argonne, IL  
M. I. Foley, SAIC, M/S-517/T-29  
A. V. Ford, SAIC, M/S-517/T-35  
B. D. Foster, SAIC, M/S-517/T-08  
Karen Foster, LATA  
Ken Fox, USGS  
L. N. Fox, SAIC, M/S-517/T-23  
M. A. Fox, REECO, M/S-408  
S. D. Francis, LANL  
D. L. Fraser, REECO, M/S-555  
M. W. Frei, DOE/HQ, (RW-22)  
W. K. Frey, SAIC, M/S-517/T-19  
C. J. Fridrich, Project Office, M/S-523  
T. A. Frisk, SAIC, M/S-517/T-09  
J. E. Frye, DOE/HQ (MA-231.4)  
D. A. Furbush, SAIC, M/S-517/T-01  
Robert Gamble, Weston  
B. R. Gardella, REECO, M/S-408  
J. T. Gardiner, Project Office, M/S-523  
B. B. Garms, FSN, M/S-514  
E. C. Garnett, H&N, M/S-519  
C. W. Garvin, SAIC, M/S-517/T-23  
David Gassman, DOE/OCC, M/S-505  
R. A. Gast, FSN, M/S-514  
R. E. Gates, MACTEC, M/S-502  
H. B. Gayle, H&N, M/S-519  
P. D. Gehner, H&N, M/S-519  
J. J. George, LATA  
C. P. Gertz, Project Office, M/S-523  
Duane Gibson, SNL  
K. O. Gilkerson, SAIC, M/S-517/T-08  
Dan Gillies, USGS/Denver  
J. W. Gilray, NRC  
W. A. Girdley, Project Office, M/S-523  
V. M. Glanzman, USGS  
W. E. Glassley, LLNL  
Ernest Glick, USGS  
M. A. Glora, SAIC, M/S-517/T-27  
P. F. Gnirk, RE/SPEC  
D. B. Goings, SAIC, M/S-719/SMF  
Vincent Gong, REECO, M/S-408  
M. M. Gonzales, SNL

Dr. R. Gotchy, SAIC/McLean  
R. B. Graham, SAIC, M/S-517/T-23  
T. A. Grant, SAIC, M/S-517/T-13  
J. A. Gray, SAIC, M/S-517/T-19  
T. D. Greiner, FSN  
L. M. Gron, SAIC, M/S-517/T-33  
E. R. Gruer, SNL, M/S-6311  
Kimberly Guerino, SAIC, M/S-719/SMF  
Georgette Guzzetta, SAIC, M/S-517/T-18  
P. B. Hale, FSN, M/S-514  
H. J. Hall, H&N, M/S-519  
C. E. Hampton, Project Office, M/S-523  
S. P. Hans, SAIC, M/S-517/T-06  
L. J. Hansen, LLNL  
M. E. Happ, H&N, M/S-943  
E. L. Hardin, SAIC, M/S-517/T-24  
R. H. Harig, PBQ&D  
G. T. Harper, MACTEC, M/S-502  
David Harris, Bureau of Reclam  
M. W. Harris, SAIC, M/S-517/T-05  
Steve Harris, SAIC, M/S-517-T-08  
J. A. Hartley, SAIC, M/S-719/SMF  
D. Y. Hattler, SAIC, M/S-517/T-10  
L. R. Hayes, USGS, Denver  
C. R. Head, DOE/HQ, (RW-322)  
HPE/Radiological Operation &  
Defense Waste Branch, DOE/HPE  
Gerald Heaney, SAIC, M/S-517/T-22  
J. A. Hedden, SAIC, M/S-517/T-28  
Dale Hedges, CER Corporation  
G. W. Heitland, SAIC, M/S-517/T-21  
E. J. Helley, USGS  
R. G. Helms, SAIC, M/S-517/T-30  
D. L. Helton, Project Office, M/S-523  
F. M. Hemmes, Project Office, M/S-523  
C. C. Herrington, SAIC, M/S-517/T-27  
R. J. Herbst/LANL  
B. Y. Hersh, SAIC, M/S-517/T-35  
E. S. Hertel, SNL, M/S-6314  
T. J. Higgins, SAIC, M/S-517/T-22  
R. R. Hill, SNL, M/S-6311  
J. H. Hines, DOE/ALBQ  
T. E. Hinkebein, SNL, M/S-6314  
L. V. Hoffman, SAIC, M/S-517/T-13  
J. F. Holland, SNL, M/S-1523  
J. J. Holonich, NRC/High-Level Waste  
B. C. Hopkins, SAIC, M/S-517/T-19  
S. H. Horton, SAIC, M/S-517/T-08  
D. T. Hoxie, USGS, Denver  
D. G. Hubbard, MACTEC, M/S-402  
S. L. Hughes, REECO, M/S-614  
W. T. Hughes, Project Office, M/S-523

Jim Hughlett, DOE/TN  
Howard Hundley, FSN  
T. O. Hunter, SNL, M/S-6310  
Frank Huntsman, REECO, M/S-  
B. W. Hurley, SAIC, M/S-517/T-38  
Jerry Hyde, DOE/HQ (RW-223)  
K. L. Ingenthron, SAIC, M/S-517/T-26  
Vince Iorii, Project Office, M/S-523  
T. H. Isaacs, DOE/HQ  
Pamela Jackson, H&N, M/S-519  
R. E. Jackson, Weston  
E. V. Jankus, Project Office, M/S-523  
J. A. Jardine, SAIC, M/S-517/T-22  
L. J. Jardine, LLNL  
J. D. Jenkins, SAIC, M/S-517/T-39  
A. R. Jennetta, SAIC, M/S-517/T-27  
L. E. Jensen, SAIC, M/S-517/T-23  
D. R. Jerez, Weston  
Carl Johnson, State of Nev.  
G. J. Johnson, SAIC, M/S-517/T-11  
J. M. Johnson, FSN, M/S-697  
K. B. Johnson, SAIC, M/S-517/T-08  
R. L. Johnson, NRC  
S. B. Jones, Project Office, M/S-523  
D. B. Jorgenson, SAIC, M/S-517/T-24  
Tom Juarez, EG&G/EM, SBO/A-01  
R. D. Kaiser, Project Office, M/S-523  
S. H. Kale, DOE/HQ  
H. N. Kalia, LANL/VBC/LV, M/S-527  
P. G. Kaplan, SNL, M/S-6315  
J. D. Kaprowicz, DOE/Chicago  
N. R. Karas, SAIC, M/S-517/T-02  
P. J. Karnoski, SAIC, M/S-517/T-22  
Jeffery Kass, LLNL  
Mike Kearney, Weston  
Carl Keller, Science & Engineering  
D. D. Keller, SAIC, M/S-517/T-02  
J. Kennedy, NRC  
Jack Kepper, SAIC, M/S-719/SMF  
R. A. Kettell, SAIC, M/S-517/T-08  
C. J. Kilpatrick, SAIC, M/S-517/T-01  
J. K. Kimball, DOE/HQ (RW-221)  
J. L. King, SAIC, M/S-517/T-03  
G. C. Kingham, SAIC, M/S-517/T-35  
R. L. Kimble, SAIC, M/S-517/T-05  
A. R. Kirk, SAIC, M/S-517/T-29  
Joe Kirk, SAIC, M/S-517/T-38  
L. J. Klamerus, SNL, M/S-6316  
K. A. Klein, DOE/HQ (RW-30)  
S. H. Klein, SAIC, M/S-517/T-15  
R. H. Klemens, SAIC, M/S-517/T-22  
Robert Klett, SNL, M/S-6312

D. A. Klimas, SAIC, M/S-517/T-08  
 D. L. Koss, REECO, M/S-408  
 L. E. Krivanek, Project Office, M/S-523  
 M. P. Kunich, DOE/QAD  
 Ram Lahoti, DOE/HQ (RW-223)  
 Bill Langer, USGS, Denver  
 B. S. Langkopf, SNL, M/S-6312  
 Dr. Donald Langmuir, Golden, Co.  
 Judith Leahy, DOE/HQ, (RW-23)  
 H. E. Leake, SAIC, M/S-517/T-10  
 Joanne Kane-Ledbetter, H&N, M/S-519  
 Fitz Lee, USGS  
 Lynda Lee, Westinghouse, M/S-517/T-33  
 R. C. Lee, SAIC, M/S-517/T-24  
 Shan Chu Lee, EPA/NRAD, M/S-513  
 R. A. Levich, Project Office, M/S-523  
 B. D. Lewis, USGS  
 Chris Lewis, SMF-Area 25/NTS  
 Terri Lezcano-Kirch, SAIC, M/S-517/T-19  
 J. J. Linehan, NRC/Wash.  
 F. J. Linder, H&N, VBC-M/S 519  
 Dr. E. N. Lindner, Battelle  
 L. E. Little, Project Office, M/S-523  
 D. E. Livingston, Project Office, M/S-523  
 R. W. Lizut, SNL, M/S-6316  
 J. J. Lorenz, Project Office, M/S-523  
 Loren Lorig, ICG  
 R. R. Loux, State of NV  
 Mike Lugo, Weston  
 C. Lui, EPA/NV, M/S-513  
 B. A. Luke, SNL, M/S-6313  
 P. L. Luke, SAIC, M/S-719/SMF  
 P. J. Luthiger, SAIC, M/S-517/T-11  
 A. MacIntosh, H&N, M/S-223  
 W. V. Macnabb, SAIC, M/S-517/T-04  
 J. L. Madsen, MACTEC  
 B. J. Malcolm, Weston  
 D. G. Malcolm, SAIC, M/S-517/T-13  
 W. B. Mansel, Project Office, M/S-523  
 W. R. Manis, LLNL, M/S L-217  
 G. A. Mansur, SAIC, M/S-517/T-19  
 Vilijia Markunas, SNL, M/S-6310  
 D. R. Martin, DOE/SHD, M/S-505  
 C. J. Mason, REECO  
 S. C. Matthews, SAIC, M/S-517/T-07  
 A. C. Matthusen, SAIC, M/S-517/T-13  
 R. K. Maul, SAIC, M/S-517/T-10  
 D. E. McAlister, SAIC, M/S-517/T-07  
 E. W. McCann, SAIC, M/S-517/T-11  
 J. H. McConville, Harza, M/S-517  
 K. T. McFall, SAIC, M/S-517/T-06  
 Charles McFarland, Env. Eval. Group

J. B. McKenzie, FSN  
 Mark McKeown, Bureau of Reclam.  
 J. E. McNeely, H&N  
 Patricia McKinney, SAIC, M/S-517/T-05  
 J. E. Mecca, SAIC, M/S-517/T-15  
 E. E. Melander, SAIC, M/S-517/T-03  
 P. C. Merkley, SAIC, M/S-517/T-07  
 David Merritt, SAIC, M/S-  
 T. J. Merson, LANL, M/S-527  
 Stephen Metta, SAIC, M/S-517/T-12  
 M. B. Mirza, FSN/LV, M/S-514  
 D. L. Mogar, SAIC, M/S-517/T-12  
 Nancy Montgomery, EEI  
 K. W. Moore, SAIC, M/S-517/T-28  
 Carl Mora, SNL  
 N. A. Morley, Project Office, M/S-523  
 Kathleen Moroney, EPA/NRAD, M/S-513  
 R. P. Morrisette, SAIC, M/S-517/T-14  
 G. P. Morrison, SAIC, M/S-517/T-30  
 Evert Mouser, H&N  
 Jim Moyer, SAIC, M/S-  
 M. J. Mrugala, FSN/LV  
 P. J. Mudra, SAIC, M/S-517/T-15  
 R. B. Murthy, Project Office, M/S-523  
 R. G. Musick, H&N, M/S-519  
 T. N. Narasimhan, LBL  
 J. R. Narron, SAIC, M/S-517/T-06  
 C. E. Neal, LLNL  
 J. H. Nelson, SAIC, M/S-517/T-04  
 Richard Nelson, DOE/HQ (CP-3)  
 NV Tech Library, OPAL, M/S-505  
 C. M. Newbury, Project Office, M/S-523  
 M. F. Nicol, ADV. Sciences  
 D. L. Nidy, SAIC, M/S-517/T-20  
 D. A. Nilsen, SAIC, M/S-517/T-28  
 F. B. Nimick, SNL, M/S-6313  
 S. P. Nolan, SAIC, M/S-517/T-08  
 T. W. Noland, Westinghouse, M/S-517/T-06  
 A. E. Norris, LANL  
 Dr. D. W. North, Los Altos, Ca.  
 H. P. Nunes, LANL  
 J. W. Nunziato, SNL, M/S-1510  
 W. J. O'Connell, LLNL  
 A. C. O'Donnell, H&N  
 Tom O'Farrell, EG&G/NV, M/S-570-PO3  
 Office of External Relations and  
 Policy, DOE/HQ (RW-40)  
 Office of Facilities Siting and  
 Development, DOE/HQ (RW-20)  
 Office of Program Administration  
 and Resources Management, DOE/HQ (RW-10)  
 Office of Quality Assurance, DOE/HQ (RW-3)

Office of Systems Integration and  
Regulations, DOE/HQ (RW-30)  
P. K. Ortego, FSN, M/S-940  
Gabriel Ortiz, LANL  
W. R. Owel, SAIC, M/S-517/T-38  
L. J. Owens, Project Office, M/S-523  
T. L. Pane, SAIC/M/S-517/T-02  
James Panico, SAIC/C. PT.  
U-Sun Park, SAIC, M/S-517/T-24  
F. B. Parker, SAIC, M/S-517/T-15  
D. K. Parrish, RE/Spec.  
M. W. Parsons, SAIC, M/S-517/T-27  
W. C. Patrick, CNWRA/TX  
E. A. Patzer, Battelle/OH  
J. H. Peck, SAIC, SAIC, M/S-517/T-16  
J. P. Pedalino, H&N, M/S-J521, N-5  
M. W. Pendleton, SAIC, M/S-517/T-13  
H. A. Perry, SAIC, M/S-517/T-16  
F. D. Peters, SAIC, M/S-517/T-22  
A. C. Peterson, SNL, M/S-6312  
Robert Peterson, Bureau of Reclam  
E. H. Petrie, Project Office, M/S-523  
C. G. Pflum, SAIC, M/S-517/T-27  
J. Phillips, SNL, M/S-7111  
S.W. Phillips, SAIC, M/S-517/T-03  
Robert Philpott, DOE/HQ (RW-421)  
L. Pippin, DRI  
B. J. Plumley, SAIC, M/S-517/T-13  
L. A. Polivka, Harza, M/S-517/T-15  
R. B. Pope, SAIC/Oakridge  
Darrell Porter, SAIC/Golden  
Allyn Pratt, LANL  
Howard Pratt, SAIC/C. PT.  
P. T. Prestholt, NRC  
Dr. Dennis Price, Blacksburg, VA.  
R. H. Price, SNL, M/S-6313  
J. K. Prince, SAIC, M/S-517/T-29  
R. F. Pritchett, REECO, M/S-408  
G. H. Prowell, SAIC, M/S-517/T-11  
K. Pruess, LBL  
C. D. Putz, SAIC, M/S-517/T-01  
Quality Assurance Division, DOE/QAD  
Radiological Operation &  
Defense Branch, DOE/HPE  
C. K. Quan, DOE/HQ  
Florencio Ramirez, DOE/SF  
R. K. Ramsgate, SAIC, M/S-517/T-08  
L. D. Ramspott, LLNL  
S. L. Randolph, SAIC, M/S-517/T-38  
J. L. Rast, SAIC/Oak Ridge  
Dr. Joe Ratigan, RE/Spec.  
R. B. Raup, USGS

Chris Rautman, SNL, M/S-6315  
L. C. Raymer, SAIC, M/S-517/T-21  
M. J. Regenda, FSN, M/S-697  
E. C. Rehkop, Project Office, M/S-523  
I. M. Reinhardt, SAIC, M/S-517/T-01  
J. M. Replogle, H&N, M/S-519  
M. A. Revelli, LLNL  
D. E. Rhode, Desert Research Institute  
R. R. Richards, SNL, M/S-6310  
Lawrence Rickertsen, Weston  
Resource Center, SAIC, M/S-517/T-19  
George Riling, DOE/HQ (RW-123)  
E. P. Ripley, SAIC, M/S-517/T-06  
G. D. Roberson, SAIC, M/S-517/T-30  
A. J. Roberts, DOE/RMB, M/S-505  
J. B. Robertson, SAIC, M/S-517/T-29  
L. D. Robertson, SAIC, M/S-517/T-26  
J. K. Robson, Project Office, M/S-523  
J. M. Roccapriore, DOE/HQ (RW-122)  
W. J. Rodgers, SAIC, M/S-517/T-11  
E. T. Rodriguez, Project Office, M/S-523  
C. L. Rogers, SAIC, M/S-517/T-05  
J. A. Roll, Westinghouse, M/S-517/T-21  
Sammuel Rousso, DOE/HQ  
Dennis Royer, DOE/YMPO  
J. L. Rue, FSN/LV  
Dr. J. L. Russell, S.W. Research Inst.  
F. J. Ruth, SAIC, M/S-517/T-06  
J. F. Ryan, SAIC, M/S-517/T-28  
A. T. Sabo, Westinghouse, Pittsburgh, PA  
R. P. Sabol, H&N, M/S-605  
Angie Sacco, Project Office, M/S-523  
J. D. Saltzman, DOE/HQ (RW-20)  
R. P. Sandoval, SNL, M/S-6316  
A. M. Sastry, MACTEC, M/S-402  
A. M. Scammell, Project Office, M/S-523  
L. G. Scherr, SAIC, M/S-517/T-06  
F. J. Schelling, SNL, M/S-6316  
J. A. Schleef, SAIC, M/S-517/T-38  
D. L. Schleicher, USGS  
Y. M. Schmitt, SAIC, M/S-517/T-14  
R. L. Schreiner, H&N, M/S-519  
Ronald Schwartz, LLNL  
K. E. Schwartztrauber, SAIC, M/S-517/T-22  
J. D. Scott, FSN, M/S-514  
C. L. Sellards, SAIC, M/S-517/T-35  
D. P. Schlick, Project Office, M/S-523  
J. E. Shaler, SAIC, M/S-517/T-15  
H. F. Shaw, LLNL  
L. E. Shephard, SNL  
D. Short, LLNL  
D. L. Siefken, Weston

L. W. Simmons, SAIC, M/S-517/T-09  
 S. F. Simms, SAIC, M/S-517/T-30  
 M. T. Simpson, SAIC/Golden  
 S. H. Sims, SAIC, M/S-517/T-09  
 D. J. Sinks, SAIC, M/S-719/SMF  
 Scott Sinnock, SNL/LV M/S-509  
 C. D. Smith, H&N  
 C. M. Smith, DOE/HQ, (RW-421)  
 J. V. Smith, SAIC, M/S-517/T-09  
 Joe Smith, REECO, M/S-  
 S. C. Smith, SAIC, M/S-517/T-14  
 Robert Snelling, EPA/LV, M/S-513  
 G. B. Snider, SAIC, M/S-517/T-05  
 N. J. Snyder, Project Office  
 K. G. Sommer, DOE/HQ (RW-3)  
 M. E. Spaeth, SAIC/SD, M/S-512  
 E. L. Spangler, SAIC, M/S-517/T-38  
 R. E. Spence, SAIC, M/S-38  
 N. K. Stablein, NRC  
 P. J. St. Marie, H&N, M/S-606  
 J. K. Statler, SAIC, M/S-517/T-02  
 Ralph Stein, Systems Inegration &  
 Regulations/OCRWM (RW-30)  
 J. N. Stellavato, SAIC, M/S-719  
 A. E. Stephenson, SAIC, M/S-517/T-30  
 A. W. Stevens, SNL, M/S-6311  
 J. D. Stewart, DOE/NTSO  
 R. E. Stinebaugh, SNL, M/S-6314  
 W. K. Stockdale, LLNL, M/S L-219  
 R. W. Stoffle, University of Michigan  
 Ed Straker, SAIC/C. PT.  
 S. O. Straub, REECO, M/S-408  
 John Stuckless, USGS  
 W. R. Sublette, SAIC, M/S-517/T-24  
 R. J. Sweeney, SAIC, M/S-517/T-23  
 J. S. Szymanski, Project Office, M/S-523  
 A. D. Tacelli, SAIC, M/S-517/T-33  
 M. A. Tang, SNL  
 R. D. Tate, H&N, M/S-605  
 Chuck Taylor, SAIC, M/S-517/T-06  
 Danny Taylor, Univ. of Nevada, Reno  
 J. G. Taylor, SAIC, M/S-517/T-30  
 Howard Tewes, LLNL  
 Falah Thamir, USGS  
 J. E. Therien, SAIC, M/S-517/T-08  
 D. W. Thomas, FSN/LV  
 W. F. Thomas, SAIC, M/S-517/T-31  
 C. M. Thompson, SAIC, M/S-517/T-06  
 L. E. Thompson, SAIC, M/S-517/T-06  
 M. C. Thompson, REECO, M/S-408  
 M. J. Thompson, SAIC, M/S-517/T-07  
 P. J. Thompson, SAIC, M/S-517/T-15  
 Dawn Thomure, Project Office, M/S-523  
 D. Thome, EPA/NV, M/S-513  
 C. L. Throckmorton, USGS  
 M. S. Tierney, SNL, M/S-6312  
 J. R. Tillerson, SNL, M/S-6314  
 P. Tillery, LATA  
 R. L. Tome, SAIC, M/S-517/T-14  
 A. J. Tompkins, SAIC, M/S-517/T-29  
 L. K. Townsend, SAIC, M/S-517/T-19  
 Rob Trautz, USGS  
 J. S. Treadwell, SAIC, M/S-517/T-17  
 Lorraine Trevino, SAIC, M/S-517/T-28  
 Tom Trevino, SAIC/C. PT.  
 Chao-Hsiung Tung, EPA/NRAD, M/S-513  
 D. J. Tunney, FSN, M/S-403  
 H. R. Tuthill, H&N, M/S-519  
 M. D. Valentine, Project Office, M/S-523  
 Carleen Van House, SAIC, M/S-517/T-16  
 A. E. Vanluik, PNL  
 A. R. Veloso, NTSO, M/S-701  
 J. D. Verden, H&N, M/S-519  
 Dr. E. D. Verink, Gainesville, FL.  
 M. D. Voegele, SAIC, M/S-517/T-03  
 L. W. Vogel, SAIC/McLean  
 S. M. Volek, SAIC, M/S-517/T-18  
 N. A. Voltura, Project Office, M/S-523  
 J. D. Waddell, SAIC, M/S-517/T-21  
 P. Wade Austin, SAIC/McLean  
 C. A. Wagner, SAIC, M/S-517/T-28  
 P. A. Walden, LLNL  
 D. L. Waltjen, SAIC, M/S-517/T-09  
 Charles Ward, H&N, M/S-519  
 Peggy Warner, SAIC/Golden  
 D. R. Warriner, REECO, M/S-550  
 R. S. Waters, Project Office, M/S-523  
 Dick Watkins, USGS, Denver  
 T. L. Watson, SAIC, M/S-517/T-14  
 Dave Wayman, SAIC, M/S-517/T-30  
 Robert Webb, EG&G/MS-Y05  
 R. L. Weeks, SAIC, M/S-517/T-16  
 C. D. Weiss, SAIC, M/S-517/T-01  
 S. I. Welch, SAIC, M/S-719/SMF  
 K. A. West, LANL  
 R. G. West, SAIC, M/S-517/T-27  
 Merrick Whitfield, USGS, Denver  
 V. F. Whitherill, DOE/NTS, M/S-701  
 D. G. Wilder, LLNL  
 A. C. Williams, Project Office, M/S-523  
 Clarence Williams, Battelle  
 S. H. Williams, H&N, M/S-519  
 J. R. Willmon, USGS, M/S-421  
 Cathy Wills, EG&G/NV, M/S-570 PO3



E. L. Wilmot, Project Office, M/S-523  
M. H. Wilson, FSN, M/S-403  
W. A. Wilson, Project Office, M/S-523  
R. L. Wise, SAIC/Golden  
Dodie Witham, EPA/NRAD, M/S-513  
K. M. Wolverton, SAIC, M/S-517/T-08  
G. D. Woodard, H&N, M/S-519  
S. W. Woolfolk, SAIC, M/S-517/T-29  
B. R. Woolsey, H&N, M/S-258  
B. A. Wright, SAIC, M/S-517/T-28  
C. O. Wright, H&N, M/S-519  
Al Yang, USGS  
D. A. York, LANL  
J. L. Younker, SAIC, M/S-517/T-03  
J. L. Yow, LLNL  
R. S. Ziegenbein, H&N, M/S 605  
Susan Zimmerman, State of Nev

YUCCA MOUNTAIN PROJECT

MASTER LIST OF CONTROLLED DOCUMENTS

TABLE OF CONTENTS

	PAGES
Administrative Procedures (Project Level).....	1-3
Administrative Procedures/Documents (T&MSS).....	4-5
Change Control Board Documents.....	6
Exploratory Shaft Facility Documents.....	7-10
Meteorological Documents.....	11
Office of Civilian Radioactive Waste Management Documents.....	12-13
Office of Geologic Repositories Documents.....	14
Project Level Plans/Documents.....	15
Radiological/Environmental Documents.....	16-18
SCP Documents/Study Plans.....	19
Yucca Mountain Project Office Documents/Branch Technical Procedures.	20-24

Notations: \* = This is a baseline document.

\*\* = This is a notebook binder to hold the documents  
indented below it in the list.

July 27, 1989

ADMINISTRATIVE PROCEDURES (PROJECT LEVEL)

Document ID	Title	Revision	Effective Date
YMP/APM-1 **	YMP Administrative Procedures Manual	33	07/19/89
AP 1.1Q	Administrative Procedure Preparation	2	06/23/89
AP 1.3Q	Publications Review and Approval	1	04/11/88
AP 1.4Q	Distribution of Information Products	1	07/27/87
AP 1.5Q	Issuance & Maintenance of Controlled Documents	0	04/11/88
AP 1.6Q	Release of Unpublished Information	0	06/17/88
AP 1.7Q	Records Management	2	05/23/89
AP 1.9Q	Waste Management Project Office (WMPC) Action Item Tracking System	0	11/24/87
AP 1.10Q	Preparation, Review, and Approval of SCP Study Plans	0	12/14/88
AP 1.16	Litigation Discovery of YMP Records	0	08/01/89
AP 2.1Q	Weekly Highlights Report	1	06/17/88
AP 2.3Q	Major System Acquisitions Report	0	01/15/85
AP 2.8Q	Monthly Technical Data Transfer Report	0	09/29/87
AP 3.2	Monthly Reporting and Analysis	0	01/15/85
AP 3.3Q	Change Control Process	1	01/17/89
AP 3.6Q	Configuration Management	0	01/17/89
AP 4.1Q	Procurement	0	06/30/89
AP 5.2Q	Technical Information Flow to and from the YMP Technical Data Base	0	01/26/89
AP 5.3Q	Information Flow into the Reference Information Base	0	01/11/89

July 27, 1989

ADMINISTRATIVE PROCEDURES (PROJECT LEVEL)

Document ID	Title	Revision	Effective Date
AP 5.4Q	Assignment of Quality Assurance Levels	0	01/25/89
AP 5.9Q	Qualification of Data or Data Analyses not Developed Under the Yuca Mountain Project Quality Assurance Plan	0	04/19/89
AP 5.10Q	Use of NTS Contractors on the NNWSI Project	0	08/30/88
AP 5.13Q	Readiness Review	0	12/29/88
AP 5.14Q	Design Review	0	12/29/88
AP 5.17Q	Application of Graded QA	0	01/25/89
AP 5.18Q	ESF Design Control	0	01/31/89
ICN #1	Interim Change Notice to AP-5.19Q	0	07/10/89
AP 5.19Q	Interface Control	0	06/15/89
AP 5.20Q	Hold Control	0	05/23/89
AP 6.2Q	Management and Operation of Sample Handling Activities at Borehole Sites	0	06/21/89
AP 6.3Q	Interaction of Participants and Outside Interests with YMP Sample Management	0	06/21/89
AP 6.4Q	Procedure for the Submittal, Review, and Approval of Requests for YMP Geologic Specimens	0	07/28/89
AP 6.6Q	Field Collection, Documentation, and Specimen removal of Exploratory Shaft and Drift Rock	0	06/21/89
AP 6.8Q	Identification of Items Important to Waste Isolation	1	01/19/89
AP 6.9Q	Identification of Items and Activities Subject to the Quality Level Assignment Process	0	01/04/89

July 27, 1989

ADMINISTRATIVE PROCEDURES (PROJECT LEVEL)

Document ID	Title	Revision	Effective Date
AP 6.10Q	Identification of Items Important to Safety	0	01/04/89
AP 6.11Q	Identification of Activities to be Placed on the Quality Activities List	0	01/04/89
AP 9.1Q	NNWSI Project Participant and Public Interaction	0	01/15/85
AP 11.1	Electronic Transfer of Correspondence Files	0	04/11/88

July 27, 1989

ADMINISTRATIVE PROCEDURES/DOCUMENTS (T&MSS)

Document ID	Title	Revision	Effective Date
N/A **	T&MSS Project Guide Manual Administrative Procedures Handbook (Volume 2 of 5)	0	11/18/87
	Table of Contents	13	07/20/89
ICG	Interim Change Guidance to T&MSS AP 1.1		08/08/88
AP 1.1	T&MSS Administrative Procedure Preparation	2	09/17/87
AP 1.2	Unusual Occurrence Reporting	0	05/08/89
ICG	Interim Change Guidance to 1.7		11/05/87
AP 1.7	Graphics Control	0	05/31/85
AP 1.8	Forms Control	1	01/17/89
ICG	Interim Change Guidance to 1.9		11/05/87
AP 1.9	Word Processing Control	0	05/31/85
ICG	Interim Change Guidance to 1.10		11/05/87
AP 1.10	Editing Control	0	06/30/85
AP 1.11	Document Preparation and Production	0	01/17/89
AP 1.24	T&MSS Software Development and Maintenance	0	01/27/87
AP 1.25	T&MSS Internal Procedure for Developing or Revising NNWSI Project Administrative Procedures	0	09/09/88
AP 1.26	Transfer of T&MSS Generated DOE Correspondence and Enclosures to WMPO	0	03/23/88
AP 2.1	Action Tracking System	0	03/10/89
AP 2.2	Appraisal of T&MSS Environmental, Safety, and Health Protection Programs	0	05/08/89

July 27, 1989

ADMINISTRATIVE PROCEDURES/DOCUMENTS (T&MSS)

Document ID	Title	Revision	Effective Date
AP 2.3	T&MSS Formal Internal Review	4	01/17/89
AP 2.4	United States Department of Energy Order Review and Implementation	0	06/08/89
AP 3.15	T&MSS Verification of Information Education and Experience	1	01/08/88
ICG	Interim Change Guidance to 4.1		10/21/88
AP 4.1	Radiological Safety Training	0	01/29/87
AP 4.2	Personnel Dosimetry	1	05/08/89
AP 4.3	Possession, Procurement, Shipment, and Receipt of Radioactive Material	0	07/28/88
AP 5.1	Preparation and Control of the Contract Work Breakdown Structure and the Responsibility Assignment Matrix	0	05/24/88
AP 5.2	Cost Account Planning, Budgeting and Authorization	0	03/31/88
AP 5.3	Schedule Development, Control, and Maintenance	0	09/09/88
AP 5.9	Earned Value Techniques	0	10/21/88
N/A	T&MSS Project Guide Manual Style Guide (Volume 3 of 5)	0	12/31/87
N/A **	T&MSS Quality Assurance Program Plan and Supporting Documents	N/A	03/23/89
QP 3.1	Scientific Investigation Control and Design Control	2	12/20/86
QP 3.2	Use and Control of Computer Programs	2	12/20/86
N/A	SAIC Administrative Handbook	0	12/01/88



July 27, 1989

CHANGE CONTROL BOARD DOCUMENTS

Document ID	Title	Revision	Effective Date
YMP/CC-0001	YMP Work Breakdown Structure Dictionary	N/A	03/17/88
YMP/CC-0002	YMP Reference Information Base	4	02/01/89
YMP/CC-0003	ESF Subsystem Design Requirements Document for Title II	0	04/11/89
YMP/CC-0004	YMP QA Level Assignment Records	2	06/21/89
YMP/CC-0005	Technical Planning Basis: SCP Yucca Mountain Site, Nevada Research & Development Area	0	06/21/89
YMP/CM-0001	* YMP Project Baseline Document	N/A	12/13/88
	- YMP Project Budget Baseline		07/07/88
	- YMP Project Cost Plan		07/07/88
	- YMP Project MSA Milestone		07/07/88
YMP/CM-0002 thru YMP/CM-0005	* YMP Quality Lists (lists generated by application of AP-6.8Q, AP-6.9Q, AP-6.10Q, AP-6.11Q)	0	04/12/89
N/A	Change Control Board (CCB) Records - Volume VIII FY-89	N/A	01/10/89

July 27, 1989

EXPLORATORY SHAFT FACILITY DOCUMENTS

Document ID	Title	Revision	Effective Date
N/A **	NNWSI Exploratory Shaft Facility (ESF) Quality Assurance Level Assignment Sheets (QALAS)	6	05/02/88
1.2.6-0001	Fluid Control	0	07/01/87
1.2.6-0002	Rock Excavation	0	05/13/87
1.2.6-0006	Rock Excavation from ES-1, ES-2 and Drifts	0	02/03/88
1.2.6-0007	Shaft Liners and Underground Openings	0	02/03/88
1.2.6-0011	Shaft Internals and Conveyances	0	02/03/88
1.2.6-0012	Shaft Internals and Conveyances	0	02/03/88
6.2.1-0001	Site and Roads	0	04/30/87
6.2.2-0001	Utilities and Communications Systems (Surface)	0	04/30/87
6.2.2-0002	Utilities and Communications Systems (Surface)	0	05/13/87
6.2.2-0003	Utilities and Communications Systems (Surface)	0	05/13/87
6.2.2-0004	Utilities and Communications Systems (Surface)	0	05/13/87
6.2.2-0005	Utilities and Communications Systems (Surface)	0	05/13/87
6.2.2-0006	Utilities and Communications Systems (Surface)	0	04/30/87
6.2.2-0009	Utilities and Communications Systems (Surface)	0	03/21/88
6.2.2-0010	Utilities and Communications Systems (Surface)	0	03/21/88

July 27, 1989

EXPLORATORY SHAFT FACILITY DOCUMENTS

Document ID	Title	Revision	Effective Date
6.2.2-0011	Utilities and Communications Systems (Surface)	0	09/16/87
6.3.1-0001	Surface Facilities - Buildings	0	05/13/87
6.3.1-0003	Surface Facilities - Buildings	0	05/13/87
6.3.1-0006	Surface Facilities - Buildings	0	04/29/88
6.3.1-0007	Surface Facilities - Buildings	0	03/01/88
6.3.1-0009	Surface Facilities - Buildings	0	04/29/88
6.4.1-0001	ES-1 Shaft and Liner	0	05/13/87
6.4.1-0002	ES-1 Shaft and Liner	0	05/13/87
6.4.1-0004	ES-1 Shaft and Liner	0	03/21/88
6.4.1-0005	ES-1 Shaft and Liner	0	03/21/88
6.4.2-0001	Hoists and Head Frame - ES-1	0	09/16/87
6.4.2-0002	Hoists and Head Frame - ES-1	0	04/29/88
6.4.2-0003	Hoists and Head Frame - ES-1	0	04/29/88
6.5.1-0004	ES-2 Shaft and Liner	0	03/21/88
6.5.2-0002	Hoists and Head Frame - ES-2	0	06/05/87
6.5.2-0003	Hoists and Head Frame - ES-2	0	04/29/88
6.5.2-0004	Hoists and Head Frame - ES-2	0	04/29/88
6.7.1-0001	Underground Service Systems	0	04/30/87
6.7.1-0002	Underground Utility Systems	0	04/20/88
6.7.1-0004	Underground Utility Systems	0	07/01/87
6.7.1-0005	Underground Service Systems Utilities and Communications	0	06/05/87
6.7.1-0006	Underground Utility Systems	0	07/01/87

July 27, 1989

EXPLORATORY SHAFT FACILITY DOCUMENTS

Document ID	Title	Revision	Effective Date
6.7.1-0007	Underground Service Systems Utilities and Communications	0	06/05/87
6.7.1-0011	Underground Utility Systems	0	02/03/88
6.7.1-0012	Underground Utility Systems	0	04/29/88
6.7.1-0013	Underground Utility Systems	0	07/01/87
6.7.1-0015	Underground Utility Systems	0	04/29/88
6.7.1-0017	Underground Utility Systems	0	08/04/87
6.7.2-0001	Mine Plant	0	02/29/88
N/A	NNWSI Exploratory Shaft Facility Development Study Report (Study No. 1 of 11)	1	04/06/87
ESF-FSTL-002	NNWSI Exploratory Shaft Facility Future 1400 Level Development (Study No. 2 of 11)	1	05/12/87
ESF-FSTL-003	NNWSI Exploratory Shaft Facility Excavation Methods Study Report (Study No. 3 of 11)	1	05/20/87
ESF-FSTL-004	NNWSI Exploratory Shaft Facility Controlled Blasting Study Report (Study No. 4 of 11)	1	09/21/87
ESF-FSTL-005	NNWSI Exploratory Shaft Facility Hoisting System Study Report For Shafts ES-1 and ES-2 (Study No. 5 of 11)	1	07/17/87
ESF-FSTL-006	NNWSI Exploratory Shaft Facility Ventilation Study Report (Study No. 6 of 11)	1	06/26/87
ESF-FSTL-007	NNWSI Exploratory Shaft Facility Dust Abatement Study Report (Study No. 7 of 11)	1	08/27/87

July 27, 1989

EXPLORATORY SHAFT FACILITY DOCUMENTS

Document ID	Title	Revision	Effective Date
ESF-FSTL-008	NNWSI Exploratory Shaft Facility Water and Waste Water Control Study Report (Study No. 8 of 11)	1	09/16/87
ESF-FSTL-009	NNWSI Exploratory Shaft Facility Compressed Air System Study Report (Study No. 9 of 11)	1	05/20/87
ESF-FSTL-010	NNWSI Exploratory Shaft Facility Use of GOE Equipment Study Report (Study No. 10 of 11)	1	10/07/87
N/A	NNWSI/ESF Special Study No. 1 Surface Site Layout	2	09/18/87
N/A	NNWSI/ESF Special Study No. 2 Environmental Permitting Requirements	1	02/02/88
N/A	NNWSI/ESF Special Study No. 3 Utilization of The Off-Site A/E Building Area 25	2	08/27/87
N/A	NNWSI/ESF Special Study No. 5 Sanitary Waste Treatment	1	06/18/87
N/A	NNWSI/ESF Special Study No. 6A Life Safety Systems	2	06/13/88
N/A	Technical Assessment Review Plan Exploratory Shaft Facility Title I Design Acceptability Analysis and Comparative Evaluation of Alternative ESF Locations	0	02/03/89
YMP/89-3	Review Record Memorandum ESF Title I Design Acceptability Analysis & Comparative Evaluation of Alternative ESF Locations	0	02/03/89
YMP/CC-0003	ESF Subsystem Design Requirements Document for Title II	0	04/11/89

July 27, 1989

METEOROLOGICAL DOCUMENTS

Document ID	Title	Revision	Effective Date
SAIC 84/7600 DOE/NV/10270-5	Meteorological Monitoring Plan	1	06/05/89
SAIC-86/8000	NNWSI Project Meteorological Monitoring Program Instructions for Operation andd Calibration Checks of Meteorological Monitoring Equipment	0	04/30/86
SAIC-85/8002	NNWSI Project Meteorological Monitoring Program Instructions for Receipt, Acceptance Testing, and Performance Auditing of Meteorological Monitoring Equipment	1	07/19/85

July 27, 1989

OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT (OCRWM) DOCUMENTS

Document ID	Title	Revision	Effective Date
DOE/RW-0042 **	Program Management System Policies and Procedures Manual		
DOE/RW-0043	Program Management System Manual	2	12/22/86
DOE/RW-0119	OCRWM Safety Plan	0	12/18/86
DOE/RW-0051	Systems Engineering Management Plan	0	10/01/85
DOE/RW-0223	Program Change Control Procedure	1	02/01/89
N/A **	Program Baseline Documents		
DOE/RW-0091	* Program Reference Schedule Baseline	1	07/28/87
DOE/RW-0063	* Waste Management Systems Requirements and Descriptions	0	01/01/86
DOE/RW-0197 **	Quality Assurance Administrative Procedures	3	06/16/89
QAAP 2.1	Indoctrination and Training	0	03/27/89
QAAP 2.3	Establishing Quality Assurance Controls	0	06/19/89
QAAP 2.5	Quality Assurance Program Document Review	0	03/27/89
QAAP 2.6	Readiness Review	0	03/27/89
QAAP 2.7	Management Assessment	0	06/19/89
QAAP 3.1	Technical Document Review	0	03/27/89
QAAP 3.2	Design Review	0	03/27/89
QAAP 3.3	Peer Review	0	03/27/89
QAAP 4.1	Procurement Document Review	0	07/10/89

July 27, 1989

OFFICE OF CIVILIAN RADIOACTIVE WASTE MANAGEMENT (OCRWM) DOCUMENTS

Document ID	Title	Revision	Effective Date
QAAP 5.1	Preparation of Quality Assurance Administrative Procedures	0	03/27/89
QAAP 16.1	Corrective Action	0	03/27/89
QAAP 16.2	Stop Work Authority	0	07/17/89
QAAP 18.1	Certification of Audit Personnel	0	03/27/89
QAAP 18.2	Audit Program	0	03/27/89
QAAP 18.3	Surveillance Program	0	03/27/89
DOE/RW-0214 (QAR)	Quality Assurance Manual	1	N/A
DOE/RW-0215 (QAPD)	Quality Assurance Requirements Document, QAR (DOE/RW-214)	1	11/03/88
**	Quality Assurance Program Description Document, QAPD (DOE/RW-0215)	1	12/20/88



July 27, 1989

OFFICE OF GEOLOGIC REPOSITORIES (OGR) DOCUMENTS

Document ID	Title	Revision	Effective Date
DOE/RW-0068	* Program Baseline Procedures Notebook OGR/B-1	7.1	02/23/88
DOE/RW-0090	* Generic Requirements for a Mined Geologic Disposal System OGR/B-2	4	02/23/89
N/A **	* Office of Geologic Repositories Baseline Documents OGR/B-4 through OGR/B-13		
N/A	* OGR Work Breakdown Structure and Dictionary-Development and Evaluation Phase (OGR/B-4)	0	11/84
DOE/RW-0142	* Annotated Outline for Site Characterization Plans (OGR/B-5)	2	08/31/87
DOE/RW-0147	* Annotated Outline for the SCP Conceptual Design Report (OGR/B-6)	1	06/05/87
N/A	* Systems Engineering Management Plan for the OGR (OGR/B-7)	2	03/06/89
DOE/RW-0125	* Waste Acceptance Preliminary Specifications for the Defense Waste Processing Facility High Level Waste Form (OGR/B-8)	0	12/05/86
DOE/RW-0136	* Waste Acceptance Preliminary Specifications for the West Valley Demonstration Project High-Level Waste Form (OGR/B-9)	0	4/87
DOE/RW-0101	* Issues Hierarchy For A Mined Geologic Disposal System (OGR/B-10)	1	08/31/87
N/A	* Project Charter for the NNWSI (OGR/B-12)	0	6/87
N/A	* OGR Quality Assurance Requirements for High-Level Waste Form Production (OGR/B-14)	0	2/88

July 27, 1989

PROJECT LEVEL PLANS/DOCUMENTS

Document ID	Title	Revision	Effective Date
YMP/88-4	Configuration Management Plan	1	01/89
YMP/88-2	Project Management Plan	0	02/89
YMP/88-1	Project Plan	1	05/89
NNWSI/88-9	Quality Assurance Plan	2	12/09/88
YMP/88-11	Regulatory Document Manual Volumes 1,2 and 3	17	07/17/89
YMP/88-13	SCP Management Plan	3	03/89
NNWSI/88-3	Systems Engineering Management Plan	0	07/88
NNWSI/88-15	Records Management Plan	0	07/14/88
YMP/88-18	Technical Data Management Plan	0	01/89
NNWSI/88-16	Training Management Plan	1	1/89
YMP/89-3	Review Record Memorandum ESF Title I Design Acceptability Analysis & Comparative Evaluation of Alternative ESF Locations	0	02/03/89

July 27, 1989

RADIOLOGICAL/ENVIRONMENTAL DOCUMENTS

Document ID	Title	Revision	Effective Date
SAIC 87/8000 DOE NV/10576-6 NNWSI/88-14	Radiological Monitoring Plan for the NNWSI Project Volume 1 & 2	0	05/25/88
SAIC-89/8000	YMP Radiological Field Programs Calibration Document Manual	1	06/09/89
ETP-1	Environmental Technical Procedure for Identification of Traditional Cultural Values and American Indian Consultation	0	07/15/87
SAIC 80/8013	NNWSI Radiological Environmental Monitoring Sampler Location	0	05/04/88
N/A **	NNWSI Project Environmental Radiological Monitoring Technical Procedure Manual	N/A	06/09/89
<u>VOLUME I BRANCH TECHNICAL PROCEDURES</u>			
BTP-ER-001	Preparation and Control of Environmental Radiological Monitoring Procedures	3	05/23/89
TP-ER-002	Receipt, Operation, Exchange, Termination, and Shipment of Integrating Radon Samplers	0	05/26/89
TP-ER-006	Receipt Inspection and Acceptance Testing of a Continuous Air Sampler And Associated Timer Calibration	0	05/26/89
TP-ER-007	Operation and Accuracy Verification/Calibration of Continuous Air Samplers	0	05/26/89
TP-ER-010	Preparation of Quality Control	0	05/26/89
BTP-ER-011	Radiation Safety Control Procedure (Radiation, Contamination, and Radioactive Material)	0	05/31/89

July 27, 1989

RADIOLOGICAL/ENVIRONMENTAL DOCUMENTS

Document ID	Title	Revision	Effective Date
BTP-ER-015	Environmental Monitoring Radiological Documentation Control and Distribution, General Maintenance, and Calibration of Systems	1	06/10/88
TP-ER-016	Electrical Safety Inspection of 110 Volt AC Powered Equipment	0	08/13/87
BTP-ER-017	Environmental Monitoring Radiological Plan/Reports, Analyses, Computer Program Usage and Readiness Review	0	06/10/88
BTP-ER-018	Receipt Inspection for Radiological Monitoring Program Materials and Equipment	0	08/13/87
BTP-ER-020	General Acceptance Testing Procedure for Radiological Monitoring Equipment	0	06/10/88
BTP-ER-031	Siting, Transfer, and Termination of Environmental Radiological Monitoring Stations	0	05/15/89
BTP-ER-034	Response to Projected Unplanned Events	0	05/31/89
	<u>VOLUME III JCS PERFORMANCE AIDS</u>		
JPA-ER-004	ESP-1 Swipe Sample Counting	0	05/23/89
JPA-ER-030	Ludlum Micro-R Meter Operation	0	05/23/89
JPA-ER-031	Ludlum Alpha Counter - Gas (LAC-G)	0	05/23/89
JPA-ER-035	ESP-1 Operation	0	05/23/89
JPA-ER-036	ESP-1 Alarm Level Setting Operation	0	05/23/89
JPA-ER-037	ESP-1 Scaler Mode Operation	0	05/23/89

July 27, 1989

RADIOLOGICAL/ENVIRONMENTAL DOCUMENTS

Document ID	Title	Revision	Effective Date
JPA-ER-910	RFPB Calibration Records Database: Data Retrieval Operations	0	02/10/89
JPA-ER-911	RFPB Calibration Records Database: Data Modification Operations	0	02/10/89
JPA-ER-912	RFP Training Records Database: Data Modification Operations	0	06/01/89
JPA-ER-913	RFP Training Records Database: Data Retrieval Operations	0	06/01/89
JPA-ER-916	RFPB Calibration Records Database: Archive Retrieval Operations	0	02/10/89
JPA-ER-917	RFP Training Records Database: Archive Retrieval Operations	0	06/01/89
<u>VOLUME III APPENDICES</u>			
A-1	Personnel Authorized - Senior Health Physicist Authorization	8a-8c	
A-2.1	Radiological Field Programs Branch Training Requirements & Qualification Document	B	08/24/88
A-2.2	Level A: Theoretical Training Module 1 General Program Data	0	12/29/86
A-2.3	Level A: Theoretical Training Module 2 Basic Health Physics	0	12/30/86
A-2.4	Level A: Theoretical Training Module 3 Radon Monitoring	0	12/22/86
A-2.5	Level A: Theoretical Training Module 4 Airborne Radionuclides	0	12/29/86
A-2.6	Level A: Theoretical Training Module 5 Worker Safety	0	02/26/87

July 27, 1989

SITE CHARACTERIZATION PLAN (SCP) DOCUMENTS/STUDY PLANS

Document ID	Title	Revision	Effective Date
YMP/CC-0005	Technical Planning Basis: SCP Yucca Mountain Site, Nevada Research and Development Area	0	06/21/89
	<u>STUDY PLANS</u>		
8.3.1.4.2.2	Characterization of Structural Features in the Site Area	0	02/89
8.3.1.15.2.1	Characterization of the Site Ambient Stress Conditions	0	01/89
8.3.1.2.2.4	Characterization of the Yucca Mountain Unsaturated Zone Percolation Exploratory Shaft Facility Study	0	01/89
8.3.1.15.1.5	Excavation Investigations	0	01/89
8.3.1.2.2.2	Water Movement Tests	0	01/89
8.3.1.17.4.2	Evaluating the Location and Recency of Faulting near Prospective Surface Facility	0	05/89
8.3.1.5.2.1	Characterization of the Yucca Mountain Quaternary Regional Hydrology	0	06/89
8.3.1.3.2.1	Mineralogy, Petrology and Chemistry of Transport Pathways	0	06/89

July 27, 1989

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
WMPO/88-1 **	Quality Assurance Program Plan & Quality Management Procedures	1	04/20/89
N/A	Quality Management Procedures Table of Contents	N/A	07/12/89
QMP-01-01	Organization	1	05/27/88
QMP-01-02	Stop Work	0	04/11/88
QMP-02-01	Qualification, Proficiency, Indoctrination, and Training of Waste Management Project Personnel	1	09/02/88
QMP-02-02	Qualification of Quality Assurance Program Audit Personnel	1	02/22/88
QMP-02-03	Management Assessment	0	07/12/89
ICN	Interim Change Notice to QMP-02-08 (ICN #1)	1	02/07/89
QMP-02-08	Technical Assessment Review	0	08/06/88
QMP-02-09	Development and Conduct of Training	0	03/31/89
QMP-03-01	Peer Reviews	1	01/11/89
ICN	Interim Change Notice to QMP-04-01 (ICN #0)	0	07/14/89
QMP-04-01	Procurement Document Control	0	04/11/88
QMP-05-01	Preparation and Control of Quality Management Procedures	1	04/11/88
QMP-05-02	Preparation and Control of Branch Technical Procedures	0	05/27/88
QMP-05-03	Preparation and Control of the NNWSI Project QAP and the WMPO QAPP	0	05/27/88

July 27, 1989

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
ICN	Interim Change Notice to QMP-06-02 (ICN #1)	1	04/02/89
QMP-06-02	Document Control	1	12/01/88
ICN	Interim Change Notice to QMP-06-03 (ICN #2)	1	08/01/88
ICN	Interim Change Notice to QMP-06-03 (ICN #1)	1	05/05/88
QMP-06-03	Document Review/Acceptance/ Approval	1	02/22/88
QMP-07-03	Control of Purchased Items and Services	0	04/11/88
QMP-15-01	Control of Nonconformances	1	05/27/88
QMP-16-01	Corrective Action	0	12/10/84
ICN	Interim Change Notice to QMP-16-02 (ICN #1)	2	06/23/89
QMP-16-02	Trend Analysis	2	05/27/88
QMP-16-03	Standard Deficiency Reporting System	1	06/05/89
QMP-17-01	Record Source and Record User Responsibilities	0	01/11/89
QMP-18-01	Audit System for the Waste Management Project Office	3	10/03/88
ICN	Interim Change Notice to QMP-18-02 (ICN #4)	1	04/20/89
ICN	Interim Change Notice to QMP-18-02 (ICN #3)	1	04/20/89



July 27, 1989

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
ICN	Interim Change Notice to QMP-18-02 (ICN #2)	1	04/02/89
ICN	Interim Change Notice to QMP-18-02 (ICN #1)	1	02/06/89
QMP-18-02	Surveillances	1	05/27/88
<u>BRANCH TECHNICAL PROCEDURES (BTPs)</u>			
N/A **	BTP for the Local Records Division		
BTP-RMD-001	T&MSS Local Records Center Opera.	0	01/16/89
N/A **	BTP for the Central Records Division		
BTP-RMD-002	Central Records Facility Opera.	0	01/16/89
N/A **	BTP for the Engineering & Development Division		
BTP-EDD-001	Acceptance of Documents	0	05/26/89
N/A **	Meteorological and Air Quality Monitoring Technical Procedures Manual	0	05/05/89
BTP-AQ-001	Air Quality Monitoring: Ambient Particulate Sampling	0	04/01/89
BTP-AQ-002	Air Quality Monitoring: Receiving, Acceptance Testing, and Performance Auditing of Particulate Sampling Equipment	0	04/01/89

July 27, 1989

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
<u>BRANCH TECHNICAL PROCEDURES, CONTINUED</u>			
BTP-AQ-003	Air Quality Monitoring: Filter Preparation and Control	0	04/01/89
BTP-AQ-004	Air Quality Monitoring: Calibration Checks of Particulate Sampling Equipment	0	04/01/89
BTP-AQ-005	Air Quality Monitoring: Calculating Particulate Concentrations	0	04/01/89
N/A **	Branch Technical Procedure for the Regional Studies Division	0	06/17/89
BTP-SE-001	Collecting, Analyzing, and Quality Control of Primary and Secondary Data for Use in Socioeconomics Research	0	06/17/89
N/A **	Branch Technical Procedures for the Sample Management Facility (SMF)	1	07/12/89
BTP-SMF-001	Sample Management for the Yucca Mountain Project Office	0	07/07/89
BTP-SMF-002	Transport, Receipt, and Admittance for Curation to the SMF of Borehole Samples	0	07/07/89
BTP-SMF-003	Verification of Field Logging and Documentation of Core and Cuttings	0	07/07/89
BTP-SMF-004	Physical Processing and Storage of Core and Cuttings at the SMF	0	07/07/89

July 27, 1989

YUCCA MOUNTAIN PROJECT OFFICE DOCUMENTS

Document ID	Title	Revision	Effective Date
BTP-SMF-005	Examination of Samples by Participants at the SMF	0	07/07/89
BTP-SMF-006	Removal of Whole Core and Other Specimens from Samples by the SMF for Shipment, and Remnant Return	0	07/07/89
BTP-SMF-007	Acceptance for Curation by the SMF of Selected Samples and Documentation	0	07/07/89
BTP-SMF-008	Field Logging, Handling and Documenting Borehole Samples	0	07/14/89