
 

 

 
City of Tacoma 
Tacoma Rail 
 

 
 
 
 
 

SPECIFICATION NO. 
TR20-0046F 

 
 

Mazda Sid ing 
 
 

 
 

 
   
 

Project No. RAL-00104 
  





SPECIFICATION NO. TR20-0046F 

TABLE OF CONTENTS 

NOTE: ALL BIDDERS MUST HAVE A COPY OF THE SPECIFICATIONS AND THE BID 
SUBMITTAL PACKAGE 

REQUEST FOR BIDS 

SPECIAL REMINDER TO ALL BIDDERS 

SPECIAL NOTICE TO BIDDERS  

PART I BID PROPOSAL AND CONTRACT FORMS 

1 Bid Proposal 
2 Signature Page  
3 Bid Bond 
4 Certification Of Compliance With Wage Payment Statutes 
5 State Responsibility and Reciprocal Bid Preference Information 
6 Statement of Qualifications  
7 City of Tacoma – SBE Goal Utilization Form 
8 City of Tacoma – SBE Utilization Form 
9 City of Tacoma – Prime Contractor's Pre-Work Form  
10 Contract 
11 Payment Bond to the City of Tacoma 
12 Performance Bond to the City of Tacoma 
13 General Release Form 

PART II SPECIAL PROVISIONS 

Division 1 General Requirements 
Division 2 Earthwork  
Division 3 Production from Quarry and Pit Sites and Stockpiling (Vacant) 
Division 4 Bases (Vacant) 
Division 5 Surface Treatments and Pavements (Vacant) 
Division 6 Structures (Vacant) 
Division 7 Drainage Structures, Storm Sewers, Sanitary Sewers, Water 

Mains, and Conduits (Vacant) 
Division 8 Miscellaneous Construction 
Division 9 Materials (Vacant) 
Appendix A Plan Set 

PART III CITY OF TACOMA – SMALL BUSINESS ENTERPRISE PROGRAM 

PART IV CITY OF TACOMA - LOCAL EMPLOYMENT AND APPRENTICESHIP 
TRAINING PROGRAM (LEAP) REGULATIONS FOR PUBLIC WORKS 
CONTRACTS 

PART V STATE PREVAILING WAGE RATES AND GENERAL REQUIREMENTS 
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City of Tacoma 
Tacoma Public Utilities Tacoma Rail 

REQUEST FOR BIDS TR20-0046F 
Mazda Siding 

Submittal Deadline:  11:00 a.m., Pacific Time, Tuesday, March 3, 2020 
Submittal Delivery:  Sealed submittals will be received as follows: 

By Carrier: 
City of Tacoma Procurement & Payables Division 
Tacoma Public Utilities  
3628 S 35th Street 
Tacoma, WA 98409

In Person: 
City of Tacoma Procurement & Payables Division 
Tacoma Public Utilities Lobby Security Desk 
Administration Building North – Main Floor  
3628 S 35th Street 
Tacoma, WA 98409 

By Mail: 
City of Tacoma Procurement & Payables Division 
Tacoma Public Utilities  
PO Box 11007 
Tacoma, WA 98411-0007

Submittal Opening: Sealed submittals in response to a RFB will be opened by a Purchasing 
representative and read aloud during a public bid opening held in Conference Room M-1, located on 
the main floor of Administration Building North. Submittals in response to an RFP, RFQ, or RFI are 
recorded as received, but are not typically opened and read aloud. As soon as possible after 1:00 
p.m. the day of bid opening, the names of vendors submitting proposals are posted to the website
for public viewing.
Solicitation Documents: An electronic copy of the complete solicitation documents may be 
viewed and obtained by accessing the City of Tacoma Purchasing website at 
www.TacomaPurchasing.org.  

• Register for the Bid Holders List to receive notices of addenda, questions and answers and
related updates. 

• Click here to see a list of vendors registered for this solicitation.

Pre-Proposal Meeting: A pre-proposal meeting will be held at Tacoma Rails Main Conference 
room, located at 2601 SR509 North Frontage Road, at 1:30 PM February 20, 2020. 

Project Scope: This Contract provides for the improvement of the Mazda Siding and shall include 
the replacement of 1500 track feet of 90 LB RE rail with 115 LB RE rail, the replacement of 320 
cross ties, the installation of 485 tons of #4 ballast and other work, all in accordance with the 
attached Contract Plans, these Contract Provisions, and the Standard Specifications. 

Estimate: $350,000 

Paid Leave and Minimum Wage: Effective February 1, 2016, the City of Tacoma requires all 
employers to provide paid leave and minimum wages, as set forth in Title 18 of the Tacoma 
Municipal Code. For more information visit www.cityoftacoma.org/employmentstandards. 

Americans with Disabilities Act (ADA Information: The City of Tacoma, in accordance with 
Section 504 of the Rehabilitation Act (Section 504) and the Americans with Disabilities Act (ADA), 
commits to nondiscrimination on the basis of disability, in all of its programs and activities. 
Specification materials can be made available in an alternate format by emailing Gail Himes at 
ghimes@cityoftacoma.org, or by calling her collect at 253-591-5785. 

http://www.tacomapurchasing.org/
http://www.ci.tacoma.wa.us/45bidsapps/PlanholderRegister.aspx
http://www.ci.tacoma.wa.us/45bidsapps/PlanholderList.aspx
http://www.cityoftacoma.org/employmentstandards
mailto:ghimes@cityoftacoma.org
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Additional Information: Requests for information regarding the specifications may be obtained by 
contacting Tina Eide, Senior Buyer by email to TEide@cityoftacoma.org   
Protest Policy: City of Tacoma protest policy, located at www.tacomapurchasing.org, specifies 
procedures for protests submitted prior to and after submittal deadline. 

 
Meeting sites are accessible to persons with disabilities. Reasonable accommodations for persons with 
disabilities can be arranged with 48 hours advance notice by calling 253-502-8468. 

  

http://cms.cityoftacoma.org/Purchasing/CandA/ProtestPolicy052711.pdf
http://www.tacomapurchasing.org/


 

SPECIAL REMINDER TO ALL BIDDERS 
 

 
PLEASE NOTE:  Be sure you have complied with all specifications and requirements 
and have signed all required documents. 
 
YOUR ATTENTION IS PARTICULARLY CALLED to the following forms, which must 
be executed in full before the bid is submitted: 
 
1. BID PROPOSAL:  The unit prices bid must be shown in the space provided. 

Check your computations for omissions and errors. 
 
2. SIGNATURE PAGE:  To be filled in and executed by a duly authorized officer or 

representative of the bidding entity.  If the bidder is a subsidiary or doing business 
on behalf of another entity, so state, and provide the firm name under which 
business is hereby transacted. 

 
3. BID BOND:  The Bid Bond must be executed by the person legally authorized to 

sign the bid, and must be properly signed by the representatives of the surety 
company unless the bid is accompanied by a certified check. If Bid Bond is 
furnished, the form furnished by the City must be followed; no variations from the 
language thereof will be accepted. The amount of the Bid Bond must be not less 
than 5% of the total amount bid. 

 
4. CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES:  

Bidder shall complete this form in its entirety to ensure compliance with state 
legislation (SHB 2017). 

 
5. STATE RESPONSIBILITY AND RECIPROCAL BID PREFERENCE 

INFORMATION:  Bidder shall complete this form in its entirety to ensure 
compliance with state legislation (SHB 2010). 

 
FAILURE TO LIST SUBCONTRACTORS WILL RESULT IN THE BID BEING 
NON-RESPONSIVE AND THEREFORE VOID. 

 
6. STATEMENT OF QUALIFICATIONS:  The Contractor or subcontractor shall fill 

out this form in its entirety proving they meet the requirements as outlined in 
these specifications.  It shall be the sole determination of the Engineer to 
determine if the Contractor/subcontractor does in fact meet the requirements.  
This is a condition of award of the contract. 

 
7. SMALL BUSINESS ENTERPRISE (SBE): 
 

Equal Opportunity and Small Business Enterprise forms must be fully and 
accurately completed and returned at the time of the submission of bids. These 
forms are used to determine if the bidder complies with Chapter 1.07 of the City of 
Tacoma Municipal Code (TMC) and Washington law. 

 
 
 
 

dKlaaskate
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I would compare the SBE documents in this bid to the one's I sent you from Clifford.  I think there have been updates.
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The SBE goal for this project is 0. 
 

a. The following steps shall be used to determine the level of SBE usage: 
 

• If the low bidder meets the SBE goal, the bid shall be presumed the lowest 
and   best responsible bid for contract award.  

• If the lowest priced bid does not meet the SBE goal, but the bid of any other 
responsive and responsible bidder does, and such other bid(s) is or are 
priced   within five percent of the lowest bid, then the following formula shall 
be applied to each such other bid: 

 

BidEvaluatedBidBaseLowxx
PercentageGoalSBE
PercentageUsageSBEBaseBid =








− )05(.)(  

NOTE: The ratio of SBE usage to the SBE goal in this formula above 
shall not exceed 1. 

 
b. For the purposes of determining the Evaluated Bid, all alternates, additives, 

and deductives selected by the City will be added to the base bid as indicated 
in the Bid Proposal. 

 
c. Contractors are also subject to the City’s ordinance and regulations pertaining 

to having an affirmative action program and prohibiting discrimination. Please 
contact the SBE Office at (253) 591-5224 for assistance. The list of SBE 
subcontractors is available at: 

 
https://www.cityoftacoma.org/government/city_departments/community_an
d_economic_development/small_business_enterprise/s_b_e_vendors/ 

 
d. All bidders must complete and submit with their bid the following forms 

contained in the Bid Submittal Package: 
 

• City of Tacoma – SBE Utilization Form 
• City of Tacoma – Prime Contractor’s Pre-Work Form 
 

FAILURE TO COMPLETE AND SUBMIT SBE FORMS WITH THE BID 
SUBMITTAL PACKAGE MAY RESULT IN THE BID BEING DECLARED 
UNRESPONSIVE AND REJECTED. 

 
 

8. EQUAL EMPLOYMENT OPPORTUNITIES:  The City of Tacoma’s Prime 
Contractor’s Pre-Work Form shall be completed by the bidder and submitted with 
the bid. This form is used to determine the bidder’s EEO practices in accordance 
with Executive Order 11246 and TMC 10.26. 



 

POST AWARD FORMS EXECUTED UPON AWARD:  
 

A. CONTRACT:  Must be executed by the successful bidder. 
 

B. PAYMENT BOND TO THE CITY OF TACOMA:  Must be executed by the 
successful bidder and his/her surety company. 
 

C. PERFORMANCE BOND TO THE CITY OF TACOMA:  Must be executed by 
the successful bidder and his/her surety company. 
 

D. CERTIFICATE OF INSURANCE:  Shall be submitted with all required 
endorsements. 
 

E. LEAP UTILIZATION PLAN:  Shall be submitted at the Pre-Construction 
Meeting. 
 

F. GENERAL RELEASE. 
 
 
CODE OF ETHICS:  The successful bidder agrees that its violation of the City’s Code 
of Ethics contained in TMC Chapter 1.46 shall constitute a breach of the contract 
subjecting the contract to termination. 
 
 
LOCAL EMPLOYMENT AND APPRENTICESHIP TRAINING PROGRAM (LEAP): 
 
The Local Employment and Apprenticeship Training Program (LEAP) has been 
adopted to counteract economic and social ills, which accompany high rates of 
unemployment within the City of Tacoma. The Tacoma City Council established the 
mandatory LEAP program for public works contracts pursuant to Ordinance No. 
28520. The primary goal is to provide an opportunity for City of Tacoma residents and 
Tacoma Public Utilities ratepayers to enter apprenticeship programs, acquire skills, 
and perform work that will provide living wages. 
 
LEAP Goals: 
 

1. Local Employment Utilization Goal – Prime contractor is required to ensure that 
15 percent of the labor hours worked on the project are performed by residents 
of the City of Tacoma or economically distressed areas of the Tacoma Public 
Utilities service area.  

 
2. Apprentice Utilization Goal - Prime contractor is required to ensure that 15 

percent of the labor hours worked on the project are performed by apprentices 
who reside in the Tacoma Public Utilities service area.  

 
NOTE:  The two goals can be satisfied concurrently if the prime contractor utilizes 
individuals who simultaneously meet the requirements of both goals, such as an 
apprentice who resides in an economically distressed area of the Tacoma Public 
Utilities service area.  

 
  



Revised: 06/13/19  Page 1 of 4 

CITY OF TACOMA 
FINANCE/PURCHASING DIVISION 

SPECIAL NOTICE TO BIDDERS 
 
Public works and improvement projects for the City of Tacoma are subject to Washington state 
law and Tacoma Municipal Code, including, but not limited to the following:   
 
I.  STATE OF WASHINGTON 
 
A. RESPONSIBILITY CRITERIA – STATE OF WASHINGTON 
 
In order to be considered a responsible bidder the bidder must meet the following mandatory 
state responsibility criteria contained in RCW 39.04.350:  
 

1. Have a current certificate of registration as a contractor in compliance with chapter 18.27 
RCW, which must have been in effect at the time of bid submittal; 

2. Have a current Washington Unified Business Identifier (UBI) number; 
3. If applicable: 

a.  Have Industrial Insurance (workers' compensation) coverage for the bidder’s 
employees working in Washington, as required in Title 51 RCW; 

b. Have a Washington Employment Security Department number, as required in Title 
50 RCW; 

c.  Have a Washington Department of Revenue state excise tax registration number, as 
required in Title 82 RCW and; 

4. Not be disqualified from bidding on any public works contract under RCW 39.06.010 
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage). 

5. Have received training on the requirements related to public works and prevailing wage 
under this chapter and chapter 39.12 RCW and must designate a person or persons to 
be trained on these requirements. The training must be provided by the department of 
labor and industries or by a training provider whose curriculum is approved by the 
department. Bidders that have completed three or more public works projects and have 
had a valid business license in Washington for three or more years are exempt from this 
subsection. 

 
B. RECIPROCAL PREFERENCE FOR RESIDENT CONTRACTORS: 
 
Effective March 30, 2012, RCW 39.04.380 imposes a reciprocal preference for resident 
contractors.  Any bid received from a non-resident contractor from a state that provides an in-
state percentage bidding preference is subject application of a comparable percentage 
disadvantage.  
 
A non-resident contractor from a state that provides an in-state percentage bidding preference 
means a contractor that: 
 

1. Is from a state that provides a percentage bid preference to its resident contractors 
bidding on public works projects, and 

2. Does not have a physical office located in Washington at the time of bidding on the City 
of Tacoma public works project. 

 
The state of residence for a non-resident contractor is the state in which the contractor was 
incorporated, or if not a corporation, the state in which the contractor’s business entity was 
formed.  
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The City of Tacoma will evaluate all non-resident contractors for an out of state bidder 
preference.  If the state of the non-resident contractor provides an in state contractor 
preference, a comparable percentage disadvantage will be applied to the non-resident   
contractor’s bid prior to contract award.  The responsive and lowest and best responsible bidder 
after application of any non-resident disadvantage will be awarded the contract.  
 
The reciprocal preference evaluation does not apply to public works procured pursuant to RCW 
39.04.155, RCW 39.04.280, federally funded competitive solicitations where such agencies 
prohibit the application of bid preferences, or any other procurement exempt from competitive 
bidding.  
 
Bidders must provide the City of Tacoma with their state of incorporation or the state in which 
the business entity was formed and include whether the bidder has a physical office located in 
Washington. 
 
The bidder shall submit documentation demonstrating compliance with above criteria on the 
enclosed State Responsibility and Reciprocal Bidder Information form. 
 
C. SUBCONTRACTOR RESPONSIBILITY 
 

1. The Contractor shall include the language of this subcontractor responsibility section in 
each of its first tier subcontracts, and shall require each of its subcontractors to include 
the same language of this section in each of their subcontracts, adjusting only as 
necessary the terms used for the contracting parties.  The requirements of this section 
apply to all subcontractors regardless of tier.  

 
2. At the time of subcontract execution, the Contractor shall verify that each of its first tier 

subcontractors meets the following bidder responsibility criteria:  
 

a. Have a current certificate of registration as a contractor in compliance with chapter 
18.27 RCW, which must have been in effect at the time of subcontract bid submittal;  
 

b. Have a current Washington Unified Business Identifier (UBI) number;  
 

c. If applicable, have: 
 

a. Have Industrial Insurance (workers' compensation) coverage for the bidder’s 
employees working in Washington, as required in Title 51 RCW; 

b. A Washington Employment Security Department number, as required in Title 50 
RCW; 

c. A Washington Department of Revenue state excise tax registration number, as 
required in Title 82 RCW; 

d. An electrical contractor license, if required by Chapter 19.28 RCW; 
e. An elevator contractor license, if required by Chapter 70.87 RCW and; 
 

3. Not be disqualified from bidding on any public works contract under RCW 39.06.010 
(unlicensed or unregistered contractors) or 39.12.065(3) (prevailing wage). 
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II. CITY OF TACOMA 
 

A. SUPPLEMENTAL RESPONSIBILITY CRITERIA – CITY OF TACOMA: 
 

In order to be considered a responsible bidder, the prospective bidder shall have all of the 
following qualifications set forth in Tacoma Municipal Code 1.06.262: 
 

1. Adequate financial resources or the ability to secure such resources; 
2. The necessary experience, stability, organization and technical qualifications to perform 

the proposed contract; 
3. The ability to comply with the required performance schedule, taking into consideration 

all existing business commitments; 
4. A satisfactory record of performance, integrity, judgment and skills; and 
5. Be otherwise qualified and eligible to receive an award under applicable laws and 

regulations. 
a.  Bidder Responsibility.  Bidders shall not be in violation of 39.04.350 RCW Bidder 

Responsibility Criteria - Supplemental Criteria. 
 
In addition to the mandatory bidder responsibility criteria listed immediately above, the City may, 
in addition to price, consider any or all of the following criteria contained in Tacoma Municipal 
Code Chapter 1.06.262 in determining bidder responsibility: 
 

1. The ability, capacity, experience, stability, technical qualifications and skill of the 
respondent to perform the contract; 

2. Whether the respondent can perform the contract within the time specified, without delay 
or interference; 

3. Integrity, reputation, character, judgment, experience, and efficiency of the respondents, 
including past compliance with the City’s Ethics Code; 

4. Quality of performance of previous contracts; 
5. Previous and existing compliance with laws and ordinances relating to contracts or 

services; 
6. Sufficiency of the respondent’s financial resources; 
7. Quality, availability, and adaptability of the supplies, purchased services or public works 

to the particular use required; 
8. Ability of the respondent to provide future maintenance and service on a timely basis; 
9. Payment terms and prompt pay discounts;  
10. The number and scope of conditions attached to the submittal; 
11. Compliance with all applicable City requirements, including but not limited to the City's 

Ethics Code and its Small Business Enterprise and Local Employment and 
Apprenticeship programs; 

12. Other qualification criteria set forth in the specification or advertisement that the 
appropriate department or division head determines to be in the best interests of the 
City. 

 
The City may require bidders to furnish information, sworn or certified to be true, to demonstrate 
compliance with the City responsibility criteria set forth above.  If the city manager or director of 
utilities is not satisfied with the sufficiency of the information provided, or if the prospective 
respondent does not substantially meet all responsibility requirements, any submittal from such 
respondent must be disregarded.   
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B. ADDITIONAL SUPPLEMENTAL CRITERIA

The bidder shall demonstrate to the satisfaction of the city of tacoma that the bidder and their 
subcontractors are qualified to perform the work under this contract and therefore are a 
responsible bidder. To be responsible, the bidder, including the general contractor and their 
subcontractors must demonstrate an appropriate level of experience, technical competence and 
successful past performance of work. The information in the statement of qualifications form will 
assist the city of tacoma in making such determination.  

C. MODIFICATIONS TO SUPPLEMENTAL CRITERIA

Potential bidders may request modifications to the City’s supplemental criteria by submitting a 
written request to the Purchasing Division no later than 5:00 p.m. Pacific Time, three days prior 
to the submittal deadline.  Please include the Specification No. and Title when submitting such 
requests.  Requests must include justification for why certain criteria should be modified.  
Requests received after this date and time will not be considered. 

Requests for modifications to the supplemental criteria may be submitted via postal mail or 
delivered personally, or sent by e-mail or fax, within the above timeline as follows:  

By Carrier: 
City of Tacoma Procurement & Payables 
Division 
Tacoma Public Utilities  
3628 S 35th Street 
Tacoma, WA 98409

In Person: 
City of Tacoma Procurement & Payables 
Division 
Tacoma Public Utilities Lobby Security Desk 
Administration Building North – Main Floor  
3628 S 35th Street 
Tacoma, WA 98409 

By Mail: 
City of Tacoma Procurement & Payables 
Division 
Tacoma Public Utilities  
PO Box 11007 
Tacoma, WA 98411-0007 

Fax:  253-502-8372 
E-mail:  bids@cityoftacoma.org
 

The City will respond to a timely submitted request prior to the bid opening date.  Changes to 
the supplemental criteria, if warranted, will be issued by addendum to the solicitation documents 
and posted to the City’s website for the attention of all prospective bidders. 

D. DETERMINATION OF BIDDER RESPONSIBILITY

If the City determines the bidder does not meet the criteria above and is therefore not a 
responsible bidder, the City shall notify the bidder in writing with the reasons for its 
determination.  If the bidder disagrees, the bidder may appeal the determination in a manner 
consistent with the City’s Protest Policy.  Appeals are coordinated by the Purchasing Division 
heard by the Procurement and Payables Division manager for contracts less than or equal to 
$500,000 and by Contracts and Awards Board for contracts greater than $500,000.   

mailto:bids@cityoftacoma.org
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B I D  P R O P O S A L 

SPECIFICATION NO. TR20-0046F  
MAZDA SIDING 

The undersigned hereby certifies that he/she has examined the location and 
construction details of work as outlined on the Plans and Specifications for Project No. 
TR20-0046F and has read and thoroughly understands the Plans and Specifications and 
contract governing the work embraced in this improvement and the method by which 
payment will be made for said work, and hereby proposes to undertake and complete 
the work embraced in this improvement in accordance with said Plans, Specifications 
and contract and at the following schedule of rates and prices: 

NOTE:  1. Unit prices of all items, all extensions and total amount of bid should be 
shown.  Show unit prices in figures only. 

2. The notations below the item numbers refer to the specification section
where information may be found regarding each contract item.  These
notations are intended only as a guide and are not warranted to refer to all
specification sections where information may be found.

ITEM 
NO. ITEM DESCRIPTION 

ESTIMATED 
QUANTITY 

UNIT 
PRICE 

TOTAL 
AMOUNT 

1. 
1-05.3(5)

Project Red Line Drawings, 
lump sum 

1 
Lump Sum Lump Sum 

$ 

2.
1-07.15(1)

SPCC Plan, per lump sum 1 
Lump Sum Lump Sum 

$ 

3.
1-09.7

Mobilization, per lump sum 1 
Lump Sum Lump Sum 

$ 

4.
1-07.15(1)

Storm Water Pollution Prevention 
Plan( SWPPP), per lump sum 

1 
Lump Sum Lump Sum 

$ 

5. 
8-31

Project Surveying, per Lump Sum 1 
Lump Sum 

  Lump Sum $ 

6.
8-31

Steel Recycle Recovery, 
Estimated Estimated 

$ (-9,000) $ (-9,000) 

7.
8-31

Raise, Surface, Line and Dress, 
per Track Foot 

1850 
Track Foot 

$ $ 

8.
8-31

#4 Ballast, Incl. Haul, per ton 485 
Ton 

$ $ 
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ITEM 
NO. ITEM DESCRIPTION 

ESTIMATED 
QUANTITY 

UNIT 
PRICE 

TOTAL 
AMOUNT 

9. 
8-31

1500 
Track Foot 

$ $ 

10. 
8-31

320 
Each 

$ $ 

11. 
8-01

11 
Each 

$ $ 

$ 

$ 

12. 
1-09.6

Estimated $ 30,000.00 

Remove and Replace Rail, per 
Track Foot 

Select Cross Tie Replacement, 
per Each 

Inlet Protection, per Lump Each 

Base Bid (Subtotal Items Nos. 1-
11) 
10.2% Sales Tax (Items Nos. 1-11) 

Force Account 

GRAND TOTAL (Base Bid, 
Sales Tax, and Force Account) 

$ 
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SIGNATURE PAGE  
 

CITY OF TACOMA  
TACOMA PUBLIC UTILITIES TACOMA RAIL  

 
All submittals must be in ink or typewritten and must be executed by a duly authorized officer or 
representative of the bidding/proposing entity.  If the bidder/proposer is a subsidiary or doing business 
on behalf of another entity, so state, and provide the firm name under which business is hereby 
transacted. 
 
Submittals will be received and time stamped only at the City of Tacoma Procurement & Payables 
Division, located in the Tacoma Public Utilities Administration Building North, 4th Floor, at 3628 South 
35th Street, Tacoma, WA 98409.  See the Request for Bids page near the beginning of the 
specification for additional details. 
 

REQUEST FOR BIDS SPECIFICATION NO. TR20-0046F 
MAZDA SIDING 

 
The undersigned bidder/proposer hereby agrees to execute the proposed contract and furnish all 
materials, labor, tools, equipment and all other facilities and services in accordance with these 
specifications. 
 
The bidder/proposer agrees, by submitting a bid/proposal under these specifications, that in the event 
any litigation should arise concerning the submission of bids/proposals or the award of contract under 
this specification, Request for Bids, Request for Proposals or Request for Qualifications, the venue of 
such action or litigation shall be in the Superior Court of the State of Washington, in and for the County 
of Pierce. 
 

Non-Collusion Declaration 
 

The undersigned bidder/proposer hereby certifies under penalty of perjury that this bid/proposal is 
genuine and not a sham or collusive bid/proposal, or made in the interests or on behalf of any person or 
entity not herein named; and that said bidder/proposer has not directly or indirectly induced or solicited 
any contractor or supplier on the above work to put in a sham bid/proposal or any person or entity to 
refrain from submitting a bid/proposal; and that said bidder/proposer has not, in any manner, sought by 
collusion to secure to itself an advantage over any other contractor(s) or person(s). 
 

 
       
Bidder/Proposer’s Registered Name 
 
       
Address 
 
       
City, State, Zip 
 
       
E-Mail Address 
 
       
E.I.No. / Federal Social Security Number Used on Quarterly  
Federal Tax Return, U.S. Treasury Dept. Form 941 
 
 

 
       
Signature of Person Authorized to Enter               Date 
into Contracts for Bidder/Proposer 
 
        
Printed Name and Title   
 
        
(Area Code) Telephone Number / Fax Number 
 
        
State Business License Number  
in WA, also known as UBI (Unified Business Identifier) Number  
 
        
State Contractor’s License Number 
(See Ch. 18.27, R.C.W.) 
 

 
 

Addendum acknowledgement #1_____  #2_____  #3_____ #4_____ #5_____ 
 
 

THIS PAGE MUST BE SIGNED AND RETURNED WITH SUBMITTAL.  
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Herewith find deposit in the form of a cashier’s check in the amount of $__________________ which 

amount is not less than 5-percent of the total bid. 

 

                    SIGN HERE__________________________________ 

 
 

 

BID BOND 
 

KNOW ALL MEN BY THESE PRESENTS: 

That we, ______________________________________________________________, as Principal, and 

______________________________________________________________________, as Surety, are held 

and firmly bound unto the City of Tacoma, as Obligee, in the penal sum of  __________________ 

_________________________________________________ dollars, for the payment of which the Principal 

and the Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 

severally, by these presents. 

 

The condition of this obligation is such that if the Obligee shall make any award to the Principal for 

 

 

 

 

according to the terms of the proposal or bid made by the Principal therefor, and the Principal shall duly make 

and enter into a contract with the Obligee in accordance with the terms of said proposal or bid and award and 

shall give bond for faithful performance thereof, with Surety or Sureties approved by the Obligee; or if the 

Principal shall, in case of failure to do so, pay and forfeit to the Obligee the penal amount of the deposit 

specified in the call for bids, then this obligation shall be null and void; otherwise it shall be and remain in full 

force and effect and the Surety shall forthwith pay and forfeit to the Obligee, as penalty and liquidated 

damages, the amount of this bond. 

 

SIGNED, SEALED AND DATED THIS _______________ DAY OF __________________, 20______. 

 

PRINCIPAL:  SURETY: 
 
 

  
 

     
 
 

  
 

   
 
 

 
 

                                                                                                            __________________, 20______ 
 
Received return of deposit in the sum of $ _______________________________________________ 
 
                                                                                                            ___________________________ 



  City of Tacoma 

Certification of Compliance with Wage Payment Statutes 09/20/2018 

Certification of Compliance with Wage Payment Statutes 

The bidder hereby certifies that, within the three-year period immediately preceding 
the bid solicitation date (February 14, 2020), that the bidder is not a “willful” violator, 
as defined in RCW 49.48.082, of any provision of chapters 49.46, 49.48, or 49.52 
RCW, as determined by a final and binding citation and notice of assessment issued 
by the Department of Labor and Industries or through a civil judgment entered by a 
court of limited or general jurisdiction. 

I certify under penalty of perjury under the laws of the state of Washington that the 
foregoing is true and correct. 

Bidder 

Signature of Authorized Official* 

Printed Name 

Title 

Date City State 

Check One: 
Individual ☐ Partnership ☐ Joint Venture ☐ Corporation ☐

State of Incorporation, or if not a corporation, the state where business entity was 
formed: 

If a co-partnership, give firm name under which business is transacted: 

* If a corporation, proposal must be executed in the corporate name by the president or vice-president
(or any other corporate officer accompanied by evidence of authority to sign). If a co-partnership,
proposal must be executed by a partner.



Revised: 07/20/2007, 04/12/2012, 06/21/2019 

Specification No.    

Name of Bidder: ________________________ 

State Responsibility and Reciprocal Bid Preference Information 

Certificate of registration as a contractor Number: 

(Must be in effect at the time of bid submittal): 

Effective Date:   

Expiration Date: 

Current Washington Unified Business Identifier Number: 

(UBI) Number: 

Do you have industrial insurance (workers’ compensation) ☐ Yes ☐ No

Coverage nor your employees working in Washington? ☐ Not Applicable

Washington Employment Security Department Number Number: 

☐ Not Applicable

Washington Department of Revenue state excise tax Number: 

Registration number: 

☐ Not Applicable

Have you been disqualified from bidding any public 

works contracts under RCW 39.06.010 or 39.12.065(3)? 

Do you have a physical office located in the state of 

Washington? 

If incorporated, in what state were you incorporated? 

If not incorporated, in what state was your business 

entity formed? 

Have you completed the training required by RCW

39.04.350, or are you on the list of exempt businesses

maintained by the Department of Labor and Industries? 

☐ Yes ☐ No

If yes, provide an explanation of your

disqualification on a separate page.

☐ Yes ☐ No

State: ☐ Not Incorporated

State: 

☐ Yes ☐ No



 

 

STATEMENT OF QUALIFICATIONS FOR 
RAIL CONTRACTOR 

 
This form shall be completed in its entirety and submitted with the bid.  Failure to submit and meet the 
requirements as stated in Section 1-02.1 of the Special Provisions may be grounds for rejection of 
the bid.   
 
The City of Tacoma will be the sole judge in determining if the prospective contractor meets the 
minimum experience requirements. 
 
The successful rail contractor shall have completed at least three self-performed rail projects of similar 
scope and purpose within the past three years.  The subcontractor superintendent shall also have at 
least three years of railroad construction experience.  Complete the subcontractor project experience 
summary below and identify the on-site supervisors, one or more of which will be assigned to the project.  
 
Rail Contractor: 
 
Name:                
 
Address:                
 
Phone:        Contact Person:          
 
 
Project Experience 
 
#1 Project Name:              
 
Owner:        Contact Person:          
 

 Description of Work (including size of area treated):          
 

               
 
Completion Date:              
 
 
#2 Project Name:              
 
Owner:        Contact Person:          
 

 Description of Work (including size of area treated):          
 

               
 
Completion Date:              
  



 

 

STATEMENT OF QUALIFICATIONS FOR 
RAIL CONTRACTOR 

  
#3 Project Name:              
 
Owner:        Contact Person:          
 

 Description of Work (including size of area treated):          
 

               
 
Completion Date:              
 
On-Site Supervisor: 
 
The on-site supervisor shall have at least three years of railroad construction experience.  Provide the 
name of the project on-site supervisor.    
 
Name     Years employed by contractor:   
 
#1 Project Name/Date:              
 
Owner:        Contact Person:          
 

 Description of Work:              
 

               
  
#2 Project Name/Date:              
 
Owner:        Contact Person:          
 

 Description of Work:              
 

               
 
Completion Date:              
 
Alternate On-Site Supervisor: 
 
Name    Years employed by contractor:   
 
 
#1 Project Name/Date:              
 
Owner:        Contact Person:          
 

 Description of Work:              



SBE GOAL UTILIZATION FORM 
 
 
 

SMALL BUSINESS ENTERPRISE  REQUIREMENTS & PROCEDURES: 
 
All bidders must complete and submit with their bid the following solicitation forms 
contained in the bid submittal package: 
 

City of Tacoma – Prime Contractor’s Pre-Work Form 
 
 
IMPORTANT NOTE:  
 
It is the bidder’s responsibility to insure that the SBE subcontractor(s) listed on the SBE 
Utilization Form are currently certified by the City of Tacoma at the time of bid opening.  
This may be verified by contacting the SBE Program Office at (253) 591-5075 between 
8 AM and 5 PM, Monday through Friday.  This form must have clear expression of SBE 
participation your company will use on this project.  Ordinance 27867, passed by the 
City Council on December 15, 2009, establishes the overall SBE goal of 22%, except 
where modified through appropriate procedures.  Please refer to the City of Tacoma 
SBE Provisions included elsewhere in these Special Provisions. 
 

SBE GOAL: The SBE office has determined a zero (0) SBE goal should 
apply to this project. .Due to limited scope and low dollar value, no 
reasonable opportunity for subcontracting exists.   
 

 
For any questions or concerns, please call the SBE Office at (253) 591-5075 
 
MATERIAL MISSTATEMENTS CONCERNING COMPLETED ACTIONS BY THE 
BIDDER IN ANY SWORN STATEMENT OR FAILURE TO MEET COMMITMENTS AS 
INDICATED ON THE SBE UTILIZATION FORM MAY RENDER THE BIDDER IN 
DEFAULT OF CITY ORDINANCE 27867. 
 
 
 
 
CCD/SBE/Single Trade:  TR20-0046F 
 Date of Record:  2/4/2020 



CCD/SBE/FORMS revised November 2019 

         City of Tacoma 

 Community & Economic Development 

          Office of Small Business Enterprise 

747 Market Street, Rm 900 

Tacoma WA 98402 

253-591-5075 
 

SBE UTILIZATION FORM 

This form is to document only the SBE subcontractors or material suppliers that will be awarded a contract. This information will be used in calculating the EVALUATED BID.  
Additional forms may be used if needed. 
 Prime contractors are encouraged to solicit bids from SBE approved firms. 
 Be sure to include this form with your bid submittal in order to receive SBE credit. 
 It is the prime contractor’s responsibility to check the certification status of SBE subcontractors prior to the submittal deadline.   

Bidder’s Name:  

Address:   City/State/Zip:   

Spec. No. _________________   Base Bid * $   Are you using any SBE firms?  Yes  No 

Complete company names and phone numbers are required to verify your SBE usage.  
a. 

Company Name and Telephone Number  

b.  

Scope of Work, Services or 

Supplies/Materials Provided 

c. 

Bid 

Amount  

d. 

Subcontractor 

(100%) 

e. 

Material Supplier 

(20%) 

f. 

Actual SBE Usage 

Dollar Amount 

      

      

      

      

      

      

 

    Enter Total of Actual SBE Usage Dollar Amount $ ***  

Block g.    Actual SBE Usage as a percent of  the Base Bid:                                               %   Block  h.     Total  SBE Usage:                                                   %   

By signing and submitting this form the bidder certifies that the SBE firms listed will be used on this project including all applicable change orders. 

 

      

Type or Print Name of Responsible Officer / Title Signature of Responsible Officer Date 
 



CCD/SBE/FORMS revised November 2019 

INSTRUCTIONS FOR COMPLETING 
SBE UTILIZATION FORM 

 
The purpose of these instructions is to assist bidders in properly completing the SBE Utilization Form. 
 
This form when submitted with your bid provides information to the City of Tacoma to accurately review and evaluate your proposed 
SBE usage.    
 
1. * Base Bid is the prime contractor’s bid, plus any alternates, additives and deductive selected by the City.  Also, please refer to 

Item #9 below. 
 
2. *** This amount should total all dollar amounts included in Column “f.” 
 
3. Column “a” – List all SBE companies that you will be awarding a contract to if you are the successful bidder. 
 
4. Column "b" – List the scope of work or services for each subcontractor OR list the materials/supplies provided. 
 
5. Column "c" – The bid amount must be indicated for all listed SBE subcontractors and material suppliers that you plan on doing 

business with.  This quote is the price that you and the subcontractor have negotiated prior to bid opening. 
 
6. Column “d” – Indicate with a checkmark (√) if the SBE will serve as a subcontractor.  
 
7. Column "e" – Indicate with a checkmark (√) if the SBE is a material supplier.   
 
8. Column “f” – Actual SBE Usage Dollar Amount:  Multiply the amount in Column “c” by 1.0 if subcontractor (d) is checked (√) OR  

by 0.20 if  Material Supplier (e) is checked (√).  Insert the total amount in this column. 
 
9. Block “g” – The percent of actual SBE usage calculated on the Base Bid only.  (Divide your Total Actual SBE Usage Dollar 

Amount (Column “f”) by your Base Bid (*) then multiply by 100 to get a percentage:  $ amounts from column “f” divided by Base 
Bid (*) x 100 = SBE usage as a percent of the Base Bid.) 

 
10. Block “h” – Total SBE usage is the percent of “Actual SBE Usage” (Column f).  
 
11. Whether or not you have SBE participation this form MUST be submitted with your bid proposal package to receive SBE usage. 
 
It is the prime contractor’s responsibility to check the status of SBE subcontractors prior to bid opening.  Call the SBE Office at 253- 
591-5075 for additional information. 



 
City of Tacoma  
Community & Economic Development 
Office of Small Business Enterprise 
747 Market Street, Room 808 
Tacoma, WA 98402 
253-594-7933 or 253-591-5224 
 

                   PRIME CONTRACTOR'S PRE-WORK FORM 
 
______________________________________________________________________________        
Company Name          Telephone 
 
                 
Address/City/State/Zip Code          
 
                    
Specification Number    Specification Title 
 

JOB CATEGORIES 
SPECIFY 

TOTAL 
EMPLOYEES 

TOTAL  
MINORITY 

EMPLOYEES 

BLACK ASIAN or PACIFIC 
ISLANDER 

AMERICAN 
INDIAN or  

ALASKAN NATIVE 

HISPANIC 

 M F M F M F M F M F M F 
  Officer / Managers             
  Supervisors             
  Project Managers              
  Office / Clerical             
             
             
             
             
             
             
             
  Apprentices             
  Trainees             

                    TOTALS             

 
CONTRACTOR'S PROJECTED WORK FORCE - THIS PROJECT 
  Superintendent             
  Foreman             
  Operators             
  Laborers             
             
             
             
             
             

             
  Apprentice             
  Trainee             

                    TOTALS             
 
 
 

      
Type or Print Name of Responsible Officer / Title Signature of Responsible Officer Date 
 

 

CCD/SBE/FORMS revised May 2017 



INSTRUCTIONS FOR COMPLETING 
PRIME CONTRACTOR’S PRE-WORK FORM 

 
This form only applies to employees who will be working on this specific project. 

 
1. "Heading" the company name and address should reflect the prime contractor actually doing 

business with the City of Tacoma.  If this address is different from that of the Equal 
Employment Opportunity Officer that administers the EEO programs of the company, the Equal 
Employment Opportunity Officer's address should be noted in the "Comments" section at the 
bottom of the form.  "Telephone" should contain the area code, telephone number and 
extension (if any) for the Equal Employment Officer or the responsible official.   
 

2. "Job Categories" at the extreme left hand column of the form specifying "Job Categories" lists 
"Officials & Managers."  You are to list in addition to Officials & Managers any appropriate job 
titles such as Sales Workers, Office/Clerical, Professionals, Technical, etc., as they apply to 
your own company and only as pertains to this specific project.  
 

3. The "M" and "F" headings at the top of each column refer to "Male" and "Female." 
 

4. The "Total Employees" column should list the total number of male employees under "M" and 
the total female number of female employees under "F" for each job category listed.  They 
should be listed in a similar manner in the "Total" category at the bottom of the form.  The 
"Total Employees" column should include all those employees listed under "Non-Minority" and 
"Total Minorities."  "Non-Minority" should include all employees not listed in the minority 
columns. 
 

5. "Total Minorities" should include all employees listed under the "Black," "Asian or Pacific 
Islander” (A person having origins in any of the original peoples of the Far East, Southeast 
Asia, the Indian subcontinent, or the Pacific Islands.  This area includes, for example, China, 
India, Japan, Korea, the Philippine Islands, and Samoa.), "American Indian or Alaskan Native," 
and "Hispanic" columns.  These columns should include only employees who are members of 
that particular minority group.  Designation and definitions of ethnic/national origin status follow 
the instructions and definitions of the Federal EEO-1 Form of the U. S. Equal Employment 
Opportunity Commission. 
 

6. "Totals" this line should reflect the total of all lines in each of the above columns. 
 

7. The signature of your company's designated responsible official or similar official responsible 
for equal employment opportunity must appear in the designated space at the bottom of the 
form.  Please PRINT OR TYPE the person's name on the top line across from the signature.  
This is required since some signatures are difficult to read. 
 

8. "Comments" this section is to be used as needed for explanations to under utilization rate or 
lack of turnover, proposed expansion or reduction of staff or any other pertinent information you 
believe will help clarify or explain the data presented on the form.  If you need additional space, 
please explain on a separate sheet of paper. 
 

9. If you need assistance or have questions regarding the completion of this form, please call the 
SBE Office at 253-594-7933 or 253-591-5224. 

 

CCD/SBE/FORMS revised May 2017 
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CONTRACT 
___________________ 

Resolution No.       
Contract No.       

 
This Contract is made and entered into effective this       day of ,20     , (“Effective Date”) by and between 
the City of Tacoma, a Municipal Corporation of the State of Washington (“City”), and legal name of Supplier 
including type of business entity (“Contractor”).  

That in consideration of the mutual promises and obligations hereinafter set forth the Parties hereto agree as 
follows: 

I. Contractor shall fully execute and diligently and completely perform  all work and provide all services 
and deliverables described herein and in the items listed below each of which are fully incorporated 
herein and which collectively are referred to as “Contract Documents”: 

1. Specification No. Enter Spec Number and Enter Spec Title together with all authorized addenda. 
2. Contractor’s submittal  dated Enter Submittal Date submitted in response to Specification No. 

Enter Spec Number and Enter Spec Title. 
 
II. The total price to be paid by City for Contracts full and complete performance hereunder may not 

exceed:   
$     , plus any applicable taxes. 
 

III. Contractor agrees to accept as full payment hereunder the amounts specified herein and in Contract 
Documents, and the City agrees to make payments at the times and in the manner and upon the terms 
and conditions specified. Except as may be otherwise provided herein or in Contract Documents 
Contractor shall provide and bear the expense of all equipment, work and labor of any sort whatsoever 
that may be required for the transfer of materials and for constructing and completing the work and 
providing the services and deliverables required by  this Contract. 

IV. The City’s preferred method of payment is by ePayables (Payment Plus), followed by credit card (aka 
procurement card), then Electronic Funds Transfer (EFT) by Automated Clearing House (ACH), then 
check or other cash equivalent. CONTRACTOR may be required to have the capability of accepting the 
City’s ePayables or credit card methods of payment. The City of Tacoma will not accept price changes 
or pay additional fees when ePayables (Payment Plus) or credit card is used. The City, in its sole 
discretion, will determine the method of payment for this Contract.  

V. Failure by City to identify a deficiency in the insurance documentation provided by Contractor or failure 
of City to demand verification of coverage or compliance by Contractor with these insurance 
requirements shall not be construed as a waiver of Contractor’s obligation to maintain such insurance.  

VI. Contractor acknowledges, and by signing this Contract agrees, that the Indemnification provisions set 
forth in the controlling Contract Documents, including the Industrial Insurance immunity waiver (if 
applicable), are totally and fully part of this Contract and, within the context of the competitive bidding 
laws, have been mutually negotiated by the Parties hereto. 

VII. Contractor and for its heirs, executors, administrators, successors, and assigns, does hereby agree to 
the full performance of all the requirements contained herein and in Contract Documents. 

VIII. It is further provided that no liability shall attach to City by reason of entering into this Contract, except 
as expressly provided herein.  

 
IN WITNESS WHEREOF, the Parties hereto have accepted and executed, as of the Effective Date stated 
above, which shall be Effective Date for bonding purposes as applicable.  
 
CITY OF TACOMA:  CONTRACTOR:  

By:   By:  
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(City of Tacoma use only - blank lines are intentional) 

Director of Finance: ______________________________________________________________ 

City Attorney (approved as to form): _________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 

Approved By: ___________________________________________________________________ 
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 Resolution No.       

Bond No.       
 That we, the undersigned,  
as principal, and  
as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of,  
$  , for the payment whereof Contractor and Surety bind themselves,  
their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents. 

 This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of 
Tacoma. 

 WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is 
about to enter with the above bounden principal, a contract, providing for  

Specification No.  

Specification Title:   

Contract No.  
 
(which contract is referenced to herein and is made a part hereof as though attached hereto), and 

 WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in 
the manner and within the time set forth. 

This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, administrators, 
successors, or assigns shall pay all persons in accordance with RCW 39.08, 39.12, and 60.28, including all workers, laborers, 
mechanics, subcontractors, and materialmen, and all person who shall supply such contractor or subcontractor with provisions 
and supplies for the carrying on of such work, and all taxes incurred on said Contract under Titles 50 and 51 RCW and all 
taxes imposed on the Principal under Title 82 RCW; and if such payment obligations have not been fulfilled, this bond shall 
remain in full force and effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract shall 
in any way affect its obligation on this bond, and waivers notice of any changes, extension of time, alteration or addition to the 
terms of the Contract or the work performed. The Surety agrees that modifications and changes to the terms and conditions of 
the Contract that increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on 
this bond and notice to Surety is not required for such increased obligation. 

No suit or action shall be commenced hereunder by any claimant unless claimant shall have given the written notices to the 
City, and where required, the Contractor, in accordance with RCW 39.08.030. 

The amount of this bond shall be reduced by and to the extent of any payment or payments made in good faith hereunder, 
inclusive of the payment by Surety of claims which may be properly filed in accordance with RCW 39.08 whether or not suit is 
commenced under and against this bond. 

If any claimant shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in 
addition to such judgment and attorney fees as provided by RCW 39.08.030, shall also pay such costs and attorney fees as 
may be incurred by the City as a result of such suit. Venue for any action arising out of or in connection with this bond shall be 
in Pierce County, WA. 

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named 
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Department of the Treasury. 

  

PAYMENT BOND 
TO THE CITY OF TACOMA 

S
am

pl
e



Form No. SPEC-100B 10/05/2018 

 Resolution No.       
Bond No.       

Specification No.       
Contract No.       

 
 

 

One original bond shall be executed, and be signed by the parties’ duly authorized officers. This bond will only be accepted if it 
is accompanied by a fully executed power of attorney for the office executing on behalf of the surety. 

Approved as to form:  Principal: Enter Vendor Legal Name 

   
Deputy City Attorney  

By:   
  

 
  Surety: 

   

  
By:   

  
Agent’s Name:   

  
Agent’s Address:   

 

S
am

pl
e
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 Resolution No.       

Bond No.       
 That we, the undersigned,  
as principal, and  
as a surety, are jointly and severally held and firmly bound to the CITY OF TACOMA, in the penal sum of  
$ , for the payment whereof Contractor and Surety bind themselves,  
their executors, administrators, legal representatives, successors and assigns, jointly and severally, firmly by these presents. 

 This obligation is entered into in pursuance of the statutes of the State of Washington, the Ordinances of the City of 
Tacoma.    

 WHEREAS, under and pursuant to the City Charter and general ordinances of the City of Tacoma, the said City has or is 
about to enter with the above bounden principal, a contract, providing for  

Specification No.  

Specification Title:   

Contract No.  
 
(which contract is referenced to herein and is made a part hereof as though attached hereto), and 

 WHEREAS, the said principal has accepted, the said contract, and undertake to perform the work therein provided for in 
the manner and within the time set forth. 

This statutory performance bond shall become null and void, if and when the principal, its heirs, executors, administrators, 
successors, or assigns shall well and faithfully perform all of the Principal’s obligations under the Contract and fulfill all terms 
and conditions of all duly authorized modifications, additions and changes to said Contract that may hereafter be made, at the 
time and in the manner therein specified; and if such performance obligations have not been fulfilled, this bond shall remain in 
force and effect. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the Contract, the 
specifications accompanying the Contract, or to the work to be performed under the Contract shall in any way affect its 
obligation on this bond, and waives notice of any change, extension of time, alteration or addition to the terms of the Contract 
or the work performed. The Surety agrees that modifications and changes to the terms and conditions of the Contract that 
increase the total amount to be paid the Principal shall automatically increase the obligation of the Surety on this bond and 
notice to Surety is not required for such increase. 

If the City shall commence suit and obtain judgment against the Surety for recovery hereunder, then the Surety, in addition to 
such judgement, shall pay all costs and attorney’s fees incurred by the City in enforcement of its rights hereunder. Venue for 
any action arising out of in in connection with this bond shall be in Pierce County, Washington. 

Surety companies executing bonds must be authorized to transact business in the State of Washington as surety and named 
in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Department of the Treasury. 

One original bond shall be executed, and signed by the parties’ duly authorized officers. This bond will only be accepted if it is 
accompanied by a fully executed power of attorney for the office executing on behalf of the surety. 

Approved as to form:  Principal: Enter Vendor Legal Name 

   
Deputy City Attorney  

By:   
  

 
  Surety: 

   

  
By:   

  
Agent’s Name:   

  
Agent’s Address:   

 

PERFORMANCE BOND 
TO THE CITY OF TACOMA 
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Form No. SPEC-140A Rev. 09/04/2014 

   City of Tacoma  

 

City of Tacoma Contract No.: _______________ Specification No.: ________________ 

 

General Release to the City of Tacoma 
 

The undersigned, named as the Contractor in a certain agreement between 

contractor name and the City of Tacoma, dated ___________, 20___, hereby 

releases the City of Tacoma, its departmental officers, employees, and 

agents, from any and all claim or claims known or unknown, in any manner 

whatsoever, arising out of, or in connection with, or relating to said contract, 

excepting only the equity of the undersigned in the amount now retained by 

the City of Tacoma under said contract, to-wit: the sum of 

$__________________. 

 
 Signed on this ______ day of _______________, 20__. 
  

 Contractor Name 
  

 Contractor Authorized Signature 
  

 Title 
  

 Type or Print Signature Name 
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INTRODUCTION 1 
(April 1, 2018 Tacoma GSP)  2 
 3 
The following special provisions shall be used in conjunction with the "2020 Standard 4 
Specifications for Road, Bridge and Municipal Construction" and "Standard Plans for 5 
Road, Bridge, and Municipal Construction" as prepared by the Washington State 6 
Department of Transportation (WSDOT).  State Standard Specifications are available 7 
through WSDOT, by calling (360) 705-7430, emailing engrpubs@wsdot.wa.gov, or may 8 
be downloaded, free of charge, from this location on the WSDOT home page:  9 
http://www.wsdot.wa.gov/Publications/Manuals/M41-10.htm 10 
 11 
These Special Provisions are made up of both General Special Provisions (GSPs) from 12 
various sources, which may have project-specific fill-ins; and project-specific Special 13 
Provisions.  Each Provision either supplements, modifies, or replaces the comparable 14 
Standard Specification, or is a new Provision.  The deletion, amendment, alteration, or 15 
addition to any subsection or portion of the Standard Specifications is meant to pertain 16 
only to that particular portion of the section, and in no way should it be interpreted that 17 
the balance of the section does not apply. 18 
 19 
The GSPs are labeled under the headers of each GSP, with the date of the GSP and its 20 
source, as follows: 21 
 22 
 (May 18, 2007  APWA GSP) 23 
 (August 7, 2006  WSDOT GSP) 24 
 (April 2, 2007  Tacoma GSP) 25 
 26 
The project specific Special Provisions are labeled under the headers of each Special 27 
Provision as follows: 28 

(******) 29 
 30 
A pre-bid conference will be held at Tacoma Rails Main Conference room, located at 31 
2601 SR509 North Frontage Road, Tacoma, WA, at 1:30 PM, February 20, 2020 to 32 
answer questions regarding the Small Business Enterprise (SBE) Program and Local 33 
Employment and Apprenticeship Training Program (LEAP) requirements included in the 34 
contract.  Prospective bidders are urged to attend. 35 
 36 
DESCRIPTION OF WORK 37 
(******) 38 
 39 
This Contract provides for the improvement of the Mazda Siding and shall include the 40 
replacement of 1500 track feet of 90 LB RE rail with 115 LB RE rail, the replacement of 41 
320 cross ties, the installation of 485 tons of #4 ballast and other work, all in accordance 42 
with the attached Contract Plans, these Contract Provisions, and the Standard 43 
Specifications. 44 
 45 

END OF SECTION 46 
  47 
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1-01 DEFINITIONS AND TERMS  1 
 2 
1-01.3  Definitions  3 
(January 4, 2016  APWA GSP)  4 
 5 
Delete the heading Completion Dates and the three paragraphs that follow it, and 6 
replace them with the following: 7 
 8 
Dates  9 

Bid Opening Date 10 
The date on which the Contracting Agency publicly opens and reads the Bids. 11 
Award Date 12 
The date of the formal decision of the Contracting Agency to accept the lowest 13 
responsible and responsive Bidder for the Work. 14 
Contract Execution Date 15 
The date the Contracting Agency officially binds the Agency to the Contract. 16 
Notice to Proceed Date 17 
The date stated in the Notice to Proceed on which the Contract time begins. 18 
Substantial Completion Date 19 
The day the Engineer determines the Contracting Agency has full and unrestricted 20 
use and benefit of the facilities, both from the operational and safety standpoint, any 21 
remaining traffic disruptions will be rare and brief, and only minor incidental work, 22 
replacement of temporary substitute facilities, plant establishment periods, or 23 
correction or repair remains for the Physical Completion of the total Contract.   24 
Physical Completion Date 25 
The day all of the Work is physically completed on the project.  All documentation 26 
required by the Contract and required by law does not necessarily need to be 27 
furnished by the Contractor by this date. 28 
Completion Date 29 
The day all the Work specified in the Contract is completed and all the obligations of 30 
the Contractor under the contract are fulfilled by the Contractor.  All documentation 31 
required by the Contract and required by law must be furnished by the Contractor 32 
before establishment of this date. 33 
Final Acceptance Date 34 
The date on which the Contracting Agency accepts the Work as complete. 35 

 36 
Supplement this Section with the following: 37 
 38 
All references in the Standard Specifications, Amendments, or WSDOT General Special 39 
Provisions, to the terms “Department of Transportation”, “Washington State 40 
Transportation Commission”, “Commission”, “Secretary of Transportation”, “Secretary”, 41 
“Headquarters”, and “State Treasurer” shall be revised to read “Contracting Agency”. 42 
 43 
All references to the terms “State” or “state” shall be revised to read “Contracting 44 
Agency” unless the reference is to an administrative agency of the State of Washington, 45 
a State statute or regulation, or the context reasonably indicates otherwise.  46 
 47 
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All references to “State Materials Laboratory” shall be revised to read “Contracting 1 
Agency designated location”. 2 
 3 
All references to “final contract voucher certification” shall be interpreted to mean the 4 
Contracting Agency form(s) by which final payment is authorized, and final completion 5 
and acceptance granted. 6 
 7 
Additive  8 
A supplemental unit of work or group of bid items, identified separately in the Bid 9 
Proposal, which may, at the discretion of the Contracting Agency, be awarded in addition 10 
to the base bid. 11 
 12 
Alternate  13 
One of two or more units of work or groups of bid items, identified separately in the Bid 14 
Proposal, from which the Contracting Agency may make a choice between different 15 
methods or material of construction for performing the same work. 16 
 17 
Business Day  18 
A business day is any day from Monday through Friday except holidays as listed in 19 
Section 1-08.5. 20 
 21 
Contract Bond 22 
The definition in the Standard Specifications for “Contract Bond” applies to whatever 23 
bond form(s) are required by the Contract Documents, which may be a combination of a 24 
Payment Bond and a Performance Bond. 25 
 26 
Contract Documents 27 
See definition for “Contract”. 28 
 29 
Contract Time  30 
The period of time established by the terms and conditions of the Contract within which 31 
the Work must be physically completed. 32 
 33 
Notice of Award  34 
The written notice from the Contracting Agency to the successful Bidder signifying the 35 
Contracting Agency’s acceptance of the Bid Proposal. 36 
 37 
Notice to Proceed  38 
The written notice from the Contracting Agency or Engineer to the Contractor authorizing 39 
and directing the Contractor to proceed with the Work and establishing the date on 40 
which the Contract time begins. 41 
 42 
Traffic  43 
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, 44 
and equestrian traffic. 45 
 46 
This section is supplemented with the following: 47 
(April 1, 2018 Tacoma GSP) 48 
 49 
All references to the acronym UDBE” shall be revised to read “DBE/SBE”.  50 
 51 
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All references in the Standard Specifications to the term “Proposal Bond” shall be 1 
revised to read “Bid Bond.” 2 
 3 
Base Bid 4 
The summation of Bid Item amounts (extensions) in the Bid Forms, excluding Additives, 5 
Alternates, Deductives, Force Accounts, and taxes collected separately pursuant to 6 
Section 1-07.2. 7 
 8 
Calendar Day 9 
The time period of 24 hours measured from midnight to the next midnight, including 10 
weekends and holidays. 11 
 12 
Change Order 13 
A written order to the Contractor, issued by the Contracting Agency after execution of 14 
the contract, authorizing an addition, deletion, or other revision in the Work, within the 15 
scope of the Contract Documents, and establishing the basis of payment and time 16 
adjustments, if any, for the Work affected by the change. 17 
 18 
Day 19 
Unless otherwise specified, a calendar day. 20 
 21 
Deductive 22 
A supplemental unit of work or group of Bid Items, identified separately in the Bid, which 23 
may, at the discretion of the Contract Agency, be deducted from the Base Bid should the 24 
Contract Agency choose not to Award the total Base Bid. 25 
 26 
Grand Total Price 27 
The Grand Total Price of the Contract will include the Base Bid, Additives, Alternates, 28 
Deductives, Force Accounts, and taxes collected separately pursuant to Section 1-07.2. 29 
 30 
Standard Specifications 31 
Divisions One through Nine of the specified edition of the WSDOT “Standard 32 
Specifications for Road, Bridge, and Municipal Construction.”  33 
 34 
 35 

END OF SECTION 36 
 37 

  38 
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1-02 BID PROCEDURES AND CONDITIONS 1 
2 

1-02.1 Prequalification of Bidders3 
Delete this section and replace it with the following: 4 

5 
1-02.1 Qualifications of Bidder6 
(January 24, 2011 APWA GSP) 7 

8 
Before award of a public works contract, a bidder must meet at least the minimum 9 
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified 10 
to be awarded a public works project. 11 

12 
Add the following new section: 13 
1-02.1(1) Supplemental Qualifications Criteria14 
(March 25, 2009 Tacoma GSP) 15 

16 
In addition, the Contracting Agency has established Contracting Agency-specific and/or 17 
project-specific supplemental criteria, in accordance with RCW 39.04.350(2), for 18 
determining Bidder responsibility, including the basis for evaluation and the deadline for 19 
appealing a determination that a Bidder is not responsible.  These criteria are contained 20 
in the Special Notice to Bidders. 21 

22 
Construction Experience Qualifications: 23 

24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 

1. The Contractor shall submit a project experience reference list to the Engineer 
for approval verifying the successful completion by the Contractor of three 
railroad track construction projects of similar or larger size as that shown on the 
plans. The list of projects shall only include projects in which the Contractor self-
performed track construction either as a prime or as a subcontractor on the 
project.  A brief description of each project and the owner’s contact name and 
current phone number shall be included for each project listed.

2. The Contractor shall submit a list identifying the on-site supervisor assigned to 
the project for the Engineer’s approval. The list shall contain a detailed summary 
of each individual’s experience showing a minimum of three years of railroad 
construction experience and shall include direct supervisory responsibility for the 
on-site construction operations.36 

37 
1-02.2 Plans and Specifications38 
(June 27, 2011 APWA GSP) 39 
Delete this section and replace it with the following: 40 

41 
Information as to where Bid Documents can be obtained or reviewed can be found in the 42 
Call for Bids (Advertisement for Bids) for the work. 43 

44 
After award of the contract, plans and specifications will be issued to the Contractor at 45 
no cost as detailed below: 46 

47 
48 
49 
50 
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To Prime Contractor No. of Sets Basis of Distribution 
Reduced plans (11" x 17")  6 Furnished automatically 

upon award. 
Contract Provisions 
 

6 Furnished automatically 
upon award. 

Large plans (e.g., 22" x 34")  2 Furnished only upon 
request. 

 1 
Additional plans and Contract Provisions may be obtained by the Contractor from the 2 
source stated in the Call for Bids, at the Contractor’s own expense. 3 
 4 
1-02.4(1)  General 5 
(August 15, 2016 APWA GSP Option B)  6 
 7 
The first sentence of the last paragraph is revised to read: 8 
 9 
Any prospective Bidder desiring an explanation or interpretation of the Bid Documents, 10 
shall request the explanation or interpretation in writing by close of business 6 business 11 
days preceding the bid opening to allow a written reply to reach all prospective Bidders 12 
before the submission of their Bids. 13 
   14 
1-02.5 Proposal Forms  15 
(July 31, 2017  APWA GSP) 16 
Delete this section and replace it with the following: 17 
 18 
The Proposal Form will identify the project and its location and describe the work. It will 19 
also list estimated quantities, units of measurement, the items of work, and the materials 20 
to be furnished at the unit bid prices. The bidder shall complete spaces on the proposal 21 
form that call for, but are not limited to, unit prices; extensions; summations; the total bid 22 
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment 23 
of addenda; the bidder’s name, address, telephone number, and signature; the bidder’s 24 
UDBE/DBE/M/WBE commitment, if applicable; a State of Washington Contractor’s 25 
Registration Number; and a Business License Number, if applicable. Bids shall be 26 
completed by typing or shall be printed in ink by hand, preferably in black ink. The 27 
required certifications are included as part of the Proposal Form. 28 
 29 
The Contracting Agency reserves the right to arrange the proposal forms with alternates 30 
and additives, if such be to the advantage of the Contracting Agency. The bidder shall 31 
bid on all alternates and additives set forth in the Proposal Form unless otherwise 32 
specified. 33 
 34 
1-02.6  Preparation of Proposal   35 
 (July 11, 2018  APWA GSP) 36 
 37 
 38 
 39 
 40 
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Supplement the second paragraph with the following: 1 
4.  If a minimum bid amount has been established for any item, the unit or lump 2 
sum price must equal or exceed the minimum amount stated. 3 
5.  Any correction to a bid made by interlineation, alteration, or erasure, shall be 4 
initialed by the signer of the bid.  5 

 6 
Delete the last two paragraphs, and replace them with the following: 7 
 8 
If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use any 9 
Subcontractor to perform those items of work. 10 
 11 
The Bidder shall submit with their Bid a completed Contractor Certification Wage Law 12 
Compliance form, provided by the Contracting Agency. Failure to return this certification 13 
as part of the Bid Proposal package will make this Bid Nonresponsive and ineligible for 14 
Award. A Contractor Certification of Wage Law Compliance form is included in the 15 
Proposal Forms. 16 
 17 
The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner. 18 
 19 
A bid by a corporation shall be executed in the corporate name, by the president or a 20 
vice president (or other corporate officer accompanied by evidence of authority to sign). 21 
 22 
A bid by a partnership shall be executed in the partnership name, and signed by a 23 
partner. A copy of the partnership agreement shall be submitted with the Bid Form if any 24 
UDBE requirements are to be satisfied through such an agreement. 25 
 26 
A bid by a joint venture shall be executed in the joint venture name and signed by a 27 
member of the joint venture. A copy of the joint venture agreement shall be submitted 28 
with the Bid Form if any UDBE requirements are to be satisfied through such an 29 
agreement. 30 
  31 
The fourth paragraph is revised to read:   32 
(October 18, 2013 Tacoma GSP) 33 
 34 
The bidder shall submit the following completed forms: 35 

City of Tacoma – SBE Utilization Form  36 
City of Tacoma – Prime Contractor Pre-Work Form 37 

 38 
1-02.7 Bid Deposit 39 
(April 1, 2012 Tacoma GSP) 40 
Delete this section and replace it with the following: 41 
 42 
A deposit of at least 5 percent of the total Bid shall accompany each Bid. This deposit 43 
may be cash, certified check, cashier’s check, or a proposal bond (Surety bond). Any 44 
proposal bond shall be on a form acceptable to the Contracting Agency and shall be 45 
signed by the Bidder and the Surety. A proposal bond shall not be conditioned in any 46 
way to modify the minimum 5 percent required. The Surety shall: (1) be registered with 47 
the Washington State Insurance Commissioner, and (2) appear on the current 48 
Authorized Insurance List in the State of Washington published by the Office of the 49 
Insurance Commissioner. 50 
 51 
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The failure to furnish a Bid deposit of a minimum of 5 percent shall make the Bid 1 
nonresponsive and shall cause the Bid to be rejected by the Contracting Agency. 2 
 3 
If a Bid Bond is furnished, the form furnished by the Contracting Agency must be 4 
followed.  No variations from the language thereof will be accepted. 5 
 6 
1-02.9 Delivery of Proposal 7 
(April 1, 2018 Tacoma GSP)  8 
Delete this section and replace it with the following: 9 
 10 
Each Proposal shall be submitted in a sealed envelope, with the Project Name and 11 
Project Number as stated in the Call for Bids clearly marked on the outside of the 12 
envelope, or as otherwise required in the Bid Documents, to ensure proper handling and 13 
delivery. 14 
 15 
The Bidder shall submit to the Contracting Agency a signed “Certification of Compliance 16 
with Wage Payment Statutes” document where the Bidder under penalty of perjury 17 
verifies that the Bidder is in compliance with responsible bidder criteria in RCW 18 
39.04.350 subsection (1) (g), as required per Section 1-02.14.  The “Certification of 19 
Compliance with Wage Payment Statutes” document shall be received with the Bid 20 
Proposal.   21 
 22 
1-02.10 Withdrawing, Revising, or Supplementing Proposal  23 
(March 16, 2016 Tacoma GSP)  24 
Delete this section and replace it with the following: 25 
 26 
After submitting a Bid Proposal to the Contracting Agency, the Bidder may withdraw, 27 
revise, or supplement it if: 28 

1. The Bidder submits a written request signed by an authorized person, and 29 
2. The Contracting Agency receives the request before the time set for receipt 30 

of Proposals. 31 
3. The revised or supplemented Bid Proposal (if any) is received by the 32 

Contracting Agency before the time set for receipt of Bid Proposals. 33 
 34 

The original Bid Proposal may be supplemented, or revised and resubmitted as the 35 
official Bid Proposal if the Contracting Agency receives it before the time set for receipt 36 
of Proposals.  37 
 38 
1-02.13 Irregular Proposals  39 
(October 18, 2013 Tacoma GSP) 40 
Delete this section and replace it with the following: 41 
 42 

1. A proposal will be considered irregular and will be rejected if: 43 
a. The Bidder is not prequalified when so required;  44 
b. The authorized proposal form furnished by the Contracting Agency is not 45 

used or is altered; 46 
c. The completed proposal form contains any unauthorized additions, 47 

deletions, alternate Bids, or conditions; 48 
d. The Bidder adds provisions reserving the right to reject or accept the award, 49 

or enter into the Contract; 50 
e. A price per unit cannot be determined from the Bid Proposal;  51 
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f. The Proposal form is not properly executed; 1 
g. The Bidder fails to submit or properly complete a Subcontractor list, if 2 

applicable, as required in Section 1-02.6; 3 
h. The bidder fails to submit or properly complete the “City of Tacoma – SBE 4 

Utilization Form” and “City of Tacoma – Prime Contractor Pre-Work Form” 5 
as required in Section 1-02.6; 6 

i. The Bid Proposal does not constitute a definite and unqualified offer to meet 7 
the material terms of the Bid invitation; or 8 

j. More than one proposal is submitted for the same project from a Bidder 9 
under the same or different names. 10 

2. A Proposal may be considered irregular and may be reject if: 11 
a. The Proposal does not include a unit price for every Bid item; 12 
b. Any of the unit prices are excessively unbalanced (either above or below the          13 

amount of a reasonable Bid) to the potential detriment of the Contracting 14 
Agency; 15 

c. Receipt of Addenda is not acknowledged; 16 
d. A member of a joint venture or partnership and the joint venture or   17 

partnership submit Proposals for the same project (in such an instance, both 18 
Bids may be rejected); or 19 

e. If Proposal form entries are not made in ink. 20 
 21 
1-02.14 Disqualification of Bidders  22 
(October 18, 2013 Tacoma GSP) 23 
Delete this section and replace it with the following: 24 
 25 
A Bidder will be deemed not responsible if: 26 

1. the Bidder does not meet the mandatory bidder responsibility criteria in RCW 27 
39.04.350(1), as amended; or 28 

2. evidence of collusion exists with any other Bidder or potential Bidder. 29 
Participants in collusion will be restricted from submitting further bids; or 30 

3. the Bidder, in the opinion of the Contracting Agency, is not qualified for the 31 
work or to the full extent of the bid, or to the extent that the bid exceeds the 32 
authorized prequalification amount as may have been determined by a 33 
prequalification of the Bidder; or 34 

4. an unsatisfactory performance record exists based on past or current 35 
Contracting Agency work or for work done for others, as judged from the 36 
standpoint of conduct of the work; workmanship; or progress; affirmative 37 
action; equal employment opportunity practices; termination for cause; or 38 
Disadvantaged Business Enterprise, Minority Business Enterprise, or 39 
Women’s Business Enterprise utilization; or 40 

5. there is uncompleted work (Contracting Agency or otherwise) which in the 41 
opinion of the Contracting Agency might hinder or prevent the prompt 42 
completion of the work bid upon; or 43 

6. the Bidder failed to settle bills for labor or materials on past or current 44 
contracts, unless there are extenuating circumstances acceptable to the 45 
Contracting Agency; or 46 

7. the Bidder has failed to complete a written public contract or has been 47 
convicted of a crime arising from a previous public contract, unless there are 48 
extenuating circumstances acceptable to the Contracting Agency; or 49 

8. the Bidder is unable, financially or otherwise, to perform the work, in the 50 
opinion of the Contracting Agency; or 51 
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9. there are any other reasons deemed proper by the Contracting Agency; or 1 
10. the Bidder fails to meet the Project-specific supplemental bidder responsibility 2 

criteria listed in the 1-02.1 or 3 
11. The bidder fails to meet the SBE requirements as described in Section 1-4 

02.6. 5 
 6 
As evidence that the Bidder meets the bidder responsibility criteria above, the apparent 7 
two lowest Bidders must submit to the Contracting Agency within 24 hours of the bid 8 
submittal deadline, documentation (sufficient in the sole judgment of the Contracting 9 
Agency) demonstrating compliance with all applicable responsibility criteria, including all 10 
documentation specifically listed in the supplemental criteria.  The Contracting Agency 11 
reserves the right to request such documentation from other Bidders as well, and to 12 
request further documentation as needed to assess bidder responsibility. 13 
 14 
The basis for evaluation of Bidder compliance with these supplemental criteria shall be 15 
any documents or facts obtained by Contracting Agency (whether from the Bidder or 16 
third parties) which any reasonable owner would rely on for determining such 17 
compliance, including but not limited to:  (i) financial, historical, or operational data from 18 
the Bidder; (ii) information obtained directly by the Contracting Agency from owners for 19 
whom the Bidder has worked, or other public agencies or private enterprises; and (iii) 20 
any additional information obtained by the Contracting Agency which is believed to be 21 
relevant to the matter. 22 
 23 
If the Contracting Agency determines the Bidder does not meet the bidder responsibility 24 
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall 25 
notify the Bidder in writing, with the reasons for its determination.  If the Bidder disagrees 26 
with this determination, it may appeal the determination within 24 hours of receipt of the 27 
Contracting Agency’s determination by presenting its appeal to the Contracting Agency.  28 
The Contracting Agency will consider the appeal before issuing its final determination.  If 29 
the final determination affirms that the Bidder is not responsible, the Contracting Agency 30 
will not execute a contract with any other Bidder until at least two business days after the 31 
Bidder determined to be not responsible has received the final determination. 32 
 33 
1-02.15 Pre Award Information 34 
(August 14, 2013 APWA GSP) 35 
 36 
Revise this section to read: 37 
 38 
Before awarding any contract, the Contracting Agency may require one or more of these 39 
items or actions of the apparent lowest responsible bidder: 40 

1. A complete statement of the origin, composition, and manufacture of any or all 41 
materials to be used, 42 

2. Samples of these materials for quality and fitness tests, 43 
3. A progress schedule (in a form the Contracting Agency requires) showing the 44 

order of and time required for the various phases of the work,  45 
4. A breakdown of costs assigned to any bid item,  46 
5. Attendance at a conference with the Engineer or representatives of the Engineer,  47 
6. Obtain, and furnish a copy of, a business license to do business in the city or 48 

county where the work is located. 49 
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7. Any other information or action taken that is deemed necessary to ensure that 1 
the bidder is the lowest responsible bidder. 2 

 3 
 4 

END OF SECTION 5 
  6 
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1-03 AWARD AND EXECUTION OF CONTRACT 1 
 2 
1-03.1 Consideration of Bids  3 
(January 23, 2006 APWA GSP) 4 
Revise the first paragraph to read: 5 
 6 
After opening and reading proposals, the Contracting Agency will check them for 7 
correctness of extensions of the prices per unit and the total price.  If a discrepancy 8 
exists between the price per unit and the extended amount of any bid item, the price per 9 
unit will control.  If a minimum bid amount has been established for any item and the 10 
bidder’s unit or lump sum price is less than the minimum specified amount, the 11 
Contracting Agency will unilaterally revise the unit or lump sum price, to the minimum 12 
specified amount and recalculate the extension.  The total of extensions, corrected 13 
where necessary, including sales taxes where applicable and such additives and/or 14 
alternates as selected by the Contracting Agency, will be used by the Contracting 15 
Agency for award purposes and to fix the Awarded Contract Price amount and the 16 
amount of the contract bond. 17 
 18 
1-03.2 Award of Contract  19 
(March 27, 2003 Tacoma GSP) 20 
 21 
All references to 45 calendar days shall be revised to read 60 calendar days. 22 
 23 
1-03.3 Execution of Contract 24 
(October 1, 2005 APWA GSP) 25 
Revise this section to read: 26 
 27 
Copies of the Contract Provisions, including the unsigned Form of Contract, will be 28 
available for signature by the successful bidder on the first business day following 29 
award. The number of copies to be executed by the Contractor will be determined by the 30 
Contracting Agency. 31 
 32 
Within 10 calendar days after the award date, the successful bidder shall return the 33 
signed Contracting Agency-prepared contract, an insurance certification as required by 34 
Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4. Before 35 
execution of the contract by the Contracting Agency, the successful bidder shall provide 36 
any pre-award information the Contracting Agency may require under Section 1-02.15. 37 
 38 
Until the Contracting Agency executes a contract, no proposal shall bind the Contracting 39 
Agency nor shall any work begin within the project limits or within Contracting Agency-40 
furnished sites. The Contractor shall bear all risks for any work begun outside such 41 
areas and for any materials ordered before the contract is executed by the Contracting 42 
Agency. 43 
 44 
If the bidder experiences circumstances beyond their control that prevents return of the 45 
contract documents within the calendar days after the award date stated above, the 46 
Contracting Agency may grant up to a maximum of 10 additional calendar days for 47 
return of the documents, provided the Contracting Agency deems the circumstances 48 
warrant it. 49 
 50 
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1-03.4 Contract Bond  1 
(July 23, 2015  APWA GSP)  2 
Delete the first paragraph and replace it with the following: 3 
 4 
The successful bidder shall provide executed payment and performance bond(s) for the 5 
full contract amount.  The bond may be a combined payment and performance bond; or 6 
be separate payment and performance bonds.  In the case of separate payment and 7 
performance bonds, each shall be for the full contract amount.  The bond(s) shall: 8 

1. Be on Contracting Agency-furnished form(s); 9 
2. Be signed by an approved surety (or sureties) that: 10 

a. Is registered with the Washington State Insurance Commissioner, and 11 
b. Appears on the current Authorized Insurance List in the State of Washington 12 

published by the Office of the Insurance Commissioner, 13 
3. Guarantee that the Contractor will perform and comply with all obligations, duties, 14 

and conditions under the Contract, including but not limited to the duty and 15 
obligation to indemnify, defend, and protect the Contracting Agency against all 16 
losses and claims related directly or indirectly from any failure: 17 
a. Of the Contractor (or any of the employees, subcontractors, or lower tier 18 

subcontractors of the Contractor) to faithfully perform and comply with all 19 
contract obligations, conditions, and duties, or 20 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 21 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier 22 
subcontractors, material person, or any other person who provides supplies 23 
or provisions for carrying out the work; 24 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on 25 
the project under titles 50, 51, and 82 RCW; and 26 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to 27 
sign the bond; and 28 

6. Be signed by an officer of the Contractor empowered to sign official statements 29 
(sole proprietor or partner). If the Contractor is a corporation, the bond(s) must be 30 
signed by the president or vice president, unless accompanied by written proof of 31 
the authority of the individual signing the bond(s) to bind the corporation (i.e., 32 
corporate resolution, power of attorney, or a letter to such effect signed by the 33 
president or vice president). 34 

 35 
Add the following new section: 36 
 37 
1-03.5 Failure to Execute Contract  38 
(October 18, 2013 Tacoma GSP) 39 
The first sentence is revised to read: 40 
 41 
Failure to return the insurance certification and bond with the signed contract as required 42 
in Section 1-03.3, or failure to provide Small Business Enterprise (SBE) information if 43 
required in the contract, or failure or refusal to sign the Contract, or failure to register as 44 
a contractor in the state of Washington shall result in forfeiture of the bid bond or deposit 45 
of this Bidder 46 
 47 
 48 

END OF SECTION 49 
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1-04 SCOPE OF THE WORK 1 
 2 
1-04.2  Coordination of Contract Documents, Plans, Special Provisions, 3 
Specifications, and Addenda  4 
(March 13, 2012  APWA GSP) 5 
Revise the second paragraph to read: 6 
 7 
Any inconsistency in the parts of the contract shall be resolved by following this order of 8 
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 9 

1. Addenda, 10 
2. Proposal Form, 11 
3. Special Provisions, 12 
4. Contract Plans, 13 
5. Amendments to the Standard Specifications, 14 
6. Standard Specifications, 15 
7. Contracting Agency’s Standard Plans or Details (if any), and 16 
8. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 17 

 18 
 19 
 20 

END OF SECTION 21 
 22 

  23 
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1-05 CONTROL OF WORK   1 
 2 
1-05.3 Working Drawings  3 
(January 13, 2011 Tacoma GSP) 4 
This section is deleted in its entirety and replaced with the following: 5 
 6 
1-05.3 Submittals 7 
 8 
The Contractor shall not install materials or equipment, which require submittals, until 9 
reviewed by the Contracting Agency. 10 
 11 
The Contractor shall submit four (4) copies to the Engineer of all submittals required by 12 
the Contract Documents, unless otherwise required in these Special Provisions.  This 13 
includes, but is not limited to: 14 

• Shop Drawings/Plans 15 
• Product Data 16 
• Samples 17 
• Reports 18 
• Material Submittals (Ref. 1-06) 19 
• Progress Schedules (Ref. 1-08.3) 20 
• Guarantees/Warranties (Ref. 1-05.10) 21 

 22 
The Engineer will return one (1) copy to the Contractor. 23 
 24 
1-05.3(1) Submittal Schedule 25 
 26 
In conformance with section 1-08.3, the progress schedule shall be submitted and 27 
reviewed prior to commencing any work. 28 
 29 
No claim will be allowed for damages or extension of time resulting from rejection of a 30 
submittal or the requirement of resubmittals as outlined by this section. 31 
 32 
The Engineer’s review will be completed as quickly as possible, but may require up to 33 
ten (10) working days from the date the submittals or resubmittals are received until they 34 
are sent to the Contractor.  If more than ten (10) working days are required for the 35 
Engineer’s review of any individual submittal or resubmittal, an extension of time will be 36 
considered in accordance with Section 1-08.8. 37 
 38 
1-05.3(2) Submittal Procedures 39 
 40 
Contractor submittals shall be in accordance with the following: 41 
 42 
The Contractor shall thoroughly review each submittal for dimensions, quantities, and 43 
details of the material or item shown.  The Contractor shall review each submittal and 44 
note any errors, omissions, or deviations with the Contract Documents.  The Contractor 45 
shall accept full responsibility for the completeness of each submittal. 46 
 47 
Each submittal shall have a unique number assigned to it, and the transmittals shall be 48 
sequentially numbered.  The numbering of resubmittals shall meet the requirements of 49 
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Section 1-05.3(4). On each page, indicate the page number, and total number of pages 1 
in each submittal. 2 
 3 
Each submittal shall indicate the intended use of the item in the work.  When catalog 4 
pages are submitted, applicable items shall be clearly identified.  The current revision, 5 
issue number, and data shall be indicated on all drawings and other descriptive data. 6 
 7 
Each submittal should be transmitted with the “Submittal Transmittal Form” found at the 8 
end of this section.  Upon request, an electronic copy of the Submittal Transmittal Form 9 
will be made available to the Contractor. 10 
 11 
In lieu of utilizing the Submittal Transmittal Form, the Contractor may display the 12 
following information on each submittal, in a clear space on the front of the submittal: 13 
 14 

• Project Name: Mazda Siding 15 
• Project Specification Number: TR20-0046F  16 
• Project No. RAL-00104 17 
• Submittal Date 18 
• Description of Submittal 19 
• Sequential, unique submittal number. 20 
• Related Specification Section and/or plan sheet 21 
• The following statement: “This document has been detail-checked for accuracy of 22 

content and for compliance with the Contract documents.  The information 23 
contained herein has been fully coordinated with all involved Subcontractors.” 24 

• Printed or typed name and signature of Contractor. 25 
 26 
When submitting product data, the Contractor shall modify drawings to delete any 27 
information not applicable to the project and add information that is applicable to the 28 
project.  The Contractor shall mark copies of printed material to clearly identify the 29 
pertinent materials, products or models. 30 
 31 
Samples submitted shall be of sufficient size and quantity to clearly illustrate functional 32 
characteristics of product or material and full range of colors available.  Field samples 33 
and mock-ups, where required, shall be erected at the project site where directed by the 34 
Engineer. 35 
 36 
The Contractor shall notify the Engineer, in writing at time of submission, of deviations in 37 
submittals from requirements of the Contract documents. 38 
 39 
The City shall not be responsible for delays in reviewing submittals not submitted in 40 
accordance with these specifications. 41 
 42 
1-05.3(3) Engineer’s Review of Submittals 43 
 44 
The Engineer’s review of drawings and data submitted by the Contractor will cover only 45 
general conformity with the Contract drawings and specifications.  The Engineer’s review 46 
of submittals shall not relieve the Contractor from responsibility for errors, omissions, 47 
deviations, or responsibility for compliance with the Contract documents. 48 
Review of a separate item does not constitute review of an assembly in which the item 49 
functions. 50 
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When the submittal or resubmittal is marked “REVIEWED”, or “REVIEWED WITH 1 
COMMENTS”, no additional copies need to be furnished.  The Contractor shall comply 2 
with any comments on the return submittal. 3 
 4 
1-05.3(4) Resubmittals 5 
 6 
When a submittal is marked “AMEND AND RESUBMIT” or “REJECTED, SEE 7 
REMARKS,” the Contractor shall make the corrections as noted and instructed by the 8 
Engineer and resubmit four (4) copies.  The Contractor shall not install material or 9 
equipment that has received a review status of “AMEND AND RESUBMIT” or 10 
REJECTED, SEE REMARKS”.  11 
 12 
When corrected copies are resubmitted, the Contractor shall in writing direct specific 13 
attention to all revisions and shall list separately any revision made other than those 14 
called for by the Engineer on previous submittals.  Resubmittals shall bear the number of 15 
the original submittal followed by a letter (A, B, etc.) to indicate the sequence of the 16 
resubmittal. 17 
 18 
The Contractor shall revise returned submittals as required and resubmit until final 19 
review is obtained. 20 
 21 
The Contractor shall verify that all exceptions previously noted by the Engineer have 22 
been accounted for. 23 
 24 
1-05.3(5) Submittal Requirements by Section 25 
 26 
The following is a summary of submittal requirements.  This summary is not inclusive of 27 
all submittal requirements.  The Contractor shall review each individual section in the 28 
applicable provisions or specifications, as noted below, for specific requirements. 29 
 30 

Section Description 
1-05.3(6) Project Red Line Drawings 
1-06.1 Proposed Material Sources 
1-06.1(2) Request for Approval of Material 
1-06.3 Manufacturer’s Certificate of Compliance 
1-07.15 Temporary Water Pollution/Erosion Control Plan 
1-07.15(1) Spill Prevention, Control and Countermeasures (SPCC) Plan 
1-07.16(1) Property Owner Notification 
1-08.3(2) Progress Schedule 
1-09.6 Equipment Rental Rates and Equipment Watch Sheets 
1-09.9 Schedule Of Values 
1-10.2 Traffic Control Plan 
7-08.3(3) Trench Backfill 

 31 
1-05.3(6) Project Red Line Drawings 32 
 33 
The Contractor shall submit Project Red Line Drawings in accordance with the following. 34 
 35 
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Red line drawings refer to those documents maintained and annotated by the Contractor 1 
during construction and is defined as, a neatly and legibly marked set of Contract 2 
drawings showing any changes made to the original details of work. 3 
 4 
The Contractor shall maintain drawings in good condition; protect from deterioration and 5 
keep in a clean, dry, and secure location.  The Project Red Line Drawings shall not be 6 
used for construction purposes. 7 
 8 
The Contractor shall provide to the City, access to Project Red Line Drawings at all 9 
times during normal working hours. 10 
 11 
Red line drawings shall be updated on a continuous basis.  The Contractor shall bring 12 
the up-to-date drawings to a monthly “red line review” meeting where the Engineer will 13 
verify the maintenance of the Project Red Line Drawings as part of the condition 14 
precedent to approving the monthly progress payment disbursement process.  Monthly 15 
progress payments to the Contractor may not be processed, if red line information for 16 
the involved work to date has not been accurately recorded on the Project Red Line 17 
Drawings. 18 
 19 
At the completion of the construction work, prior to pre-final payment, all Project Red 20 
Line Drawings shall be submitted to the Engineer. 21 
 22 

A. Project Red Line Drawings: 23 
 24 

Do not permanently conceal any work until required information has been recorded.  25 
Mark drawings to show the actual installation where the installation varies from the 26 
work as originally shown on the Contract drawings or indicated in the Contract 27 
Specifications.  Give particular attention to information on concealed elements that 28 
would be difficult to measure and record at a later date.   29 

 30 
1. Changes and information shall be clearly drawn, described and shown 31 

technically correct. 32 
 33 

2. Mark drawings with red erasable pencil. 34 
 35 

3. Record data as soon as possible after obtaining it. 36 
 37 

4. Mark any new information. 38 
 39 

5. Keep accurate measurements of horizontal and vertical locations of 40 
underground services and utilities.   41 

 42 
6. Mark any changes made where installation varies from that shown 43 

originally, such as, in materials, equipments, locations, alignments, 44 
elevations, and any other dimensions of the work.  45 

 46 
7. For any work not demolished, abated, or salvaged, cross out and 47 

appropriately annotate “Not Complete”. 48 
 49 

8. Indicate revisions to drawings with a “cloud” drawn around the 50 
revision and note date the revision(s) was made. 51 
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 1 
9. Note Request For Change (RFC), Request For Information (RFI), and 2 

similar identification, where applicable. 3 
 4 

B. Format: 5 
 6 

Identify and date each print; include the designation “PROJECT RED LINE 7 
DRAWINGS” in a prominent location. 8 

 9 
1. Prints:  Organize Red Line Drawings into manageable sets.  Include 10 

identification on cover sheets. 11 
 12 

2. Identify cover sheets as follows: 13 
 14 

• Specification No. 15 
• Project Name 16 
• Date 17 
• “PROJECT RED LINE DRAWINGS” 18 
• Name of Engineer 19 
• Name of Contractor 20 

 21 
3. Electronic Copies:  Scan full-size (dimension size: 22x34) Project Red 22 

Line Drawings and submit, on a CD-R, in pdf format. 23 
 24 
The lump sum Contract price for “Project Red Line Drawings” shall be full pay for all 25 
costs associated with, including but not limited to, documenting, revising, updating, 26 
maintaining, and submitting red line drawings at the completion of construction work. 27 
 28 
1-05.4 Conformity With and Deviations from Plans and Stakes  29 
Add the following two new sub-sections: 30 
 31 
1-05.4(1) Roadway and Utility Surveys  32 
(October 1, 2005 APWA GSP) 33 
 34 
The Engineer shall furnish to the Contractor one time only all principal lines, grades, and 35 
measurements the Engineer deems necessary for completion of the work.  These shall 36 
generally consist of one initial set of: 37 

1. Slope stakes for establishing grading; 38 
2. Curb grade stakes; 39 
3. Centerline finish grade stakes for pavement sections wider than 25 feet; and 40 
4. Offset points to establish line and grade for underground utilities such as water, 41 

sewers, and storm drains. 42 
 43 
On alley construction projects with minor grade changes, the Engineer shall provide only 44 
offset hubs on one side of the alley to establish the alignment and grade. 45 
 46 
 47 
 48 
 49 
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1-05.4(2) Bridge and Structure Surveys  1 
(October 1, 2005 APWA GSP) 2 
 3 
For all structural work such as bridges and retaining walls, the Contractor shall retain as 4 
a part of Contractor’s organization an experienced team of surveyors. 5 
 6 
The Contractor shall provide all surveys required to complete the structure, except the 7 
following primary survey control which will be provided by the Engineer: 8 

1. Centerline or offsets to centerline of the structure. 9 
2. Stations of abutments and pier centerlines. 10 
3. A sufficient number of bench marks for levels to enable the Contractor to set 11 

grades at reasonably short distances. 12 
4. Monuments and control points as shown in the Plans. 13 

 14 
The Contractor shall establish all secondary survey controls, both horizontal and vertical, 15 
as necessary to assure proper placement of all project elements based on the primary 16 
control points provided by the Engineer.  Survey work shall be within the following 17 
tolerances: 18 

Stationing   +.01 foot 19 
Alignment    +.01 foot (between successive points) 20 
Superstructure Elevations  +.01 foot (from plan elevations) 21 
Substructure Elevations  +.05 foot (from plan elevations) 22 

 23 
During the progress of the work, the Contractor shall make available to the Engineer all 24 
field books including survey information, footing elevations, cross sections and 25 
quantities. 26 
 27 
The Contractor shall be fully responsible for the close coordination of field locations and 28 
measurements with appropriate dimensions of structural members being fabricated. 29 
 30 
1-05.7 Removal of Defective and Unauthorized Work  31 
(October 1, 2005 APWA GSP) 32 
Supplement this section with the following: 33 
 34 
If the Contractor fails to remedy defective or unauthorized work within the time specified 35 
in a written notice from the Engineer, or fails to perform any part of the work required by 36 
the Contract Documents, the Engineer may correct and remedy such work as may be 37 
identified in the written notice, with Contracting Agency forces or by such other means 38 
as the Contracting Agency may deem necessary. 39 
 40 
If the Contractor fails to comply with a written order to remedy what the Engineer 41 
determines to be an emergency situation, the Engineer may have the defective and 42 
unauthorized work corrected immediately, have the rejected work removed and 43 
replaced, or have work the Contractor refuses to perform completed by using 44 
Contracting Agency or other forces. An emergency situation is any situation when, in the 45 
opinion of the Engineer, a delay in its remedy could be potentially unsafe, or might cause 46 
serious risk of loss or damage to the public. 47 
 48 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting and 49 
remedying defective or unauthorized work, or work the Contractor failed or refused to 50 
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from 51 
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monies due, or to become due, the Contractor. Such direct and indirect costs shall 1 
include in particular, but without limitation, compensation for additional professional 2 
services required, and costs for repair and replacement of work of others destroyed or 3 
damaged by correction, removal, or replacement of the Contractor’s unauthorized work. 4 
 5 
No adjustment in Contract time or compensation will be allowed because of the delay in 6 
the performance of the work attributable to the exercise of the Contracting Agency’s 7 
rights provided by this Section. 8 
 9 
The rights exercised under the provisions of this section shall not diminish the 10 
Contracting Agency’s right to pursue any other avenue for additional remedy or 11 
damages with respect to the Contractor’s failure to perform the work as required. 12 
 13 
1-05.11 Final Inspection  14 
Delete this section and replace it with the following: 15 
 16 
1-05.11 Final Inspections and Operational Testing  17 
(October 1, 2005 APWA GSP) 18 
 19 
1-05.11(1) Substantial Completion Date  20 
 21 
When the Contractor considers the work to be substantially complete, the Contractor 22 
shall so notify the Engineer and request the Engineer establish the Substantial 23 
Completion Date. The Contractor’s request shall list the specific items of work that 24 
remain to be completed in order to reach physical completion. The Engineer will 25 
schedule an inspection of the work with the Contractor to determine the status of 26 
completion. The Engineer may also establish the Substantial Completion Date 27 
unilaterally. 28 
 29 
If, after this inspection, the Engineer concurs with the Contractor that the work is 30 
substantially complete and ready for its intended use, the Engineer, by written notice to 31 
the Contractor, will set the Substantial Completion Date. If, after this inspection the 32 
Engineer does not consider the work substantially complete and ready for its intended 33 
use, the Engineer will, by written notice, so notify the Contractor giving the reasons 34 
therefore. 35 
 36 
Upon receipt of written notice concurring in or denying substantial completion, whichever 37 
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized 38 
interruption, the work necessary to reach Substantial and Physical Completion. The 39 
Contractor shall provide the Engineer with a revised schedule indicating when the 40 
Contractor expects to reach substantial and physical completion of the work. 41 
 42 
The above process shall be repeated until the Engineer establishes the Substantial 43 
Completion Date and the Contractor considers the work physically complete and ready 44 
for final inspection. 45 
 46 
1-05.11(2) Final Inspection and Physical Completion Date  47 
 48 
When the Contractor considers the work physically complete and ready for final 49 
inspection, the Contractor by written notice, shall request the Engineer to schedule a 50 
final inspection. The Engineer will set a date for final inspection. The Engineer and the 51 
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Contractor will then make a final inspection and the Engineer will notify the Contractor in 1 
writing of all particulars in which the final inspection reveals the work incomplete or 2 
unacceptable. The Contractor shall immediately take such corrective measures as are 3 
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously, 4 
diligently, and without interruption until physical completion of the listed deficiencies. 5 
This process will continue until the Engineer is satisfied the listed deficiencies have been 6 
corrected. 7 
 8 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the 9 
written notice listing the deficiencies, the Engineer may, upon written notice to the 10 
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to 11 
Section 1-05.7. 12 
The Contractor will not be allowed an extension of Contract time because of a delay in 13 
the performance of the work attributable to the exercise of the Engineer’s right 14 
hereunder. 15 
 16 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the 17 
Contracting Agency, in writing, of the date upon which the work was considered 18 
physically complete. That date shall constitute the Physical Completion Date of the 19 
Contract, but shall not imply acceptance of the work or that all the obligations of the 20 
Contractor under the contract have been fulfilled. 21 
 22 
1-05.11(3) Operational Testing  23 
 24 
It is the intent of the Contracting Agency to have at the Physical Completion Date a 25 
complete and operable system. Therefore when the work involves the installation of 26 
machinery or other mechanical equipment; street lighting, electrical distribution or signal 27 
systems; irrigation systems; buildings; or other similar work it may be desirable for the 28 
Engineer to have the Contractor operate and test the work for a period of time after final 29 
inspection but prior to the physical completion date. Whenever items of work are listed in 30 
the Contract Provisions for operational testing they shall be fully tested under operating 31 
conditions for the time period specified to ensure their acceptability prior to the Physical 32 
Completion Date. During and following the test period, the Contractor shall correct any 33 
items of workmanship, materials, or equipment which prove faulty, or that are not in first 34 
class operating condition. Equipment, electrical controls, meters, or other devices and 35 
equipment to be tested during this period shall be tested under the observation of the 36 
Engineer, so that the Engineer may determine their suitability for the purpose for which 37 
they were installed. The Physical Completion Date cannot be established until testing 38 
and corrections have been completed to the satisfaction of the Engineer. 39 
 40 
The costs for power, gas, labor, material, supplies, and everything else needed to 41 
successfully complete operational testing, shall be included in the unit Contract prices 42 
related to the system being tested, unless specifically set forth otherwise in the proposal. 43 
 44 
Operational and test periods, when required by the Engineer, shall not affect a 45 
manufacturer’s guaranties or warranties furnished under the terms of the Contract. 46 
 47 
Add the following new section:  48 
 49 
 50 
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1-05.12(1)  One-Year Guarantee Period  1 
(March 8, 2013 APWA GSP) 2 
 3 
The Contractor shall return to the project and repair or replace all defects in 4 
workmanship and material discovered within one year after Final Acceptance of the 5 
Work.  The Contractor shall start work to remedy any such defects within 7 calendar 6 
days of receiving Contracting Agency’s written notice of a defect, and shall complete 7 
such work within the time stated in the Contracting Agency’s notice.  In case of an 8 
emergency, where damage may result from delay or where loss of services may result, 9 
such corrections may be made by the Contracting Agency’s own forces or another 10 
Contractor, in which case the cost of corrections shall be paid by the Contractor.  In the 11 
event the Contractor does not accomplish corrections within the time specified, the work 12 
will be otherwise accomplished and the cost of same shall be paid by the Contractor. 13 
  14 
When corrections of defects are made, the Contractor shall then be responsible for 15 
correcting all defects in workmanship and materials in the corrected work for one year 16 
after acceptance of the corrections by Contracting Agency.   17 
  18 
This guarantee is supplemental to and does not limit or affect the requirements that the 19 
Contractor’s work comply with the requirements of the Contract or any other legal rights 20 
or remedies of the Contracting Agency.  21 
 22 
1-05.13 Superintendents, Labor and Equipment of Contractor 23 
(August 14, 2013 APWA GSP) 24 
 25 
Delete the sixth and seventh paragraphs of this section. 26 
 27 
1-05.15 Method of Serving Notices 28 
(March 25, 2009 APWA GSP) 29 
Revise the second paragraph to read: 30 
 31 
All correspondence from the Contractor shall be directed to the Project Engineer.  All 32 
correspondence from the Contractor constituting any notification, notice of protest, notice 33 
of dispute, or other correspondence constituting notification required to be furnished 34 
under the Contract, must be in paper format, hand delivered or sent via mail delivery 35 
service to the Project Engineer's office.  Electronic copies such as e-mails or 36 
electronically delivered copies of correspondence will not constitute such notice and will 37 
not comply with the requirements of the Contract. 38 
 39 
Add the following new section: 40 
 41 
1-05.16 Water and Power  42 
(October 1, 2005 APWA GSP) 43 
 44 
The Contractor shall make necessary arrangements, and shall bear the costs for power 45 
and water necessary for the performance of the work, unless the Contract includes 46 
power and water as a pay item. 47 
 48 
 49 

50 
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SUBMITTAL TRANSMITTAL FORM 1 
 2 

Mazda Siding 3 
Project Number RAL-00104 4 
Specification No.  TR20-0046F  5 
 6 
ATTN:  Construction Division Date:    7 
 8 
Submittal Number    9 
 10 
Specification Number   ______ Bid Item No.  __________ 11 
 12 
Submittal Description    13 
 14 
We are sending you: 15 
 16 

Copies Date Page Description 
    
    
    
    
    

 17 
Transmitted: �  Submittals (Product Data) for information only. 18 
   �  Submittals for review and comment. 19 
 20 
Remarks:    21 

 22 
 23 
 24 
  25 

 26 
Certify Either A or B: 27 
 28 
� A. This document has been detail-checked for accuracy of content and for 29 

compliance with the Contract documents (no exceptions).  The information 30 
contained herein has been fully coordinated with all involved Subcontractors. 31 

� B. This document has been detail-checked for accuracy of content and for 32 
compliance with the Contract documents except for the attached deviations.  33 
The information contained herein has been fully coordinated with all involved 34 
Subcontractors. 35 

 36 
Certified By:           37 
 Signature 38 
 39 

END OF SECTION 40 
 41 
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1-06 CONTROL OF MATERIAL  1 
 2 
1-06.1 Approval of Materials Prior To Use  3 
(September 15, 2010 Tacoma GSP) 4 
The first sentence is revised to read: 5 
 6 
All materials and equipment shall be submitted for review in accordance with section 1-7 
05.3 of these special provisions. 8 
 9 
For aggregates, the Contractor shall notify the Engineer of all proposed aggregates. 10 
The Contractor shall use the Aggregate Source Approval (ASA) Database. 11 
 12 
All equipment, materials, and articles incorporated into the permanent Work: 13 
 14 

1. Shall be new, unless the Special Provisions or Standard Specifications permit 15 
otherwise; 16 

 17 
2. Shall meet the requirements of the Contract and be approved by the Engineer; 18 
 19 
3. May be inspected or tested at any time during their preparation and use; and 20 
 21 
4. Shall not be used in the Work if they become unfit after being previously 22 

approved. 23 
 24 
1-06.1(1) Qualified Products List (QPL)  25 
This section is revised in its entirety to read: 26 
 27 
QPL’s are not accepted by the City. 28 
 29 
1-06.1(2) Request for Approval of Material (RAM)  30 
This section is deleted in its entirety: 31 
 32 

 33 
END OF SECTION 34 

  35 
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1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 1 
 2 
1-07.1 Laws to be Observed  3 
(October 1, 2005 APWA GSP) 4 
Supplement this section with the following: 5 
 6 
In cases of conflict between different safety regulations, the more stringent regulation 7 
shall apply. 8 
 9 
The Washington State Department of Labor and Industries shall be the sole and 10 
paramount administrative agency responsible for the administration of the provisions of 11 
the Washington Industrial Safety and Health Act of 1973 (WISHA). 12 
 13 
The Contractor shall maintain at the project site office, or other well-known place at the 14 
project site, all articles necessary for providing first aid to the injured.  The Contractor 15 
shall establish, publish, and make known to all employees, procedures for ensuring 16 
immediate removal to a hospital, or doctor’s care, persons, including employees, who 17 
may have been injured on the project site.  Employees should not be permitted to work 18 
on the project site before the Contractor has established and made known procedures 19 
for removal of injured persons to a hospital or a doctor’s care. 20 
 21 
The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of 22 
the Contractor’s plant, appliances, and methods, and for any damage or injury resulting 23 
from their failure, or improper maintenance, use, or operation.  The Contractor shall be 24 
solely and completely responsible for the conditions of the project site, including safety 25 
for all persons and property in the performance of the work.  This requirement shall 26 
apply continuously, and not be limited to normal working hours.  The required or implied 27 
duty of the Engineer to conduct construction review of the Contractor’s performance 28 
does not, and shall not, be intended to include review and adequacy of the Contractor’s 29 
safety measures in, on, or near the project site. 30 
 31 
1-07.2 State Taxes  32 
(January 6, 2015 TACOMA GSP) 33 
Supplement this section with the following: 34 
 35 
Washington State Department of Revenue Rules 170 and 171 shall apply as shown in 36 
the Proposal and per Section 1-07.2 of the WSDOT and APWA Standard Specifications 37 
for Road, Bridge, and Municipal Construction.  38 
 39 
1-07.2(3) Services  40 

 41 
The Contractor shall not collect retail sales tax from the Contracting Agency on any 42 
contract wholly for professional or other services (as defined in Washington State 43 
Department of Revenue Rules 138 and 244). 44 
 45 
1-07.9 Wages  46 
 47 
1-07.9(5) Required Documents  48 
(March 1, 2004 Tacoma GSP) 49 
The first sentence of the third paragraph is revised to read: 50 
 51 
Weekly certified payrolls shall be submitted for the Contractor and all lower tier 52 
subcontractors or agents. 53 
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This section is supplemented with the following: 1 
 2 
Where fringe benefits are paid in cash, certified payrolls shall include the fringe benefit 3 
dollar amount paid to each employee for each employee classification. 4 
 5 
Where fringe benefits are paid into approved plans, funds, or programs, the amount of 6 
the fringe benefits shall be identified in the “Benefit Distribution” section of the Certified 7 
Payroll Affirmation form. 8 

 9 
1-07.15 Temporary Water Pollution/Erosion Control  10 
(March 23, 2010 Tacoma GSP) 11 
This section is supplemented with the following: 12 
 13 
Stormwater or dewatering water that has come in contact with concrete rubble, concrete 14 
pours, or cement treated soils shall be maintained to pH 8.5 or less before it is allowed 15 
to enter waters of the State or the City stormwater system.  If pH exceeds 8.5, the 16 
Contractor shall immediately discontinue work and initiate treatment according to the 17 
plan to lower the pH.  Work may resume, with treatment, once the pH of the stormwater 18 
is 8.5 or less or it can be demonstrated that the runoff will not reach surface waters or 19 
the City stormwater system. 20 
 21 
High pH process water shall not be discharged to waters of the State or the City 22 
stormwater system.  Unless specific measures are identified in the Special Provisions, 23 
high pH water may be infiltrated, dispersed in vegetation or compost, or discharged to a 24 
sanitary sewer system.  Disposal shall be in accordance with the City of Tacoma Surface 25 
Water Management Manual or to City wastewater system with proper approval.  Water 26 
being infiltrated or dispersed shall have no chance of discharging directly to waters of 27 
the State or the City stormwater system, including wetlands or conveyances that 28 
indirectly lead to waters of the State.  High pH process water shall be treated to within a 29 
range of 6.5 to 8.5 pH units prior to infiltration to ensure the discharge does not cause a 30 
violation of groundwater quality standards.  If water is discharged to the sanitary sewer, 31 
the Contractor shall provide a copy of permits and requirements for placing the material 32 
into a sanitary sewer system prior to beginning the work.  Process water may be 33 
collected and disposed of by the Contractor off the project site.  The Contractor shall 34 
provide a copy of the permit for an approved waste site for the disposal of the process 35 
water prior to the start of work that generates the process water.  A Special Approved 36 
Discharge permit shall be required for all discharges to the sanitary sewer system.       37 
 38 
1-07.15(1) Spill Prevention, Control and Countermeasures Plan  39 
(February 9, 2011 Tacoma GSP) 40 
This section is revised to read: 41 
 42 
The Contractor shall prepare a project-specific spill prevention, control, and 43 
countermeasures plan (SPCC Plan) that will be used for the duration of the project. The 44 
Contractor shall submit the plan to the Project Engineer no later than the date of the 45 
preconstruction conference. No on-site construction activities may commence until the 46 
Contracting Agency accepts an SPCC Plan for the project. 47 
 48 
The SPCC Plan shall address all fuels, petroleum products, hazardous materials, and 49 
other materials as defined in Chapter 447 of the WSDOT Environmental Procedures 50 
Manual (M 31-11). Occupational safety and health requirements that may pertain to 51 
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SPCC Plan implementation are contained in, but not limited to, WAC 296-824 and WAC 1 
296-843. 2 
 3 
Implementation Requirements 4 
The SPCC Plan shall be updated by the Contractor throughout project construction so 5 
that the written plan reflects actual site conditions and practices. The Contractor shall 6 
update the SPCC Plan at least annually and maintain a copy of the updated SPCC Plan 7 
on the project site. All project employees shall be trained in spill prevention and 8 
containment, and they shall know where the SPCC Plan and spill response kits are 9 
located and have immediate access to them. 10 
 11 
If hazardous materials are encountered or spilled during construction, the Contractor 12 
shall do everything possible to control and contain the material until appropriate 13 
measures can be taken. The Contractor shall supply and maintain spill response kits of 14 
appropriate size within close proximity to hazardous materials and equipment. 15 
 16 
The Contractor shall implement the spill prevention measures identified in the SPCC 17 
Plan before performing any of the following: 18 
 19 

1. Placing materials or equipment in staging or storage areas. 20 
 21 

2. Refueling, washing, or maintaining equipment. 22 
 23 

3. Stockpiling contaminated materials. 24 
 25 
SPCC Plan Element Requirements 26 
The SPCC Plan shall set forth the following information in the following order: 27 
 28 

1. Responsible Personnel  29 
Identify the name(s), title(s), and contact information, including a 24/7 emergency 30 
contact number, for the personnel responsible for implementing and updating the 31 
plan, including all spill responders. 32 

 33 
2. Spill Reporting  34 

List the names and telephone numbers of the Federal, State, and local agencies 35 
the Contractor shall notify in the event of a spill.  The City of Tacoma contact will 36 
be the Wastewater Treatment Plant Operations number at 253.591.5595 and the 37 
City Source Control Spill Response number at 253.502.2222. 38 
 39 

3. Project and Site Information  40 
Describe the following items: 41 
A. The project Work. 42 
B. The site location and boundaries. 43 
C. The drainage pathways from the site, including both stormwater and sanitary 44 

conveyance pathways. 45 
D. Nearby waterways and sensitive areas and their distances from the site. 46 

 47 
4. Potential Spill Sources  48 

Describe each of the following for all potentially hazardous materials brought or 49 
generated on-site (including materials used for equipment operation, refueling, 50 
maintenance, or cleaning): 51 
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A. Name of material and its intended use. 1 
B. Estimated maximum amount on-site at any one time.  2 
C. Location(s) (including any equipment used below the ordinary high water line) 3 

where the material will be staged, used, and stored and the distance(s) from 4 
nearby waterways and sensitive areas. 5 

D. Decontamination location and procedure for equipment that comes into 6 
contact with the material. 7 

E. Disposal procedures. 8 
F. Include a Material Safety Data Sheet (MSDS) for each potentially hazardous 9 

material. 10 
5. Pre-Existing Contamination  11 

Describe any pre-existing contamination and contaminant sources (such as 12 
buried pipes or tanks) in the project area that are described in the Contract 13 
documents. Identify equipment and work practices that will be used to prevent 14 
the release of contamination. 15 

 16 
6. Spill Prevention and Response Training  17 

Describe how and when all personnel (including refueling Contractors and 18 
Subcontractors) will be trained in spill prevention, containment, and response in 19 
accordance with the Plan. Describe how and when all spill responders will be 20 
trained in accordance with WAC 296-824. 21 

 22 
7. Spill Prevention  23 

Describe the following items: 24 
  25 

A. Spill response kit contents and location(s). 26 
B. Security measures for potential spill sources. 27 
C. Secondary containment practices and structures for all containers to handle 28 

the maximum volume of potential spill of hazardous materials. 29 
D. Methods used to prevent stormwater from contacting hazardous materials. 30 
E. Site inspection procedures and frequency. 31 
F. Equipment and structure maintenance practices. 32 
G. Daily inspection and cleanup procedures that ensure all equipment used 33 

below the ordinary high water line is free of all external petroleum-based 34 
products. 35 

H. Refueling procedures for equipment that cannot be moved from below the 36 
ordinary high water line. 37 

 38 
8. Spill Response  39 

Outline the response procedures the Contractor will follow for each scenario 40 
listed below. Include a description of the actions the Contractor shall take and the 41 
specific on-site spill response equipment that shall be used to assess the spill, 42 
secure the area, contain and eliminate the spill source, and clean up and dispose 43 
of spilled and contaminated material. 44 
 45 
Response procedures shall be outlined in the Spill Response section and shall 46 
include notification to the City of Tacoma Wastewater Treatment Plant 47 
Operations number at 253.591.5595 and the City Source Control Spill Response 48 
number at 253.502.2222. 49 
 50 
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A. A spill of each type of hazardous material at each location identified in 4, 1 
above. 2 

B. Stormwater that has come into contact with hazardous materials. 3 
C. Drainage pathways from the site, including both stormwater and sanitary 4 

conveyance pathways. 5 
D. A release or spill of any unknown pre-existing contamination and contaminant 6 

sources (such as buried pipes or tanks) encountered during project Work. 7 
E. A spill occurring during Work with equipment used below the ordinary high 8 

water line.  9 
 10 

If the Contractor will use a Subcontractor for spill response, provide contact 11 
information for the Subcontractor under item 1 (above), identify when the 12 
Subcontractor will be used, and describe actions the Contractor shall take while 13 
waiting for the Subcontractor to respond. 14 
 15 

9. Project Site Map  16 
Provide a map showing the following items: 17 

 18 
A. Site location and boundaries. 19 
B. Site access roads. 20 
C. Drainage pathways from the site. 21 
D. Nearby waterways and sensitive areas. 22 
E. Hazardous materials, equipment, and decontamination areas identified in 4, above. 23 
F. Pre-existing contamination or contaminant sources described in 5, above. 24 
G. Spill prevention and response equipment described in 7 and 8, above. 25 

 26 
10. Spill Report Forms  27 

Provide a copy of the spill report form(s) that the Contractor will use in the event 28 
of a release or spill.  29 

 30 
Payment  31 
Payment will be made in accordance with Section 1-04.1 for the following Bid item when 32 
it is included in the Proposal:  33 
 34 

“SPCC Plan,” lump sum.  35 
 36 

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor 37 
shall receive 50-percent of the lump sum Contract price for the plan.  38 
 39 
The remaining 50-percent of the lump sum price will be paid after the materials and 40 
equipment called for in the plan are mobilized to the project.  41 
 42 
The lump sum payment for “SPCC Plan” shall be full pay for: 43 

 44 
1. All costs associated with creating the accepted SPCC Plan. 45 

 46 
2. All costs associated with providing and maintaining the on-site spill prevention 47 

equipment described in the accepted SPCC Plan. 48 
 49 

3. All costs associated with providing and maintaining the on-site standby spill 50 
response equipment and materials described in the accepted SPCC Plan. 51 
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4. All costs associated with implementing the spill prevention measures identified in 1 
the accepted SPCC Plan. 2 
 3 

5. All costs associated with updating the SPCC Plan as required by this 4 
Specification. 5 

 6 
As to other costs associated with releases or spills, the Contractor may request payment 7 
as provided for in the Contract. No payment shall be made if the release or spill was 8 
caused by or resulted from the Contractor’s operations, negligence, or omissions. 9 
 10 
1-07.16 Protection and Restoration of Property  11 
 12 
1-07.16(1) Private/Public Property 13 
(January 13, 2011 Tacoma GSP) 14 
This section is supplemented with the following: 15 
 16 
Stockpiling in City of Tacoma right-of-way or on existing or new improvements shall not 17 
occur unless approved by the Engineer.  All stockpile sites shall be restored to as good 18 
or better condition. 19 
 20 
The Contractor shall contact all property owners and tenants in the vicinity of this project, 21 
via newsletter/mailing, a minimum of one (1) week prior to start of construction.  The 22 
Contractor shall submit a draft of the property owner notification prior to posting/mailing. 23 
 24 
The newsletter/mailing shall advise the owners and tenants of the construction schedule 25 
and indicate the Contractor’s name, contact person, and telephone numbers. 26 
 27 
1-07.17 Utilities and Similar Facilities  28 
(March 7, 2017 Tacoma GSP) 29 
The first paragraph is supplemented with the following: 30 
 31 
Public and private utilities or their Contractors will furnish all work necessary to adjust, 32 
relocate, replace, or construct their facilities unless otherwise provided for in the Plans or 33 
these Special Provisions.  Such adjustment, relocations, replacement, or construction 34 
will be done within the time for performance of this project.  The Contractor shall 35 
coordinate their work with such adjustment, relocation, or replacement of utility work.  36 
This may require the Contractor to phase their work in a manner that will allow for the 37 
utility work. 38 
 39 
The Contractor shall coordinate their work with all utilities and other organizations, which 40 
have to adjust or revise their facilities within the project area.  These may include, but 41 
are not limited to: 42 
 43 

• City of Tacoma Light Division, Contact: Kevin Kelley, phone:  (253) 502-8229 44 
• City of Tacoma Water Division, Contact: Kimberly Baard, phone: (253) 396-3317 45 
• City of Tacoma Traffic Division, Signal/Streetlight Shop, phone:  (253) 591-5287 46 
• CLICK! Network, Contact: Ken Mathes, phone: (253) 502-8851 47 
• Puget Sound Energy, Contact: Mike Klapperich, Electric, phone: (253) 313-3790 48 

OR Cheryl Paras, Gas, phone: (253) 476-6300 49 
• CenturyLink, Contact: Eric Charity, phone: (206) 733-8871 50 
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• Comcast, Contact: Todd Gallant, phone: (253) 878-4955 1 
• AT&T Broadband Information Services, Contact: Dan McGeough, phone: (425) 2 

896-9830 3 
• Level 3 Communications, Level3NetworkRelocations@Level3.com 4 
• One-Number Locator Service “One Call System” telephone 1-800-424-5555 5 

 6 
If the Contractor plans to excavate or trench within ten (10) feet of any utility pole or 7 
other electric or water utility structure owned by the City of Tacoma, the Contractor shall 8 
contact the City of Tacoma, Department of Public Utilities, Field Coordinator, telephone 9 
number 502-8044, and arrange for an inspection before proceeding.  The Contractor 10 
shall perform, at the Contractor's expense, such additional work as is required to protect 11 
the pole or structure from subsidence.  The Contractor may be directed to suspend work 12 
at the site of any such excavation until such utility structures are adequately protected. 13 
*** 14 
1-07.18 Public Liability and Property Damage Insurance  15 
Delete this section in its entirety, and replace it with the following: 16 
 17 
1-07.18  Insurance   18 
 19 
(August 15, 2011 Tacoma GSP) 20 
 21 
1-07.18(1)  General Requirements  22 
 23 

A. The Contractor shall obtain the insurance described in this section from 24 
insurers approved by the State Insurance Commissioner pursuant to RCW 25 
Title 48.  The insurance must be provided by an insurer with a rating of A-: VII 26 
or higher in the A.M. Best’s Key Rating Guide, which is licensed to do 27 
business in the state of Washington (or issued as a surplus line by a 28 
Washington Surplus lines broker).  The Contracting Agency reserves the right 29 
to approve or reject the insurance provided, based on the insurer (including 30 
financial condition), terms and coverage, the Certificate of Insurance, and/or 31 
endorsements. 32 

 33 
B. The Contractor shall keep this insurance in force during the term of the 34 

contract and for thirty (30) days after the Physical Completion date, unless 35 
otherwise indicated (see C. below).   36 

 37 
C. If any insurance policy is written on a claims made form, its retroactive date, 38 

and that of all subsequent renewals, shall be no later than the effective date 39 
of this Contract.  The policy shall state that coverage is claims made, and 40 
state the retroactive date.  Claims-made form coverage shall be maintained 41 
by the Contractor for a minimum of 36 months following the Final Completion 42 
or earlier termination of this contract, and the Contractor shall annually 43 
provide the Contracting Agency with proof of renewal.  If renewal of the 44 
claims made form of coverage becomes unavailable, or economically 45 
prohibitive, the Contractor shall purchase an extended reporting period (“tail”) 46 
or execute another form of guarantee acceptable to the Contracting Agency 47 
to assure financial responsibility for liability for services performed. 48 

 49 
D. The insurance policies shall contain a “cross liability” provision. 50 

mailto:Level3NetworkRelocations@Level3.com
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1 
E. The Contractor’s and all subcontractors’ insurance coverage shall be primary2 

and non-contributory insurance as respects the Contracting Agency’s3 
insurance, self-insurance, or insurance pool coverage.4 

5 
F. The Contractor shall provide the Contracting Agency and all Additional6 

Insureds with written notice of any policy cancellation or material change to7 
the policy, within two business days of their receipt of such notice.8 

9 
G. Upon request, the Contractor shall forward to the Contracting Agency a full10 

and certified copy of the insurance policy(s).11 
12 

H. The Contractor shall not begin work under the contract until the required13 
insurance has been obtained and approved by the Contracting Agency.14 

15 
I. Failure on the part of the Contractor to maintain the insurance as required16 

shall constitute a material breach of contract, upon which the Contracting17 
Agency may, after giving five business days notice to the Contractor to18 
correct the breach, immediately terminate the contract or, at its discretion,19 
procure or renew such insurance and pay any and all premiums in connection20 
therewith, with any sums so expended to be repaid to the Contracting Agency21 
on demand, or at the sole discretion of the Contracting Agency, offset against22 
funds due the Contractor from the Contracting Agency.23 

24 
J. All costs for insurance shall be incidental to and included in the unit or lump25 

sum prices of the contract and no additional payment will be made.26 
27 

1-07.18(2)  Additional Insured28 
29 

All insurance policies, with the exception of Workers Compensation, and of Professional 30 
Liability and Builder’s Risk (if required by this Contract) shall name the following listed 31 
entities as additional insured(s) using the forms or endorsements required herein: 32 
 the Contracting Agency and its officers, elected officials, employees, agents, and33 

volunteers34 
 Tacoma Rail35 

The above-listed entities shall be additional insured(s) for the full available limits of 36 
liability maintained by the Contractor, irrespective of whether such limits maintained by 37 
the Contractor are greater than those required by this Contract, and irrespective of 38 
whether the Certificate of Insurance provided by the Contractor pursuant to 1-07.18(3) 39 
describes limits lower than those maintained by the Contractor.  40 

41 
42 

1-07.18(3)  Subcontractors43 
44 

Contractor shall ensure that each subcontractor of every tier obtains and maintains at a 45 
minimum the insurance coverages listed in Appendix V.  Upon request 46 
of the Contracting Agency, the Contractor shall provide evidence of such insurance. 47 

48 
49 
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1-07.18(4)  Evidence of Insurance  1 
 2 
The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and 3 
endorsements for each policy of insurance meeting the requirements set forth herein 4 
when the Contractor delivers the signed Contract for the work.  The certificate and 5 
endorsements must conform to the following requirements: 6 

1. An ACORD certificate or a form determined by the Contracting Agency to be 7 
equivalent. 8 

2. Copies of all endorsements naming Contracting Agency and all other entities 9 
listed in 1-07.18(2) as Additional Insured(s), showing the policy number.  The 10 
Contractor may submit a copy of any blanket additional insured clause from 11 
its policies instead of a separate endorsement.  A statement of additional 12 
insured status on an ACORD Certificate of Insurance shall not satisfy this 13 
requirement. 14 

3. Any other amendatory endorsements to show the coverage required herein. 15 
 16 
1-07.18(5)  Coverages and Limits  17 
 18 
The insurance shall provide the minimum coverages and limits set forth in Appendix V 19 
State Prevailing Wage Rates and General Requirements.  Providing coverage in these 20 
stated minimum limits shall not be construed to relieve the Contractor from liability in 21 
excess of such limits.  All deductibles and self-insured retentions must be disclosed and 22 
are subject to approval by the Contracting Agency.  The cost of any claim payments 23 
falling within the deductible or self-insured retention shall be the responsibility of the 24 
Contractor. 25 
 26 
1-07.23 Public Convenience and Safety  27 
 28 
1-07.23(1)  Construction Under Traffic  29 
(May 2, 2017 APWA GSP) 30 
 31 
Revise the third sentence of the second paragraph to read: 32 
 33 
Accessibility to existing or temporary pedestrian push buttons shall not be impaired; if 34 
approved by the Contracting Agency activating pedestrian recall timing or other 35 
accommodation may be allowed during construction. 36 
 37 
1-07.23(1) Construction under Traffic  38 
 (March 1, 2004 Tacoma GSP)  39 
This section is supplemented with the following:  40 
 41 
The following special traffic requirements shall be adhered to during all phases of 42 
construction: 43 
 44 
Alexander Avenue shall remain fully open to vehicular and pedestrian traffic at all times. 45 
 46 
To minimize the disruption to access to adjacent properties, and to Pierce Transit 47 
operations, the lane closure area shall be limited to that area of active work and 48 
necessary for appropriate lane closure tapers.  The Contractor shall stage work to 49 
maintain access to and egress from all properties at all times.   50 
 51 
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A safe pedestrian access shall be provided at all times through the project area. All lane 1 
closures shall be coordinated with the adjacent businesses, other contractors working 2 
within the project vicinity, local transit agencies and the City.  3 
 4 
Where, in the opinion of the Engineer, parking is a hazard to through traffic or to the 5 
construction work, parking may be restricted either entirely or during the time when it 6 
creates a hazard.  Signs for restricting parking shall be approved by the City and placed 7 
by the Contractor.  The Contractor shall be responsible for and shall maintain all such 8 
signs.  The replacement of signs restricting parking shall be as approved by the 9 
Engineer. 10 
 11 
The Contractor shall notify all property owners and tenants of detours, street and alley 12 
closures, or other restrictions that may interfere with their access.  Notification shall be at 13 
least twenty-four (24) hours in advance for residential property, and at least forty-eight 14 
(48) hours in advance for commercial property. 15 
 16 
Emergency traffic, such as police, fire, and disaster units, shall be provided access at all 17 
times.  In addition, the Contractor shall coordinate Contractor activities with all disposal 18 
firms and transit bus service that may be operating in the project area. 19 
 20 
If street closures or lane restrictions, not provided for in the Specifications, are allowed 21 
subsequent to award of the contract, an equitable adjustment of the Contract amount 22 
shall be negotiated. 23 
 24 
It is the intent of the Contract to effectively prevent the deposition of debris on streets in 25 
areas of public traffic or where such debris may be transported into a drainage system.  26 
When construction operations are such that debris from the work is deposited on the 27 
streets, the Contractor shall, at a minimum, remove on a daily basis any deposits or 28 
debris which may accumulate on the roadway surface.  Should daily removal be 29 
insufficient to keep the streets clean, the Contractor shall perform removal operations on 30 
a more frequent basis.  If the Engineer determines that a more frequent cleaning is 31 
impractical or if the Contractor fails to keep the streets free from deposits and debris 32 
resulting from the work, the Contractor shall, upon order of the Engineer, provide 33 
facilities for and remove all deposits from the tires or between wheels before trucks or 34 
other equipment will be allowed to travel over paved streets.  Should the Contractor fail 35 
or refuse to clean the streets in question, or the trucks or equipment in question, the 36 
Engineer may order the work suspended at the Contractor’s risk until compliance with 37 
Contractor’s obligations is assured, or the Engineer may order the streets in question 38 
cleaned by others and such costs incurred by the City in achieving compliance with 39 
these contract requirements, including cleaning of the streets, shall be deducted from 40 
moneys due or to become due the Contractor on monthly estimate.  The Contractor shall 41 
have no claim for delay or additional costs should the Engineer choose to suspend the 42 
Contractor’s work until compliance is achieved. 43 
 44 
The sixth paragraph of this section is supplemented with the following: 45 
 46 
Trenches backfilled with CDF shall be protected from traffic with steel plates.  The plates 47 
shall remain in place for 24-hours after placement of the CDF or until CDF is compacted 48 
or hardened to prevent rutting by construction equipment or traffic. 49 
 50 
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1-07.23(2) Construction and Maintenance of Detours  1 
(April 1, 2018 Tacoma GSP) 2 
This section is supplemented with the following:  3 
 4 
Detour signing during any allowed road closures shall be in accordance with Detour 5 
Plans, when included in the Contract Documents.  When plans are not included in the 6 
Contract Documents, the Contractor shall submit plans for detours in accordance with 7 
the “Manual on Uniform Traffic Control Devices (MUTCD)”.  In addition, where the 8 
Contractor believes an alternate plan will safely and adequately maintain vehicular and 9 
pedestrian traffic, the Contractor may submit alternate plans to those for traffic control 10 
and detours required by MUTCD or contract documents. Such alternate plans must 11 
comply with the MUTCD and shall be in writing and submitted to the Engineer at least 12 
fifteen (15) days in advance of their intended use. In general, detouring of arterial traffic 13 
must be accomplished on streets designated as City Arterials.  Detouring of arterial 14 
traffic on non-arterial streets will not be allowed.  The acceptance of any alternate plan 15 
shall be entirely at the discretion of the Engineer and the Contractor shall have no claim 16 
by reason of a plan being rejected or modified, nor shall there be any additional payment 17 
by reason of using a substitute plan. 18 
 19 
The Contractor shall notify the Engineer three (3) working days in advance of 20 
implementation of any street closures/detours allowed under the Contract.  Advance 21 
notice signing shall be placed a minimum of three (3) working days prior to 22 
implementation of any street closure/detour. 23 
 24 
A minimum of three (3) working days prior to any street closure, the Contractor shall 25 
notify all entities below: 26 
 27 
Tacoma Fire Dept.  (253-591-5775) 28 
Tacoma Police Dept. (253-591-5932) 29 
LESA Communications Center (253-798-4721 - Opt.#2) 30 
Tacoma Public Schools Transportation Office (253-571-1853) 31 
Pierce Transit (253-581-8001) 32 
Tacoma Environmental Services Solid Waste (253-591-5544) 33 
Tacoma Public Works Engineering Division (253-591-5500) 34 
Tacoma Public Works Streets and Grounds   (253-591-5495) 35 
 36 
1-07.24 Rights of Way  37 
(July 23, 2015   APWA GSP)  38 
 39 
Delete this section and replace it with the following: 40 
 41 
Street Right of Way lines, limits of easements, and limits of construction permits are 42 
indicated in the Plans.  The Contractor’s construction activities shall be confined within 43 
these limits, unless arrangements for use of private property are made. 44 
 45 
Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of 46 
way and easements, both permanent and temporary, necessary for carrying out the 47 
work.  Exceptions to this are noted in the Bid Documents or will be brought to the 48 
Contractor’s attention by a duly issued Addendum. 49 
 50 
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Whenever any of the work is accomplished on or through property other than public 1 
Right of Way, the Contractor shall meet and fulfill all covenants and stipulations of any 2 
easement agreement obtained by the Contracting Agency from the owner of the private 3 
property.  Copies of the easement agreements may be included in the Contract 4 
Provisions or made available to the Contractor as soon as practical after they have been 5 
obtained by the Engineer. 6 
 7 
Whenever easements or rights of entry have not been acquired prior to advertising, 8 
these areas are so noted in the Plans.  The Contractor shall not proceed with any portion 9 
of the work in areas where right of way, easements or rights of entry have not been 10 
acquired until the Engineer certifies to the Contractor that the right of way or easement is 11 
available or that the right of entry has been received.  If the Contractor is delayed due to 12 
acts of omission on the part of the Contracting Agency in obtaining easements, rights of 13 
entry or right of way, the Contractor will be entitled to an extension of time.  The 14 
Contractor agrees that such delay shall not be a breach of contract. 15 
 16 
Each property owner shall be given 48 hours notice prior to entry by the Contractor.  17 
This includes entry onto easements and private property where private improvements 18 
must be adjusted. 19 
 20 
The Contractor shall be responsible for providing, without expense or liability to the 21 
Contracting Agency, any additional land and access thereto that the Contractor may 22 
desire for temporary construction facilities, storage of materials, or other Contractor 23 
needs.  However, before using any private property, whether adjoining the work or not, 24 
the Contractor shall file with the Engineer a written permission of the private property 25 
owner, and, upon vacating the premises, a written release from the property owner of 26 
each property disturbed or otherwise interfered with by reasons of construction pursued 27 
under this contract.  The statement shall be signed by the private property owner, or 28 
proper authority acting for the owner of the private property affected, stating that 29 
permission has been granted to use the property and all necessary permits have been 30 
obtained or, in the case of a release, that the restoration of the property has been 31 
satisfactorily accomplished.  The statement shall include the parcel number, address, 32 
and date of signature.  Written releases must be filed with the Engineer before the 33 
Completion Date will be established. 34 
 35 
 36 

END OF SECTION 37 
 38 

  39 
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1-08 PROSECUTION AND PROGRESS 1 
 2 
Add the following new section:  3 
1-08.0 Preliminary Matters  4 
(May 25, 2006 APWA GSP) 5 
 6 
1-08.0(1) Preconstruction Conference  7 
(October 10, 2008 APWA GSP) 8 
 9 
Prior to the Contractor beginning the work, a preconstruction conference will be held 10 
between the Contractor, the Engineer and such other interested parties as may be 11 
invited.  The purpose of the preconstruction conference will be: 12 

1. To review the initial progress schedule; 13 
2. To establish a working understanding among the various parties associated or 14 

affected by the work; 15 
3. To establish and review procedures for progress payment, notifications, 16 

approvals, submittals, etc.; 17 
4. To establish normal working hours for the work; 18 
5. To review safety standards and traffic control; and 19 
6. To discuss such other related items as may be pertinent to the work. 20 

 21 
The Contractor shall prepare and submit at the preconstruction conference the following: 22 

1. A breakdown of all lump sum items; 23 
2. A preliminary schedule of working drawing submittals; and 24 
3. A list of material sources for approval if applicable. 25 

 26 
Add the following new section:  27 
1-08.0(2) Hours of Work  28 
(March 3, 2008 Tacoma GSP) 29 
 30 
Except in the case of emergency or unless otherwise approved by the Contracting 31 
Agency, the normal straight time working hours for the contract shall be any consecutive 32 
8-hour period between 7:00 a.m. and 6:00 p.m. of a working day with a maximum 1-hour 33 
lunch break and a 5-day work week.  The normal straight time 8-hour working period for 34 
the contract shall be established at the preconstruction conference or prior to the 35 
Contractor commencing the work. 36 
 37 
If a Contractor desires to perform work on holidays, Saturdays, Sundays, or before 7:00 38 
a.m. or after 6:00 p.m. on any day, the Contractor shall apply in writing to the Engineer 39 
for permission to work such times.  Permission to work longer than an 8-hour period 40 
between 7:00 a.m. and 6:00 p.m. is not required.  Such requests shall be submitted to 41 
the Engineer no later than noon on the working day prior to the day for which the 42 
Contractor is requesting permission to work. 43 
 44 
Permission to work between the hours of 9:00 p.m. and 7:00 a.m. during weekdays and 45 
between the hours of 9:00 p.m. and 9:00 a.m. on weekends or holidays may also be 46 
subject to noise control requirements.  Approval to continue work during these hours 47 
may be revoked at any time the Contractor exceeds the Contracting Agency’s noise 48 
control regulations or complaints are received from the public or adjoining property 49 
owners regarding the noise from the Contractor’s operations.  The Contractor shall have 50 
no claim for damages or delays should such permission be revoked for these reasons. 51 
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Permission to work Saturdays, Sundays, holidays or other than the agreed upon normal 1 
straight time working hours Monday through Friday may be given subject to certain other 2 
conditions set forth by the Contracting Agency or Engineer.  These conditions may 3 
include but are not limited to: requiring the Engineer or such assistants as the Engineer 4 
may deem necessary to be present during the work; requiring the Contractor to 5 
reimburse the Contracting Agency for the costs in excess of straight-time costs for 6 
Contracting Agency employees who worked during such times, on non Federal aid 7 
projects; considering the work performed on Saturdays and holidays as working days 8 
with regards to the contract time; and considering multiple work shifts as multiple 9 
working days with respect to contract time even though the multiple shifts occur in a 10 
single 24-hour period.  Assistants may include, but are not limited to, survey crews; 11 
personnel from the Contracting Agency’s material testing lab; inspectors; and other 12 
Contracting Agency employees when in the opinion of the Engineer, such work 13 
necessitates their presence. 14 
 15 
Add the following new section:  16 
1-08.0(3) Reimbursement for Overtime Work of Contracting Agency Employees 17 
(September 29, 2009 Tacoma GSP) 18 
 19 
Where the Contractor elects to work on a Saturday, Sunday, or holiday, or longer than 20 
an 8-hour work shift on a regular working day, as defined in the Standard Specifications, 21 
such work shall be considered as overtime work.  On all such overtime work, city staff 22 
may be required at the discretion of the Engineer.  In such case, the Contracting Agency 23 
may deduct from amounts due or to become due to the Contractor for the costs in 24 
excess of the straight-time costs for employees of the Contracting Agency required to 25 
work overtime hours. 26 
 27 
The Contractor by these specifications does hereby authorize the Engineer to deduct 28 
such costs from the amount due or to become due to the Contractor. 29 
 30 
1-08.1 Subcontracting - D/M/WBE Reporting 31 
(September 29, 2009 Tacoma GSP) 32 
The eighth paragraph is revised to read:  33 
 34 
On all projects funded with Contracting Agency funds only, the Contractor shall certify to 35 
the actual amounts paid Disadvantaged, Minority, or Women’s Business Enterprise firms 36 
that were used as subcontractors, lower tier subcontractors, manufacturers, regular 37 
dealers, or service providers on the contract.  This certification shall be submitted to the 38 
Engineer, on the form provided by the Engineer, 20 calendar days after physical 39 
completion of the contract. 40 
 41 
1-08.1 Subcontracting  42 
(May 17, 2018  APWA GSP, Option B)  43 
 44 
Delete the eighth paragraph. 45 
 46 
Revise the ninth paragraph to read: 47 
 48 
The Contractor shall comply with the requirements of RCW 39.04.250, 39.76.011, 49 
39.76.020, and 39.76.040, in particular regarding prompt payment to Subcontractors. 50 
Whenever the Contractor withholds payment to a Subcontractor for any reason including 51 
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disputed amounts, the Contractor shall provide notice within 10 calendar days to the 1 
Subcontractor with a copy to the Contracting Agency identifying the reason for the 2 
withholding and a clear description of what the Subcontractor must do to have the 3 
withholding released. Retainage withheld by the Contractor prior to completion of the 4 
Subcontractors work is exempt from reporting as a payment withheld and is not included 5 
in the withheld amount. The Contracting Agency’s copy of the notice to Subcontractor for 6 
deferred payments shall be submitted to the Engineer concurrently with notification to 7 
the Subcontractor. 8 
 9 
1-08.4 Prosecution of Work  10 
Delete this section and replace it with the following: 11 
 12 
1-08.4 Notice to Proceed and Prosecution of Work  13 
(July 23, 2015  APWA GSP)  14 
 15 
Notice to Proceed will be given after the contract has been executed and the contract 16 
bond and evidence of insurance have been approved and filed by the Contracting 17 
Agency.  The Contractor shall not commence with the work until the Notice to Proceed 18 
has been given by the Engineer.  The Contractor shall commence construction activities 19 
on the project site within ten days of the Notice to Proceed Date, unless otherwise 20 
approved in writing.  The Contractor shall diligently pursue the work to the physical 21 
completion date within the time specified in the contract.  Voluntary shutdown or slowing 22 
of operations by the Contractor shall not relieve the Contractor of the responsibility to 23 
complete the work within the time(s) specified in the contract. 24 
 25 
When shown in the Plans, the first order of work shall be the installation of high visibility 26 
fencing to delineate all areas for protection or restoration, as described in the Contract. 27 
Installation of high visibility fencing adjacent to the roadway shall occur after the 28 
placement of all necessary signs and traffic control devices in accordance with 1-10.1(2). 29 
Upon construction of the fencing, the Contractor shall request the Engineer to inspect 30 
the fence. No other work shall be performed on the site until the Contracting Agency has 31 
accepted the installation of high visibility fencing, as described in the Contract. 32 
 33 
1-08.5  Time for Completion  34 
(March 16, 2016 Tacoma GSP)  35 
Revise the third and fourth paragraphs to read: 36 
 37 
Contract time shall begin on the first working day following the Notice to Proceed Date.   38 
 39 
Each working day shall be charged to the contract as it occurs, until the contract work is 40 
physically complete.  If substantial completion has been granted and all the authorized 41 
working days have been used, charging of working days will cease.  Each week the 42 
Engineer will provide the Contractor a statement that shows the number of working days: 43 
(1) charged to the contract the week before; (2) specified for the physical completion of 44 
the contract; and (3) remaining for the physical completion of the contract.  The 45 
statement will also show the nonworking days and any partial or whole day the Engineer 46 
declares as unworkable.  Within 10 calendar days after the date of each statement, the 47 
Contractor shall file a written protest of any alleged discrepancies in it.  To be considered 48 
by the Engineer, the protest shall be in sufficient detail to enable the Engineer to 49 
ascertain the basis and amount of time disputed.  By not filing such detailed protest in 50 
that period, the Contractor shall be deemed as having accepted the statement as 51 
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correct.  If the Contractor is approved to work 10 hours a day and 4 days a week (a 4-10 1 
schedule) and the fifth day of the week in which a 4-10 shift is worked would ordinarily 2 
be charged as a working day then the fifth day of that week will be charged as a working 3 
day whether or not the Contractor works on that day. 4 
 5 
Revise the sixth paragraph to read: 6 
 7 
The Engineer will give the Contractor written notice of the completion date of the 8 
contract after all the Contractor’s obligations under the contract have been performed by 9 
the Contractor.  The following events must occur before the Completion Date can be 10 
established: 11 

1. The physical work on the project must be complete; and 12 
2. The Contractor must furnish all documentation required by the contract and 13 

required by law, to allow the Contracting Agency to process final acceptance of 14 
the contract.  The following documents must be received by the Project Engineer 15 
prior to establishing a completion date: 16 
a. Certified Payrolls (per Section 1-07.9(5)). 17 
b. Material Acceptance Certification Documents 18 
c. Reports of Amounts Credited as SBE Participation, as required by the 19 

Contract Provisions. 20 
d. Final Contract Voucher Certification 21 
e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor 22 

and all Subcontractors 23 
f. Property owner releases per Section 1-07.24 24 

 25 
This section is supplemented with the following:  26 
(March 1, 2004 Tacoma GSP) 27 
 28 
This project shall be physically completed within 30 working days. 29 
 30 
1-08.9 Liquidated Damages  31 
(August 14, 2013  APWA GSP)   32 
Revise the fourth paragraph to read: 33 
 34 
When the Contract Work has progressed to Substantial Completion as defined in the 35 
Contract, the Engineer may determine that the work is Substantially Complete.  The 36 
Engineer will notify the Contractor in writing of the Substantial Completion Date. For 37 
overruns in Contract time occurring after the date so established, the formula for 38 
liquidated damages shown above will not apply.  For overruns in Contract time occurring 39 
after the Substantial Completion Date, liquidated damages shall be assessed on the 40 
basis of direct engineering and related costs assignable to the project until the actual 41 
Physical Completion Date of all the Contract Work.  The Contractor shall complete the 42 
remaining Work as promptly as possible. Upon request by the Project Engineer, the 43 
Contractor shall furnish a written schedule for completing the physical Work on the 44 
Contract. 45 
 46 
 47 

END OF SECTION 48 
  49 
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1-09 MEASUREMENT AND PAYMENT  1 
 2 
1-09.2(1) General Requirements for Weighing Equipment 3 
(July 23, 2015  APWA GSP, Option 2)  4 
 5 
Revise item 4 of the fifth paragraph to read: 6 

 7 
4. Test results and scale weight records for each day’s hauling operations are 8 

provided to the Engineer daily.  Reporting shall utilize WSDOT form 422-027, 9 
Scaleman’s Daily Report, unless the printed ticket contains the same information 10 
that is on the Scaleman’s Daily Report Form.  The scale operator must provide 11 
AM and/or PM tare weights for each truck on the printed ticket. 12 

 13 
1-09.6 Force Account 14 
(October 10, 2008 APWA GSP) 15 
Supplement this Section with the following: 16 
 17 
The Contracting Agency has estimated and included in the Proposal, dollar amounts for 18 
all items to be paid per force account, only to provide a common proposal for Bidders.  19 
All such dollar amounts are to become a part of Contractor's total bid.  However, the 20 
Contracting Agency does not warrant expressly or by implication, that the actual amount 21 
of work will correspond with those estimates.  Payment will be made on the basis of the 22 
amount of work actually authorized by Engineer. 23 
 24 
(January 13, 2011 Tacoma GSP)  25 
Item #3 of this Section is supplemented with the following: 26 
 27 
The Contractor shall submit a comprehensive summary list of all equipment anticipated 28 
to be used on the project and their associated AGC/WSDOT Equipment Rental Rates.  29 
The list shall include the contractor’s equipment number, make, model, year, operation 30 
rate, standby rate, applicable attachments and any other applicable information 31 
necessary to determine the applicable rates in accordance with this section.  In addition, 32 
the contractor shall submit an Equipment Watch rate sheet (www.equipmentwatch.com) 33 
for each piece of equipment in the summary list.  Access to the Equipment Watch web 34 
site is available at the City’s Construction Management Office.   35 
 36 
1-09.9 Payments  37 
 (March 13, 2012 APWA GSP) 38 
 39 
Delete the first four paragraphs and replace them with the following: 40 
 41 
The basis of payment will be the actual quantities of Work performed according to the 42 
Contract and as specified for payment. 43 
 44 
The Contractor shall submit a breakdown of the cost of lump sum bid items at the 45 
Preconstruction Conference, to enable the Project Engineer to determine the Work 46 
performed on a monthly basis.  A breakdown is not required for lump sum items that 47 
include a basis for incremental payments as part of the respective Specification.  Absent 48 
a lump sum breakdown, the Project Engineer will make a determination based on 49 
information available.  The Project Engineer’s determination of the cost of work shall be 50 
final. 51 

http://www.equipmentwatch.com/
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Progress payments for completed work and material on hand will be based upon 1 
progress estimates prepared by the Engineer.  A progress estimate cutoff date will be 2 
established at the preconstruction conference. 3 
 4 
The initial progress estimate will be made not later than 30 days after the Contractor 5 
commences the work, and successive progress estimates will be made every month 6 
thereafter until the Completion Date.  Progress estimates made during progress of the 7 
work are tentative, and made only for the purpose of determining progress payments.  8 
The progress estimates are subject to change at any time prior to the calculation of the 9 
final payment. 10 
 11 
The value of the progress estimate will be the sum of the following: 12 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable 13 
units of work completed multiplied by the unit price. 14 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump 15 
sum breakdown for that item, or absent such a breakdown, based on the 16 
Engineer’s determination. 17 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job 18 
site or other storage area approved by the Engineer. 19 

4. Change Orders — entitlement for approved extra cost or completed extra work 20 
as determined by the Engineer. 21 

 22 
Progress payments will be made in accordance with the progress estimate less: 23 

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 24 
2. The amount of progress payments previously made; and 25 
3. Funds withheld by the Contracting Agency for disbursement in accordance with 26 

the Contract Documents. 27 
 28 
Progress payments for work performed shall not be evidence of acceptable performance 29 
or an admission by the Contracting Agency that any work has been satisfactorily 30 
completed.  The determination of payments under the contract will be final in accordance 31 
with Section 1-05.1. 32 
 33 
This section is supplemented with the following: 34 
(January 6, 2015 Tacoma GSP) 35 
 36 
Breakdowns of all lump sum items shall be provided for all lump sum items and shall 37 
include all costs for labor, equipment, materials, and taxes (as applicable) associated 38 
with the lump sum item.  Washington State Department of Revenue Rules 170 and 171 39 
apply to lump sum items per Section 1-07.2 of the WSDOT State Amendments to the 40 
Standard Specifications. 41 
 42 
Stockpiled Material - The point of acceptance of stockpiled material for payment and 43 
quality shall be at the time of incorporation into the contract. 44 
 45 
1-09.9(1) Retainage  46 
(May 10, 2006 Tacoma GSP) 47 
The fourth paragraph is supplemented with the following: 48 
 49 

6. A “General Release to the City of Tacoma” is on file with the Contracting Agency. 50 
7. A release has been obtained from the City of Tacoma’s City Clerk’s Office. 51 
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1-09.13(3)A Administration of Arbitration  1 
(October 1, 2005 APWA GSP) 2 
Revise the third paragraph to read: 3 
 4 
The Contracting Agency and the Contractor mutually agree to be bound by the decision 5 
of the arbitrator, and judgment upon the award rendered by the arbitrator may be 6 
entered in the Superior Court of the county in which the Contracting Agency’s 7 
headquarters are located.  The decision of the arbitrator and the specific basis for the 8 
decision shall be in writing.  The arbitrator shall use the contract as a basis for decisions. 9 
 10 
 11 

END OF SECTION 12 
  13 
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1-10 TEMPORARY TRAFFIC CONTROL  1 
 2 
1-10.1(2) Description 3 
 (January 11, 2006 Tacoma GSP) 4 
The first sentence of the fourth paragraph is revised to read: 5 
 6 
The Contractor shall keep lanes, on-ramps, and off-ramps open to traffic at all times 7 
except when Work requires closure(s) that have been requested and approved in 8 
accordance with section 1-10.2(2). 9 
 10 
The third sentence of the fourth paragraph is revised to read: 11 
 12 
Approved lane and ramp closures shall be for the minimum time required to complete 13 
the Work. 14 
 15 
This section is supplemented by the following: 16 
 17 
Only uniformed off-duty police officers shall be used to control traffic when it is 18 
necessary to override or provide traffic control at signalized intersections. 19 
 20 
The City will make all necessary temporary adjustments to existing traffic signals and 21 
traffic signal activators. 22 
 23 
Existing signs shall not be removed until the Contractor has provided for temporary 24 
measures sufficient to safeguard and direct traffic after existing signs have been 25 
removed.  Preservation of temporary traffic control and street name signs shall be the 26 
sole responsibility of the Contractor. 27 
 28 
As the work progresses and permits, temporarily relocated and/or removed traffic signs 29 
shall be reset in their permanent location. Permanent signs and other traffic control 30 
devices damaged or lost by the Contractor shall be replaced or repaired at the 31 
Contractor’s expense. 32 
 33 
Traffic Control Management 34 
1-10.2(1) General 35 
(January 3, 2017)  36 
Section 1-10.2(1) is supplemented with the following: 37 
 38 
Only training with WSDOT TCS card and WSDOT training curriculum is recognized in 39 
the State of Washington. The Traffic Control Supervisor shall be certified by one of the 40 
following:  41 
 42 
The Northwest Laborers-Employers Training Trust  43 
27055 Ohio Ave.  44 
Kingston, WA 98346  45 
(360) 297-3035  46 
 47 
Evergreen Safety Council 48 
12545 135th Ave. NE 49 
Kirkland, WA 98034-8709 50 
1-800-521-0778 51 
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The American Traffic Safety Services Association  1 
15 Riverside Parkway, Suite 100 2 
Fredericksburg, Virginia 22406-1022 3 
Training Dept. Toll Free (877) 642-4637 4 
Phone: (540) 368-1701 5 
 6 
Section 1-10.3 is supplemented with the following: 7 
 8 
1-10.3(2)F Signalized Intersections 9 
(January 11, 2006 Tacoma GSP) 10 
 11 
When construction operations are such that an existing traffic signal is required to be 12 
overridden to allow for traffic control measures, the signal shall be overridden only by a 13 
uniformed off-duty police officer.  14 
 15 
All off-duty officers shall be commissioned within the State of Washington. 16 
 17 
1-10.3(3)A Construction Signs 18 
(January 11, 2006 Tacoma GSP) 19 
The fifth paragraph is revised to read: 20 
 21 
Signs, posts, or supports that are lost, stolen, damaged, destroyed, or which the 22 
Engineer deems to be unacceptable while their use is required on the project shall be 23 
replaced by the Contractor at their expense. 24 
 25 
1-10.3(3)C Portable Changeable Message Sign 26 
(August 4, 2010 Tacoma GSP) 27 
This section is supplemented with the following: 28 
 29 
Portable Changeable Message Signs shall be required on arterials streets where 30 
construction occurs for durations longer than seven (7) calendar days.  Signs shall be 31 
solar charged and programmable.  Signs shall be provided a minimum of seven (7) 32 
calendar days prior to construction and remain through the duration of the construction 33 
on the arterial street.  Signs shall be provided on each end of the arterial street 34 
construction zone notifying oncoming traffic of the construction conditions.  All costs 35 
associated with providing and maintain the signs for the required duration shall be 36 
included in the proposal item, “Project Temporary Traffic Control”, per lump sum 37 
 38 

 39 
 40 

END OF SECTION 41 
 42 

  43 
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2-06 SUBGRADE PREPARATION   1 
(September 20, 2018 Tacoma GSP) 2 
 3 
2-06.3 Construction Requirements 4 
This section is supplemented with the following: 5 
 6 
Subgrade Repair for Subgrade Not Constructed Under Same Contract 7 
Upon removal of pavement, the Contractor and City Inspector shall walk the subgrade 8 
surface to determine and delineate any subgrade areas that need to be repaired.  Any 9 
Subgrade areas that require repair, from the initial walkthrough, shall be determined 10 
solely by the City Inspector.  Any initial subgrade repairs shall be paid for according to 11 
Section 2-06.5(2).  Subgrade repair shall be performed in accordance with Section 2-06 12 
and immediately after it has been determined and delineated.  In order to minimize 13 
damage to the subgrade, the Contractor is encouraged to minimize pavement removal 14 
during the work.  15 
 16 
Subgrade Maintenance and Protection 17 
Immediately after the contractor constructs the subgrade or completes initial subgrade 18 
repair to the City’s satisfaction, the contractor shall maintain and protect the subgrade.  19 
Any defects or damage of the subgrade thereafter shall be repaired or replaced 20 
according to Section 2-06, at the Contractor’s expense before placement of any 21 
succeeding courses or pavement.  Maintenance and protection of the subgrade shall be 22 
the responsibility of the Contractor.  The Contractor shall be required to take 23 
precautionary measures to prevent damage by heavy loads or equipment, as well as 24 
from inclement weather.   25 
 26 
The Contractor and City Inspector should walk the exposed subgrade on a daily basis to 27 
determine if there is damage to the subgrade.  Any Subgrade areas that require repair 28 
according to this section shall be determined solely by the City Inspector.     29 
 30 
2-06.5 Measurement and Payment 31 
This section is supplemented with the following: 32 
 33 
Subgrade Maintenance and Protection shall be paid by lump sum and shall apply to all 34 
subgrade. 35 
 36 
“Subgrade Maintenance and Protection”, per lump sum 37 
 38 
The lump sum price for “Subgrade Maintenance and Protection” shall be full pay for all 39 
material, labor, and equipment for implementation of subgrade maintenance and 40 
protection, as determined by the City Inspector. 41 
 42 
If the contractor fails to protect the subgrade so that additional subgrade repairs are 43 
required as determined by the City Inspector, then the city shall not owe payment for 44 
these additional subgrade repairs in accordance with Section 2-06.3.  45 
 46 
2-06.5(2) Subgrade Not Constructed Under Same Contract 47 
Item 5 under this section is deleted. 48 

 49 
 50 

END OF SECTION 51 
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8-01 EROSION CONTROL AND WATER POLLUTION CONTROL 1 
(April 1, 2018 Tacoma GSP) 2 
 3 
8-01.1 Description 4 
This section is supplemented with the following: 5 
 6 
The City of Tacoma Stormwater Management Manual is available on the City’s website 7 
at www.cityoftacoma.org/stormwatermanual. 8 
 9 
8-01.3(1) General  10 
 11 
8-01.3(1)A Submittals 12 
This section is revised to read: 13 

 14 
Option A. 15 

 16 
The Contractor shall adopt or modify a Temporary Erosion and Sediment Control 17 
(TESC) Plan and Stormwater Pollution Prevention Plan (SWPPP) Report.  The 18 
Contractor shall include an implementation schedule for the TESC Plan and SWPPP 19 
and incorporate this implementation schedule into the Contractor’s progress report.  The 20 
SWPPP and implementation schedule shall be submitted in accordance with 1-05.3 and 21 
1-08.3 22 

 23 
TESC Plans and SWPPP Reports that are modified by the Contractor shall be reviewed 24 
and approved by the Project Engineer before implementation.  The Contractor shall 25 
allow 5 working days for the Project Engineer to review any original or revised TESC 26 
Plans or SWPPP reports.  Failure to approve all or part of any such Plan shall not make 27 
the Contracting Agency liable to the Contractor for any Work delays. 28 
 29 
The SWPPP is considered a “living” document that shall be revised to account for 30 
additional erosion control/pollution prevention BMPs as they become necessary and are 31 
implemented in the field during project construction.  A copy of the most current SWPPP 32 
and TESC Plan shall remain on-site at all times and an additional copy shall be 33 
forwarded to the Engineer.  At the Contractor’s preference, revisions to the SWPPP and 34 
TESC Plan may be forwarded to the Engineer rather than submitting a complete 35 
document.  Revisions to the SWPPP and TESC Plan may be kept on-site in a file along 36 
with the original SWPPP document. 37 

 38 
The Contractor shall provide Stormwater Pollution Prevention Plan inspection reports or 39 
forms per 8-01.3(1) B to the Project Engineer no later than the end of the next working 40 
day following the inspection. 41 
 42 
8-01.3(1)B Erosion and Sediment Control (ESC) Lead 43 
This section is revised to read: 44 
 45 
The Contractor shall identify the ESC Lead at the Preconstruction Meeting and the 46 
contact information for the ESC Lead shall be added to the Stormwater Pollution 47 
Prevention Plan (SWPPP) Report and the Temporary Erosion and Sediment Control 48 
(TESC) Plan Sheet.  The ESC Lead shall maintain, for the life of the contract, a current 49 
Certified Erosion and Sediment Control Lead (CESCL) certificate or maintain a current 50 
Certified Professional in Erosion and Sediment Control (CPESC) certificate from a 51 
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course approved by the Washington State Department of Ecology.  The CESCL or 1 
CPESC shall be listed on the Emergency Contact List required under Section 1-2 
05.13(1). 3 

 4 
The CESCL or CPESC shall direct implementation of the measures identified in the 5 
SWPPP and as shown on the TESC plan.  Implementation shall include, but is not 6 
limited to the following: 7 
 8 

1. Installing and maintaining all temporary erosion and sediment control Best 9 
Management Practices (BMPs) included in the SWPPP and as shown on the 10 
TESC plan.  Damaged or inadequate BMPs shall be corrected as needed to 11 
assure continued performance of their intended function in accordance with 12 
BMP specifications and Permit requirements.   13 

2. Performing monitoring as required by the NPDES Construction Stormwater 14 
General Permit. 15 

3. Inspecting all on-site erosion and sediment control BMPs at least once every 16 
calendar week and within 24 hours of any discharge from the site.  A SWPPP 17 
Inspection report or form shall be prepared for each inspection and shall be 18 
included in the SWPPP file.  A copy of each SWPPP Inspection report or 19 
form shall be submitted to the Engineer no later than the end of the next 20 
working day following the inspection.  The report or form shall include, but not 21 
be limited to the following: 22 

a. When, where, and how BMPs were installed, maintained, modified, 23 
and removed. 24 

b. Observations of BMP effectiveness and proper placement. 25 
c. Recommendations for improving future BMP performance with 26 

upgraded or replacement BMPs when inspections reveal SWPPP 27 
inadequacies. 28 

d. Approximate amount of precipitation since last inspection and when 29 
last inspection was performed. 30 

4. Updating and maintaining a SWPPP file on site that includes, but is not 31 
limited to the following: 32 

a. SWPPP Inspection Reports or Forms. 33 
b. SWPPP narrative. 34 
c. National Pollutant Discharge Elimination System Construction 35 

Stormwater General Permit (Notice of Intent). 36 
d.  All documentation and correspondence related to the NPDES 37 

Construction Stormwater General Permit. 38 
e. Other applicable permits. 39 

 40 
Upon request, the file shall be provided to the Engineer for review. 41 
 42 
8-01.3(7) Stabilized Construction Entrance 43 
The third paragraph is revised to read: 44 

 45 
When the contract requires a wheel wash in conjunction with the stabilized entrance, the 46 
details for the wheel wash and the method for containing and treating the sediment-47 
laden runoff shall be included as part of the SWPPP and TESC Plan.  48 

 49 
  50 
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8-01.3(8) Street Cleaning 1 
The third paragraph is revised to read: 2 

 3 
Street washing with water shall not be permitted. 4 
 5 
8-01.3(9)D Inlet Protection 6 
Replace the third paragraph of this section with the following: 7 

 8 
When the depth of accumulated sediment and debris reaches approximately 1/3 the 9 
height of an internal device or 1/3 the height of the external device (or less when so 10 
specified by the manufacturer), or as designated by the Engineer, the sediment and 11 
debris shall be removed and disposed of per SWMM BMP C220 or as specified on the 12 
Plans or within the SWPPP. 13 

 14 
The section is supplemented with the following: 15 

 16 
Only bag-type filters are allowed for use in the public right of way. 17 

 18 
8-01.3(10) Wattles 19 
The fifth and sixth sentences are revised to read: 20 
 21 
On gradually sloped or clay-type soils trenches shall be 3 to 5 inches deep.  On loose 22 
soils, in high rainfall areas, or on steep slopes, trenches shall be 3 to 5 inches deep, or 23 
1/2 to 2/3 the thickness of the wattle. 24 
 25 
8-01.4 Measurement 26 
The third paragraph is revised to read: 27 
Check dams will be measured by the linear foot along the ground line of the completed 28 
check dam.  No additional measurement will be made for check dams that are required 29 
to be rehabilitated or replaced due to wear.   30 
 31 
This section is supplemented with the following: 32 
 33 
No specific unit of measurement shall apply to the lump sum item “Stormwater Pollution 34 
Prevention Plan (SWPPP)”. 35 
 36 
No specific unit of measurement shall apply to the lump sum item “Dewatering Plan”. 37 
 38 
Add the following new sections: 39 
 40 
8-01.4(1) Lump Sum Bid for Project (No Unit Items) 41 
 42 
When the bid Proposal contains the item “Erosion/Water Pollution Control”, there will be 43 
no measurement of unit items for Work defined by Section 8-01.4 except as described in 44 
Section 8-01.4(2). Also, except as described in Section 8-01.4(2), all of Sections 8-01.4 45 
and 8-01.5 are deleted. 46 

 47 
8-01.4(2) Reinstating Unit Items with Lump Sum Erosion/Water Pollution Control 48 

 49 
The Contract Provisions may establish the project as lump sum, in accordance with 50 
section 8-01.4(1) and also include one or more of the items included above in section 8-51 
01.4. When that occurs, the corresponding measurement provision in Section 8-01.4 is 52 
not deleted and the Work under that item will be measured as specified. 53 

 54 
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The bid proposal contains the item “Erosion/Water Pollution Control,” lump sum and the 1 
additional erosion control items listed below. The provisions of Section 8-01.4(1), 2 
Section 8-01.4(2), and Section 8-01.5(2) shall apply.  3 

 4 
“ESC Lead,” per Day  5 

 6 
“Inlet Protection,” per each 7 

  8 
No specific unit of measurement shall apply to the lump sum item “Stormwater Pollution 9 
Prevention Plan (SWPPP)”. 10 
 11 
No specific unit of measurement shall apply to the lump sum item “NPDES Construction 12 
Stormwater General Permit”. 13 
 14 
8-01.5 Payment 15 
 16 
The pay item “Erosion/Water Pollution Control”, by force account as provided in Section 17 
1-09.6 is revised to read: 18 
  19 
Installation, maintenance, and removal of erosion and water pollution control devices 20 
including removal and disposal of sediment, stabilization and rehabilitation of soil 21 
disturbed by these activities and any additional Work deemed necessary by the 22 
Engineer to control erosion and water pollution will be paid by force account in 23 
accordance with Section 1-09.6.  Directing implementation by ESC Lead of the 24 
measures identified in the SWPPP, shown on the TESC plan, and all other work as 25 
included in Section 8-01.3(1)B shall be paid by force account as provided in Section 1-26 
09.6. 27 
 28 
This section is supplemented with the following: 29 
 30 
Where removal of erosion control BMPs is directed by the Engineer according to 8-31 
01.3(16) or according to these specification and the plans, removal shall be included in 32 
the lump sum or unit cost for these respective BMPs. 33 
 34 
“Stormwater Pollution Prevention Plan (SWPPP)”, per lump sum.  The lump sum 35 
contract price for “Stormwater Pollution Prevention Plan (SWPPP)” shall be full pay for 36 
all costs, including but not limited to, preparing, submitting, revising, and resubmitting 37 
revisions for the Stormwater Pollution Prevention Plan. 38 
 39 
“Temporary Erosion and Sediment Control BMP Maintenance”, Force Account or Lump 40 
Sum.  Any maintenance necessary due to stormwater events shall be paid by force 41 
account.  Any other maintenance needed shall be considered for the contractor’s benefit 42 
and be paid by lump sum. 43 
 44 
“Inlet Protection,” per each 45 

 46 
 47 

END OF SECTION 48 
  49 
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8-30 RAILROAD SAFETY 1 
 2 
8-30.1 Railroad Coordination and Safety Program 3 
 4 
A. This Section describes the requirements for rail coordination and rail safety. 5 
 6 
B. Tacoma Rail operates the railroad tracks within the limits of this project to 7 
support freight rail service to various Tidelands area customers. There are no published 8 
schedules for freight rail service on this railroad.  The Rail Roadmaster, who will be 9 
identified at the preconstruction conference, can provide general information about 10 
freight rail movements on the tracks.  The Railroads do not guarantee the accuracy or 11 
completeness of any published or unpublished schedules and reserve the right to add, 12 
change or otherwise modify the level of activity across the tracks. 13 
 14 
C. Contractor shall ensure that, at a minimum, its on-site Project Supervisor(s) have 15 
completed a Safety Orientation through ContractorOrientation.com and that each of its 16 
employees, subcontractors, agents or invitees has received the same Safety Orientation 17 
through sessions conducted by or through the Contractor Safety Officer before the 18 
individual performs any work on the Project.     19 
 20 
D. Contractor shall comply with all requirements of Federal Railroad Administration 21 
(FRA) regulations regarding railroad workplace safety included in Title 49, Part 214 and 22 
219 (Alcohol/Drug Program) of the Code of Federal Regulations. 23 
 24 
E. Tacoma Rail requires that approved railroad flagger(s) or appropriate methods to 25 
establish inaccessible track to establish the work zone occupied by the contractor’s men, 26 
materials, and equipment shall be used whenever work is being conducted on or within 27 
15 feet of an adjacent yard track or whenever Tacoma Rail makes a determination that a 28 
qualified railroad flagger is required.  The Contractor will be required to notify Tacoma 29 
Rail 72 hours in advance whenever work needs to be done within railroad rights-of-way 30 
or within 15 feet of any tracks.  The final decision as to the number and location of 31 
qualified railroad flagger(s), or adequacy of inaccessible track work limits that will be 32 
required for the work will be made by Tacoma Rail.  Repeated instances where the 33 
railroad flaggers are scheduled and no effective work occurs will be considered when 34 
reviewing change order requests.  35 
 36 
F. Tacoma Rail requires that the Contractor incorporate Tacoma Rail specific 37 
"Safety Action Plans" into its safety program, provide a copy of the "Safety Action Plan" 38 
to the Tacoma Rail Roadmaster prior to commencement of any work on Railway 39 
Property, and shall periodically audit the plans.  Contractor shall adhere to and comply 40 
with Tacoma Rail "Basic Contractor Safety and Operating Requirements" and shall 41 
contact and adhere to any other requirements from the other partner railroads.  42 
 43 
G. Operations of trains and rail facilities: 44 
Railroad operating personnel will be responsible for operating the existing facilities 45 
throughout the performance of the work.  Existing railroad track and signals must be 46 
available to Rail personnel at all times for use, maintenance and repair.  If the Railroad 47 
instructs the Contractor to move the Contractor's equipment, materials or any installed 48 
material, which is located within a railroad right-of-way, the Contractor shall do so 49 
promptly.  The Contractor shall not adjust or operate serviceable or functioning railroad 50 
track or signal systems without prior written authorization from the appropriate rail 51 
authority. 52 
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The Contractor must coordinate its Work so that there will be no delays to trains or 1 
interference in any manner with the operation of trains without prior written authorization 2 
from the affected railroads. 3 
 4 
The Contractor shall not take any rail facility or equipment out of service without prior 5 
written approval from a rail representative and the confirmation from the contracting 6 
agency as appropriate.  Any requests by the Contractor to take rail facilities or 7 
equipment out of service shall be made to the affected railroad no less than one week 8 
prior to the time it is necessary to take the facility or equipment out of service. 9 
 10 
H.  The Contractor shall protect all railroad track and signals from exposure to 11 
concrete, debris, dirt and water during the Work. 12 
 13 
I.  The Contractor shall be responsible for providing their own On Track Safety. The 14 
Contractor shall ensure that railroad flagging and/or protective services are established 15 
prior to commencement of any work within a railroad right-of-way.  The Contractor shall 16 
comply with the instructions of the rail work forces. 17 

 18 
J.  If damage is sustained to any of the existing signal and communication 19 
equipment, underground or above ground, as a result of the Contractor's operations, 20 
whether the damage sustained was intentional or not, the Contractor shall immediately 21 
inform the affected railroad and the contracting agency. 22 
 23 
The Contractor will be responsible for paying for the costs of repair or replacement, 24 
including, but not limited to, the following charges: 25 

 26 
1. Replacement of the damaged equipment. 27 
 28 
2. Any necessary inspection and testing of the system, before and 29 

after repair or replacement of the damaged equipment. 30 
 31 
8-30.1(1) General Work Requirements 32 
(May, 17 2019 ) 33 
Relations With Railroad 34 

Railroad Company, as used in these specifications, shall be the Railroad Company 35 
or companies, or Railway Company or companies specified in these Special 36 
Provisions. The following provisions, though referring to a single Railroad Company, 37 
shall be applicable to each of the following railroad companies or railway 38 
companies: 39 
 40 

Tacoma Rail 41 
 42 
Protection of Railroad Property 43 

The Contractor shall exercise care in all operations and shall, at the Contractor's 44 
expense, protect the property of the Railroad Company and the Company’s 45 
appurtenances, property in its custody, or persons lawfully upon its right of way, 46 
from damage, destruction, interference or injury caused by the Contractor’s 47 
operations. The Contractor shall prosecute the work to not interfere with the 48 
Railroad Company or its appurtenances, or any of the Railroad Company's trains or 49 
facilities, and shall complete the work to a condition that shall not interfere with or 50 



 

54 

menace the integrity or safe and successful operations of the Railroad Company or 1 
its appurtenances, or any of the Railroad Company's trains or facilities. 2 
The Contractor shall not transport equipment, machinery, or materials across the 3 
Railroad Company's tracks, except at a public crossing, without the written consent 4 
of the Railroad Company. 5 
 6 
The Contractor shall keep the right of way and ditches of the Railroad Company 7 
open and clean from any deposits or debris resulting from its operations. The 8 
Contractor shall be responsible for the cost to clean and restore ballast of the 9 
Railroad Company which is disturbed or becomes fouled with dirt or materials when 10 
such deposits or damage result from the Contractor’s operations, except as 11 
provided elsewhere. 12 
 13 
The Contractor's work shall be conducted in such a manner that there will be a 14 
minimum of interference with the operation of railroad traffic. The Railroad Company 15 
will specify what periods will be allowed the Contractor for executing any part of the 16 
work in which the Railroad Company's tracks will be obstructed or made unsafe for 17 
operation of railroad traffic. 18 
 19 
In the event that an emergency occurs in connection with the work specified, the 20 
Railroad Company reserves the right to do any and all work that may be necessary 21 
to maintain railroad traffic. If the emergency is caused by the Contractor, the 22 
Contractor shall pay the Railroad Company for the cost of such emergency work. 23 
 24 
Protective services to protect the Railroad Company's facilities, property, and 25 
movement of its trains or engines, including railroad flagging and other devices, 26 
may be required by the Railroad Company as a result of the Contractor's 27 
operations. 28 
 29 
The nature and extent of protective services, personnel and other measures 30 
required will in all cases be determined by the Railroad Company. Nothing in these 31 
specifications will limit the Railroad Company's right to determine and assign the 32 
number of personnel, the classes of personnel for protective services, nor other 33 
protective measures it deems necessary. 34 
 35 
When, in the opinion of the Railroad Company, the services of qualified railroad 36 
flaggers or security personnel are necessary for the protection of the Railroad 37 
Company's facilities by reason of the Contractor's operations, the Contractor will 38 
furnish such qualified railroad flaggers or security personnel as may be required.  39 
 40 
The Railroad Company’s contact is: 41 
 42 
Kyle Kellem: Roadmaster, Tacoma Rail: 253-377-3554 43 
 44 
No act of the Railroad Company in supervising or approving any work shall reduce 45 
or in any way affect the liability of the Contractor for damages, expense, or cost 46 
which may result to the Railroad Company from the construction of this Contract. 47 

 48 
8-30.2 Materials 49 
 50 
This Section left vacant intentionally. 51 
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8-30.3 Construction Requirements 1 
 2 

A. Access to the work site is only available via the Alexander Avenue.  Only rail-3 
mounted equipment shall be used when working on the tracks and track bed 4 
unless otherwise approved in writing by Tacoma Rail.   5 
 6 
There shall be no storage of material or equipment within 20-feet of the centerline 7 
of any railroad track without prior written approval of Tacoma Rail.  Where work is 8 
required within 20-feet of the track centerline, it shall be coordinated daily with 9 
Tacoma Rail’s representative.   10 
 11 
The Contractor will be allowed to use the location designated on the plans as the 12 
stockpile and the lay down area. This area is located near the south end of the 13 
project and is the gravel area outside of the Alexander Avenue.  See Sheet 2 of 7. 14 
  15 

B. The contractor shall notify the railroad prior to each day of work to confirm track 16 
accessibility and determine the need for track safety and protection measures 17 
provided by any rail operators.   18 

Contact Kyle Kellem:  Roadmaster, Tacoma Rail: 253-377-3554 19 
  20 

C. All adjacent tracks in the vicinity of the work must be kept operational during the 21 
term of this project.  The contractor will be allowed to work on one of the yard 22 
tracks at a time with one adjacent track out of service for one 9 hour shift during 23 
each working day.   24 
The work window will most likely be between the hours of 8 am and 5 pm, but may 25 
be subject to change depending on Tacoma Rail’s operational needs.   26 
 27 
Tacoma Rail has routine train movements along this section of track and may need 28 
all tracks operational from time to time during construction.  Therefore the 29 
contractor shall have the track under construction operational at the end of each 30 
working day for nightly train operations unless otherwise approved in writing by 31 
Tacoma Rail.  The contractor can expect at least several freight train movements 32 
per day through the work zone. 33 

 34 
8-30.4 Measurement 35 
 36 
This Section left vacant intentionally. 37 
 38 
8-30.5 Payment 39 
 40 
Payment for all work in this Section shall be included in other related bid items as stated 41 
in the Bid Form. 42 
 43 
The contract prices shall be full compensation for furnishing all labor, equipment, and 44 
incidentals required to accomplish the submittal work. 45 
 46 

 47 
END OF SECTION 48 

49 
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8-31 RAILROAD TRACK IMPROVEMENTS 1 
 2 
8-31.1 Description 3 
 4 
The work under this section shall generally consist of rail relay, tie replacement, switch 5 
replacement, excavation, and raise, surface, line and dress within the project 6 
boundaries.  The contractor is responsible for all labor, equipment, and material(s) 7 
necessary to complete the work.  All work shall be in accordance with the Standard 8 
Plans, Specifications, and the American Railway Engineering and Maintenance-of-Way 9 
Association (AREMA), and shall conform to 49 CFR Part 213 requirements prescribed 10 
for Class II track within the part. 11 
 12 
The contractor shall replace the cross ties marked in the field by the engineer.  Tacoma 13 
Rail will mark ties to be replaced prior to the start of construction.  The project 14 
anticipates replacing approximately 33% of the cross ties within the project limits.  The 15 
contractor shall also remove and reuse the ties not marked for replacement within the 16 
excavation areas. 17 
 18 
The contractor shall remove and replace the existing jointed rail and replace it with new 19 
domestic head hardened 115RE# jointed rail within the project limits. 20 
 21 
Remove and Replace Rail: 22 
The contractor shall remove and replace the existing jointed rail and replace it with new 23 
domestic head hardened 115RE# jointed rail within the project limits.  For purposes of 24 
this specification rail replacement shall include rail, and OTM.   25 
 26 
Within the remove and replace rail section of this project excavation, ballast, tie 27 
replacement, and raise, surface, line and dress are separate pay items.  The contractor 28 
shall replace the cross ties within the rail replacement area as marked in the field by the 29 
engineer or as agreed upon during construction.   It is anticipated that 33% of the ties 30 
will need to be replaced in the remove and replace rail sections of this project. 31 
   32 
8-31.2 Materials 33 
 34 
Certificates of compliance and records of tests, inspections, analysis and processes 35 
shall be submitted to the Construction Inspector prior to material shipment.  These 36 
records shall be as required to demonstrate compliance with the latest A.R.E.M.A. 37 
Standards/Chapters as appropriate to the specified track materials. All deliveries and 38 
unloading operations shall be cleared with Tacoma Rail’s representative prior to the 39 
commencement of work if deliveries will be made by rail to the site.  Tacoma Rail must 40 
be kept operational during the term of this project.   41 
 42 
8-31.2(1) Railroad Track Ballast 43 
 44 
Railway ballast shall be manufactured by mechanical crushing from ledge rock, talus, or 45 
quarry rock, and shall have 100-percent fractured face.  Track ballast shall be in 46 
accordance with the latest version of A.R.E.M.A. manual, Chapter 1, Part 2 (Ballast).  47 
The material from which railway ballast is manufactured shall meet the following 48 
requirements: 49 
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A. Los Angeles Wear (500 Rev.): 30-percent maximum 1 

B. Degradation Factor: 15 minimum 2 

C. Gradation: Gradation shall conform to A.R.E.M.A. Size #4.   3 
 4 
The contractor shall supply a sample, a one gallon bucket, of the material for review as 5 
part of the material submittal. 6 
 7 
8-31.2(2) Track Spikes (A.R.E.M.A. Chapter 5, Part 2) 8 

 9 
Track spikes shall be new prime in accordance with A.R.E.M.A. square shank and chisel 10 
point (5/8-inch by 6-inch).   11 
 12 
8-31.2(3) Track Bolts (A.R.E.M.A., Chapter 4, Part 3) 13 

 14 
Track bolts shall meet A.R.E.M.A. standard material, size, and shape.   15 
 16 
 8-31.2(4) Railroad Ties (A.R.E.M.A. Chapter 30, Part 3) 17 
 18 
Wood Ties: 19 
All ties shall be new grade cross ties 7”x 9”x 8.5’ outside of crossing limits or 7”x 9”x 10’ 20 
inside crossing limits, mixed hardwoods and shall conform to A.R.E.M.A. and AWPA 21 
specifications.  The ties shall be of sound wood and well manufactured in accordance 22 
with applicable specifications.  All ties shall be furnished with end plate anti-split devices.  23 
Treatment shall consist of seven (7) 50-50 creosote/petroleum process conforming to 24 
AWP-C6 specifications. 25 
 26 
8-31.2(5) Joint Bars 27 
 28 
All joint bars shall be new domestic steel 6 hole, 36” joint bars 115RE standard punch. 29 
 30 
8-31.2(6) Rail 31 
 32 
Rail for this project shall be new 115RE, AREMA head hardened domestic rail.  Rail 33 
shall be supplied in 80 foot lengths with not more than 10% short rails between 33 feet 34 
and 39 feet in length. 35 

 36 
Other track material (OTM) shall consist of bolts, tie plates, joint bars, gauge rods, 37 
spikes/fasteners, and rail anchors 38 

 39 
8-31.2(7) Tie Plates 40 
 41 
In all tangent sections of track all tie plates shall be new or #1 relay and shall conform to 42 
A.R.E.M.A. Plan 7 or 8 – “A.R.E.M.A. 13” or 14” tie plates for 5-1/2“ wide rail base.  43 

 44 
8-31.2(8) Rail Anchors (A.R.E.M.A., Chapter 5, Part 7) 45 

 46 
Rail anchors shall meet A.R.E.M.A. standard material, size, and shape for drive-on style 47 
rail anchors.   48 
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8-31.3 Construction Requirements 1 
 2 
8-31.3(1) General Requirements 3 

 4 
Track work shall be in conformance with the standards of the A.R.E.M.A. and the 5 
requirements set forth in these Special Provisions.  Workmanship shall be of the best 6 
quality to produce a finished installation as specified. 7 

 8 
The Contractor shall comply with all applicable FRA track and work place safety 9 
regulations, and Tacoma Rail Rules.  All contractors and subcontractors personnel 10 
protective equipment (PPE) must include steel toed boots and a high visibility safety vest 11 
at a minimum which must be worn while on Tacoma Rail facilities.  Contractors and 12 
subcontractors may implement more comprehensive PPE requirements for their 13 
personnel.   14 

 15 
The Contractor shall notify “One Call” Utility locate and locate existing underground 16 
utilities in the area of work prior to any excavation. 17 

 18 
8-31.3(1)A Construction Surveying 19 
The City will provide survey control reference points for use by the Contractor’s 20 
surveyor.  The Contractor shall be responsible for providing construction surveying to 21 
establish grades and sections from the City provided information.  All work shall be done 22 
in accordance with Section 1-05.4 of the Standard Specifications.   23 

 24 
8-31.3(2) Demolition 25 
Locate, identify, and protect utilities that remain, from damage.  Protect bench marks, 26 
survey control points, and existing structures from damage or displacement. 27 
 28 
Rail removal and replacement shall occur over the section of track shown in the plans.  29 
The contractor shall remove all plates, spikes and bolts along with the existing rail and 30 
replace the OTM as defined in 8-31.2 Materials.  All costs for removing the old rail and 31 
OTM shall be included in the unit pay item “Remove and Replace Rail”. 32 
 33 
All material shall be property of the contractor and properly disposed of offsite.   Tacoma 34 
Rail shall retain all plates and joint bars associated with 100lb rail or larger.  Tacoma Rail 35 
shall also retain all frogs, guard rails, switch points, switch stands, and switch specific 36 
OTM.  Costs for recycling the rail and other track material shall be credited to unit pay 37 
item “Steel Recycle Recovery”. 38 

 39 
8-31.3(2)F Railroad Tie Disposition 40 
 41 
The following information on tie disposal is provided for bidder information: 42 

 43 
Railroad Tie Disposition 44 

 45 
The contractor will be responsible for the removal and disposal of all railroad ties to be 46 
replaced as a result of this project in accordance with applicable Washington State and 47 
local regulations.  Allowable disposal options include sale to the public for retaining 48 
walls, fencing, structural timbers, and landscape articles, sale to landscape supply 49 
businesses, and landfilling at a permitted solid waste landfill which will accept the 50 
wood.  The contractor shall be responsible for all transportation of the ties as well as the 51 
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securing of any required disposal authorizations from the local health department and 1 
any necessary laboratory analyses.  Most ties will not be of sufficient quality to be sold to 2 
the public and must be landfilled. 3 

 4 
The proposal for this contract must include a plan for the disposal of the wood which 5 
details how and where any sale to the public will occur and where the unusable ties will 6 
be landfilled.  The landfill proposal must also include a description of the required 7 
permits, authorizations, analyses, or other special requirements (such as size 8 
restrictions).  The contractor must supply a copy of any dump receipts to the project 9 
inspector.  Any disposal methods proposed other than those allowed above must be 10 
accompanied by a detailed plan for the disposal alternative.   11 
 12 
8-31.3(2)G Rail Disposition 13 
 14 
The following information on Rail disposal is provided for bidder information: 15 

 16 
Rail Disposition 17 

 18 
The successful bidder will be responsible for the removal and disposal of all rail not 19 
reused as part of this contract.  100% of all rail generated as a result of this project shall 20 
be recycled or resold and other track material not being retained by Tacoma Rail.  The 21 
contractor shall provide receipts to the City showing the credit for recycling or reselling 22 
the rail.  This credit will be accounted for in the unit line item “Steel Recycle Recovery” at 23 
the end of the project.  An estimated credit has been entered into this line for the 24 
convenience of bidding. 25 
 26 
The costs for removing and hauling the rail and OTM from the site to the recycler or re-27 
seller shall be included in associated unit cost price “Remove and Replace Rail”, 28 
“Remove and Replace Track” or Furnish and Install 115# RE__ Turnout”. 29 
 30 
8-31.3(5)  Track Ballast 31 
Ballast for adjusting existing tracks shall be shall be placed in layers of sufficient depth to 32 
provide material for the raising and tamping of ties to construct finished railway to the 33 
lines and grades established in the drawings. 34 
Ballast shall be placed in all excavated limits. 35 
Ballast shall be distributed on the top 2 inches of the surface to provide adequate 36 
walkways on all shoulders within the working limits. 37 

 38 
8-31.3(6)  Ties 39 
The Contractor shall tamp all installed switch and cross ties and restore the track 40 
bedding that is disturbed during the tamping process.  After tamping, the cribs must be 41 
properly filled in accordance with the standard ballast section.    42 

 43 
Unless otherwise specified, cross ties in all curves shall be spaced at 19.5-inches on 44 
center.  Ties located on tangent track shall be installed at 21.5 inches on center.  Space 45 
shall be equidistant from all points and support rails at end of joint-bars.  Ties shall be 46 
moved only with tongs and shall not be moved or placed beneath rails with picks, mauls, 47 
sledges or spiking hammers. 48 
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Ties shall be placed in the track with the wide surface nearest the heart down and 1 
square to-the-line of the rail with the ends lined uniformly. 2 
Cross ties to be replaced shall be marked in the field by the engineer prior to the work 3 
commencing.   4 

 5 
8-31.3(7)  Track Construction 6 
Track construction shall include the installation of ties and 115RE rail including all other 7 
track materials (OTM) such as pandrol/standard plates, screw/cut spikes, elastic 8 
fasteners, anchors, joint bars, bolts, etc. 9 

 10 
The Contractor shall conduct track installation in a manner to avoid damage to adjacent 11 
ties, rail, hardware, and other existing improvements along the Tacoma Rail tracks.  All 12 
damage to existing facilities shall be repaired by the Contractor at no cost to the 13 
contract.   14 
 15 
8-31.3(7)A  Tolerances 16 
Close tolerances are expected.  Unless otherwise specified, the gauge, alignment, and 17 
surface of the track will meet the following standards: 18 

A. Gauge Variation     1/8-inch 19 

B. Cross Level (Changes between any two points less 20 
than 62 feet apart): 21 

1.  On tangents     1/2-inch 22 
2.  On curves (Variation from specified super elevation) 23 
 1/2-inch 24 

C. Horizontal Track Alignment (Maximum allowable deviation 25 
of the middle ordinate from a 62-foot chord) 26 

1.  On curves      3/8-inch 27 
2.  On tangents     1/2-inch 28 

D. Vertical Track Profile: 29 
1.  Maximum permissible runoff per 40-feet shall not exceed 30 
       1-inch 31 
2.  Deviation from profiles at middle ordinate of 62-feet chord 32 
       1/2-inch 33 
3.  Maximum permissible variation from design shall not exceed 34 
       1/2-inch 35 

E. Mismatch of Rails at Joints: 36 
1.  On the tread of the rail ends   1/8-inch 37 
2.  On the gauge of the rail ends   1/8-inch 38 
 39 

8-31.3(7)B Track Laying 40 
Where relay rail is used, care shall be exercised in matching adjacent rails to prevent 41 
lipped or uneven joints, and any mismatched rail ends shall be welded or ground.  Rail 42 
joints will not be placed in road crossings or within the limits of switch points or guard 43 
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rails.  Rails shall be laid with staggered joints such that the joints in opposite rails on 1 
tangents shall be staggered not less than 18-feet apart, joint on curves in opposite rails 2 
shall not be staggered less than 18-feet and not more than 19-feet, 6-inches apart 3 
except as closer joints may be required at insulated joints or turnouts.  In laying rail on 4 
curves, care shall be taken to put in short rails at proper intervals in the low rail and in 5 
the low rail side on tangents adjacent to the curve to maintain the proper stagger 6 
throughout the curve.  Temporary shims shall be used to secure proper spacing between 7 
ends of rails.  The rail temperature, at the time of laying, shall determine the number and 8 
thickness of shims required.  Shim thickness shall be in accordance with the following 9 
table. 10 

78-Foot Rail - 68 Joints Per Mile 

Rail Temperature Degree F Expansion (Inches) 

Below 35 5/16 

35 to 47 ¼ 

48 to 60 3/16 

61 to 73   1/8 

74 to 85   1/16 

Over 85 None 

 11 
A rail thermometer shall be used to ascertain the temperature of the rail, and in making 12 
the reading, it shall be placed on the rail base on the side away from the sun.  13 

 14 
8-31.3(7)C Super Elevation 15 

Curved track will be super elevated as shown: 16 
Degree of Curve Elevation 

3° - 12° 0-inch 

  

Over 12° TBD per specific 
location  

 17 
Super elevation will be achieved by raising the outer rail and maintaining 18 
inner rail at the elevation shown on the profile. 19 
 20 

8-31.3(7)D Track Gauge 21 
Track gauge shall be as follows: 22 

Degree of Curve Gauge 

0° - 8° 4’ - 8-1/2-inch 

Over 8° 4’ - 8-3/4-inch 
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8-31.3(7)E Tie Plates 1 
Tie plates shall be set in correct position on the ties, true-to-gauge, and with shoulders in 2 
full contact with the rail.  There shall be one (1) tie plate under each rail at each tie; one 3 
(1) tie plate for running rail and guard rail.  All tie plates shall be double shouldered. 4 
Tie plates should be free from dirt and foreign material when installed. 5 
Care must be exercised to see that canted tie plates are applied so as to cant the rail 6 
inward. Tie plates must be placed square with the rail and centered on the tie.  Particular 7 
care must be given to see that the tie plate shoulders are never under the base of the 8 
rail and that the plates are well seated on the ties and the rail properly seated on the tie 9 
plate. 10 
Adzing of the ties may be necessary to properly install the plates and lay the track.  The 11 
contractor shall adze the ties if necessary.  When adzing the ties the contractor shall use 12 
a mechanical adzing device.  Hand adzing of the ties is not allowed.  13 

 14 
8-31.3(7)F Angle Bars and Bolting 15 
Rail joints shall be applied before the track is spiked.  A lubricant shall be applied on the 16 
rail within the area of the joint bar at the time of installation.  Bars shall be properly 17 
seated and lined up with the rail in a vertical position. 18 
Corrosion resistant lubricant should be applied to bolts, prior to the application of the 19 
nuts, to reduce the variation of thread friction and promote the uniformity of tension 20 
obtained. 21 
Angle bars shall be secured in place with the full number of bolts, nuts, and lock 22 
washers.  Bolts shall be staggered with heads placed inside and outside alternately, and 23 
shall be drawn tight before spiking.  All bars shall be fully bolted. 24 
All bolts shall be tightened to prescribed torque before track is turned over to operation.  25 
Bolts shall be tightened in the proper sequence to properly seat joints beginning at the 26 
center of the joint and working both ways to the ends of the joint.  Track bolts will be 27 
retightened within an appropriate period after track has been put into service as 28 
determined by Tacoma Rail.  29 
No holes are to be burned in rail under any circumstances.  When drilling is necessary, 30 
all chips and burrs shall be removed before applying joints.  31 
If transitions between 115# rail and the existing main line rail are necessary they shall be 32 
made by compromise bars. 33 

 34 
8-31.3(7)G Spiking 35 
Rails shall be spiked promptly after laying.  The rail shall be properly seated in the tie 36 
plates with the edge of the rail base and the field shoulder of the tie plates aligned and in 37 
contact. 38 
 39 
A minimum of two (2) rail holding spikes is required.  These spikes shall be so staggered 40 
that all outside spikes are on the same side of the tie and inside spikes on the opposite 41 
side of the tie.  Relay ties shall be plugged with treated plugs prior to spiking. 42 
All spikes shall be started and driven vertically and square with the rail and so driven as 43 
to allow 1/8-inch to 3/16-inch space between the underside of the head of the spike and 44 
the top of the base of the rail.  In no case shall the spikes be overdriven or straightened 45 
while being driven.  No spikes shall be driven against the ends of joint bars. 46 
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Necessary gauging shall be done at the time rail is laid and, unless otherwise provided, 1 
the gauge shall be 4' -8-1/2" between points 5/8-inch below the top of rail on the two (2) 2 
inside edges of the rails.  In laying the second line of rail, gauging shall be done at least 3 
at every third tie.  The rail shall be held to gauge while line spikes are being driven. 4 
In the event that a spike must be withdrawn or open spike holes are encountered, the 5 
spike hole shall be immediately plugged with a treated tie plug of the proper size to 6 
completely and tightly fill the hole.  To be prepared to accomplish this requirement, the 7 
contractor shall have treated tie plugs available and ready to use, whenever railroad 8 
work is being performed on the site.  Old spike holes should be plugged when 9 
regauging. 10 
For railroad tracks on tangents, two (2) spikes to the rail shall be used on each tie plate. 11 
On curves, turnouts, or crossovers, a minimum of three (3) spikes to the rail shall be 12 
used on each tie plate, specifically two on the gage side and at least one spike on the 13 
field side of each rail.   On crossings a minimum of four (4) spikes to the rail shall be 14 
used on each tie plate. 15 
Spikes shall be staggered to avoid splitting ties.  Track shall be gauged at joints, center, 16 
and quarters as the spikes are driven; and the gauge shall not be removed until the 17 
spikes are driven home.  Gauging shall be accurate in all respects. 18 

 19 
8-31.3(7)H Rail Anchors 20 
All turnouts and all track within 78-feet of turnouts and repaired trestles shall have every 21 
tie box anchored at every rail. 22 
All track within the project limits shall have every third tie box anchored at each rail.  Rail 23 
anchors shall be applied as shown in the latest A.R.E.M.A. Manual Plan page 5-5-18, 24 
Diagram 2. 25 
Rail anchors shall be placed tight against each side of the tie.  The anchors must be 26 
applied against the same tie on opposite rails.  Rail anchors, when used must have full 27 
bearing against a sound tie.  The full quota of rail anchors shall be applied prior to the 28 
passage of a train over the new rail. 29 
When anchors are applied to one (1) rail, anchors are also required on the opposite rail 30 
of the same track.  Rail anchors should be applied on the gauge side of the rail except 31 
where insufficient clearance restricts the use of the anchor or application tool, in which 32 
case anchors may be applied from the field side of the rail where clearance permits. 33 
“e” clip elastic fasteners are an approved alternative to rail anchors so long as the 78 34 
feet requirement is followed. 35 

 36 
8-31.3(9)  Raise, Surface, and Tamping 37 
Railway ballast shall be tamped in, under, and around the cross ties and switch ties by 38 
mechanical vibrating equipment until sufficiently compacted to support fully-loaded 39 
freight cars.  A movable head switch tie tamper will be required for ballast compaction. 40 

 41 
Where switches are located the contractor shall hand tamp around switch points. 42 

 43 
The unloaded material shall be leveled by means of a ballast spreader. 44 

 45 
Ballast shall be well packed or tamped from a point 12-inches insides each rail for 8-foot 46 
ties, 15-inches inside each rail for 8' -6" ties, and 18-inches inside each rail for 9-foot 47 
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ties, on both sides of the ties to the end of ties.  Tamping should not be performed at the 1 
center of the tie to avoid center-bound track, but this center shall be filled lightly.   2 

 3 
Both ends of the ties shall be tamped simultaneously, and tamping inside and outside of 4 
the rail shall be done at the same time.  Thorough tamping of ballast under the rail seat 5 
shall be required to insure that the ballast under the tie is completely compacted and that 6 
the rail is firmly seated on the tie plate. 7 

 8 
When the track has been installed to within 1-inch or 2-inches of the final grade, and is 9 
within 1-inch of the final alignment, a finishing lift shall be made by jacking up the track to 10 
the height provided by the grade stakes, making necessary allowance for settlement.  In 11 
making the finishing lift, a spot board and level board or tamping jack with built-in raising 12 
wire and level, or other suitable mechanical means shall be used to bring the track to a 13 
true and finished surface. 14 

 15 
The track should be raised to true surface and the ties tamped to a tight bearing against 16 
the raised rail.  After all tamping operations, the cribs must be properly filled in and the 17 
track finished in accordance with the standard ballast section. 18 
 19 
8-31.4 Measurement 20 
 21 
“Project Surveying”, shall be per lump sum. 22 
 23 
“Remove and Replace Rail”, shall be per linear track foot as marked in the field by  24 
the City.  Track feet will be measured along the center line of track. 25 
 26 
“Select Cross Tie Replacement”, shall be per each. 27 
 28 
“Raise Surface Line and Dress”, shall be per linear track foot as marked in the field by 29 
the City.  Track feet will be measured along the center line of track. 30 
 31 
“___ Ballast Incl. Haul”, shall be per ton. 32 
 33 
“Steel Recycle Recovery”, Estimated 34 
 35 
8-31.5 Payment 36 
 37 
Payment will be made in accordance with Section 1-04.1, for each of the following bid 38 
items that are included in the proposal: 39 
 40 
“Project Surveying”, per lump sum.  41 
The price per lump sum price “Project Surveying” shall be full pay for all labor, 42 
equipment and materials to provide construction surveying during the project. 43 
 44 
“Remove and Replace Rail”, per linear track foot.  45 
The price per linear track foot for “Remove and Replace Rail” shall be full pay for all 46 
labor, equipment, and materials necessary to remove the existing rail, segregate and 47 
dispose of the rail, and install the rail, adze the existing ties as necessary, and install the 48 
OTM as described in the specifications.  49 
 50 
“Select Cross Tie Replacement”, per each. 51 
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The price per each for “Select Tie Replacement” shall be full pay for all labor, equipment, 1 
and materials necessary to remove and dispose of the old ties, and install the new ties 2 
as described in the specifications. 3 
 4 
“Raise Surface Line and Dress”, per linear track foot.  5 
The price per linear track foot for “Raise Surface Line and Dress” shall be full pay for all 6 
labor, equipment, and materials necessary to complete the Raise Surface Line and 7 
Dress as specified. 8 
 9 
 ___ Ballast Incl. Haul”, per ton. 10 
The price per ton for ___ Ballast” shall be full pay for all labor, equipment, and materials 11 
necessary to furnish and place the ballast on the track. 12 
 13 
“Steel Recycle Recovery”, Estimated. 14 
The final credit for “Steel Recycle Recovery” shall be the actual cost the contractor 15 
receives from the metal recycler for all material recycled. 16 
 17 
 18 

END OF SECTION 19 
 20 
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SBE GOAL UTILIZATION FORM 
 
 
 

SMALL BUSINESS ENTERPRISE  REQUIREMENTS & PROCEDURES: 
 
All bidders must complete and submit with their bid the following solicitation forms 
contained in the bid submittal package: 
 

City of Tacoma – Prime Contractor’s Pre-Work Form 
 
 
IMPORTANT NOTE:  
 
It is the bidder’s responsibility to insure that the SBE subcontractor(s) listed on the SBE 
Utilization Form are currently certified by the City of Tacoma at the time of bid opening.  
This may be verified by contacting the SBE Program Office at (253) 591-5075 between 
8 AM and 5 PM, Monday through Friday.  This form must have clear expression of SBE 
participation your company will use on this project.  Ordinance 27867, passed by the 
City Council on December 15, 2009, establishes the overall SBE goal of 22%, except 
where modified through appropriate procedures.  Please refer to the City of Tacoma 
SBE Provisions included elsewhere in these Special Provisions. 
 

SBE GOAL: The SBE office has determined a zero (0) SBE goal should 
apply to this project. .Due to limited scope and low dollar value, no 
reasonable opportunity for subcontracting exists.   
 

 
For any questions or concerns, please call the SBE Office at (253) 591-5075 
 
MATERIAL MISSTATEMENTS CONCERNING COMPLETED ACTIONS BY THE 
BIDDER IN ANY SWORN STATEMENT OR FAILURE TO MEET COMMITMENTS AS 
INDICATED ON THE SBE UTILIZATION FORM MAY RENDER THE BIDDER IN 
DEFAULT OF CITY ORDINANCE 27867. 
 
 
 
 
CCD/SBE/Single Trade:  TR20-0046F 
 Date of Record:  2/4/2020 
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         City of Tacoma 

 Community & Economic Development 

          Office of Small Business Enterprise 

747 Market Street, Rm 900 

Tacoma WA 98402 

253-591-5075 
 

SBE UTILIZATION FORM 

This form is to document only the SBE subcontractors or material suppliers that will be awarded a contract. This information will be used in calculating the EVALUATED BID.  
Additional forms may be used if needed. 
 Prime contractors are encouraged to solicit bids from SBE approved firms. 
 Be sure to include this form with your bid submittal in order to receive SBE credit. 
 It is the prime contractor’s responsibility to check the certification status of SBE subcontractors prior to the submittal deadline.   

Bidder’s Name:  

Address:   City/State/Zip:   

Spec. No. _________________   Base Bid * $   Are you using any SBE firms?  Yes  No 

Complete company names and phone numbers are required to verify your SBE usage.  
a. 

Company Name and Telephone Number  

b.  

Scope of Work, Services or 

Supplies/Materials Provided 

c. 

Bid 

Amount  

d. 

Subcontractor 

(100%) 

e. 

Material Supplier 

(20%) 

f. 

Actual SBE Usage 

Dollar Amount 

      

      

      

      

      

      

 

    Enter Total of Actual SBE Usage Dollar Amount $ ***  

Block g.    Actual SBE Usage as a percent of  the Base Bid:                                               %   Block  h.     Total  SBE Usage:                                                   %   

By signing and submitting this form the bidder certifies that the SBE firms listed will be used on this project including all applicable change orders. 

 

      

Type or Print Name of Responsible Officer / Title Signature of Responsible Officer Date 
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INSTRUCTIONS FOR COMPLETING 
SBE UTILIZATION FORM 

 
The purpose of these instructions is to assist bidders in properly completing the SBE Utilization Form. 
 
This form when submitted with your bid provides information to the City of Tacoma to accurately review and evaluate your proposed 
SBE usage.    
 
1. * Base Bid is the prime contractor’s bid, plus any alternates, additives and deductive selected by the City.  Also, please refer to 

Item #9 below. 
 
2. *** This amount should total all dollar amounts included in Column “f.” 
 
3. Column “a” – List all SBE companies that you will be awarding a contract to if you are the successful bidder. 
 
4. Column "b" – List the scope of work or services for each subcontractor OR list the materials/supplies provided. 
 
5. Column "c" – The bid amount must be indicated for all listed SBE subcontractors and material suppliers that you plan on doing 

business with.  This quote is the price that you and the subcontractor have negotiated prior to bid opening. 
 
6. Column “d” – Indicate with a checkmark (√) if the SBE will serve as a subcontractor.  
 
7. Column "e" – Indicate with a checkmark (√) if the SBE is a material supplier.   
 
8. Column “f” – Actual SBE Usage Dollar Amount:  Multiply the amount in Column “c” by 1.0 if subcontractor (d) is checked (√) OR  

by 0.20 if  Material Supplier (e) is checked (√).  Insert the total amount in this column. 
 
9. Block “g” – The percent of actual SBE usage calculated on the Base Bid only.  (Divide your Total Actual SBE Usage Dollar 

Amount (Column “f”) by your Base Bid (*) then multiply by 100 to get a percentage:  $ amounts from column “f” divided by Base 
Bid (*) x 100 = SBE usage as a percent of the Base Bid.) 

 
10. Block “h” – Total SBE usage is the percent of “Actual SBE Usage” (Column f).  
 
11. Whether or not you have SBE participation this form MUST be submitted with your bid proposal package to receive SBE usage. 
 
It is the prime contractor’s responsibility to check the status of SBE subcontractors prior to bid opening.  Call the SBE Office at 253- 
591-5075 for additional information. 



 
City of Tacoma  
Community & Economic Development 
Office of Small Business Enterprise 
747 Market Street, Room 808 
Tacoma, WA 98402 
253-594-7933 or 253-591-5224 
 

                   PRIME CONTRACTOR'S PRE-WORK FORM 
 
______________________________________________________________________________        
Company Name          Telephone 
 
                 
Address/City/State/Zip Code          
 
                    
Specification Number    Specification Title 
 

JOB CATEGORIES 
SPECIFY 

TOTAL 
EMPLOYEES 

TOTAL  
MINORITY 

EMPLOYEES 

BLACK ASIAN or PACIFIC 
ISLANDER 

AMERICAN 
INDIAN or  

ALASKAN NATIVE 

HISPANIC 

 M F M F M F M F M F M F 
  Officer / Managers             
  Supervisors             
  Project Managers              
  Office / Clerical             
             
             
             
             
             
             
             
  Apprentices             
  Trainees             

                    TOTALS             

 
CONTRACTOR'S PROJECTED WORK FORCE - THIS PROJECT 
  Superintendent             
  Foreman             
  Operators             
  Laborers             
             
             
             
             
             

             
  Apprentice             
  Trainee             

                    TOTALS             
 
 
 

      
Type or Print Name of Responsible Officer / Title Signature of Responsible Officer Date 
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INSTRUCTIONS FOR COMPLETING 
PRIME CONTRACTOR’S PRE-WORK FORM 

 
This form only applies to employees who will be working on this specific project. 

 
1. "Heading" the company name and address should reflect the prime contractor actually doing 

business with the City of Tacoma.  If this address is different from that of the Equal 
Employment Opportunity Officer that administers the EEO programs of the company, the Equal 
Employment Opportunity Officer's address should be noted in the "Comments" section at the 
bottom of the form.  "Telephone" should contain the area code, telephone number and 
extension (if any) for the Equal Employment Officer or the responsible official.   
 

2. "Job Categories" at the extreme left hand column of the form specifying "Job Categories" lists 
"Officials & Managers."  You are to list in addition to Officials & Managers any appropriate job 
titles such as Sales Workers, Office/Clerical, Professionals, Technical, etc., as they apply to 
your own company and only as pertains to this specific project.  
 

3. The "M" and "F" headings at the top of each column refer to "Male" and "Female." 
 

4. The "Total Employees" column should list the total number of male employees under "M" and 
the total female number of female employees under "F" for each job category listed.  They 
should be listed in a similar manner in the "Total" category at the bottom of the form.  The 
"Total Employees" column should include all those employees listed under "Non-Minority" and 
"Total Minorities."  "Non-Minority" should include all employees not listed in the minority 
columns. 
 

5. "Total Minorities" should include all employees listed under the "Black," "Asian or Pacific 
Islander” (A person having origins in any of the original peoples of the Far East, Southeast 
Asia, the Indian subcontinent, or the Pacific Islands.  This area includes, for example, China, 
India, Japan, Korea, the Philippine Islands, and Samoa.), "American Indian or Alaskan Native," 
and "Hispanic" columns.  These columns should include only employees who are members of 
that particular minority group.  Designation and definitions of ethnic/national origin status follow 
the instructions and definitions of the Federal EEO-1 Form of the U. S. Equal Employment 
Opportunity Commission. 
 

6. "Totals" this line should reflect the total of all lines in each of the above columns. 
 

7. The signature of your company's designated responsible official or similar official responsible 
for equal employment opportunity must appear in the designated space at the bottom of the 
form.  Please PRINT OR TYPE the person's name on the top line across from the signature.  
This is required since some signatures are difficult to read. 
 

8. "Comments" this section is to be used as needed for explanations to under utilization rate or 
lack of turnover, proposed expansion or reduction of staff or any other pertinent information you 
believe will help clarify or explain the data presented on the form.  If you need additional space, 
please explain on a separate sheet of paper. 
 

9. If you need assistance or have questions regarding the completion of this form, please call the 
SBE Office at 253-594-7933 or 253-591-5224. 
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Chapter 1.07 

SMALL BUSINESS ENTERPRISE 

Sections: 

1.07.010 Policy and purpose. 

1.07.020 Definitions. 

1.07.030 Discrimination prohibited. 

1.07.040 Program administration. 

1.07.050 Certification. 

1.07.060 Program requirements. 

1.07.070 Evaluation of submittals. 

1.07.080 Contract compliance. 

1.07.090 Program monitoring. 

1.07.100 Enforcement. 

1.07.110 Remedies. 

1.07.120 Unlawful acts. 

1.07.130 Severability. 

1.07.140 Sunset and review of program. 

1.07.010 Policy and purpose. 

It is the policy of the City of Tacoma that citizens be afforded an opportunity for full participation in our free enterprise 

system and that historically underutilized business enterprises shall have an equitable opportunity to participate in the 

performance of City contracts. The City finds that in its contracting for supplies, services and public works there has been 

historical underutilization of small businesses located in certain geographically and economically disfavored locations and that 

this underutilization has had a deleterious impact on the economic well-being of the City. The purpose of this chapter is to 

remedy the effects of such underutilization through use of reasonably achievable goals to increase opportunities for 

historically underutilized businesses to participate in City contracts. It is the goal of this chapter to facilitate a substantial 

procurement, education, and mentorship program designed to promote equitable participation by historically underutilized 

businesses in the provision of supplies, services, and public works to the City. It is not the purpose of this chapter to provide 

any person or entity with any right, privilege, or claim, not shared by the public, generally, and this chapter shall not be 

construed to do so. This chapter is adopted in accordance with Chapter 35.22 RCW and RCW 49.60.400.  

(Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.020 Definitions. 

Terms used in this chapter shall have the following meanings unless defined elsewhere in the Tacoma Municipal Code 

(“TMC”), or unless the context in which they are used clearly indicates a different meaning. 

A. “Affidavit of Small Business Enterprise Certification” means the fully completed, signed, and notarized affidavit that must 

be submitted with an application for SBE certification. Representations and certifications made by the applicant in this 

Affidavit are made under penalty of perjury and will be used and relied upon by City to verify SBE eligibility and compliance 

with SBE certification and documentation requirements. 

B. “Base Bid” means a Bid for Public Works to be performed or Supplies or Services to be furnished under a City Contract, 

including additives, alternates, deductives, excluding force accounts, and taxes collected separately pursuant to Washington 

Administrative Code (“WAC”) 458-20-171. 

C. “Bid” means an offer submitted by a Respondent to furnish Supplies, Services, and/or Public Works in conformity with the 

Specifications and any other written terms and conditions included in a City request for such offer. 

D. “Bidder” means an entity or individual who submits a Bid, Proposal or Quote. See also “Respondent.”  

E. “City” means all Departments, Divisions and agencies of the City of Tacoma. 

F. “Contract” means any type of legally binding agreement regardless of form or title that governs the terms and conditions for 

procurement of Public Works and Improvements and/or Non-Public Works and Improvements Supplies and Services. 

Contracts include the terms and conditions found in Specifications, Bidder or Respondent Submittals, and purchase orders 

issued by the City. A “Contract” as used in this chapter shall include an agreement between the City and a non-profit entity to 

perform construction-related services for Public Works. A “Contract” does not include: (1) awards made by the City with 

federal/state grant or City general funds monies to a non-profit entity where the City offers assistance, guidance, or 
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supervision on a project or program, and the recipient of the grant awards uses the grant moneys to provide services to the 

community; (2) sales transactions where the City sells its personal or real property; (3) a loan transaction where the City is 

acting as a debtor or a creditor; (4) lease, franchise; (5) agreements to use City real property (such as Licenses, Permits and 

Easements) and, (6) banking and other financial or investment services. 

G. “Contractor” means any Person that presents a Submittal to the City, enters into a Contract with the City, and/or performs 

all or any part of a Contract awarded by the City, for the provision of Public Works, or Non-Public Works and Improvements, 

Supplies or Services. 

H. “Evaluated Bid” means a Bid that factors each Respondent’s Base Bid including any alternates, deductive and additives 

selected by the City that will result in a weighed reduction based on that Respondent’s percentage of SBE participation, as 

defined by formula set forth in this chapter or in the SBE Regulations adopted pursuant to this chapter. 

I. “Goals” means the annual level of participation by SBEs in City Contracts as established in this chapter, the SBE 

Regulations, or as necessary to comply with applicable federal and state nondiscrimination laws and regulations. Goals for 

individual Contracts may be adjusted as provided for in this chapter and shall not be construed as a minimum for any 

particular Contract or for any particular geographical area. 

J. “SBE Certified Business” (or “SBEs”) means a business that meets the criteria set forth in Section 1.07.050 of this chapter 

and has been certified as meeting that criteria by the Community and Economic Development Department-SBE Program 

Coordinator. 

K. “SBE Program Coordinator” means the individual appointed, from time to time, by the City’s Community and Economic 

Development Director to administer the SBE Regulations. 

L. “SBE Regulations” shall mean the written regulations and procedures adopted pursuant to this chapter for procurement of 

Supplies, Services and Public Works. 

M. “Lowest and Best Responsible Bidder” means the Bidder submitting the lowest Bid received that is within the range of 

acceptable bids, that also has the ability to timely perform the Contract bid upon considering such factors as financial 

resources, skills, quality of materials, past work record, and ability to comply with state, federal, and local requirements, 

including those set forth in the SBE Regulations. 

N. “Non-Public Works and Improvements” means all competitively solicited procurement of Supplies and/or Services by the 

City not solicited as Public Works. 

O. “Person” means individuals, companies, corporations, partnerships, associations, cooperatives, any other legally recognized 

business entity, legal representative, trustee, or receivers. 

P. “Proposal” means a written offer to furnish Supplies or Services in response to a Request for Proposals. This term may be 

further defined in the Purchasing Policy Manual and/or in competitive solicitations issued by the City. 

Q. “Public Works (or “Public Works and Improvements)” means all work, construction, alteration, repair, or improvement 

other than ordinary maintenance, executed at the cost of the City, or that is by law a lien or charge on any property therein. 

This term includes all Supplies, materials, tools, and equipment to be furnished in accordance with the Contract for such work, 

construction, alteration, repair, or improvement. 

R. “Quote” means a competitively solicited written offer to furnish Supplies or Services by a method of procurement that is 

less formalized than a Bid or a Proposal. This term may be further defined in the Purchasing Policy Manual. 

S. “Respondent” means any entity or Person, other than a City employee, that provides a Submittal in response to a request for 

Bids, Request for Proposals, Request for Qualifications, request for quotes or other request for information, as such terms are 

defined in Section 1.06.251 TMC. This term includes any such entity or Person whether designated as a supplier, seller, 

vendor, proposer, Bidder, Contractor, consultant, merchant, or service provider that; (1) assumes a contractual responsibility 

to the City for provision of Supplies, Services, and/or Public Works; (2) is recognized by its industry as a provider of such 

Supplies, Services, and/or Public works; (3) has facilities similar to those commonly used by Persons engaged in the same or 

similar business; and/or (4) distributes, delivers, sells, or services a product or performs a Commercially Useful Function. 

T. “Services” means non-Public Works and Improvements services and includes professional services, personal services, and 

purchased services, as such terms are defined in Section 1.06.251 TMC and/or the City’s Purchasing Policy Manual. 

U. “Submittal” means Bids, Proposals, Quotes, qualifications or other information submitted in response to requests for Bids, 

Requests for Proposals, Requests for Qualifications, requests for Quotations, or other City requests for information, as such 

terms are defined in Section 1.06.251 TMC. 
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V. “Supplies” means materials, Supplies, and other products that are procured by the City through a competitive process for 

either Public Works procurement or Non-Public Works and Improvements procurement unless an approved waiver has been 

granted by the appropriate authority.  

(Ord. 28274 Ex. A; passed Dec. 16, 2014: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.030 Discrimination prohibited. 

A. No person that is engaged in the construction of public works for the City, engaged in the furnishing of laborers or 

craftspeople for public works of the City, or is engaged for compensation in the provision of non-public works and 

improvements supplies and/or services to the City, shall discriminate against any other person on the basis of race, religion, 

color, national origin or ancestry, sex, gender identity, sexual orientation, age, marital status, familial status, or the presence of 

any sensory, mental or physical disability in employment. Such discrimination includes the unfair treatment or denial of 

normal privileges to a person as manifested in employment upgrades, demotions, transfers, layoffs, termination, rates of pay, 

recruitment of employees, or advertisement for employment. 

B. The violation of the terms of RCW 49.60 or Chapter 1.29 TMC by any person that is engaged in the construction of public 

works for the City, is engaged in the furnishing of laborers or craftspeople for public works of the City, or is engaged for 

compensation in the provision of non-public works and improvements supplies and/or services shall result in the rebuttable 

presumption that the terms of this chapter have also been violated. Such violation may result in termination of any City 

contract the violator may have with the City and/or the violator’s ineligibility for further City Contracts.  

(Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.040 Program administration. 

A. The Community and Economic Development Director, or his or her designated SBE Program Coordinator, shall be 

responsible for administering this chapter and obtaining compliance with respect to contracts entered into by the City and/or 

its contractors. It shall be the duty of the Director to pursue the objectives of this chapter by conference, conciliation, 

persuasion, investigation, or enforcement action, as may be necessary under the circumstances. The Director is authorized to 

implement an administrative and compliance program to meet these responsibilities and objectives. 

B. The Director is hereby authorized to adopt and to amend administrative rules and regulations known as the SBE 

Regulations to properly implement and administer the provisions of this chapter. The SBE Regulations shall be in 

conformance with City of Tacoma policies and state and federal laws and be designed to encourage achievement of the SBE 

goals set forth herein. The SBE Regulations shall become effective following public notice and an opportunity to comment by 

the public. 

C. The SBE Regulations adopted pursuant to this section are for the administrative and procedural guidance of the officers and 

employees of the City and are further expressions of the public policy of the City. The SBE Regulations, when adopted, shall 

not confer an independent cause of action or claim for relief cognizable in the courts of the state of Washington or the United 

States of America to any third parties, and such provisions shall not be used as the basis for a lawsuit in any court of 

competent jurisdiction challenging the award of any contract by the City.  

(Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.050 Certification. 

A. The SBE Program Coordinator shall approve a person as a SBE Certified Business if all of the following criteria are 

satisfied: 

1. Each person with an ownership interest in the company has a personal net worth of less than $1,320,000 excluding one 

personal residence and the net worth of the business; 

2. The company’s total gross receipts for any consecutive three year period within the last six years is not more than 

$36,500,000 for public works companies and not more than $15,000,000 for non-public works and improvements companies;  

3. The owner(s) of the company executes an Affidavit of Small Business Enterprise Certification and files it with the City 

which states that all information submitted on the SBE application is accurate, that the business has sought or intends to do 

business with the City and/or within the Pierce County area and has experienced or expects to experience difficulty competing 

for such business due to financial limitations that impair its ability to compete against larger firms; and  

4. The company can demonstrate that it also meets at least one of the following additional requirements: 

a. The company’s business offices, or the personal residence of the owner, is located within a City of Tacoma designated 

Renewal Community/Community Empowerment Zone, prior to designation as a SBE, or 
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b. The company’s business offices, or the personal residence of the owner, is located within the City of Tacoma for at least six 

months prior to designation as a SBE; or  

c. The company’s business offices are located in a federally designated HUBZONE in Pierce County or any adjacent county 

for at least 12 months prior to designation as a SBE; or  

d. The company’s business offices are located in a federally designated HUBZONE in a County wherein the work will be 

performed, or an adjacent county, for at least 12 months prior to designation as a SBE. 

B. Application Process. The SBE Program Coordinator shall make the initial determination regarding certification or 

recertification. Each SBE applicant shall provide the following documents; as such documents are more fully described in the 

SBE Regulations, to the SBE Program Coordinator: 

1. A completed Statement of Personal Net Worth form; 

2. A completed, signed, and notarized Affidavit of Small Business Enterprise Certification that affirms compliance with the 

certification and documentation requirements of this section; 

3. List of equipment and vehicles used by the SBE; 

4. Description of company structure and owners; 

5. Such additional information as the SBE Program Coordinator or designee may require. 

When another governmental entity has an equivalent SBE classification process the City may enter into an interlocal 

cooperative agreement for mutual recognition of certifications. 

C. Recertification. A SBE qualified business shall demonstrate annually to the satisfaction of the SBE Program Coordinator 

that the following SBE qualifications are still in effect for such business: 

1. That the company still meets all of the criteria set forth in subsection 1.07.050.A. TMC, and 

2. That the company has maintained all applicable and necessary licenses in the intervening period, and 

3. That the company demonstrates that the owner and/or designated employees have completed the minimum annual 

continuing business education training requirements set forth in the SBE Regulations. 

D. Appeals. The applicant may appeal any certification determination by the SBE Program Coordinator under this chapter to 

the Director. The appeal must be made in writing and must set forth the specific reasons for the appeal. The Director shall 

make a decision on the appeal request within a reasonable time, which decision shall be final unless further appeal is made to 

the Hearing Examiner. In that event, the Hearing Examiner Rules of Procedure for Hearings, Chapter 1.23 TMC, shall be 

applicable to that appeal proceeding.  

(Ord. 28274 Ex. A; passed Dec. 16, 2014: Ord. 28147 Ex. A; passed May 7, 2013: Ord. 28141 Ex. A; passed Mar. 26, 2013: 

Ord. 28110 Ex. B; passed Dec. 4, 2012: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.060 Program requirements. 

A. Establishment of Annual SBE Goals. The SBE Regulations adopted pursuant to this chapter shall state reasonably 

achievable cumulative annual goals for utilization of SBEs in the provision of supplies, services, and public works procured 

by the City. Cumulative annual goals for the participation of SBEs in City contracts shall be based on the number of qualified 

SBEs operating within Pierce County or in a county that is adjacent to Pierce County or in a HUBZone in a county where the 

supplies, services and/or public works will be delivered or performed. The dollar value of all contracts awarded by the City to 

SBEs in the procurement of supplies, services, and public works shall be counted toward the accomplishment of the applicable 

SBE goal. The initial cumulative annual SBE goal for all public works, non-public works and improvements supplies and 

services procured by the City of Tacoma is 22 percent. 

B. Revision of Annual SBE Goals. SBE utilization goals for supplies, services, and public works shall be reviewed annually to 

determine the total level of SBE participation reasonably attainable. If no certified SBEs are available to provide supplies, 

services, and/or public works, the dollar value of such supplies, services, or public works shall be exempt from the calculation 

of the cumulative annual goals set forth in the SBE Regulations. Proposed reduction of the cumulative annual SBE goals shall 

be in accordance with the SBE Regulations. 

C. Application of SBE Goals to Contracts. The SBE Program Coordinator shall consult with City departments/divisions to 

establish the SBE goal for competitively solicited contracts of $25,000 and above, in accordance with this chapter and the 

SBE Regulations. No SBE goal will be established if no certified SBEs are available to provide supplies, services and/or 

public works. 
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D. Waivers. City departments/divisions or the SBE Program Coordinator may request to waive one or more of the 

requirements of this chapter as they apply to a particular contract or contracts. Waivers may be granted in any one or more of 

the following circumstances: 

1. Emergency: The supplies, services and/or public works must be provided with such immediacy that neither the City nor the 

contractor can comply with the requirements herein. Such emergency and waiver must be documented by the 

department/division awarding the contract. 

2. Not Practicable: Compliance with the requirements of this chapter would impose an unwarranted economic burden or risk 

to the City after consideration of existing budgetary approvals. 

3. Sole source: The supplies, services, and/or public works are available from only one source, and subcontracting possibilities 

do not reasonably exist as determined by the finance purchasing manager. 

4. Government purchasing. The City is a party to or included in a federal, state or inter-local government purchasing 

agreement as approved by the finance purchasing manager. 

5. Lack of SBEs: An insufficient number of qualified SBE contractors exist to create SBE utilization opportunities. 

6. Best interests of the City: Waiver of SBE goals is in the best interests of the City due to unforeseen circumstances, provided 

that said circumstances are set forth in writing by the requestor. 

E. Review of Waivers. A waiver determination by the finance purchasing manager may be reviewed by the Board of Contracts 

and Awards (C&A Board). The C&A Board may also review a request to reduce or waive the SBE utilization goals based on 

Not Practicable or Best Interests of the City circumstances. The C&A Board shall determine whether compliance with such 

goals would impose unwarranted economic burden on, or risk to, the City of Tacoma as compared with the degree to which 

the purposes and policies of this chapter would be furthered by requiring compliance. If the determination of the C&A Board 

does not resolve the matter, a final determination shall be made by the City Council or Public Utility Board, as the case may 

be.  

(Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.070 Evaluation of submittals. 

A. All submittals for a supplies, services, or public works and improvements contract valued at $25,000 or more shall be 

evaluated for attainment of the SBE goal established for that contract in accordance with this chapter and the SBE 

Regulations. 

B. The determination of SBE usage and the calculation of SBE goal attainment per this section shall include the following 

considerations: 

1. General. The dollar value of the contract awarded by the City to a SBE in the procurement of supplies, services, or public 

works shall be counted toward achievement of the SBE goal. 

2. Supplies. A public works and improvements contractor may receive credit toward attainment of the SBE goal for 

expenditures for supplies obtained from a SBE; provided such SBE assumes the actual and contractual responsibility for 

delivering the supplies with its resources. The contractor may also receive credit toward attainment of the SBE goal for the 

amount of the commission paid to a SBE resulting from a supplies contract with the City; provided the SBE performs a 

commercially useful function in the process. 

3. Services and Public Works subcontracts. Any bid by a certified SBE or a bidder that utilizes a certified SBE shall receive 

credit toward SBE goal attainment based on the percentage of SBE usage demonstrated in the bid. A contractor that utilizes a 

SBE-certified subcontractor to provide services or public works shall receive a credit toward the contractor’s attainment of the 

SBE goal based on the value of the subcontract with that SBE. 

4. Brokers, Fronts, or Similar Pass-Through Arrangements. SBEs acting as brokers, fronts, or similar pass-through 

arrangements (as such terms are defined in the SBE Regulations) shall not count toward SBE goal attainment unless the 

activity reflects normal industry practices and the broker performs a commercially useful function. 

C. Evaluation of competitively solicited submittals for public works and improvements and for services when a SBE 

utilization goal has been established for the contract to be awarded shall be as follows: 

1. When contract award is based on price. The lowest priced bid submitted by a responsive and responsible bidder will be 

reviewed to determine if it meets the SBE goal. Such low bid shall be determined to meet the SBE goal if the bidder is a 

certified SBE. 

a. If the low bidder meets the SBE goal, the bid shall be presumed the lowest and best responsible bid for contract award.  
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b. If the lowest priced bid does not meet the SBE goal, but the bid of any other responsive and responsible bidder does, and 

such other bid(s) is or are priced within five percent of the lowest bid, then the following formula shall be applied to each such 

other bid: 

(Base Bid) -  

 SBE Usage 

Percentages 
X (.05 X Low Base Bid) 

 

= Evaluated Bid 
 SBE Goal 

Percentages 

 

c. The lowest evaluated bid after applying said evaluation formula shall be presumed the lowest and best responsible bid for 

contract award. 

d. In no event shall a bidder’s evaluated bid price be adjusted more than 5 percent from its base bid price for purposes of 

contract award. 

2. When contract award is based on qualifications or other performance criteria in addition to price. Solicitations shall utilize a 

scoring system that promotes participation by certified SBEs. Submittals by respondents determined to be qualified may be 

further evaluated based on price using the formula applicable to price based contract awards above. The SBE Regulations may 

establish further requirements and procedures for final selection and contract award, including: 

a. Evaluation of solicitations for Architectural and Engineering (A&E) services; 

b. Evaluation and selection of submittals in response to requests for proposals; and 

c. Selection of contractors from pre-qualified roster(s). 

D. Evaluation of competitively solicited submittals for supplies when no SBE utilization goal has been established for the 

contract to be awarded shall encourage SBE participation as follows: 

1. A submittal from a responsive certified SBE that is priced within five percent of the otherwise lowest responsive bid shall 

be recommended for award. Otherwise, the lowest responsive bidder shall be recommended for contract award. 

E. The SBE Regulations may establish further SBE goal evaluation requirements and procedures for award of contracts 

between $5,000 and $25,000.00 and for non-competitively solicited contracts. City departments/divisions shall use due 

diligence to encourage and obtain SBE participation for supplies, services, and public works contracts under $5,000.  

(Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.080 Contract compliance. 

A. The contractor awarded a contract based on SBE participation shall, during the term of the contract, comply with the SBE 

goal established in said contract. To ensure compliance with this requirement following contract award, the following 

provisions apply: 

1. Any substitutions for or failure to utilize SBEs projected to be used must be approved in advance by the SBE Program 

Coordinator. Substitution of one SBE with another shall be allowed where there has been a refusal to execute necessary 

agreements by the original SBE, a default on agreements previously made or other reasonable excuse; provided that the 

substitution does not increase the dollar amount of the bid. 

2. Where it is shown that no other SBE is available as a substitute and that failure to secure participation by the SBE identified 

in the solicitation is not the fault of the respondent, substitution with a non-SBE shall be allowed; provided, that, the 

substitution does not increase the dollar amount of the bid. 

3. If the SBE Program Coordinator determines that the contractor has not reasonably and actively pursued the use of 

replacement SBE(s), such contractor shall be deemed to be in non-compliance. 

B. Record Keeping. All contracts shall require contractors to maintain relevant records and information necessary to document 

compliance with this chapter and the contractor's utilization of SBEs, and shall include the right of the City to inspect such 

records.  

(Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.090 Program monitoring. 

A. The SBE Program Coordinator shall monitor compliance with all provisions of this chapter and the SBE Regulations. The 

SBE Program Coordinator shall establish procedures to collect data and monitor the effect of the provisions of this chapter to 

assure, insofar as is practical, that the remedies set forth herein do not disproportionately favor one or more racial, gender, 

ethnic, or other protected groups, and that the remedies do not remain in effect beyond the point that they are required to 



Tacoma Municipal Code 

City Clerk’s Office 1-7 (Revised 4/2017) 

eliminate the effects of under utilization in City contracting. The SBE Program Coordinator shall have the authority to obtain 

from City departments/divisions, respondents, and contractors such relevant records, documents, and other information as is 

reasonably necessary to determine compliance. 

B. The SBE Program Coordinator shall submit an annual report to the Community and Economic Development Director, 

Director of Utilities, and the City Manager detailing performance of the program. The report shall document SBE utilization 

levels, waivers, proposed modifications to the program, and such other matters as may be specified in the SBE Regulations.  

(Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.100 Enforcement. 

The Director, or his or her designee, may investigate the employment practices of contractors to determine whether or not the 

requirements of this chapter have been violated. Such investigation shall be conducted in accordance with the procedures 

established in the SBE Regulations.  

(Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.110 Remedies. 

A. Upon receipt of a determination of contractor violation by the SBE Program Coordinator, the City Manager or Director of 

Utilities, as appropriate, may take the following actions, singly or together, as appropriate: 

1. Forfeit the contractor’s bid bond and/or performance bond; 

2. Publish notice of the contractor’s noncompliance; 

3. Cancel, terminate, or suspend the contractor’s contract, or portion thereof; 

4. Withhold funds due contractor until compliance is achieved; and/or 

5. Recommend appropriate action including, but not limited to, disqualification of eligibility for future contract awards by the 

City (debarment) per Section 1.06.279 TMC; 

B. Prior to exercise of any of the foregoing remedies, the City shall provide written notice to the contractor specifying the 

violation and the City’s intent to exercise such remedy or remedies. The notice shall provide that each specified remedy 

becomes effective within ten business days of receipt unless the contractor appeals said action to the Hearing Examiner 

pursuant to Chapter 1.23 TMC. 

C. When non-compliance with this chapter or the SBE Regulations has occurred, the SBE Program Coordinator and the 

department/division responsible for enforcement of the contract may allow continuation of the contract upon the contractor’s 

development of a plan for compliance acceptable to the Director.  

(Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 28110 Ex. B; passed Dec. 4, 2012: Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.120 Unlawful acts. 

It shall be unlawful for any Person to willfully prevent or attempt to prevent, by intimidation, threats, coercion, or otherwise, 

any Person from complying with the provisions of this chapter.  

(Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.130 Severability. 

If any section of this chapter or its application to any Person or circumstance is held invalid by a court of competent 

jurisdiction, then the remaining sections of this chapter, or the application of the provisions to other Persons or circumstances, 

shall not be affected.  

(Ord. 27867 Ex. A; passed Dec. 15, 2009) 

1.07.140 Sunset and review of program. 

This chapter shall be in effect through and until December 31, 2019, unless the City Council shall determine at an earlier date 

that the requirements of this chapter are no longer necessary. If this chapter has not been repealed by July 1, 2019, the City 

Council shall determine by the end of that year whether substantial effects or lack of opportunity of SBEs remain true in the 

relevant market and whether, and for how long, some or all of the requirements of this chapter should remain in effect.  

(Ord. 28274 Ex. A; passed Dec. 16, 2014: Ord. 28141 Ex. A; passed Mar. 26, 2013: Ord. 27867 Ex. A; passed Dec. 15, 2009) 
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LOCAL EMPLOYMENT AND APPRENTICESHIP 
TRAINING PROGRAM (LEAP) 

INSTRUCTIONS AND GOAL FORM 

 
LEAP REQUIREMENTS & PROCEDURES: 
 

The LEAP office enforces post-award mandatory requirements. Bidders do not have to submit any 
information in the bid submittal package to be in compliance with LEAP. 
 

Post-award Submittals: 

 Prime Contractor LEAP Utilization Plan - This form is to be completed and presented at the Pre-

Construction Meeting. 

 LEAP Employee Verification Form - This form is to be completed for every qualifying LEAP 

employee. 

 LEAP Weekly Payroll Report - This form is to be completed and submitted with each certified 

payroll. 

 

The forms above, LEAP Program Requirements, community empowerment zone maps, and all 

related LEAP documents can be accessed on the City of Tacoma LEAP website by navigating to 

LEAP Forms at the following link: http://cityoftacoma.org/leap. 

 

The City of Tacoma’s LEAP office enforces two mandatory goals on City projects above certain monetary 
thresholds. 
 

The Local Employment Utilization Goal requires the Prime Contractor performing a qualifying public works 
project to ensure that 15 percent of the total labor hours worked on the project are performed by 
residents of the City of Tacoma or Economically Distressed Areas of the Tacoma Public Utilities Service 
Area. 
 

The Apprentice Utilization Goal requires the Prime Contractor performing a qualifying public works project 
to ensure that 15 percent of the total labor hours worked on the project are performed by Apprentices 
who are residents of the City of Tacoma or Tacoma Public Utilities Service Area. The accompanying LEAP 
Regulations, forms, and maps are included in these specifications. 
 

*Exceptions: If the project is located outside of the retail service area of the Tacoma Public Utilities Service 
Area, then Apprentices may come from the county in which the work is performed. 
 

This project is above $250,000 and below $1,000,000 and is thusly subject to the: 
 
 1.  15% Local Employment Utilization Goal 
 

LEAP staff can assist contractors in the recruitment, screening and selection of qualified City of Tacoma 
residents, Economically Distressed Area residents, and Apprentices. Contractors may obtain further 
information by contacting the City’s LEAP Office at (253) 594-7933 or (253) 591-5826. The LEAP Office is 
located in the Tacoma Municipal Building, 747 Market Street, Room 808, Tacoma, WA 98402.  

 

http://cityoftacoma.org/leap


 

City of Tacoma 

LEAP Office 

747 Market Street, Room 900 

Tacoma WA  98402 

Telephone (253) 591-5826 

Fax  (253) 591-5232 
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PRIME CONTRACTOR 

LEAP UTILIZATION PLAN 

 

Failure to submit this plan at the Pre-Construction Meeting may result in Progress Payments being withheld. 

Part A 

Contractor:  Date:  

Specification Number:  
 

Contract/Work Order Number(s):  
 

 Contract Dollar Amount: 
  

Project Description:    Notes: 

PART B                                      PLANNED LEAP HOURS*   

Trade or Craft City of Tacoma Resident Economic Distressed Area 

Resident 

Tacoma Public 

Utilities Service Area 

Apprentice Resident 

WA State Apprentice  

*(Contracts outside of 

TPU Service Area Only) 

 

 hrs. hrs. hrs. hrs.  

 hrs. hrs. hrs. hrs. Date 

 hrs. hrs. hrs. hrs.  

 hrs. hrs. hrs. hrs.  

 hrs. hrs. hrs. hrs.  

 hrs. hrs. hrs. hrs. Rejected                                       

 hrs. hrs. hrs. hrs.  

 hrs. hrs. hrs. hrs. Date 

 hrs. hrs. hrs. hrs. 

 

Totals 

 

 

   

      

TOTAL hrs.            

Part C 

Provide a description of how the Contractor plans to ensure that the LEAP Utilization Goals on the project will be met.  (Use additional sheets if necessary) 
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General Instructions for completing Prime Contractor LEAP Utilization Plan 

 
 

Part A 
Contractor/Contract Information Section:  The Prime Contractor is responsible for completing this section.   Failure to submit this plan at 

the Pre-Construction Meeting may result in Progress Payments being withheld. 

 
 

Part B 
Planned LEAP Hours Section: This section should be completed by the Prime Contractor.  The information required in Part B is described below. 

 

Trade or Craft: Indicate the Trade or Craft being used. 
 

LEAP Employee Categories: Indicate the number of hours that will be utilized by the Prime Contractor and all Sub Contractors for each 

craft and broken down by City of Tacoma Resident, City of Tacoma Apprentice, Youth, or Veteran, Pierce County Apprentice, Youth, or 

Veteran.  

 

For Watershed Projects: King County Apprentice – Approved by Washington State and/or Seattle Renewal Community (CEZ) Resident. 

 

For Hydro Projects: Area Residents (residing in either Pierce County or the County where the work is performed: Lewis, Mason, Grays 

Harbor or Thurston County), Tacoma Community Empowerment Zone Resident, City of Tacoma Residents. 
 

Totals: Total the number of hours in each of the six (6) columns. 
 

Total Planned LEAP Utilization Hours:  This is the total number of hours planned on this project to satisfy the LEAP Utilization Goal. 
 
 

Part C 
Description of how the Contractor plans to ensure fulfillment of the LEAP Utilization Goal:  This section is to be completed by the 

Prime Contractor.  Please describe how you plan to satisfy the LEAP Utilization Goal on this project.  Provide a summary of your outreach 

and recruitment procedures to hire LEAP Qualified Employees to work on this project.   
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CHAPTER 1.90   
LOCAL EMPLOYMENT AND APPRENTICESHIP TRAINING PROGRAM 

Sections: 
1.90.010 Purpose. 
1.90.020 Scope. 
1.90.030 Definitions. 
1.90.040 LEAP goals. 
1.90.050 Repealed. 
1.90.060 Effect of program on prime contractor/subcontractor relationship. 
1.90.070 Apprentice utilization requirements – Bidding and contractual documents. 
1.90.080 Enforcement. 
1.90.090 Compliance with applicable law. 
1.90.100 Review and reporting. 
1.90.105 Authority 
1.90.110 Interpretation. 

1.90.010 Purpose. 
The purpose of this Chapter is to establish a means of providing for the development of a trained and capable workforce 
possessing the skills necessary to fully participate in the construction trades. 

(Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.020 Scope. 
The provisions of this Chapter shall apply to all Public Works or Improvements funded in whole or in part with City funds or 
funds which the City expends or administers in accordance with the terms of a grant. 

(Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.030 Definitions. 
As used in this chapter, the following terms shall have the following meanings: 

A. “Apprentice” shall mean a person enrolled in a course of training specific to a particular construction trade or craft, which 
training shall be approved by the Washington State Apprenticeship and Training Council established pursuant to 
RCW 49.04.010. 

B. “Building Projects” shall mean all Public Works or Improvements having an Estimated Cost greater than $750,000.00, and 
for which a building permit must be issued pursuant to Chapter 1 of the current edition of the state building code (Uniform 
Building Code). 

C. “City” shall mean all divisions and departments of the City of Tacoma, and all affiliated agencies, provided, however, that 
the Tacoma Community Redevelopment Authority shall not be included within this definition. 

D. “Civil Projects” shall mean all Public Works or Improvements that are not defined as a “Building Project,” provided that 
those projects having an Estimated Cost of less than $250,000.00 shall not be included in this definition. 

E. “Contractor or Service Provider” means a person, corporation, partnership, or joint venture entering into a contract with the 
City to construct a Public Work or Improvement. 

F. “Director” shall mean the Director of Community and Economic Development, or the Director’s Designee. 

G. “Economically Distressed ZIP Codes” shall mean ZIP codes in the Tacoma Public Utilities Service Area that meet two out 
of three (2/3) of the thresholds of: 

1. High concentrations of residents living under 200% of the federal poverty line in terms of persons per acre (69th percentile) 

2. High concentrations of unemployed people in terms of persons per acre (45th percentile) 

3. High concentrations of people 25 years or older without a college degree in terms of persons per acre (75th percentile) 

Said thresholds shall be updated within 30 days following any Prevailing Wage updates issued by the Washington State Labor 
and Industry. All updates are to be published on the first business day in August and in February of each calendar year. 
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H. “Electrical Utility” and “Water Utility” shall mean, respectively, the Light Division of the Department of Public Utilities of 
the City of Tacoma, and shall include the electrical and telecommunications services of that Division, and the Water Division 
of the Department of Public Utilities of the City of Tacoma. 

I. “Estimated Cost” shall mean the anticipated cost of a Public Work or Improvement, as determined by the City, based upon 
the expected costs of materials, supplies, equipment, and labor, but excluding taxes and contingency funds. 

J. “Estimated Labor Hours” shall mean the anticipated number of Labor Hours determined by the City to be necessary to 
construct a Public Work or Improvement and set forth in the specifications for the project, or as may be subsequently revised 
due to contract or project adjustment, or pursuant to an agreed upon change order. 

K. “Existing Employee” shall mean an employee whom the Contractor or Service Provider can demonstrate was actively 
employed by the Contractor or Service Provider for at least 1000 hours in the calendar year prior to bid opening plus one 
month following bid opening, and who was performing work in the construction trades. 

L. “Labor Hours” shall mean the actual number of hours worked by workers receiving an hourly wage who are employed on 
the site of a Public Work or Improvement, and who are subject to state or federal prevailing wage requirements. The term 
“Labor Hours” shall include hours performed by workers employed by the Contractor or Service Provider and all 
Subcontractors, and shall include additional hours worked as a result of a contract or project adjustment or pursuant to an 
agreed upon change order. The term “Labor Hours” shall not include hours worked by workers who are not subject to the 
prevailing wage requirements set forth in either RCW 39.12 or the Davis-Bacon Act - 40 U.S.C. 276 (a). 

M. “LEAP Coordinator” shall mean the City of Tacoma staff member who administers LEAP. 

N. “LEAP Program” or “Program” shall mean the City of Tacoma’s Local Employment and Apprenticeship Training 
Program, as described in this chapter. 

O. “LEAP Regulations” or “Regulations” shall mean the rules and practices established in this document.  

P. “LEAP Utilization Plan” shall mean the document submitted by the Contractor to the LEAP Coordinator which outlines 
how the associated goals will be met on the project. 

Q. “Priority Hire Resident” shall mean any resident within the Economically Distressed ZIP Codes.  

R. “Project Engineer” shall mean the City employee who directly supervises the engineering or administration of a particular 
construction project subject to this chapter. 

S. “Public Work or Improvement” shall have the same meaning as provided in Section 39.04.010 RCW, as that Section may 
now exist or hereafter be amended. 

T. “Resident of Tacoma” shall mean any person, not defined as a Resident of the Community Empowerment Zone, who 
continues to occupy a dwelling within the boundaries of the City of Tacoma, has a present intent to continue residency within 
the boundaries of the City, and who demonstrates the genuineness of that intent by producing evidence that the person’s 
presence is more than merely transitory in nature. 

U. “Service Area - Electrical” or “Electrical Service Area” shall mean that area served with retail sales by the Electrical Utility 
of the City of Tacoma at the time a bid is published by the Electrical Utility for a Public Work or Improvement to be 
performed primarily for the Electrical Utility. 

V. “Service Area - Water” or “Water Service Area” shall mean that area served with retail sales by the water utility of the City 
of Tacoma at the time a bid is published by the water utility for a Public Work or Improvement to be performed primarily for 
the water utility. 

W. “Service Contract” shall mean all City contracts relating to a Public Work or Improvement which utilize labor at a City 
site and which are not within the exceptions to nor defined as “Building Projects” or “Civil Projects.” 

X. “Subcontractor” means a person, corporation, partnership, or joint venture that has contracted with the Contractor or 
Service Provider to perform all or part of the work to construct a Public Work or Improvement by a Contractor. 

Y. “Tacoma Public Utilities” means the City of Tacoma, Department of Public Utilities. 

Z. “Tacoma Public Utilities Service Area” shall mean every ZIP code listed by Tacoma Public Utilities as an area that either 
receives services or maintains infrastructure to provide services. 

AA. Washington State Labor and Industry Prevailing Wage shall mean the hourly wage, usual benefits and overtime, paid in 
the largest city in each county, to the majority of workers, laborers, and mechanics. Prevailing wages are established, by the 
Department of Labor & Industries, for each trade and occupation employed in the performance of public work. They are 
established separately for each county, and are reflective of local wage conditions. 
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(Ord. 28520 Ex. A; passed Jul. 17, 2018: Ord. 28147 Ex. B; passed May 7, 2013: Ord. 28110 Ex. C; passed Dec. 4, 2012: 
Ord. 27815 Ex. A; passed Jun. 30, 2009: Ord. 27368 § 1; passed Jun. 21, 2005: Ord. 26698 § 1; passed Sept. 12, 2000: 
Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.040 LEAP goals. 
A. Utilization Goals. 

1. All Contractors constructing Civil Projects or Building Projects, and all Service Providers involved with the construction of 
a Public Work or Improvement, shall ensure that at least 15 percent of the total Labor Hours actually worked on the Project 
are performed by persons having their residence within the boundaries of the City of Tacoma or Economically Distressed ZIP 
Codes, whether or not any such person is an Apprentice. 

a. The thresholds for this section shall be $250,000.00 for Civil Projects and $750,000.00 for Building Projects.  

2. Fifteen percent (15%) of the Total Labor Hours on contracts above one-million dollars ($1,000,000.00) shall have work 
performed by Apprentices who are residents of the Tacoma Public Utilities Service Area consistent with RCW 
39.04.320(1)(a), subject to waiver based on exceptions as specified in RCW 39.04.320(2)(a), (b), and (c). 

3. Labor Hours performed by non-residents of the State of Washington will be deducted from a project’s total Labor Hours for 
purposes of determining compliance with the requirements of this chapter.  

4. All Contractors and Service Providers shall submit a LEAP Utilization Plan as provided for in the regulations adopted 
under this chapter, and shall meet with the LEAP Coordinator to review said Plan prior to being issued a Notice to Proceed. 
Failure to submit a LEAP Utilization Plan may be grounds for the City to withhold remittance of a progress payment until 
such Plan is received from the responsible Contractor or Provider. A meeting with the LEAP Coordinator prior to issuance of 
a Notice to Proceed shall be excused only when the LEAP Coordinator is unavailable to meet prior to the scheduled date for 
issuance of the Notice to Proceed and the Contractor and the LEAP Coordinator have otherwise scheduled a meeting for the 
coordinator to review the Contractor’s or Provider’s plan. 

The Contractor or Service Provider shall be responsible for meeting the LEAP utilization goal requirements of the contract, 
including all amendments and change orders thereto, and shall be responsible for overall compliance for all hours worked by 
Subcontractors. To the extent possible, the Contractor or Service Provider shall recruit Apprentices from multiple trades or 
crafts. 

B. Failure to Meet Utilization Goal. 

1. Contracts for the construction of Building projects or Civil projects and Service Contracts shall provide that Contractors or 
Service Providers failing to meet the LEAP utilization goals shall be assessed an amount for each hour that is not achieved. 
The amount per hour shall be based on the extent the Contractor or Service Provider met its goal. The amount per hour that 
shall be assessed shall be as follows: 

Percent of Goal Met Assessment per unmet hour 
100% $ 0.00 
90% - 99% $ 2.00 
75% to 89% $ 3.50 
50% to 74% $ 5.00 
1% to 49% $ 7.50 
0% $10.00 

When determining the percent of goal that is met, all rounding shall be down to the nearest whole percent. No penalty shall be 
waived by the City unless it is determined by the Director to be in the best interests of the City, which determination shall be 
made after consultation with the LEAP Coordinator. 

2. Deposit of Assessments. All assessments imposed pursuant to this section shall be deposited into a separate account and 
utilized to support the City’s pre-apprenticeship and training program. The policies and regulations adopted by the City 
Manager and Director of Utilities pursuant to this chapter shall address issues pertaining to a Contractor’s existing workforce. 
Contributions need not be made for Labor Hours that have been adjusted in accordance with Section 1.90.040(E). 

C. LEAP Reports. Notwithstanding the provisions of TMC 1.90.100, the Director shall, not less than annually, publish a 
LEAP report setting forth Contractor compliance with this chapter. Said report shall include information on all contracts and 
all Contractors to which this chapter applies, and shall detail the level and nature of LEAP participation by contract and by 
Contractor, The Director’s LEAP report may include such other information as may be helpful to assuring fair and accurate 
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representation of the contracts, Contractors or projects covered in the report. The Director’s LEAP reports may be considered 
by the Board of Contracts and Awards in its determinations as to bidder responsibility. 

D. LEAP Goal Adjustments. 

1. LEAP utilization goals may be adjusted prior to bid opening and/or as a result of a contract amendment or change order on 
a Building Project, Civil Project, or Service Contract. 

a. If LEAP utilization goals are adjusted prior to bid opening, they shall be set forth in the bid or Request For Proposal 
advertisement and specification documents or in an addendum timely provided to prospective bidders, provided that such 
adjustment shall be based upon a finding by the Project Engineer that the reasonable and necessary requirements of the 
contract render LEAP utilization unfeasible at the required levels. The Director shall concur with the Project Engineer’s 
finding, provided that should the Project Engineer and the Director fail to reach agreement on the Project Engineer’s finding, 
then in that circumstance the matter shall be referred to the City Manager or the Director of Utilities, as appropriate, for 
ultimate resolution. Notwithstanding any other provision of this chapter to the contrary, the decision of the City Manager or 
the Director of Utilities with regard to LEAP goal adjustment may not be appealed. 

b. If LEAP utilization goals are adjusted due to contract amendment or change order, the amount of adjustment shall be 
consistent with the utilization goals set forth in this chapter and shall be determined pursuant to regulations adopted pursuant 
to this chapter for administration of LEAP utilization goal adjustments. 

2. The methodology of determining the appropriate adjustments to LEAP utilization goals shall be determined in consultation 
with the LEAP Advisory Committee, established pursuant to this ordinance for so long as the LEAP Advisory Committee 
remains in existence. 

3. LEAP utilization goals shall not apply to those portions of a project that are funded by sources other than (a) City funds, or 
(b) funds which the City expends or administers in accordance with the terms of a grant to the City, provided that the Project 
Engineer shall notify the Director of such non-application prior to bid advertisement. For the purposes of this paragraph, 
credits extended by another entity for the purpose of providing project funding shall not be considered to be City funds. 

E. Utilization - Electrical Projects Outside Electrical Service Area. Civil Projects or Building Projects that are constructed 
primarily for the benefit or use by the City’s Electrical Utility, which are wholly situated outside the Electrical Service Area, 
and for which the estimated cost is less than $1,000,000.00, are exempt from the requirements of this chapter. 

F. Utilization - Water Projects Outside Water Service Area. Civil Projects or Building Projects that are constructed primarily 
for the benefit or use by the City’s water utility, which are wholly situated outside the Water Service Area, and for which the 
estimated cost is less than $1,000,000.00 are exempt from the requirements of this chapter. 

G. Utilization - Projects Outside Tacoma Public Utilities Service Area. Civil Projects or Building Projects that are constructed 
primarily for the benefit or use by Tacoma Public Utilities, which are wholly situated outside the retail service area of the 
Tacoma Public Utilities Service Area, and for which the estimated cost is less than $1,000,000.00 are exempt from the 
requirements of this chapter. Projects wholly situated outside the Tacoma Public Utilities Service Area, and for which the 
estimated cost is more than $1,000,000.00, shall be exempt from 15% utilization goal specified in subsection A1. of this 
section. The 15% utilization goal specified in subsection A2. of this section may be met if project work is performed by 
Apprentices who are enrolled in a course of training specific to a particular construction trade or craft, provided such training 
has been approved by the Washington State Apprenticeship and Training Council in accordance with Chapter 49.04, RCW. 

H. Emergency. This chapter shall not apply in the event of an Emergency. For the purposes of this section, an “Emergency” 
means unforeseen circumstances beyond the control of the City that either: (a) present a real, immediate threat to the proper 
performance of essential functions; or (b) will likely result in material loss or damage to property, bodily injury, or loss of life 
if immediate action is not taken. 

I. Conflict with State or Federal Requirements. If any part of this chapter is found to be in conflict with federal or state 
requirements which are a prescribed condition to the allocation of federal or state funds to the City, then the conflicting part of 
this chapter is inoperative solely to the extent of the conflict and with respect to the City departments directly affected. This 
provision does not affect the operation of the remainder of this chapter. Administrative rules or regulations adopted under this 
chapter shall meet federal and state requirements which are a necessary condition to the receipt of federal or state funds by the 
City. 

(Ord. 28520 Ex. A; passed Jul. 17, 2018: Ord. 28147 Ex. B; passed May 7, 2013: Ord. 27815 Ex. A; passed Jun. 30, 2009: 
Ord. 27368 § 2; passed Jun. 21, 2005: Ord. 26992 § 1; passed Oct. 15, 2002: Ord. 26698 § 2; passed Sept. 12, 2000: 
Ord. 26301 § 1; passed Oct. 6, 1998) 
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1.90.050 Good faith efforts. Repealed by Ord. 27368. 
(Ord. 27368 § 3; passed Jun. 21, 2005: Ord. 26698 § 3; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.060 Effect of program on prime contractor/service provider - subcontractor relationship. 
The LEAP Program shall not be construed so as to modify or interfere with any relationship between any Contractor or 
Service Provider and Subcontractor. The LEAP Program shall not grant the City any authority to control the manner or 
method of accomplishing any construction work that is additional to any authority retained by the City in a Public Works 
contract. 

(Ord. 26698 § 4; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.070 Apprentice utilization requirements – Bidding and contractual documents. 
All packages of bid documents for every Building Project and every Civil Project shall incorporate provisions satisfactory to 
the City Attorney so as to allow enforcement of the provisions contained in this Chapter. Such contractual provisions may 
include liquidated damages, calculated to reimburse the City for the Contractor’s breach of these performance requirements, 
which shall be published with the City’s call for bids. 

(Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.080 Enforcement. 
A. The Director shall review the Contractor’s or Service Provider’s and all Subcontractor’s employment practices during the 
performance of the work for compliance with LEAP Program requirements. On-site visits may be conducted as necessary to 
verify compliance with the requirements of the LEAP Program. The Contractor, Service Provider, or Subcontractors shall not 
deny to the City the right to interview its employees, provided that the Director shall make reasonable efforts to coordinate 
employee interviews with employers. 

B. Any knowing failure or refusal to cooperate in compliance monitoring may disqualify the defaulting Contractor, Service 
Provider, or Subcontractor from eligibility for other City contracts. 

C. The making of any material misrepresentation may disqualify the defaulting Contractor, Service Provider, or Subcontractor 
from eligibility for other City contracts. 

D. Any action by the City, its officers and employees, under the provisions of this Chapter may be reviewed by the Board of 
Contracts and Awards, upon written application of the party so affected. Application shall be made within twenty (20) days of 
the date of the action upon which the appeal is based, and provided to the City by certified mail or by personal service. Any 
action taken by the Board of Contracts and Awards may be appealed to the City Council or Public Utility Board, as 
appropriate, and thereafter if desired, to the Superior Court of Pierce County, Washington, within fifteen (15) days of the 
previous decision. 

(Ord. 26698 § 5; passed Sept. 12, 2000; Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.090 Compliance with applicable law. 
Nothing in this Chapter shall excuse a Prime Contractor, Service Provider, or Subcontractor from complying with all relevant 
federal, state, and local laws. 

(Ord. 26698 § 6; passed Sept. 12, 2000; Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.100 Review and reporting. 
The City Manager and Director of Utilities shall review the Program on or before January 1, 2000, and every two (2) years 
thereafter, and shall report to the City Council and Public Utility Board the Manager’s and Director’s findings, conclusions, 
and recommendations as to the continued need for the Program, and any revisions thereto that should be considered by the 
Council and Board. 

(Ord. 26301 § 1; passed Oct. 6, 1998) 

1.90.105 Authority. 
The City Manager and the Director of Utilities shall have authority to jointly adopt policies and regulations consistent with 
this chapter to implement the LEAP program. 

(Ord. 26698 § 7; passed Sept. 12, 2000: Ord. 26301 § 1; passed Oct. 6, 1998) 
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1.90.110 Interpretation. 
This Chapter shall not be interpreted or construed so as to conflict with any state or federal law, nor shall this Chapter be 
enforced such that enforcement results in the violation of any applicable judicial order. 

(Ord. 26301 § 1; passed Oct. 6, 1998) 
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PREVAILING WAGE RATES 
 

This project requires prevailing wages under chapter 39.12 RCW. Any worker, laborer, or 
mechanic employed in the performance of any part of the work shall be paid not less than the 
applicable prevailing rate of wage.  
 
The project site is located in Pierce County. 
 
The effective date for prevailing wages on this project will be the submittal deadline with these 
exceptions: 

a. If the project is not awarded within six months of the submittal deadline, the award date 
is the effective date. 

b. If the project is not awarded pursuant to a competitive solicitation, the date the contract 
is executed is the effective date. 

c. Janitorial contracts follow WAC 296-127-023. 
 
Except for janitorial contracts, these rates shall apply for the duration of the contract unless 
otherwise noted in the solicitation. 
 
Look up prevailing rates of pay, benefits, and overtime codes from this link: 
http://www.lni.wa.gov/TradesLicensing/PrevWage/WageRates/default.asp 
 
 
 

REQUIRED DOCUMENTS 
 

The Contractor shall submit to the City the following Department of Labor and Industries (L&I) 
forms for itself and for each firm covered under 39.12 RCW that provided work and materials for 
the Contract: 
 

1. A copy of an approved Statement of Intent to Pay Prevailing Wages, L&I form number 
F700-029-000. The City will make no payment under this Contract for the Work 
performed until this statement has been approved by L&I and a copy of the approved 
form has been submitted to the City. 
 

2. A copy of an approved Affidavit of Prevailing Wages Paid, L&I form number  
 F700-007-000. The Contracting Agency will not grant completion or release retainage 

held under chapter 60.28 RCW until all approved Affidavit of Wages paid for Contractor 
and all Subcontractors have been received by the City.  

 

http://www.lni.wa.gov/TradesLicensing/PrevWage/WageRates/default.asp
http://apps.leg.wa.gov/RCW/default.aspx?cite=39.12
http://www.lni.wa.gov/formpub/Detail.asp?DocID=1918
http://www.lni.wa.gov/formpub/Detail.asp?DocID=1909
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The Contractor (Contractor) shall maintain at least the minimum insurance set forth below. By requiring 
such minimum insurance, the City of Tacoma shall not be deemed or construed to have assessed the 
risk that may be applicable to Contractor under this Contract. Contractor shall assess its own risks and, if 
it deems appropriate and/or prudent, maintain greater limits and/or broader coverage. 

1.  GENERAL REQUIREMENTS 

The following General Requirements apply to Contractor and to Subcontractor(s) of every tier 
performing services and/or activities pursuant to the terms of this Contract. Contractor acknowledges 
and agrees to the following insurance requirements applicable to Contractor and Contractor’s 
Subcontractor(s): 

 
1.1. City of Tacoma reserves the right to approve or reject the insurance provided based upon 

the insurer, terms and coverage, the Certificate of Insurance, and/or endorsements.  
 

1.2. Contractor shall not begin work under the Contract until the required insurance has been 
obtained and approved by City of Tacoma. 

 
1.3. Contractor shall keep this insurance in force during the entire term of the Contract and for 

Thirty (30) calendar days after completion of all work required by the Contract, unless 
otherwise provided herein. 

 
1.4. Insurance policies required under this Contract that name “City of Tacoma” as Additional 

Insured shall: 
1.4.1. Be considered primary and non-contributory for all claims. 
1.4.2. Contain a “Separation of Insured provision and a “Waiver of Subrogation” clause in 

favor of City of Tacoma.  
 

1.5. Section 1.4 above does not apply to contracts for purchasing supplies only.  
 

1.6. Verification of coverage shall include: 
1.6.1. An ACORD certificate or equivalent. 
1.6.2. Copies of all endorsements naming the City of Tacoma as additional insured and 

showing the policy number.  
1.6.3. A notation of coverage enhancements on the Certificate of Insurance shall not 

satisfy these requirements – actual endorsements must be submitted.  
 

1.7. Liability insurance policies, with the exception of Professional Liability and Workers’ 
Compensation, shall name the City of Tacoma and its officers, elected officials, 
employees, agents, and authorized volunteers as additional insured. 

1.7.1. No specific person or department should be identified as the additional insured. 
1.7.2. All references on certificates of insurance and endorsements shall be listed as “City 

of Tacoma”. 
1.7.3. The City of Tacoma shall be additional insured for both ongoing and completed 

operations using Insurance Services Office (ISO) form CG 20 10 04 13 and CG 20 
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37 04 13 or the equivalent for the full available limits of liability maintained by the 
Contractor irrespective of whether such limits maintained by the Contractor are 
greater than those required by this Contract and irrespective of whether the 
Certificate of Insurance describes limits lower than those maintained by the 
Contractor.  

 
1.8. Contractor shall provide a Certificate of Insurance for each policy of insurance meeting the 

requirements set forth herein when Contractor provides the signed Contract for the work to 
City of Tacoma. Contractor shall provide copies of any applicable Additional Insured, 
Waiver of Subrogation, and Primary and Non-contributory endorsements. Contract or 
Permit number and the City Department must be shown on the Certificate of Insurance. 

 
1.9. Insurance limits shown below may be written with an excess policy that follows the form of 

an underlying primary liability policy or an excess policy providing the required limit. 
 

1.10. Liability insurance policies shall be written on an “occurrence” form, except for Professional 
Liability/Errors and Omissions, Pollution Liability, and Cyber/Privacy and Security 
 

1.11. If coverage is approved and purchased on a “Claims-Made” basis, Contractor warrants 
continuation of coverage, either through policy renewals or by the purchase of an extended 
reporting period endorsement as set forth below. 

 
1.12. The insurance must be written by companies licensed or authorized in the State of Washington 

pursuant to RCW 48 with an (A-) VII or higher in the A.M. Best's Key Rating Guide 
www.ambest.com.  

 
1.13. Contractor shall provide City of Tacoma notice of any cancellation or non-renewal of this 

required insurance within Thirty (30) calendar days. 
 

1.14. Contractor shall not allow any insurance to be cancelled or lapse during any term of this 
Contract, otherwise it shall constitute a material breach of the Contract, upon which City of 
Tacoma may, after giving Five (5) business day notice to Contractor to correct the breach, 
immediately terminate the Contract or, at its discretion, procure or renew such insurance and pay 
any and all premiums in connection therewith; with any sums so expended to be repaid to City of 
Tacoma by Contractor upon demand, or at the sole discretion of City of Tacoma, offset against 
funds due Contractor from City of Tacoma.  
 

1.15. Contractor shall be responsible for the payment of all premiums, deductibles and self-insured 
retentions, and shall indemnify and hold the City of Tacoma harmless to the extent such a 
deductible or self-insured retained limit may apply to the City of Tacoma as an additional insured. 
Any deductible or self-insured retained limits in excess of Twenty Five Thousand Dollars 
($25,000) must be disclosed and approved by City of Tacoma Risk Manager and shown on the 
Certificate of Insurance. 
 

1.16. City of Tacoma reserves the right to review insurance requirements during any term of the 
Contract and to require that Contractor make reasonable adjustments when the scope of 
services has changed. 

http://www.ambest.com/
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1.17. All costs for insurance shall be incidental to and included in the unit or lump sum prices of the 

Contract and no additional payment will be made by City of Tacoma to Contractor. 
 

1.18. Insurance coverages specified in this Contract are not intended and will not be interpreted to limit 
the responsibility or liability of Contractor or Subcontractor(s). 
 

1.19. Failure by City of Tacoma to identify a deficiency in the insurance documentation provided by 
Contractor or failure of City of Tacoma to demand verification of coverage or compliance by 
Contractor with these insurance requirements shall not be construed as a waiver of Contractor’s 
obligation to maintain such insurance. 
 

1.20. If Contractor is a State of Washington or local government and is self-insured for any of the 
above insurance requirements, a certification of self-insurance shall be attached hereto and be 
incorporated by reference and shall constitute compliance with this Section. 
 

2. CONTRACTOR 

As used herein, "Contractor" shall be the Supplier(s) entering a Contract with City of Tacoma, 
whether designated as a Supplier, Contractor, Vendor, Proposer, Bidder, Respondent, Seller, 
Merchant, Service Provider, or otherwise. 

 
3. SUBCONTRACTORS 

It is Contractor's responsibility to ensure that each subcontractor obtain and maintain 
adequate liability insurance coverage. Contractor shall provide evidence of such insurance 
upon City of Tacoma’s request. 

 
4. REQUIRED INSURANCE AND LIMITS 

The insurance policies shall provide the minimum coverages and limits set forth below. Providing 
coverage in these stated minimum limits shall not be construed to relieve Contractor from liability in 
excess of such limits.   
 

4.1 Commercial General Liability Insurance 
Contractor shall maintain Commercial General Liability Insurance policy with limits not less than 
One Million Dollars ($1,000,000) each occurrence and Two Million Dollars ($2,000,000) annual 
aggregate. The Commercial General Liability Insurance policy shall be written on an Insurance 
Services Office form CG 00 01 04 13 or its equivalent. Products and Completed Operations shall 
be maintained for a period of three years following Substantial Completion of the Work related to 
performing construction services. 

 
This policy shall include product liability especially when a Contract solely is for purchasing 
supplies.  The Commercial General Liability policy shall be endorsed to include: 
4.1.1 A per project aggregate policy limit, using ISO form CG 25 03 05 09 or an equivalent 

endorsement. 
4.1.2 Contractual Liability-Railroad using ISO form CG 24 17 10 01 or equivalent if Contractor is 

performing work within Fifty (50) feet of a City of Tacoma railroad right of way.  
  
4.1.3  
 

4.2 Commercial (Business) Automobile Liability Insurance 
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Contractor shall maintain Commercial Automobile Liability policy with limits not less than One 
Million Dollars ($1,000,000) each accident for bodily injury and property damage and bodily injury 
and property damage coverage for owned (if any), non-owned, hired, or leased vehicles. 
Commercial Automobile Liability Insurance shall be written using ISO form CA 00 01 or 
equivalent. Contractor must also maintain an MCS 90 endorsement or equivalent and a CA 99 48 
endorsement or equivalent if “Pollutants” are to be transported.  
 

4.3 Workers' Compensation 
4.3.1 Contractor shall comply with Workers’ Compensation coverage as required by the 

Industrial Insurance laws of the State of Washington, as well as any other similar coverage 
required for this work by applicable federal laws of other states.  The Contractor must 
comply with their domicile State Industrial Insurance laws if it is outside the State of 
Washington.        

4.4 Employers’ Liability Insurance 
Contractor shall maintain Employers’ Liability coverage with limits not less than One Million 
Dollars ($1,000,000) each employee, One Million Dollars ($1,000,000) each accident, and One 
Million Dollars ($1,000,000) policy limit.  

4.5 Railroad Protective Liability Insurance 
Contractor shall maintain Railroad Protective Liability coverage with limits of Two Million 
Dollars ($2,000,000) per occurrence and Six Million Dollars ($6,000,000) in the aggregate 
during the term of the Contract if Contractor’s work will involve working on, above, under or 
being within Fifty (50) feet of City of Tacoma railroad right of ways.  
The policy must be issued on a standard ISO form CG 00 35 (04-13), or equivalent, with City 
of Tacoma as a named insured (not named as an additional insured) and shall include the 
following:  
 
4.5.1 Endorsed to include Limited Seepage and Pollution Endorsement  
4.5.2 Endorsed to include Evacuation Expense Coverage Endorsement.  
 

4.6 Other Insurance 
Other insurance may be deemed appropriate to cover risks and exposures related to the scope 
of work or changes to the scope of work required by City of Tacoma. The costs of such 
necessary and appropriate Insurance coverage shall be borne by Contractor. 
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