
Construction Status – Apr 2018



A Block – Flooring work in progress



B Block – Flooring work in progress



C Block – Flooring work in progress



D Block – Flooring work in progress



E Block – Flooring work in progress



F Block – Flooring work in progress



G Block – Flooring work in progress



H Block – Flooring work in progress



J Block – Flooring work in progress



Flooring work in progress



Flooring work in progress



Flooring work in progress



Flooring work in progress



Club house



Lagoon work in progress



Lagoon work in progress



Overall view



Basement



PURVA  PALM BEACH (PHASE - 01 & PHASE - 02)
MARKETING REPORT - APRIL - 2018

SL 
NO ACTIVITIES WINGS

A B C D E F G H J K L M N P Q
1 Earth Work Excavation 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

2 Plain Cement Concrete 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

3 Raft/Footing Reinforcement 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

4 Raft/Footing Concrete 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

5 Column Concrete upto Plinth Beam NA 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

6 Earth Back Filling & Consolidation 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

7 Plinth Beam Concrete NA 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

8 Basement column concrete 100% 100% 100% 100% 100% 100% 100% 100% 100% NA NA NA NA NA NA

GROUND FLOOR (Slab)
9 Slab/Beam Shuttering 100% 100% 100% 100% 100% 100% 100% 100% 100% NA NA NA NA NA NA

10 Slab/Beam Reinforcement 100% 100% 100% 100% 100% 100% 100% 100% 100% NA NA NA NA NA NA

11 Slab/Beam Concreting 100% 100% 100% 100% 100% 100% 100% 100% 100% NA NA NA NA NA NA
FIRST FLOOR (Flat)

12 Column concrete from GF to 1st Floor(for 
parking) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

13 Slab Shuttering(for parking) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

14 Slab & beam reinforcement(for parking) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

15 Slab & beam concreting(for parking) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

16 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

17 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

18 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

19 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

20 Internal Plastering 100% 100% 100% 0% 0% 0% 100% 100% 0% 100% 100% 100% 100% 100% 100%

21 Flooring 0% 0% 0% 0% 0% 0% 100% 100% 0% 100% 100% 100% 100% 100% 100%

SECOND FLOOR (Flat)

22 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

23 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

24 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

25 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

26 Internal Plastering 100% 100% 100% 100% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

27 Flooring 100% 100% 0% 100% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

THIRD FLOOR (Flat)

28 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

29 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

30 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

31 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

32 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

33 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

FOURTH FLOOR (Flat)

34 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

35 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

36 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

37 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

38 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

39 Flooring 100% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 100% 100% 100%

FIFTH FLOOR (Flat)

40 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

41 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

42 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

43 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

44 Internal Plastering 100% 100% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

45 Flooring 100% 0% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 100% 100% 100%

SIXTH FLOOR (Flat)

46 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

47 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

48 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

49 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

50 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

51 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 100% 100% 100%



PURVA  PALM BEACH (PHASE - 01 & PHASE - 02)
MARKETING REPORT - APRIL - 2018

SL 
NO ACTIVITIES WINGS

A B C D E F G H J K L M N P Q
SEVENTH FLOOR (Flat)

52 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

53 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

54 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

55 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

56 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

57 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 100% 100%

EIGHT FLOOR (Flat)

58 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

59 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

60 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

61 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

62 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

63 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 100% 100%

NINTH FLOOR (Flat)

64 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

65 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

66 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

67 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

68 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

69 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 100% 0%

TENTH FLOOR (Flat)

70 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

71 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

72 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

73 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

74 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

75 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 100% 0%

ELEVENTH FLOOR (Flat)

76 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

77 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

78 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

79 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

80 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

81 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 100% 0%

TWELFTH FLOOR (Flat)

82 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

83 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

84 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

85 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

86 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

87 Flooring 100% 100% 0% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

THIRTEENTH FLOOR (Flat)

88 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

89 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

90 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

91 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

92 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 100% 100% 100% 100%

93 Flooring 100% 100% 0% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

FOURTEENTH FLOOR (Flat)

94 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

95 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

96 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

97 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

98 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 100% 100% 100% 100%

99 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%



PURVA  PALM BEACH (PHASE - 01 & PHASE - 02)
MARKETING REPORT - APRIL - 2018

SL 
NO ACTIVITIES WINGS

A B C D E F G H J K L M N P Q
FIFTEENTH FLOOR (Flat)

100 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

101 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

102 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

103 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

104 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 100% 100% 100% 100%

105 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

SIXTEENTH FLOOR (Flat)

106 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

107 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

108 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

109 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

110 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 100% 100% 100% 100%

111 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

SEVENTEENTH FLOOR (Flat)

112 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

113 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

114 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

115 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

116 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

117 Flooring 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

EIGHTEENTH FLOOR (Flat)

118 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

119 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

120 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

121 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

122 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

123 Flooring 100% 100% 0% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

NINETEENTH FLOOR (Flat)

124 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

125 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

126 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

127 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

128 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

129 Flooring 100% 0% 0% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0% 0% 0%

TERRACE FLOOR 

130 Shear wall reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

131 Shear wall & slab Mivan shuttering (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

132 Slab reinforcement (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

133 Shear wall & slab concreting (for flats) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

134 Internal Plastering 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0% 0% 0%

135 Flooring 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

GRAND ENTRANCE 

136 Civil Works 100%

137 MS Pergolla 100%

138 Security Cabin 60%

139 MS Gate 50%

140 Softscape 20%

141 Signage 0%

Road Works

142 Civil Work 30%

CLUB HOUSE 

143 Civil Works 100%

144 Interiors 20%

SEWAGE TREATMENT PLANT

145 Civil Works 100%

146 MEP Works 0%



Puravankara Limited, 130/1, Ulsoor Road, Bangalore - 560 042,
Call - 080 – 67724001 , Email: crm@puravankara.com
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