


Certain information set forth in this presentation may be “forward-looking information.” Except 
for statements of historical fact, information contained herein may constitute forward-looking 
statements. Forward-looking statements are not guarantees of future performance and undue 
reliance should not be placed on them. Such forward-looking statements necessarily involve 
known and unknown risks and uncertainties, many of which are and will be described in 
Smartsheet’s filings with the US Securities and Exchange Commission, and these risks and 
uncertainties may cause actual performance and financial results in future periods to differ 
materially from any projections of future performance or results expressed or implied by such 
forward-looking statements. Although forward-looking statements contained herein are based 
upon what Smartsheet management believes are reasonable assumptions, there can be no 
assurance that forward-looking statements will prove to be accurate, as actual results and 
future events could differ materially from those anticipated in such statements. Smartsheet 
undertakes no obligation to update forward-looking statements except as required by law.

Smartsheet is a registered trademark of Smartsheet Inc. The names and logos of actual 
companies and products used in this presentation are the trademarks of their respective 
owners and no endorsement or affiliation is implied by their use.
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Learning Objectives
● Describe how the Accelerator drives consistency at scale

● Automate work processes for key PMO stakeholders

● Enhance portfolio-level reporting & visibility

● Manage change at scale with Global Updates



A Smartsheet Accelerator is a 
pre-configured solution that provides a 

comprehensive framework and built-in best 
practices to solve business challenges.



IT PMO: the problem

No repeatable structure➤

Lack of automation➤

Lack of real-time visibility➤

Inability to adapt to change quickly➤



IT PMO: the solution

Streamlined intake process 
and project structure➤

Automated approval 
workflows➤

Project and portfolio-level 
reporting➤

Ability to manage change 
at scale➤
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Accelerator for IT PMO - workspaces

● Executive: Portfolio-level visibility

● Project: Centralized projects

● Team: Streamlined intake process

● Admin: Standard templates



Accelerator for IT PMO - recap

● Streamlines request process for new projects

● Drives consistency with standardize project templates

● Includes Dashboards to provide powerful portfolio-level visibility

● Provides transparency through more granular (project) reporting

● Reduces manual work to enable teams to be more productive
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Learning Center: help.smartsheet.com
● Learning Track: Control Center
● Topics:

○ Approval Workflows
○ Reports
○ Dashboards

Center of Excellence: learn.smartsheet.com
● Accelerator for IT PMO Documentation

Go-do exampleAdditional Resources




