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1 INTRODUCTION 

1.1 RIDESHARE PAYLOAD USER’S GUIDE PURPOSE 
The Rideshare Payload User’s Guide is a planning document provided for small satellite customers of SpaceX (Space 
Exploration Technologies Corp.). This document is intended to help Rideshare Launch Customers understand SpaceX’s 
standard services for pre-contract Mission planning and to delineate Customer requirements for contracted Rideshare 
Launch Services. 

SpaceX reserves the right to update this guide as required. Future revisions are likely as SpaceX continues to gather 
additional data and works to improve the Rideshare program. 

 

Figure 1-1: Example Mission Configuration using Rideshare Plates  
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1.2 COMPANY DESCRIPTION 
SpaceX offers a family of Launch Vehicles that improves launch reliability and increases access to space. The company 
was founded on the philosophy that simplicity, reliability and cost effectiveness are closely connected. We approach all 
elements of Launch Services with a focus on simplicity to both increase reliability and lower cost. The SpaceX corporate 
structure is flat and business processes are lean, resulting in fast decision-making and product delivery. SpaceX 
products are designed to require low-infrastructure facilities with little overhead, while vehicle design teams are co-
located with production and quality assurance staff to tighten the critical feedback loop. The result is highly reliable and 
producible Launch Vehicles with quality embedded throughout the process. 

Established in 2002 by Elon Musk, the founder of Tesla Motors, PayPal and the Zip2 Corporation, SpaceX has developed 
and flown the Falcon 1 light-lift Launch Vehicle, the Falcon 9 medium-lift Launch Vehicle, the Falcon Heavy heavy-lift 
Launch Vehicle, the most powerful operational rocket in the world by a factor of two, and Dragon, which is the first 
commercially produced spacecraft to visit the International Space Station.  

SpaceX has built a launch manifest that includes a broad array of commercial, government and international customers. 
In 2008, NASA selected the SpaceX Falcon 9 Launch Vehicle and Dragon spacecraft for the International Space Station 
Cargo Resupply Services contract. NASA has also awarded SpaceX contracts to transport astronauts to space as well 
as to launch scientific satellites. In addition, SpaceX services the National Security community and is on contract with 
the Air Force for multiple missions on the Falcon family of Launch Vehicles. 

SpaceX has state-of-the-art production, testing, launch and operations facilities. SpaceX design and manufacturing 
facilities are conveniently located near the Los Angeles International Airport. This location allows the company to 
leverage Southern California’s rich aerospace talent pool. The company also operates cutting-edge propulsion and 
structural test facilities in Central Texas, along with Launch Sites in Florida and California, and the world’s first 
commercial orbital Launch Site in development in South Texas. 

1.3 RIDESHARE PROGRAM OVERVIEW 
SpaceX offers Rideshare Missions for small spacecraft on the Falcon 9 Launch Vehicle. This document applies to 
CubeSat dispensers and small spacecraft with an 8”, 15”, or 24” diameter standard mechanical interface, and in the case 
of small spacecraft, a single deployment from that interface. These spacecraft are referred to as “Payloads” throughout 
this document. Sub-components that comprise the Payload are referred to as “Payload Constituents”.  

As an optional service, which may incur an additional fee, SpaceX can provide alternative configuration information for 
Payloads that are not compatible with the 8”, 15”, or 24” diameter mechanical interface, for small spacecraft Payloads 
that require multiple deployments from the Launch Vehicle, or for Payloads that host multiple Payload Constituents that 
separate from an orbital transfer vehicle, or similar, after the Payload itself is deployed from the Launch Vehicle.  

In an effort to reduce the orbital debris footprint of the Rideshare Program, Payloads must adhere to the FCC’s ruling to 
dispose of spacecraft as soon as practicable but no later than 5 years after mission ends.  

The timeline of a typical Rideshare contract is shown in Figure 1-2. 

 

http://www.spacex.com/multimedia/videos.php
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Figure 1-2: Typical Rideshare Program Schedule 

SpaceX will provide kickoff materials shortly after the launch services contract is signed. To aid in communication, 
SpaceX will send document templates for Customer to complete. A descriptions of the documents associated with 
each milestone can be found in Appendix G. 

To ensure a smooth Launch Campaign and a successful mission for all Rideshare Customers, SpaceX will maintain an 
Interface Control Document (ICD) for the Payload. Requirements in the ICD and this document are designed to ensure 
the safety of all Co-Payloads and the Launch Vehicle. SpaceX and Customer will periodically review and update the ICD 
throughout the mission integration process. 

Approximately six months before Launch, Customer and SpaceX begin planning Range Safety and Launch Campaign 
operations. Before the Payload is delivered to the Launch Site, the ICD is signed and a review is held to confirm Launch 
Campaign readiness as well as the Payload specific schedule. The Payload is then shipped to the Launch Site, where it 
is integrated to the Launch Vehicle for Launch.  

SpaceX will provide a best-estimate Payload separation state vector to the Customer shortly after Payload separation, 
as described in Appendix E. Customer is responsible for tracking and contacting the Payload after separation from the 
Launch Vehicle.  

1.4 FALCON 9 PROGRAM 
Please refer to the SpaceX Falcon User’s Guide, latest revision, available on www.spacex.com/vehicles/falcon-9/ for 
detailed information regarding the Falcon program including Launch Vehicle safety and reliability.  

1.5 PRICING 
Pricing for rideshare Launch Services can be found at www.spacex.com/rideshare.  

 

https://www.spacex.com/vehicles/falcon-9/
http://www.spacex.com/rideshare
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2 PERFORMANCE 

2.1 MASS PROPERTIES 
Payloads must comply with the mass and XPL center of gravity limitations given in Figure 2-1. YPL and ZPL center of 
gravity dimensions must fall within the mechanical interface diameter for the Payload. The Payload coordinate frame is 
defined in Section 4.2.3.  

 

Figure 2-1: Allowable Payload Mass and XPL Center of Gravity 

The Launch Vehicle may be able to accommodate payloads with characteristics outside the limitations 
indicated in this section, on a case by case basis. Mass property capabilities may be further constrained by mission-
unique Payload adapters, dispensers, or separation systems.  

2.2 LAUNCH WINDOWS 
The Launch Vehicle is capable of launching any day of the year, at any time of day, subject to environmental limitations 
and constraints as well as range availability and readiness within the SpaceX-determined Launch Period. Launch 
Window times and durations are developed specifically for each Mission. Customers may benefit from recycle 
operations (reference Section 7.5.5), maximizing launch opportunities within the Launch Window. 
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2.3 SEPARATION ATTITUDE AND ACCURACY 
The Launch Vehicle offers 3-axis attitude control as standard practice. The Launch Vehicle will point the second stage 
and Payload to an attitude determined by SpaceX. More information about separation attitude and rate accuracy is 
available from SpaceX upon request. 

2.4 SEPARATION RATES AND VELOCITY 
All deployed Payloads must exit through the +XPL surface of the allowable Payload volume. Customer must show by 
analysis that none of the deployed Payload Constituents contact other portions of the Payload before exiting the +XPL 
surface of the allowable Payload volume. Examples of Payload volume exit criteria for Rideshare Plate and Starlink 
Adapter configurations are shown in Figure 2-2 and Figure 2-3 respectively.  

  

Figure 2-2: Payload +XPL Surface Exit Requirement (red) for Rideshare Plate Configuration 

 

 

 

Figure 2-3: Payload +XPL Surface Exit Requirement (red) for Starlink Adapter Configuration  
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Payloads must target a minimum separation velocity of 0.3 m/s and a maximum separation velocity of 1.0 m/s. 
Containerized deployments such as CubeSats may be deployed at a velocity greater than 1.0 m/s. For Payloads that 
contain more than one deployment, the separation velocities should be different between deployed Payload Constituents 
such that the fastest deployment is first.  

The Launch Vehicle is subject to the rotational rates in Table 2-1 prior to Payload separation. 

Table 2-1: Launch Vehicle Rates Before Payload Separation 

Axis Rate 
Launch Vehicle Roll (WX) ± 2.0 deg/s 

Launch Vehicle Pitch (WY) ± 1.0 deg/s 
Launch Vehicle Yaw (WZ) ± 1.0 deg/s 

 

2.5 PAYLOAD MANEUVERS AND DEPLOYMENTS 
Payloads must adhere to the following keep outs: 

• Delay attitude maneuvers until at least 120 seconds after Payload separation from the Launch Vehicle 
• Delay mechanical appendage deployment (e.g. solar panel deployment) until at least 120 seconds after Payload 

separation from the Launch Vehicle 
o For any mechanical appendage deployment within first 24 hours, Customer must communicate to 

SpaceX a bounding hard body radius for the Payload. 
• Delay secondary deployments (e.g. a deployed object deploying a sub-Payload) until at least seven days after 

Payload separation from the Launch Vehicle 
• Delay propulsive maneuvers until at least seven days after Payload separation 
• All secondary deployments must be performed while under active attitude control. Deployments in uncontrolled 

directions are not allowed. 

The seven-day period allows adequate time for external cataloging of all Co-Payloads deployed from the Launch Vehicle 
and sufficient orbital spreading before additional release of Payload Constituents or orbital maneuvers. It is the 
Customer's responsibility to pre-coordinate orbital maneuvers or the secondary deployment of Payload Constituents 
with the 18th Space Control Squadron (SPCS), submit estimated trajectories for screening to the 18th SPCS, and 
demonstrate to SpaceX that coordination with the 18th SPCS has been completed. See Section 6.5.7 for information on 
Coordination with Space Situational Awareness Agencies. 
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3 ENVIRONMENTS 
The Launch Vehicle has been designed to provide a benign Payload environment. The environments presented 
below reflect typical Mission maximum predicted environments (MPE) for Payloads. Mission-specific analyses 
will be performed by SpaceX as indicated in Section 6.6.9.  

3.1 TRANSPORTATION ENVIRONMENTS 
Transportation environments at launch facilities will be enveloped by the flight environments in Section 3.3. 

3.2 CLEANROOM ENVIRONMENTS 
The standard service temperature, humidity and cleanliness environments during various processing phases are 
provided in Table 3-1. 

Conditioned air will only be disconnected for short durations (generally between 30 and 60 minutes) during pre-
determined operations such as movements, lifts, and rollout to the pad. Payload environmental temperatures will be 
maintained above the dew point of the supply air at all times. The SpaceX supplied mechanical interface and fairing 
surface are cleaned to VC-HS. 

Table 3-1: Temperature and Cleanliness Environments 

Phase Control System Temp °C (°F) Humidity Cleanliness (class) 

Payload Processing PPF HVAC 

21 ± 3 (70 ± 5) 

CCSFS/KSC: 45% ± 15% 
VSFB: 50% ± 15% 

100,000 
(class 8) or better 

Propellant Conditioning 
and Loading 1 

Facility HVAC 

Transport to Hangar 
(CCSFS/KSC only) 

Transport trailer unit 25% to 60% 

Encapsulated in 
Hangar 

Ducted supply from 
standalone HVAC unit 
or transport trailer unit 

(if required) 

CCSFS/KSC: 45% ± 15% 
VSFB: 50% ± 15% 

Encapsulated Roll-Out 
to Pad 

None (transport trailer 
unit if required) 

No Control System No Control System 

Encapsulated on Pad 
(Vertical or Horizontal) 

Pad air conditioning 

Bulk air temperature 
will remain between 
10 and 32 (50 to 90), 

targeting 21 (70) 

0% 2 to 65% 

Note:  

1. Payload fueling is available as an optional service (see Appendix I) and is not part of the standard Rideshare services.  
2. Supply air is switched to GN2 during the Launch Countdown sequence.  
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3.3 FLIGHT ENVIRONMENTS 
This section describes the MPE the Payload will experience from liftoff through separation from the Launch 
Vehicle.  

IMPORTANT: To ensure mission safety, Payloads must test all flight hardware as a fully integrated Payload 
(everything, including all Payload Constituents that comprise the Payload and attach to the SpaceX provided 
mechanical interface) consistent with the requirements defined in Sections 3.3 and 3.4.  Integrated flight hardware 
testing provides workmanship screening as well as validation of design analyses for the entire Payload assembly.  
This testing is required to ensure safety of the primary Mission and of Co-Payloads.   

3.3.1 PAYLOAD NATURAL FREQUENCIES AND DAMPING 

Payloads must have no elastic natural frequencies below 40 Hz and must have a damping values between Q=10 and 
Q=50 in order to ensure that the requirements defined in Section 3 are sufficient to cover the appropriate flight 
environments. Payloads with elastic natural frequencies below 40 Hz will not be permitted. An elastic natural frequency 
is defined in this document is any frequency response of the Payload with any modal participation, as computed by a 
fixed-base modal analysis.  

3.3.2 PAYLOAD DESIGN LOAD FACTORS 

Purpose: To ensure structural integrity of the Payload to Launch Vehicle interface. 

3.3.2.1 DESIGN LOAD FACTORS FOR CUBESATS WITH CUBESAT DISPENSERS  

Payload maximum predicted design load factors are shown in Table 3-2 for CubeSat deployers loaded with CubeSat 
Payloads. These load factors are defined as “combined loads,” which include all contributions from static loads, low 
frequency loads (<100 Hz), and high frequency loads (> 100 Hz). These load factors are applicable to CubeSat dispensers 
loaded with CubeSats that meet the requirements in Section 3.3.1 and have a combined mass of at least 20 kg.  

Table 3-2: CubeSat Dispenser (including CubeSats) Design Load Factors  

Axial (XPL) 
Load Factor (g) 

Lateral (RSS YPL , ZPL ) 
Load Factor (g) 

10 17 

 

3.3.2.2 DESIGN LOAD FACTORS FOR MICROSATS AND SMALLSATS 

Payload maximum predicted design load factors are shown in Figure 3-1 and Figure 3-2 as a function of Payload mass 
for the Rideshare Plates and Starlink Adapter configurations respectively. These load factors are defined as “combined 
loads,” which include all contributions from static loads, low frequency loads (<100 Hz), and high frequency loads (> 100 
Hz). These load factors are applicable to payloads < 60 kg with a primary bending mode between 40-200 Hz and >60 kg 
with a primary bending mode between 40-100 Hz. Contact SpaceX if your primary mode is above these values.  

The design load factors in the axial and lateral axes must be applied concurrently per the curves and the Customer must 
choose one of the four curves depending on Payload mass with no interpolation. For example, a 260 kg Payload mounted 
to a Rideshare Plate must design to a combined 5-g axial and 2-g lateral environment, as well as a combined 11-g lateral 
and 2.5-g axial environment.  

Test verification for design load factors must, therefore, be based on peak line loads, which take into account both the 
axial force and bending moment contributions. If tests are performed in a single axis at a time, applied loads must be 
shown to sufficiently achieve the maximum line load at the Launch Vehicle interface as defined by the corners of the 
design load factor box.  

In the case of a 260 kg Payload with an axial center-of-gravity 300 mm along XPL on a 24” diameter interface, testing 
would need to achieve an equivalent line load of 32.1 N/mm, as defined by the concurrent 11-g lateral and 2.5-g axial 
design requirement. In turn, this could be achieved by applying 12.3-g in the lateral direction via a single-axis test. 
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As the “port lateral” loads are an RSS of YPL and ZPL loads in flight they could be applied in any direction onto the 
spacecraft in the YPL - ZPL plane. If a Payload or separation system is more sensitive to one orientation of load in the YPL 

- ZPL plane that orientation must be tested or engineering rationale must be provided to SpaceX. For example, a 4-point 
mount separation system will see higher loads when the lateral load is aligned with one of the mounts rather than 2 of 
the mounts, so testing of the separation system and Payload should reflect this worst case scenario.  

These loads represent the overall net CG response of a Payload and should not be utilized for internal component, 
appendage, or Payload Constituent loads. 

Verification:  Testing is REQUIRED to the static load test levels and durations defined in Table 3-15 in accordance with 
the MPE defined in this section. Static load test requirements can be achieved through sine burst testing, sine sweep 
testing, random vibration, or static load tests.  If using sine sweep or random vibration testing, start with the 
specifications listed below and adjust the levels and/or notch the levels until the appropriate interface forces are 
achieved. 

 

  
Figure 3-1: Rideshare Plate Payload Design Load Factors  
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Figure 3-2: Starlink Adapter Payload Design Load Factors  

3.3.3 SINE VIBRATION 

Purpose:  To ensure Payloads are compatible with loads imparted on primary and secondary structures with modes < 
100 Hz. 

The maximum predicted sine vibration environment is defined in Table 3-3. This environment is defined for Payloads 
with Q ≥ 10 in Rideshare Plate and Starlink Adapter configurations, and may be notched at primary mode(s) to stay 
within the design load factors defined in Section 3.3.2. 

Verification:  Testing is ADVISED to the sine vibration test levels and durations defined in Table 3-15 in accordance with 
the MPE defined in this section.  

Table 3-3: Maximum Predicted Sinusoidal Vibration Environment 

Frequency (Hz) 

Rideshare Plate 
Sinusoidal Vibration MPE (g) 

Starlink Adapter 
Sinusoidal Vibration MPE (g) 

Axial 
XPL 

Lateral 
YPL, ZPL 

Axial 
XPL 

Lateral 
YPL, ZPL 

5 1.4 1.5 3.0 1.5 
45 1.4 1.5 3.0 1.5 
50 1.4 1.5 3.0 2.0 

100 1.4 1.5 3.0 2.0 
 

3.3.4 ACOUSTIC 

Purpose: To ensure Payloads are compatible with acoustic environments inside the Launch Vehicle fairing.  Note that 
most Rideshare sized Payloads are driven by structure-borne random vibration (Section 3.3.6) and not by direct acoustic 
impingement.  

The maximum predicted acoustic environment, defined as the spatial average and derived at a P95/50 level, is shown 
below in Figure 3-3 . Table 3-4 and Table 3-5 defines the environment in third octave and full octave respectively. A 
Mission-specific analysis will not be provided by SpaceX. 
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Verification:  Testing is ADVISED to the acoustic test levels and durations defined in Table 3-15 in accordance with the 
MPE defined in this section. 

 

Figure 3-3: Maximum Predicted Acoustic Environment 

 

Table 3-4: Third Octave Acoustic MPE 

Frequency (Hz) Acoustic MPE 
25 120.0 

31.5 121.0 
40 122.5 
50 123.4 
63 123.8 
80 124.2 

100 125.9 
125 127.7 
160 129.3 
200 129.8 
250 129.9 
315 129.6 
400 128.7 
500 127.4 
630 126.0 
800 124.0 

1000 122.5 
1250 121.0 
1600 120.0 
2000 119.0 
2500 118.0 
3150 117.0 
4000 116.0 
5000 115.0 
6300 114.0 
8000 113.0 

10000 112.0 
OASPL (dB) 139.3 

 

Table 3-5: Full Octave Acoustic MPE 

Frequency (Hz) Acoustic MPE 
31.5 126.1 
63 128.6 

125 132.6 
250 134.5 
500 132.3 

1000 127.4 
2000 123.8 
4000 120.8 
8000 117.8 

OASPL (dB) 139.3 
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3.3.5 SHOCK 

Purpose: To ensure Payloads are compatible with shock environments experienced during flight. 

The shock response spectrum MPE, for Q=10, at the Payload mechanical interface for fairing deployment and Co-
Payload separation(s), as well as the maximum allowable shock for a single separation system are defined in Table 3-6 
and Figure 3-4. These levels are defined assuming a minimum of 3 bolted joints between Co-Payloads. Customers flying 
mission-unique configurations are encouraged to independently evaluate the shock levels produced by their Payload’s 
separation system.  

Customer is responsible for verifying compliance to both this requirement and the shock levels for the Payload 
separation system. To ensure Mission safety for Co-Payloads, separation systems provided by the Customer must be 
approved by SpaceX (reference Section 3.4.1.3). Additional constraints may be imposed if the separation system 
exceeds shock levels listed in Table 3-6. A Mission-specific analysis will not be provided by SpaceX. 

Verification:  Testing is ADVISED to the shock test levels and durations defined in Table 3-15 in accordance with the MPE 
defined in this section. 
 

Table 3-6: Payload Mechanical Interface Shock 

Frequency (Hz) 
MPE Induced by  

Launch Vehicle and Co-Payload(s) 
SRS (g) 

Maximum Allowable Induced by  
Payload Separation System 

SRS (g) 
100 30 30 

1000 1000 -- 
1950 -- 2850 

10000 1000 2850 
 

 

Figure 3-4: Payload Mechanical Interface Shock 

3.3.6 RANDOM VIBRATION 

Purpose: To ensure structural integrity of the Payload during flight dynamic events. Exposure to the random vibration 
environment ensures that primary structures, secondary structures, Payload Constituents, and smaller components are 
exposed to flight loads plus margin. This exposure is required for Mission safety and Co-Payload safety.   

The random vibration MPE for the Payload is defined in Figure 3-5 and Table 3-7. In verifying compliance to this 
requirement, acceleration response-limited or interface force-limited testing may be acceptable and will be reviewed by 



RIDESHARE PAYLOAD USER’S GUIDE 
 

© Space Exploration Technologies Corp. All rights reserved. No U.S. Export Controlled Data. 13 
 

SpaceX along with final report documentation. In general, force-limited testing is allowed to a C2 value of five (5) or higher 
and must be in accordance with NASA-HDBK-7004C with a maximum notch depth of -10 dB. Notching is only permitted 
to prevent the Payload from exceeding the static load levels defined in Table 3-15. Notching to protect secondary 
structure or constituent responses is not permitted because that would result in an under-test as related to flight 
environments. A Mission-specific analysis will not be provided by SpaceX. 

Verification:  Testing is REQUIRED to the random vibration test levels and durations defined in Table 3-15 in accordance 
with the MPE defined in this section. This random vibration test can also be used to meet the design loads factors 
requirement defined in Section 3.3.2. 

. 
Table 3-7: Random Vibration MPE 

Frequency (Hz) Random Vibration MPE (P95/50), All Axes 
20 0.01 
50 0.015 

700 0.015 
800 0.03 
925 0.03 

2000 0.00644 
GRMS 5.57 

 

 

 Figure 3-5: Random Vibration MPE 

3.3.7 ELECTROMAGNETIC 

Purpose:  To ensure that Launch Vehicle and launch site radiated emissions do not compromise electrical integrity of 
the Payload, and to ensure that Payload emissions do not compromise safety of the Launch Vehicle or of Co- Payloads 
during the mission. 

The Payload must show compliance with the electromagnetic environments in the following sections. Payload 
electromagnetic specifications will be captured in the Payload-specific ICD. 
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Verification:  Testing or verification by analysis is REQUIRED to the electromagnetic compatibility test levels and 
durations defined in Table 3-15 in accordance with the environments defined in this section. 

3.3.7.1 IN-FLIGHT AND PRE-FLIGHT ENVIRONMENTAL EMISSIONS 

Customer must ensure that Payload materials or components sensitive to RF environments are compatible with the 
worst-case radiated environment shown in Figure 3-6. Launch Vehicle, including Co-Payloads, and Launch Site radiated 
emissions, are shown in Table 3-8 and Table 3-9 respectively. EMI margin is not included. 

 

Figure 3-6. In-Flight & Environmental Radiated Emissions / Payload Radiated Susceptibility Limit 

 

Table 3-8: Launch Vehicle Radiated Emissions 

Frequency Range (MHz) E-Field Limit (dBμV/m) 

1.00 – 2200.0 120 

2200.0 – 2300.0 140 

2300.0 – 18000.0 120 
 

Table 3-9: Launch Site Radiated Emissions 

Frequency Range (MHz) E-Field Limit (dBμV/m) 

1.00 – 100 120 
100 – 400 132 

400 – 1200 140 
1200 – 1400 148 

1400 – 11000 146 
11000 – 18000 120 

 

 

These limits envelope the expected emissions from the Launch Vehicle, Co-Payloads, and Launch Site radar 
transmitters. Customer should assume 26 dB of shielding from Launch Site sources when testing and integrating the 
Payload in either the PPF or the Hangar Annex.  
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3.3.7.2 MAXIMUM PAYLOAD EMISSIONS 

The emission envelope for Dedicated Rideshare Missions and Secondary Rideshare Missions, including 6 dB of EMI 
safety margin by test, or 12 dB of EMI safety margin by analysis, is shown in Table 3-10. 
 

Table 3-10: Maximum Payload Emissions 

Frequency Range 
(MHz) 

Dedicated Rideshare Secondary Rideshare 
by Test (dBμV/m) by Analysis (dBμV/m) by Test (dBμV/m) by Analysis (dBμV/m) 

30.0 – 1555.42 90 84 48 42 
1555.42 – 1595.42 48 42 48 42 

30.0 – 18000.0 90 84 48 42 
 

Standard launch services do not permit use of Payload transmitters while integrated to the Launch Vehicle hardware. 
Payload transmitters may be enabled after the time interpolated using the information found in Table 3-11 for Dedicated 
Rideshare Missions and Table 3-12 for Secondary Rideshare Missions. 

Additionally, any transmitter centered in the (2227.5 - 2237.5 MHz), (2267.5 - 2277.5 MHz), and (2206 - 2216 MHz) bands 
must wait to enable these transmitters until “End of Mission,” as defined by the Mission-specific second stage re-entry 
time (usually a maximum of 1 hour, or 3600 seconds, after the first deploy). 

Table 3-11: Dedicated Rideshare Mission Transmitter Delay Time (seconds) 

EIRP (Watts) 0.00001 0.0001 0.001 0.01 0.1 1 10 19.95 100 1000 
EIRP (dBm) -20 -10 0 10 20 30 40 43 50 60 

Se
pa

ra
tio

n 
Ve

lo
ci

ty
 (m

/s
) 0.1 0.260 0.822 2.599 8.216 26.0 82.2 260 367 822 2599 

0.2 0.130 0.411 1.30 4.108 13.0 41.1 130 184 411 1300 
0.5 0.052 0.165 0.52 1.644 5.197 16.5 52.0 73.4 165 520 
1.0 0.026 0.083 0.26 0.822 2.599 8.216 26.0 36.7 82.2 260 
2.0 0.013 0.042 0.13 0.411 1.30 4.108 13.0 18.4 41.1 130 
5.0 0.006 0.017 0.052 0.165 0.52 1.644 5.197 7.34 16.5 52.0 

 

Table 3-12: Secondary Rideshare Mission Transmitter Delay Time (seconds) 

EIRP (Watts) 0.00001 0.0001 0.001 0.01 0.1 1 10 19.95 100 1000 
EIRP (dBm) -20 -10 0 10 20 30 40 43 50 60 

Se
pa

ra
tio

n 
Ve

lo
ci

ty
 (m

/s
) 0.1 7.746 24.5 77.5 245 775 2450 7746 10942 24495 77460 

0.2 3.873 12.3 38.8 123 388 1225 3873 5471 12248 38730 
0.5 1.550 4.899 15.5 49.0 155 490 1550 2189 4899 15492 
1.0 0.775 2.45 7.746 24.5 77.5 245 775 1095 2450 7746 
2.0 0.388 1.225 3.873 12.3 38.8 123 388 548 1225 3873 
5.0 0.155 0.49 1.55 4.899 15.5 49.0 155 219 490 1550 

 

3.3.8 FAIRING INTERNAL PRESSURE 

Fairing internal pressure will decay at a rate no larger than 0.40 psi/sec (2.8 kPa/sec) from liftoff through immediately 
prior to fairing separation, except for brief periods during flight, where the fairing internal pressure will decay at a rate no 
larger than 0.65 psi/sec (4.5 kPa/sec), for no more than 5 seconds. A Mission-specific analysis will not be provided by 
SpaceX.  

3.3.9 PAYLOAD TEMPERATURE EXPOSURE DURING FLIGHT 

The Launch Vehicle fairing is designed such that the temperature seen by the Rideshare Payload never exceeds the 
temperature profile shown in Figure 3-7. The emissivity of the fairing is approximately 0.9.  



RIDESHARE PAYLOAD USER’S GUIDE 
 

© Space Exploration Technologies Corp. All rights reserved. No U.S. Export Controlled Data. 16 
 

 

Figure 3-7. Maximum Fairing Spot Temperature Seen by Rideshare Payload 

3.3.10 FREE MOLECULAR HEATING 

The maximum free molecular aero-thermal heating rate experienced by the Payload is less than 3,500 W/m2 at fairing 
separation. Free molecular aero-thermal heating declines significantly and becomes negligible over the next couple of 
minutes. 

3.3.11 PAYLOAD CONDUCTIVE BOUNDARY TEMPERATURES 

Bounding hot and cold boundary temperatures and conductance values at the interface of the Payload and the SpaceX-
provided Mechanical Interface, described in Section 4.2.4, are shown in Table 3-13 and Figure 3-8. 

Customer may use these boundary conditions to run a Payload-specific thermal analysis. Note that these boundary 
conditions are only relevant after Liftoff at Time = 0 as they contain analysis uncertainty that is not appropriate on the 
ground. The convective environment in Table 3-1 fully defines the pre-launch environment. A Mission-specific analysis 
will not be provided by SpaceX. 

Verification:  Testing is ADVISED to the combined thermal vacuum and thermal cycle test levels and durations defined 
in Table 3-15 in accordance with the environments defined in this section.  

Table 3-13: Bounding Conductive Boundary Temperature and Conductance 

Time (s) Hot Temperature (°C) Cold Temperature (°C) Min Conductance (W/°C) Max Conductance (W/°C) 
0 40 -5 0 7.7 

1000 42 -10 0 7.7 
2000 52 -15 0 7.7 
3000 52 -20 0 7.7 
7200 52 -20 0 7.7 

 

 
Figure 3-8: Bounding Conductive Boundary Temperature 
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3.3.12 CONTAMINATION 

Payload contamination must meet the requirements in Table 3-14. 

Verification:  Customer is responsible for verifying compliance to this requirement in the form of a Payload contamination 
report.  

Table 3-14: Payload Contamination Requirements 

Name Description 

Visual Cleanliness 
Payloads must be cleaned to VC-HS standards per NASA-SN-C-005D prior to integration onto Launch 
Vehicle hardware. 

Non-Metallic Materials 

Each individual non-metallic material used in the construction of the Payload that will be exposed to 
vacuum must not exceed a total mass loss of 1.0% and the volatile condensable matter must be less 
than 0.1% when tested per ASTM E595. This would include avoiding use of markers, pens, and paint 
pens to mark Payload hardware. A complete vacuum-exposed non-metallic materials list including 
quantities (surface area or mass) will be delivered to SpaceX for review. Any exceedances will be 
evaluated and approved on a case-by-case basis. 

Metallic Materials 
The selection of metallic materials by the Customer will include consideration of corrosion, wear 
products, shedding, and flaking in order to reduce particulate contamination. Dissimilar metals in 
contact will be avoided unless adequately protected against galvanic corrosion. 

Payload Particulate 
Generation 

The Payload will not create particulate during the vibroacoustic ascent environment. Actuation of any 
Payload mechanisms nearby any Co-Payload(s) or Launch Vehicle Hardware must not create 
particulate. 

Payload Deployment 
The Payload deployment system will not include the use of uncontained pyrotechnics (e.g. Frangible 
nuts). 

Payload Propulsion Payload propulsion systems will not be operated in close proximity (within 1 km) of Co-Payload(s). 

Prohibited Materials 

The following materials are not to be used on Payload hardware: 
• cadmium parts 
• cadmium-plated parts 
• zinc plating 
• mercury, compounds containing mercury 
• pure tin or tin electroplate (except when alloyed with lead, antimony, or bismuth) 

Silicone Sensitivity 
All silicone rubber or RTV silicones with probability of transfer to Co-Payload(s) or Launch Vehicle 
hardware will require SpaceX approval, coordination, and notification prior to use. 

 

  



RIDESHARE PAYLOAD USER’S GUIDE 
 

© Space Exploration Technologies Corp. All rights reserved. No U.S. Export Controlled Data. 18 
 

3.4 ENVIRONMENTAL VERIFICATION TESTING 
Customer must verify the compatibility of the Payload with the maximum predicted environments defined in Section 3.3. 
SpaceX will review the Customer’s chosen verification approach as well as test results during Mission integration to 
ensure Mission safety. 

3.4.1 VERIFICATION APPROACH 

SpaceX allows two approaches to environmental verification testing: Fleet Qualification and Flight Unit 
Protoqualification. 

• Fleet Qualification: A qualification unit is subjected to testing at qualification levels and every flight unit is tested 
to acceptance test levels. The acceptance tests must be performed at the fully integrated Payload assembly 
level, even if the Payload consists of multiple smaller Payload Constituents.  Qualification can be performed at 
the Payload Constituent level. With this approach the qualification test validates the structural design while the 
acceptance test(s) validate workmanship. 
 

• Flight Unit Protoqualification: Each Payload flight unit is subjected to protoqualification test levels.  Testing 
must be performed at the fully integrated Payload assembly level, even if the Payload consists of multiple 
smaller Payload Constituents. With this approach the protoqualification test validates both structural design 
and workmanship. 

Every Payload flying on a SpaceX Rideshare Mission must undergo either fleet qualification or flight unit 
protoqualification environmental verification testing. Payloads using a fleet qualification approach must submit 
evidence that the qualification unit is sufficiently similar to the flight unit. The environments verification approach in this 
section is designed to ensure the safety of Co-Payloads and the Launch Vehicle. Tests that are “Advised” are designed 
to ensure on-orbit health and functionality of the Payload but are not required in order to fly on a SpaceX Rideshare 
Mission. Tests that are “Required” must be completed by the Customer to ensure mission safety through Payload 
separation. 

3.4.1.1 TEST-LIKE-YOU-FLY EXCEPTIONS 

For acceptance and protoqualification tests performed on the flight Payload units, test-like-you-fly exceptions must be 
approved by SpaceX. Test-like-you-fly exceptions include all changes from the flight configuration to the test 
configuration. Rationale for the deviation must be provided to SpaceX. Common examples include: 

• Not testing propulsion systems at flight pressure during the test 
• Not filling propulsion tanks with reactive propellants during the test 
• Not including separation system during the test (see Section 3.4.1.3) 
• Mass models or engineering models used in place of flight hardware  

3.4.1.2 POST-INTEGRATED TEST MODIFICATIONS 

Limited disassembly of the Payload for functional checkouts after the integrated test is allowed, as long as the following 
criteria are met: 

• Fastened joints that meet the criteria in Section 4.1.2 are eligible for disassembly after test. Workmanship 
sensitive joints (adhesive, epoxy, brazed, welded, etc.) require a retest if they are modified after testing. Re-
assembly after test must follow the fastener installation requirements in Section 4.1.2. 

• Deployment mechanisms that are re-assembled after testing must demonstrate similar workmanship 
insensitivity, redundant workmanship controls, post-reassembly proof testing, or retest of random vibration 
acceptance levels for 30 seconds in the most stressing single axis.  
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3.4.1.3 PAYLOAD SEPARATION SYSTEM QUALIFICATION 

Each individual separation system must undergo qualification testing. It is required that each Payload separation system 
be included in the fully integrated Payload assembly acceptance or protoqualification test campaign.  

SpaceX reserves the right to reject a Customer request to exclude the Payload separation system during fully integrated 
Payload testing. Exceptions, if approved, can only be granted if the separation system has been onboarded to the SpaceX 
catalogue. New separation systems can be onboarded to the SpaceX catalogue and may incur additional costs. For a 
list of separation systems already included in the catalogue or for information on the onboarding process, contact 
SpaceX.   

3.4.2 DOCUMENTATION REQUIREMENTS 

Customer must deliver to SpaceX an environmental test approach summary, including test-like-you-fly exceptions, for 
review by SpaceX prior to Payload testing as defined in the Payload contract’s Statement of Work (SOW).   

A summary of the verification test results for the completed testing is due before the Launch Campaign Readiness 
Review as defined in the SOW. The summary report must include all test-like-you-fly exceptions for approval by SpaceX, 
including details on test versus flight boundary conditions, and any hardware not included in the test set up that will be 
in the flight configuration. If Customer chooses not to complete any “Advised” tests an acknowledgment of the inherent 
risks to the Payload incurred by not completing the “Advised” testing must be included within the summary report.  
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3.4.3 PAYLOAD UNIT TEST LEVELS 

Payload unit testing must conform to the parameters shown in Table 3-15.  Fully containerized CubeSat levels are 
provided in Table 3-16. 

Table 3-15: Payload Unit Test Levels and Durations 

Test Required/Advised 

Fleet Qualification  Flight Unit  

Qualification 
Acceptance 

Must be performed on fully 
integrated Payload assembly 

Protoqualification 
Must be performed on fully 

integrated Payload assembly 

Static Load 1 REQUIRED 1.25 times the limit load 1.1 times the limit load 1.25 times the limit load 

Sine 
Vibration  

Advised 
1.25 times limit levels, two 
octave/minute sweep rate 

in each of 3 axes 

1.0 times limit levels, four 
octave/minute sweep rate 

in each of 3 axes 

1.25 times limit levels, two 
octave/minute sweep rate in 

each of 3 axes 

Acoustic Advised 
6 dB above acceptance for 

2 minutes 
MPE spectrum for 1 

minute 
3 dB above acceptance for 1 

minute 

Shock Advised 
6 dB above MPE, 3 times in 
each of 3 orthogonal axes 

Not Required 
3 dB above MPE, 

2 times in each of 3 
orthogonal axes 

Random 
Vibration 

REQUIRED 
6 dB above acceptance for 
2 minutes in each of 3 axes 

MPE spectrum for 1 
minute in each of 3 axes 

3 dB above acceptance for 1 
minutes in each of 3 axes 

Electromagnetic 
Compatibility 2,3 

REQUIRED 
6 dB EMISM by Test 

or 
12 dB EMISM by Analysis 

Not Required 
6 dB EMISM by Test or 

12 dB EMISM by Analysis 

Combined 
Thermal 

Vacuum and 
Thermal Cycle 4 

Advised 
±10 °C beyond acceptance 

for 27 cycles total 

Envelope of MPT and 
minimum range (-24 to 61 

°C) for 14 cycles total 

±5 °C beyond acceptance for 
20 cycles total 

Pressure 
System 5,6 

REQUIRED 

Pressures as specified in Table 
6.3.12-2 of SMC-S-016 

following acceptance proof 
pressure test, duration 

sufficient to collect data. 
Minimum 2.0 times MEOP. 

1.5 times ground MEOP for 
pressure vessels and 

pressure components. Other 
metallic pressurized hardware 
items per References 4 and 5 

from SMC-S-016 

See Note 5 

System-Level 
Pressure Leak 

Test 7 
REQUIRED Not Required 

Full Pressure System MEOP 
Leak Test per Section 4.1.5.1 

Full Pressure System MEOP 
Leak Test per Section 4.1.5.1 

Pressure Vessel 
Leak Test 7 

REQUIRED Not Required 
Pressure Vessel Level MEOP 
Leak Test per Section 4.1.4.2 

Pressure Vessel Level MEOP 
Leak Test per Section 4.1.4.2 

 Notes: 

1. Static load testing can be achieved through a sine-burst test. In some instances, either random vibration or sine vibration testing at the levels 
described in this table may surpass the static load factors. Please contact SpaceX for more information. 

2. Verification by test may be performed in-house per MIL-STD-461 with supporting test documentation or obtained from an IEC-17025 accredited 
(or equivalent) test facility. Verification by analysis must provide (1) a mechanical battery isolation inhibit strategy verified in vibrational testing 
or (2) electromagnetic circuit and wiring emissions analysis. For Payloads with GPS receivers, verification by analysis may be achieved through 
demonstration of self-compatibility with on-board GPS navigation systems. 

3. EMISM (6 dB by test, 12 dB by analysis) is already included in Table 3-10. 
4. Thermal cycles can be accrued as a combination of thermal cycling in air and thermal vacuum. It is recommended to include at least four 

cycles of thermal vacuum unless strong rationale exists that the Payload is not sensitive to vacuum. 
5. Pressure systems cannot be protoqualified at the Payload level. Pressure systems must therefore be qualified via the fleet qualification 

approach at the component level. Supplier qualification testing is acceptable in place of fleet level qualification testing if approved by SpaceX. 
Reference Section 4.1.4 and Section 4.1.5 for additional information. 

6. For all Non US Department of Transportation (US DOT) rated pressure vessels, please contact SpaceX for detailed qualification and testing 
requirements (reference Section 4.1.4). 

7. Pressure Systems that do not meet material compatibility requirements specified in Section 4.1.5.2 must contact SpaceX for specific leak 
testing requirements  
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3.4.4 FULLY CONTAINERIZED CUBESAT UNIT TEST LEVELS 

Fully containerized CubeSats may be tested at the Payload Constituent level using the unit test levels and durations 
defined below in Table 3-16. If these CubeSats are not included in the fully integrated Payload assembly level test 
(defined in Section 3.4.3) then mass models must be used in their place to represent the omitted CubeSats.  

CubeSats are considered fully containerized if there are no holes in the dispenser/deployer larger than 0.250” [6.35 mm] 
in diameter, and holes make up less than 10% of the total surface area of the dispenser. CubeSats utilizing deployment 
devises that are not fully containerized do not fall within this specification, nor does this section apply to the CubeSat 
dispenser/deployer itself. Both the CubeSat dispenser/deployer as well as CubeSats that are not fully-containerized as 
defined above must be tested at the Payload levels defined in Table 3-15.  

Table 3-16: Containerized CubeSat Unit Test Levels and Durations 

Test Required/Advised 
Fleet Qualification Single Unit 

Qualification  Acceptance  Protoqualification  

Static Load   Not Required 

Sine Vibration Not Required 

Acoustic Not Required 

Shock Advised 
6 dB above MPE, 3 times in 
each of 3 orthogonal axes 

Not Required 
3 dB above MPE, 2 times in 
each of 3 orthogonal axes 

Random 
Vibration 1 

REQUIRED 
3 dB above acceptance for 2 

minutes in each of 3 axes 
MPE spectrum for 1 

minute in each of 3 axes 
MPE spectrum for 1 minute 

in each of 3 axes 

Electromagnetic 
Compatibility 2,3 

REQUIRED 
6 dB EMISM by Test or 

12 dB EMISM by Analysis 
Not Required 

6 dB EMISM by Test or 
12 dB EMISM by Analysis 

Combined 
Thermal 

Vacuum and 
Thermal Cycle 4 

Advised 
±10 °C beyond acceptance 

for 27 cycles total 

Envelope of MPT and 
minimum range (–24 to 
61 °C) for 14 cycles total 

±5 °C beyond acceptance 
for 20 cycles total 

Pressure 
Systems 5,6 

REQUIRED 

Pressures as specified in Table 
6.3.12-2 of SMC-S-016 following 
acceptance proof pressure test, 

duration sufficient to collect data. 
Minimum 2.0 times MEOP 

1.5 times ground MEOP for 
pressure vessels and 

pressure components. Other 
metallic pressurized hardware 
items per References 4 and 5 

from SMC-S-016 

See Note 5 

System-Level 
Pressure Leak 

Test 7 
REQUIRED Not Required 

Full Pressure System MEOP 
Leak Test per Section 4.1.5.1 

Full Pressure System MEOP 
Leak Test per Section 4.1.5.1 

Pressure Vessel 
Leak Test 7 

REQUIRED Not Required Pressure Vessel Level MEOP 
Leak Test per Section 4.1.4.2 

Pressure Vessel Level MEOP 
Leak Test per Section 4.1.4.2 

Notes: 
1. SpaceX requires random vibration testing on CubeSats to no less than the MPE levels defined in Section 3.3.6, however strongly advises that 

the MPE is derived from fully integrated Payload assembly level testing. Failure to use derived random vibration levels should be understood 
by Customer to be an under-test to the expected flight environments.  

2. Verification by test may be performed in-house per MIL-STD-461 with supporting test documentation or obtained from an IEC-17025 accredited 
(or equivalent) test facility. Verification by analysis must provide (1) a mechanical battery isolation inhibit strategy verified in vibrational testing 
or (2) electromagnetic circuit and wiring emissions analysis. For Payloads with GPS receivers, verification by analysis may be achieved through 
demonstration of self-compatibility with on-board GPS navigation systems. 

3. EMISM (6 dB by test, 12 dB by analysis) is already included in Table 3-10. 
4. Thermal cycles can be accrued as a combination of thermal cycling in air and thermal vacuum. It is recommended to include at least four 

cycles of thermal vacuum unless strong rationale exists that the Payload is not sensitive to vacuum. 
5. Pressure systems cannot be protoqualified at the Payload level. Pressure systems must therefore be qualified via the fleet qualification 

approach at the component level. Supplier qualification testing is acceptable in place of fleet level qualification testing if approved by SpaceX. 
Reference Section 4.1.4 and Section 4.1.5 for additional information.  

6. For all Non US Department of Transportation (US DOT) rated pressure vessels, please contact SpaceX for detailed qualification and testing 
requirements (reference Section 4.1.4).  

7. Pressure Systems that do not meet material compatibility requirements specified in Section 4.1.5.2 must contact SpaceX for specific leak 
testing requirements.  
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3.4.5 FUNCTIONAL TESTING REQUIREMENTS 

For all Payloads, separation detection circuits must be functionally verified before and after dynamic tests to ensure that 
a Payload does not inadvertently activate during ascent. Subject to SpaceX review, it is acceptable for this test to be 
coupled with the required vibration tests referenced in Table 3-15. 

3.4.6 QUALIFICATION - NO TEST CONSIDERATIONS 

Static load qualification requirements may be met in the absence of testing only in the cases where ALL of the following 
conditions are met and approval is formally granted following a pre-test SpaceX review.  

• The structure is entirely metallic and there are no fiber-reinforced or bonded components in the primary load 
path 

• The structural design has simple load paths and the failure modes are well-defined 
• The structure is similar in configuration and load conditions to a previously test-verified unit with good post-

test correlation to models  
• Development and/or component testing has been performed on critical and difficult-to-analyze elements of the 

structure and good correlation has been demonstrated 

In cases where approval is granted, positive structural margins must be analytically demonstrated to the allowable 
ultimate load at 2.0 times the limit load and the allowable yield load at 1.6 times the limit load. For approval to be granted, 
the Customer must provide rationale as to how all four no-test conditions are met at the time the request is made. 



RIDESHARE PAYLOAD USER’S GUIDE 
 

© Space Exploration Technologies Corp. All rights reserved. No U.S. Export Controlled Data. 23 
 

4 PAYLOAD DESIGN AND INTERFACE 

4.1 PAYLOAD DESIGN REQUIREMENTS 

4.1.1 DESIGN FACTORS OF SAFETY 

Payload systems and structural components should hold a minimum design factor of safety of 1.40 for all ground 
operations, and 1.25 for all combined loads seen in flight.  

4.1.2 FASTENERS 

Any fasteners used on the primary structure or used to hold external components onto the Payload that are removed 
after acceptance testing must meet the following requirements: 

• Fasteners have a diameter of .190 inch (#10 size, metric: 5 mm) or larger. 
• Fasteners have a form of retention that is not reliant on preload to function (e.g. prevailing torque feature like 

distorted thread locking nut or patched fastener, lock wire/lock cable, cotter pin, thread locker with proper 
application process check, etc.) 

• Fasteners be installed by means of an installation procedure that uses a calibrated torque tool, measures 
installation torque, and verifies retention is functional (e.g. measures prevailing torque and compares to limits, 
visual verification on lock wire/cable, test coupon for thread locker to test breakaway torque, etc.) 

• Fasteners have a minimum acceptable thread protrusion beyond the end of a nut or nut plate of one thread 
pitch width. This will insure that all of the fully formed threads on the fastener can carry load and that the 
prevailing torque feature (if present) is engaged properly. 

4.1.3 CABLE TIES 

All cable ties intended for flight must be non-removable preferably made from Nylon 6/6 or ETFE/Tefzel and must be 
included in vibration testing. Removable cable ties are only for temporary use during in-process harness routing and 
must be removed before flight. Contact SpaceX for recommended part numbers. 

4.1.4 PRESSURE VESSELS 

A pressure vessel is any system containing more than 2000 J of stored energy (pneumatic and chemical energy) or a 
MEOP greater than 100 PsiD [6.9 barD]. Systems that contain pressure but do not meet the above are considered 
“pressure components” or “pressure systems”. 

Pressure vessel classification and use: 

• Type 1: All metallic. Conforms to AIAA-S-080 (current approved release) 
• Type 2: Metallic liner with composite hoop. Conforms to AIAA-S-081 (current approved release) 
• Type 3: Metallic liner with full, wound composite overwrap. Conforms to AIAA-S-081 (current approved release) 
• Type 4: Non-metallic liner with full, wound composite overwrap. Conform to applicable sections of AIAA-S-081 

until such a time as AIAA G-082 is fully released. 
o Use is not recommended. 
o Some restrictions on fluid eligibility apply. See 4.1.4.1.  

• Type 5: All-Composite pressure vessels (liner-less) 
o Use is not recommended. 
o Some restrictions on fluid eligibility apply. See 4.1.4.1.  

4.1.4.1 RESTRICTIONS ON PRESSURE VESSEL FLUID USAGE 

All hypergolic propellants are ineligible for use in Type 4 and Type 5 pressure vessels. Contact SpaceX for more 
information. 
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4.1.4.2 PRESSURE VESSEL LEVEL LEAK TEST 

Each individual pressure vessel must undergo leak testing to demonstrate a maximum leak rate of 10-6 sccs at MEOP.  

For pressure vessels that meet material compatibility requirements stated in Section 4.1.5.2, leak testing can be 
validated using the following method. Documentation must be submitted to SpaceX in order to evaluate conformance. 
All non-conforming material compatibility pressure vessels must contact their SpaceX representative for special leak 
test requirements. 

I. Fully submerge pressure vessel in water 
II. Pressurize to MEOP 

III. Test Fluid: Helium or 90% Nitrogen/10% Helium mix 
IV. Minimum Time duration: 1 hour 
V. Deliverables:  

 Continuous video of full water surface 
 Close-up video of each fitting and connection individually 
 Close-up video of pressure gauge (or data trace) 

VI. Success Criteria: No bubbles 

Pressure vessel tests must take proper precautions to ensure safety. 

4.1.4.3 US DOT PRESSURE VESSELS 

Pressure vessels that are United States Department of Transportation (US DOT) certified and are operated within their 
published limits and working fluids are strongly preferred over custom vessels.  

Verification for US DOT pressure vessels: 

• A certificate of conformance from vendor stating vessel maximum design pressure (MDP) including any special 
permits on the bottle design from vendor.  

• A visual of the bottle including the mounting demonstrating a mounting scheme that does not induce 
significant loading into the bottle (i.e. bottle is not a primary load path for anything besides the bottle itself). 

4.1.4.4 NON-US DOT PRESSURE VESSELS 

Any pressure vessels that are not US DOT classified require a SpaceX review of qualification and acceptance testing and 
must meet the following requirements:  

• No Type 2,3,4,5 pressurized-structure tanks (reference Section 4.1.4), tanks where non-pressure loading makes 
up more than 15% of maximum combined flight stress (15% Rule).  

• No pressure tanks that require pressure stabilization to hold external structural load.  
• Pressurization state of the tank must not change between the time that the Payload is mated to Launch Vehicle 

hardware and deployment from the Launch Vehicle, as part of the overall Payload inhibit strategy. 
• Qualification must include all testing per applicable AIAA document listed in Section 4.1.4 based on pressure 

vessel type, and AFSPC 91-710 Section 12.  
• Pressure vessels must have a contingency pressure relief valve to vent pressure above personnel safe MEOP 

while in ground operations.  
• Pressure vessels must hold burst factors of safety on pressure per applicable AIAA document listed in Section 

4.1.4 based on pressure vessel type; not below factors defined in Section 3.4.3 or overall design factors of 
safety defined in Section 4.1.1 on all combined loading cases. Vessels that carry significant loads beyond 
pressure (pressurized-structure tanks, secondary structure mounts) must include combined loading in 
qualification testing and demonstrate testing to the combined factors of safety defined in Section 4.1.1. 
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4.1.4.4.1 Verification for Non-US DOT Vessels that Meet the 15% Rule  

Customer must provide the following: 

• Pressure vessel qualification testing including: burst, cycle testing, residual vessel strength after cycle testing, 
and vibration testing. 

• Acceptance testing strategy and per-vessel proof test.  
• Combined structural loading analysis in SpaceX template for flight including all loading and material 

assumptions demonstrating that less than 15% of maximum flight stress is from mounting/external loads (to 
demonstrate that pressure-only testing is sufficient on the pressure vessel). 

• Document detailing test-like-you-fly deviations between test and flight including rationale for acceptance. 

4.1.4.4.2 Verification for Non-US DOT Vessels that do NOT meet the 15% Rule  

Customer must provide the following: 

• Either: (Preferred) Static and random vibration qualification of the pressure vessel while pressurized to 1.25 
times flight MEOP in flight-like mounting OR: analysis report demonstrating complete flight stress coverage 
between unpressurized vibration/static testing and pressure-only (burst) testing.  

• Pressure vessel qualification testing including: burst, cycle testing, residual vessel strength after pressure, and 
structural cycle testing 

• Acceptance testing strategy and per-vessel proof test.  
• Document detailing test-like-you-fly deviations between test and flight including rationale for acceptance. 

4.1.5 FULLY INTEGRATED PRESSURE SYSTEMS 

A pressure system is any system that is intended to be pressurized beyond 0.5 atmospheres. This includes both pressure 
vessels and pressure components like valves, fittings, and tubes that have potential to see internal pressure in the time 
between Customer delivery and on-orbit deployment. 

For all pressurized systems, the following information must be provided to SpaceX: 

1. Document detailing system design criteria, MEOP derivation for flight and ground cases for all pressurized 
components, features and pressure vessels, including valve set points and relief device sizing. 

2. System schematic using standard P&ID symbols and an (excel) tabulated parts list, including valves, reliefs, 
transducers, and reference designators for all parts. 

3. List of all single point failures in the system.  
4. Qualification and acceptance testing for each component of the pressure system and the overall system 

qualification strategy.  
5. Document detailing combined system test-like-you-fly deviations between test and flight including rationale. 

4.1.5.1 LEAK TEST REQUIREMENT: FULLY INTEGRATED PRESSURE SYSTEM LEVEL 

The fully integrated pressure system must be leak tested demonstrating a maximum leak rate of 10-4 sccs at MEOP.  

For pressure vessels that meet material compatibility requirements stated in Section 4.1.5.2, leak testing can be 
validated using the following method. Documentation must be submitted to SpaceX in order to evaluate conformance. 
All non-conforming material compatibility pressure vessels must contact their SpaceX representative for special leak 
test requirements. 

I. Pressurize fully integrated system to MEOP 
II. Test Fluid: Helium or 90% Nitrogen/10% Helium mix 

III. Coat all fittings/connections with Snoop (ask SpaceX representative to verify acceptable equivalents) 
IV. Deliverables:  

a. Close up video of each fitting and connection individually 
b. Close up video of pressure gauge (or data trace) 
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V. Success Criteria: No bubbles 

Pressure system tests must take proper precautions to ensure safety. 

4.1.5.2 MATERIAL COMPATIBILITY ASSESSMENT 

All Customers must provide a comprehensive list of pressure system materials for a compatibility assessment. 

The list must include: 

I. All pressure system materials within the pressure vessel, and all other pressurized components 
II. All working fluids, processing fluids, and expected/potential by-product fluids 

Accepted material compatibility are per the following industry accepted design guide: 

• “Material Compatibility with Space Storable Propellant. Design Guidebook,” P.E. Uney, et al, Martin Marietta 
Corporation. March 1972. 

Any material combinations that are outside of this specification require SpaceX approval and may require modifications 
to testing as stated herein. 
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4.2 MECHANICAL INTERFACES 

4.2.1 LAUNCH VEHICLE COORDINATE FRAME 

The Launch Vehicle uses a right-hand X-Y-Z coordinate frame, indicated with the subscript “LV”, centered 440.69 cm 
(173.5 in.) aft of the first-stage radial engine gimbal, with +XLV aligned with the vehicle long axis and +ZLV opposite the 
TE strongback as shown in Figure 4-1. XLV is the roll axis, YLV is the pitch axis, and ZLV is the yaw axis. 

 

Figure 4-1: Launch Vehicle Coordinate Frame 

4.2.2 LAUNCH VEHICLE FAIRING 

The total available volume shared by both Payload and Co-Payload(s) is shown in Figure 4-2.  All processing requiring 
access to the Payload must be completed prior to fairing encapsulation including remove/install-before-flight items. 

 

Figure 4-2: Total Available Fairing Volume 
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4.2.3 PAYLOAD COORDINATE FRAME 

The origin of the Payload coordinate system is fixed at the center of the mechanical interface between Customer-
supplied hardware and SpaceX-supplied hardware. The Payload will use a right-hand X-Y-Z coordinate system, indicated 
with a subscript "PL" with XPL in the Payload axial direction as described in Section 4.2.5.  

4.2.4 STANDARD MECHANICAL INTERFACES 

SpaceX provides standard mechanical interfaces between Launch Vehicle hardware and Customer-provided hardware. 
SpaceX will provide 8”, 15” and 24” diameter standard interfaces per the specifications identified in Appendix A. This 
interface will be provided, either directly to the Rideshare Plate or via a SpaceX-provided adapter, at SpaceX’s discretion.  

Customer is responsible for providing the fasteners that directly mate to their interface, along with a corresponding 
fastener structural analysis that validates their fastener selection. For standard bolt circle interfaces, the Payload will 
mechanically interface to the Launch Vehicle hardware via 0.25” diameter 28 threads-per-inch fasteners. The number 
of fasteners will be dependent on the diameter of the bolt circle. See Appendix A for specifications. Customer-provided 
fasteners must be compliant with the requirements defined in Section 4.1.2, including minimum acceptable thread 
protrusion. 

SpaceX is responsible for the final mate to the Launch Vehicle hardware. Non-standard mechanical interfaces can be 
accommodated by using an adapter provided by SpaceX as an optional service (see Appendix I). For non-standard 
interfaces, including CubeSat deployers, please contact SpaceX. 

4.2.5 PAYLOAD AVAILABLE VOLUME 

Payloads must be confined to the available volumes defined in the following sections. When mated in the Rideshare Plate 
configuration, the Payload XPL axis is horizontal when the Launch Vehicle is vertical on the Launch pad. When mated in 
the Starlink adapter configuration, the Payload XPL axis is vertical when the Launch Vehicle is vertical on the Launch pad. 

4.2.5.1 RIDESHARE PLATES  

4.2.5.1.1 RIDESHARE PLATE CONFIGURATIONS 

Rideshare Plates can be arranged in a hexagon shape, comprised of six (6) modular plates, or they can be arranged in a 
cube shape, comprised of four (4) modular plates as shown in Figure 4-3. Each Rideshare Plate could have unique 
Payload accommodations. The cube configuration, due to its lower profile geometry, provides increased radial volume 
for Payloads. 

   

Figure 4-3: Rideshare Plates - Hexagon Configuration (Left) and Cube Configuration (Right) 
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4.2.5.1.2 RIDESHARE PLATE VOLUME OPTIONS 

Payload volumes vary depending on the Rideshare Plate configuration (hexagon vs. cube as stated above) and by the 
portion of the plate used. Rideshare Plates can accommodate a variety of mechanical interfaces broken down into ¼ 
Plate, ½ Plate, Full Plate, and Full Plate (XL Volume) sized volumes. Detailed dimensions can be found in Appendix A.  

The ¼ Plate available volume can accommodate 8” diameter, or equivalent, sized interfaces with an allowable volume 
as shown in Figure 4-4 and will be part of a hexagon configuration. 

 

Figure 4-4: Rideshare Plate – ¼ Plate Available Volume  

The ½ Plate available volume can accommodate both 8” and 15” diameter, or equivalent, sized interfaces with an 
allowable volume as shown in Figure 4-5 and will be part of a hexagon configuration of Rideshare Plates. 

 

Figure 4-5: Rideshare Plate – ½ Plate Available Volume  

 

The Full Plate available volume can accommodate both 15” and 24” diameter, or equivalent, sized interfaces with an 
allowable volume as shown in Figure 4-6 and will be part of a hexagon configuration or Rideshare Plates. For a single 
Payload with a 24” diameter interface there is an allowable 177.8 mm intrusion through the SpaceX-provided mechanical 
interface as shown in Figure 4-7. 
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Figure 4-6: Rideshare Plate – Full Plate Available Volume  

 

Figure 4-7: Rideshare Plate – Full Plate including Internal Available Volume 

 

The Full Plate (XL Volume) available volume can accommodate a 24” diameter, or equivalent, sized interface with an 
allowable volume as shown in Figure 4-8 and will be part of a cube configuration of Rideshare Plates. For a single Payload 
with a 24” diameter interface there is an allowable 177.8 mm intrusion through the SpaceX-provided mechanical 
interface as shown in Figure 4-9. 
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.  

Figure 4-8: Rideshare Plate – Full Plate (XL Volume) Available Volume  

.  

Figure 4-9: Rideshare Plate – Full Plate (XL Volume) including Internal Available Volume  

 

Finally, CubeSat dispensers can be accommodated on a unique Rideshare Plate with an allowable volume as shown in 
Figure 4-10 and will be part of a hexagon configuration or Rideshare Plates.  
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Figure 4-10: Rideshare Plate – Example CubeSat Dispenser Available Volume 

4.2.5.2 STARLINK ADAPTER 

A Starlink adapter plate can accommodate either two (2) 15” diameter Rideshare Payloads or one (1) 24” diameter 
Rideshare Payload. Detailed dimensions can be found in Appendix A. 

A Payload mated to a 15” diameter mechanical interface has an allowable volume as shown in Figure 4-11. In addition, 
there is an allowable 38 mm intrusion through the mechanical interface. 

 

Figure 4-11: Starlink Adapter - 15” Diameter Payload Available Volume 
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A Payload mated to the 24” diameter mechanical interface has an allowable volume as shown in Figure 4-12. In addition, 
there is an allowable 38 mm intrusion through the mechanical interface. 

 

Figure 4-12: Starlink Adapter 24” Diameter Payload Available Volume 

4.2.6 MECHANICAL INTERFACE COMPATIBILITY 

SpaceX, in its sole discretion, may provide access to the Launch Vehicle mechanical interface to support a Payload-to-
Launch Vehicle mechanical fit check at the Launch Site before flight mating. The fit check will confirm the mechanical 
compatibility of the SpaceX-provided mechanical interface and the Customer Payload interface and, optionally, the 
mechanical alignment of the umbilical connectors as documented in the Payload-specific ICD. 

4.3 ELECTRICAL INTERFACE 
The Launch Vehicle provides electrical connectivity between the Payload and Customer-provided EGSE prior to Launch. 
During Launch, the Launch Vehicle provides in-flight separation device initiation and separation. Other Payload 
commands or interleaved telemetry access is not provided as a standard service. 

4.3.1 STANDARD OFFERING INTERFACE 

The Launch Vehicle provides an electrical bulkhead located next to each mechanical interface where a Payload is 
mounted. This bulkhead exposes all of the channels that will be used by the Payload for the Mission. The bulkhead 
consists of several MIL-STD-1560 connectors which will be specified as part of the Payload-specific ICD. 

The number of channels provided by the Launch Vehicle varies based on the type of channel and mechanical interface. 
Table 4-1 summarizes the minimum allocation of each channel type.  
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Table 4-1: Standard Offering Interface - Maximum Channel Allocation 

Channel Type 1,2 
Rideshare Plate Starlink Adapter 

 ¼ Plate ½ Plate Full Plate Full Plate 
(XL Volume) 

CubeSat 
Dispenser 15” Payload 24” Payload 

Primary Deployment   
(# channels) 

1 2 6 8 4 2 4 

Secondary Deployment 
(# channels) 

1  2 6 8 4 2 4 

Breakwire (PL-side loopback) 
(# channels) 

2 4 12 16 8 2 4 

Umbilical Group 
(# channel groups) 

1 1 1 1 0 2 4 

Notes:  

1. The number of channels and channel groups listed in Table 4-1 are the maximum available for a given configuration. Default 
channel allocations for one contract will be for a single Payload deployment.  

2. Additional channels, beyond those needed for a single Payload deployment, of primary deployment, secondary deployment, 
breakwire signals, and in some cases, up to one (1) additional umbilical group, are available as an optional service as 

described in Appendix I, within the limitations of Table 4-1. 

4.3.2 DEPLOYMENT CHANNEL PROPERTIES 

Deployment channels are offered in pairs of primary and secondary commands. One primary and one secondary 
command must be used for each actuation. 

All deployment/separation devices directly interfacing with Launch Vehicle electrical systems must have sufficient 
reliability to ensure safe deployment. The preferred method of achieving reliability is two independent actuators on 
separate circuits. Either of these actuators must be capable of independently initiating Payload separation, effectively 
removing a single point of failure to Launch Vehicle separation. Exceptions to this method are discouraged but can be 
considered on a case-by-case basis at SpaceX’s sole discretion. 

All deployments from the Launch Vehicle will be commanded by SpaceX. The use of Customer-provided sequencers for 
commanding more than one deployment from the Launch Vehicle within the Payload is prohibited. 

Each deployment command sent by the Launch Vehicle can be configured in one of two ways: 

1. Constant-Current Pulse: Used for low-resistance loads, this mode of operation provides up to 6 A of constant 
current. Specifics of the pulse duration and current setting will be specified as part of the Payload-specific ICD. 

2. Bus-Voltage Pulse: Used for high-resistance or motor-driven loads, this mode of operation will provide an 
unregulated voltage signal between 24-36 V with a maximum current draw of 6 A. Specifics of the pulse 
duration will be specified as part of the Payload-specific ICD. 

The specific configuration of the deployment commands will be determined by SpaceX through analysis and testing of 
each separation device. The deployment device timing delay from receipt of the Launch Vehicle deployment signal to 
physical release of the Payload is required to be characterized as < 2 seconds ± 0.5 second uncertainty. 

4.3.3 BREAKWIRE CHANNEL PROPERTIES 

Breakwire channels are used to determine separation status of the Payload Constituents from the Launch Vehicle. 
Breakwires are organized into two categories, “PL-side breakwires” which are used by the Launch Vehicle to detect 
separation and “LV-side breakwires” which are used by the Payload to detect separation. This is illustrated in Figure 4-13. 
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Figure 4-13: Illustration of Breakwire Channel Categories 

A minimum of one (1) PL-side breakwire is recommended to be used for each deployment from the Launch Vehicle, 
SpaceX will evaluate exceptions on a case by case basis. There are no restrictions from SpaceX on the number of LV-
side breakwires requested by the Customer. 

PL-side breakwire channels must transition from a low resistance state to a high resistance state, or vice-versa. Table 
4-2 defines the required properties of each state. 

Table 4-2: PL-side breakwire resistance requirements 

PL-side Breakwire State Resistance requirement 
Low-resistance state <200 Ω 
High-resistance state >8 kΩ 

 

It is acceptable for either loopback circuits or separation switches to be used for PL-side and LV-side breakwires. The 
final properties of the PL-side breakwire circuit(s), including the expected transition during deployment, will be captured 
as part of the Payload-specific ICD. 

4.3.4 UMBILICAL CHANNEL PROPERTIES 

Umbilical channels offer connectivity between the Payload and Customer EGSE systems. Umbilical channels are offered 
in “umbilical groups” consisting of six (6) channels. The transmission properties of each of these channels is specified 
in Table 4-3. 

Table 4-3: Umbilical Channel Electrical Properties 

Umbilical Channel Name Example Usage 
Maximum One-Way 

Resistance (Ω) 
Maximum Allowable  

Steady-state Current (A) 
Controlled Characteristic 

Impedance 
BATT_CHG_1 

Battery charging 5 3.5 -- 
BATT_CHG_2 

BATT_SNS_1 
Battery sensing 13.5 3.5 -- 

BATT_SNS_2 

COMM_1 
Communication 18 2.5 100 Ω 

COMM_2 

 

The “example usage” column in Table 4-3 represents the expected usage of the channel, but is not a requirement. The 
Customer can use the umbilical signals as required for the Payload, with the following restrictions: 

• The electrical properties of the signal must be de-rated to the advertised capabilities of the cable. 
• No AC signals may be transmitted. 

SpaceX Launch Vehicle 
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4.3.5 FLIGHT HARNESS DESIGN 

The build responsibility for the harnesses between the Standard Offering Interface and Payload (hereafter referred to as 
“Customer-specific harnessing”) will be specified as part of the Payload-specific ICD. In general, any harness containing 
deploy signals will be built by SpaceX, while any harness that exclusively has breakwire and/or umbilical signals will be 
built by the Customer. 

For Customer-specific harnessing built by SpaceX, SpaceX may require the Customer to send SpaceX the flight 
connectors at the Payload interface. 

For Customer-specific harnessing built by the Customer, SpaceX will send the Customer the required flight connectors 
to interface at the Standard Offering Interface. Customer-specific harnessing built by the Customer must be designed 
and built in accordance with the Wire Harness Build Guide provided by SpaceX as part of the mission integration process. 

In all instances, details of the harness design, including length and routing path, will be determined through routing 
review meetings between SpaceX and the Customer and documented as part of the Payload-specific ICD. 

4.3.6 CONNECTIVITY DURING PAYLOAD PROCESSING  

SpaceX accommodates electrical connectivity between Customer EGSE and the Payload during standalone processing. 
Electrical interfaces will not be available during SpaceX adapter mate, encapsulation, Launch Vehicle integration, and 
rollout operations. Between these steps Customer may elect additional connectivity as an optional service as described 
in Table 4-4. 

Table 4-4: Payload Electrical Interface Connectivity 

Phase Interface Connection Note 
Payload processing (in PPF) Customer cables directly to Payload Included 

Mate (in PPF) None -- 
Encapsulated (in PPF) Customer cables to PPF junction box or equivalent interface Optional Service 

Transport to hangar None -- 
Pre-integration (in Hangar) None -- 
LV integration (in Hangar) None -- 

on TE (in Hangar) Customer cables to hangar junction box or equivalent interface Optional Service 
Rollout None -- 
On pad Customer cables to pad junction box or equivalent interface Optional Service 

Flight Separation initiation and indication only Included 
 

The Launch Vehicle does not provide power to Rideshare Payloads during Launch operations. Payload batteries must 
be switched off during Launch. An exception may be made for batteries in standby mode with closed circuit architecture 
if test results provided to SpaceX verify spurious emissions meet the requirements defined in Section 3.3.7. 

4.3.7 GROUND HARNESS DESIGN 

If the Payload is charging in the Launch Vehicle hangar, Customer is expected to provide a 6.1-m (20-ft) harness to 
connect the Payload EGSE to SpaceX ground systems. SpaceX will supply the Payload EGSE-side electrical connector(s) 
and any required accessories. 

The maximum total cable lengths between the Payload EGSE and the SpaceX payload attach fitting pass through 
bulkhead are listed in Table 4-5. The total cable length between Payload EGSE and the Standard Offering Interface will 
be determined during Mission design. The general path is shown in Figure 4-14. 

Table 4-5: Maximum Expected Cable Lengths between Payload EGSE and Payload Electrical Bulkhead 

Launch Site PPF Hangar 
VSFB (SLC-4) 37 m (120 ft.) 207 m (679 ft.) 

CCSFS (SLC-40) 24.5 m (80 ft.) 196.5 m (644 ft.) 
KSC (LC-39A) 24.5 m (80 ft.) 180 m (589 ft.) 
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Figure 4-14: Ground Side Electrical Interfaces 

4.3.8 TIMING SERVICES 

SpaceX can supply inter-range instrumentation group IRIG-B000 or IRIG-B120 time from its GPS clocks to Customer 
EGSE at the PPF. 

4.3.9 ELECTRICAL INTERFACE COMPATIBILITY 

SpaceX may in its sole discretion require an electrical compatibility test between Launch Vehicle avionics and separation 
devices. This test will confirm the ability of the Launch Vehicle to initiate and detect separation and will use flight-like 
systems for both the upstream firing circuit and downstream separation system. 
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5 LAUNCH SITE FACILITIES 
SpaceX operates Launch Sites at: 

• Space Launch Complex 40 (SLC-40) at Cape Canaveral Space Force Station (CCSFS), Florida 
• Launch Complex 39A (LC-39A) at John F. Kennedy Space Center (KSC), Florida and 
• Space Launch Complex 4 East (SLC-4E) at Vandenberg Space Force Base (VSFB), California. 

Details about these Launch Sites can be found in the SpaceX Falcon User’s Guide, latest revision, available at 
www.spacex.com/vehicles/falcon-9/. 

SpaceX will provide the Launch Site facilities, equipment, documentation, and procedures to receive Customer’s 
hardware, validate interfaces to Customer’s hardware, integrate the Payload with the Launch Vehicle, and perform a 
Launch of the Payload. 

5.1 FACILITY ACCESS AND WORKING HOURS 
SpaceX supports Customer personnel access to Launch Site facilities for two eight-hour working shifts per day, during 
those portions of the Launch Campaign when Customer’s activities require use of a given facility. 

SpaceX additionally supports 24/7 access to Launch Site facilities on an as-needed basis for Customer’s scheduled 
activities throughout the campaign, provided such access is coordinated in advance and mutually agreed with SpaceX.  
SpaceX supports 24/7 access (24 hours per day, 7 days per week) to Launch Site facilities for responding to emergency 
or off-nominal situations related to flight hardware.  

During the Launch Campaign, SpaceX may provide short-term, controlled facility access to SpaceX personnel, SpaceX’s 
contractors, or other third parties (e.g., other customers, potential customers, VIPs, SpaceX-hosted tours). SpaceX is not 
required to provide Customer advance notice for short-term, controlled access to areas free of Payload or Customer’s 
hardware. SpaceX will provide prior notice and request approval for physical or visual access to areas with Payload or 
Customer’s hardware. At all times, SpaceX will follow Customer proprietary information and security requirements. 

5.2 CUSTOMER OFFICES 
SpaceX provides an office area at the Launch Site during Payload processing. The office area could be shared with Co-
Payload Customer(s) and could be located at the PPF or a nearby SpaceX facility. Office accommodations include 100-
Mbps-class Internet connection, which may be common with other Customer Internet connections, air conditioning, and 
standard office equipment such as desks chairs and phones.  

5.3 SPACEX PAYLOAD PROCESSING FACILITY (PPF) 
SpaceX provides a PPF at the Launch Site for the Customer to perform Payload pre-Launch processing activities. 
Payload and Co-Payload(s) may be co-located in the processing area. The processing area will be defined in a Mission-
specific Launch Campaign Plan based on Payload and Co-Payload(s) space requirements. The Payload processing area 
will: 

a. Operate at ISO 14644-1 Class 8 (Class 100,000) cleanliness. 
b. Operate at 70 °F ± 5 °F air temperature (21 °C ± 3 °C). 
c. Operate at 45% ± 15% relative humidity. 
d. Include 30-ton and 10-ton capacity cranes with 100 ft. (30 m) hook height. 
e. Provide a designated floor space for Payload processing activities defined in the Payload-specific ICD. 

The PPF includes an area for Payload EGSE adjacent to the Payload processing area. A 100-Mbps-class Internet 
connection is provided, which may be common with other Customer Internet connections. 

https://www.spacex.com/vehicles/falcon-9/
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5.4 LAUNCH COMPLEX 
SpaceX provides a Launch Complex including the Launch pad, and related Launch Vehicle GSE. SpaceX provides 
conditioned air into the fairing including environmental monitoring of the encapsulated Payload when at the Launch pad. 
In the event of a Launch Site power outage, conditioned air will be resumed on backup power systems within 10 minutes.   

5.5 LAUNCH COUNTDOWN MONITORING 
SpaceX may provide Customer personnel (determined on an as-needed basis) a space at the Launch Site for Launch 
countdown monitoring. Space will be shared between Payload and Co-Payload Customer(s), as documented in the 
Mission-specific Launch Campaign Plan.  
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6 MISSION INTEGRATION AND SERVICES 

6.1 CONTRACTING 
Rideshare Launch Services are available via direct contract with SpaceX and through certain managed procurement 
services. To begin your direct contract relationship with SpaceX, please visit www.spacex.com/rideshare. 

6.2 US EXPORT AND IMPORT CONTROL LAWS 
Provision of all items, information, and services identified in the Agreement by SpaceX to any foreign person (including 
Customer and/or Customer’s Related Third Parties, if applicable) is subject to US export control laws, including the ITAR, 
administered by the US Department of State, and EAR, administered by the US Department of Commerce. Customer 
must comply with US export and import control laws, including clearance from US Customs and Border Protection, with 
respect to the Payload and any Customer provided hardware, including GSE and propellant (if any). 

If SpaceX reasonably determines that obtaining a License by either Party is not possible or highly unlikely within a 
reasonable amount of time, despite commercially reasonable efforts by both parties to do so, SpaceX reserves the right 
to re-book Customer, with applicable rebooking fees, or terminate the Agreement and return all amounts paid to 
Customer, without interest, with no further liability. 

6.3 MISSION MANAGEMENT 
To streamline communication and ensure customer satisfaction, SpaceX provides each Launch Services Customer with 
a single technical point of contact from contract award through Launch (Figure 6-1). Your mission manager will be 
responsible for coordinating Mission integration analysis and documentation deliverables, planning integration meetings 
and reports, conducting mission-unique analyses and coordinating all integration and test activities associated with the 
Mission. The mission manager also coordinates all aspects of Launch Vehicle production, range and range safety 
integration, and all Mission-required licensing leading up to the Launch Campaign. The mission manager works closely 
with the Customer, SpaceX technical execution staff and all associated licensing agencies in order to achieve a 
successful Mission. 

 

Figure 6-1: Mission Management Organization 
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http://www.spacex.com/rideshare
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6.4 PROGRAM DOCUMENTATION 

6.4.1 INTERFACE CONTROL DOCUMENT (ICD) 

SpaceX creates and maintains the Payload ICD in conjunction with Customer inputs. The Payload ICD will be negotiated 
in good faith between the Parties and at a minimum define physical interfaces (mechanical and electrical), functional 
requirements (orbit, attitude, etc.), Payload MPEs, and Launch operations requirements. Following signature by SpaceX 
and Customer, the Payload ICD will take precedence (in the event of a conflict) over the Statement of Work. Prior to 
signature, the Payload ICD is maintained in draft. SpaceX will deliver the Payload ICD for signature following the 
completion of Mission integration analyses. Once delivered for signature, the Parties will work in good faith to promptly 
sign the Payload ICD. 

6.4.2 LAUNCH CAMPAIGN PLAN 

SpaceX provides a Launch Campaign Plan and schedule of Launch Site operations, including required delivery dates for 
Launch Range-related documentation. SpaceX will coordinate with the Customer to integrate Launch Vehicle and 
Payload timelines into this plan. 

6.4.3 PROGRAM STATUS, MEETINGS, WORKING GROUPS AND REVIEWS 

SpaceX will provide program status and conduct meetings, working groups and reviews as described in the following 
subsections. SpaceX will provide advance copies of deliverables, as noted; otherwise, deliverables will be provided at the 
time of the corresponding event. 

6.4.3.1 INTEGRATION WORKING GROUPS 

SpaceX will organize integration working group meetings on an as-needed basis to address specific issues or operations 
related to integration of the Payload with the Launch Vehicle. The meeting schedules and locations will be mutually 
agreed between the Parties. 

6.4.3.2 PROGRAM REVIEWS AND MILESTONES 

SpaceX will hold a program review to discuss Launch Campaign readiness at the completion of the Mission integration 
analysis cycle. Program milestones and timeline are defined in the Payload contract’s Statement of Work.  

6.5 CUSTOMER RESPONSIBILITIES 
Customer responsibilities include the following items. Timely completion is necessary to ensure that SpaceX can fulfill 
its responsibilities and obligations described in Section 6.6. The Parties understand that any material failure by Customer 
to meet its responsibilities, including any non-compliance with the Payload ICD, may result in a Customer delay requiring 
rebooking with applicable fees. 

6.5.1 TRANSPORTATION 

• Customer is responsible for delivering the Payload and associated GSE to the PPF or other Launch Site facility 
designated by SpaceX. Customer remains responsible for environmental control of the Payload during Payload 
delivery, until the Payload is removed from its shipping container, including generators and fuel to maintain 
environmental control. 

• Customer delivers the Payload and GSE to the Launch Site no more than six weeks prior to the Launch Date 
unless requested by SpaceX. Timing of delivery will be coordinated by SpaceX based on Payload and Co-
Payload(s) processing schedule. 

• Customer arranges and executes the shipment of the Payload shipping container and all Customer-furnished 
GSE from the Launch Site no later than three days after Launch. 

• Customer is responsible for all shipping and logistics of hazardous items from the port of entry to the Launch 
Site, including the required labeling for storage at the Launch Site. 
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• Customer is responsible for obtaining any required permits, Licenses, or clearances, including from U.S. 
Customs and Border Protection for Customer’s and Customer’s Related Third Parties’ hardware and 
consumables. 

6.5.2 HARDWARE, PROCESSING AND INTEGRATION 

• Customer provides the Payload and all Payload-unique GSE required for Customer’s Launch readiness activities 
at the Launch Site, interfacing to SpaceX hardware at the Launch Site (as defined in the Payload ICD), and 
ensure that all Payload and Payload-unique GSE meet the appropriate safety requirements, reference Section 
8.1. 

• Customer will coordinate activities with SpaceX to create an integrated schedule and procedures where 
necessary. 

• Beginning upon Payload arrival at the Launch Site and throughout the Launch Campaign, Customer provides 
to SpaceX once per working day, an updated Payload processing schedule. The schedule should include a three 
day look-ahead summarizing all items requiring SpaceX support, such as: opening processing area doors, 
SpaceX GSE usage (cranes, forklifts, man lifts, etc.), and any other items requiring SpaceX support. Note also, 
Payload hazardous operations require 72 hours’ advance notice, with precise activity timing, from SpaceX to 
the Launch Range safety authorities. 

• Upon request, Customer will provide SpaceX with access to the flight-mating interface for a mating interface 
to SpaceX-provided Mechanical Interface fit check after Payload arrival at the Launch Site but before flight 
mating. 

• Customer is responsible for providing all personal protective equipment, such as fall protection harnesses, for 
Customer and Customer’s Related Third Parties at the Launch Site. Customer and Customer’s Related Third 
Parties may not borrow personal protective equipment from SpaceX personnel. 

• Customer is responsible for cleaning all Customer-provided equipment and hardware to the appropriate 
SpaceX-designated contamination-control levels prior to entering SpaceX’s cleanliness-controlled facilities at 
the Launch Site (e.g. the PPF). Standard cleaning products (e.g. isopropyl alcohol and cleanroom wipes) are 
provided by SpaceX; however, SpaceX personnel will not clean Customer hardware. 

• The Payload will not have RF transmissions once mated to Launch Vehicle hardware until after Payload 
separation as defined Section 3.3.7.2.  Any Payload RF checkouts required at the PPF must be contained within 
the processing area referenced in Section 5.3.  Timeline for any approved checkouts will be documented in the 
Launch Campaign Plan. 

• The Payload will have access to the electrical harnesses referenced in Section 4.3 for Payload health checks 
and battery charging up until Launch Vehicle rollout from the integration hangar to the Launch pad. Additional 
access to Payload telemetry and battery charging can be procured as an optional service (see Appendix I).  

6.5.3 HAZARDOUS PROCEDURES 

Fueling of Rideshare Payloads at the Launch Site is available as an optional service (see Appendix I), but not part of the 
standard offering.  

• Customer will provide any pressurant and other consumables required by the Payload, including transportation 
of such consumables to and from the Launch Site. Delivery of all Payload consumables must be coordinated 
in advance with SpaceX. 

• Customer will provide advance copies of all hazardous operation procedures, in addition to a Payload GOP 
(Ground Operations Plan) which references each hazardous procedure (reference Appendix G). Hazardous 
procedures and the GOP are reviewed and approved by the Launch Range safety authority. Customer will also 
provide copies of any non-hazardous procedures requested by the Launch Range safety authority. 

• Customer will arrange for and implement the disposal of hazardous waste generated during Payload 
processing activities in accordance with Launch Range and facility regulations. 
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• Customer will provide the necessary decontamination equipment and perform all required decontamination 
activities for Payload GSE that is contaminated by hazardous substances during Payload processing activities 
in accordance with Launch Range and facility regulations. 

6.5.4 ENTRY AND EXIT VISAS 

Customer is responsible for obtaining any visas required for Customer’s personnel; including Customer’s Related Third 
Parties and guests. SpaceX can provide letters of invitation for Customer’s Launch Campaign personnel to support the 
issuance of U.S. entry visas by the U.S. Department of State. 

6.5.5 ANOMALY, MISHAP, ACCIDENT OR OTHER EVENT 

In the event of an anomaly, mishap, accident or other event resulting in property damage, bodily injury or other loss, 
Customer will cooperate with SpaceX, any insurers, and federal, state and local government agencies, in their respective 
investigations of the event, including the completion of witness statements, if applicable.  Such cooperation will include 
providing all data arising out of or related to the Payload, any ground support, and any activities relating to the 
performance of the Agreement, reasonably requested by SpaceX, the insurers, or federal, state and local agencies.  
Notwithstanding Customer’s obligation to cooperate, SpaceX may use reasonable means to independently access such 
information. Customer and Customer’s customers may not make any public comment, announcement, or other 
disclosure regarding such event without SpaceX’s review and approval. 

6.5.6 PAYLOAD LICENSING AND REGISTRATION 

Customer will flow down its responsibilities relating to Payload licensing and registration under the Agreement (including 
registration pursuant to the Convention on Registration of Objects Launched into Outer Space) to each of its customers, 
in writing. Evidence of proper flow-down will be provided to SpaceX upon request.  Customer will provide a letter in the 
form of Appendix F, certifying that Customer has obtained all required Licenses and that all Payload information provided 
to SpaceX and/or any licensing agencies is complete and accurate. 

6.5.7 COORDINATION WITH SPACE SITUATIONAL AWARENESS AGENCIES 

Customer is responsible for registering all deployed objects with the 18th SPCS to assist with the tracking and 
identification of all deployed Payload Constituents. More information can be found at https://www.space-track.org on 
how to register a Payload and the process for communicating and coordinating with the 18th SPCS. If required, SpaceX 
can provide direct contact information with personnel from the 18th SPCS. 

To further aid in U.S. Space Force satellite tracking, identification, cataloging and collision avoidance screening, SpaceX 
strongly recommends customers publish forward predicted satellite ephemerides and covariance to 
https://www.space-track.org as quickly as possible post Launch. If Customer is unable to generate propagated 
ephemeris and covariance SpaceX strongly recommends they work with a commercial provider (SpaceX can provide 
recommendations) to contract for this work. Publishing predicted ephemerides and covariance drastically improves and 
accelerates the cataloging process by USSPACECOM, as well as enhancing collision avoidance screening. Furthermore, 
SpaceX recommends Customers consider adopting and following the best practices outlined in the NASA Spacecraft 
Conjunction Assessment and Collision Avoidance Best Practices Handbook, which can be found at 
https://nodis3.gsfc.nasa.gov/OCE_docs/OCE_50.pdf. 

6.6 SPACEX RESPONSIBILITIES 
SpaceX responsibilities include the following items. The Parties understand that any material failure by SpaceX to meet 
its responsibilities may result in changes in the scheduling of the Launch Period or Launch Date; such changes are not 
subject to any Customer rebooking fees.  

6.6.1 LAUNCH SCHEDULING 

SpaceX will advise the Customer approximately sixty days prior to the start of the Launch Period, of the Launch Date. 
The above-referenced dates will be determined by SpaceX in its sole discretion. 

https://www.space-track.org/
https://www.space-track.org/
https://nodis3.gsfc.nasa.gov/OCE_docs/OCE_50.pdf
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6.6.2 TRANSPORTATION SERVICES 

• SpaceX will provide transportation of the Payload and associated GSE between facilities at the Launch Site. 
This includes transportation of the Payload from the PPF to the Launch Complex and transportation of 
hazardous fluids and gasses between facilities at the Launch Site.  

• SpaceX will provide Launch Range coordination for Payload and associated GSE transportation activities when 
at the Launch Site. 

• To the extent required by the Launch Range, SpaceX will arrange safety and security escorts for Payload and 
GSE transportation events at the Launch Site. 

• SpaceX will provide transportation for Customer’s non-U.S. personnel between a designated off-site parking 
area and SpaceX Launch Site facilities, and between SpaceX facilities, on a reasonable schedule. U.S. 
government regulations require that non-U.S. personnel and U.S. personnel representing non-U.S. entities must 
be escorted while on a U.S. government Launch Site. 

6.6.3 PAYLOAD INTEGRATION AND ASSOCIATED HARDWARE 

• SpaceX will lead the operations required to physically integrate the Payload with the Launch Vehicle, including 
any operations involving integrated Payload and Launch Vehicle hardware. 

• SpaceX will provide all non-Payload-unique encapsulation equipment, the GSE required to handle the 
encapsulated Payload, and the GSE required to transport the encapsulated Payload to the Launch Complex. 

• SpaceX will provide the equipment to integrate the encapsulated Payload with the Launch Vehicle at the Launch 
Complex. 

6.6.4 PHOTOGRAPHIC SERVICES 

At SpaceX’s sole discretion, SpaceX may provide still photography and/or videography services during selected Payload 
processing, testing and integration operations. This service does not include delivery or broadcast of photography or 
videography in real-time or near real-time. 

All media intended for release is subject to Launch Range security procedures, U.S. export control laws, and where 
applicable, the prior written approval of the U.S. Government. Media that includes images of SpaceX hardware or 
facilities is also subject to SpaceX’s prior written approval for release. 

6.6.5 SECURITY 

SpaceX provides security via a combination of locked facilities (security card access or cipher locks), closed circuit video 
monitoring and/or personnel present 24 hours/day at the relevant Launch Site facilities when Customer flight hardware 
is present. During any hazardous operations for which the Launch Range safety authority requires non-essential 
personnel to evacuate, video monitoring will be the sole method of surveillance available. Customer will not be granted 
access to SpaceX’s video footage. 

6.6.6 LAUNCH CAMPAIGN 

SpaceX will prepare for and perform a Launch of the Payload. Starting upon Payload arrival at the Launch Site and 
throughout the Launch Campaign, the SpaceX mission manager will provide to the Customer, at least once per working 
day, an updated Launch Campaign schedule (including key milestones and joint operations), relevant Launch Range 
safety status and information, and Launch Vehicle integration status. 

SpaceX may conduct one or more Launch Vehicle wet dress rehearsals (inclusive of loading the Launch Vehicle with 
propellant) and static fire tests (inclusive of first-stage engine ignition) at the Launch pad prior to Launch. SpaceX may 
perform these operations with encapsulated Rideshare Payloads mated to the Launch Vehicle. 

6.6.7 FACILITY SUPPORT AND OPERATIONS 

SpaceX will integrate the scheduling of Payload processing activities with Launch Vehicle processing activities. SpaceX 
will maintain and communicate the integrated schedules and procedures. In addition, SpaceX will act as the primary 
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point of contact between the Launch Range and the Customer and coordinate all Launch Range support, including the 
following 

a. Launch Range security and badge control 
b. Launch Range scheduling 
c. Launch Range system safety 
d. Meteorology 
e. Communications and timing 
f. Fire protection 
g. Non-hazardous fluids and gases: 

a. Gaseous helium per MIL-PRF-27407, Grade A (5700 psi max) 
b. Gaseous nitrogen per MIL-PRF-27401, Grade A (4150 psi max) 
c. Compressed Air (120 psi max) 
d. Isopropyl Alcohol (IPA) 

SpaceX will maintain PPF management and scheduling responsibilities throughout the Payload processing and 
encapsulation phase. As facility manager, SpaceX will require some oversight of Payload activities. 

SpaceX will provide training for Customer personnel regarding the PPF (cranes, warning lights, etc.) and applicable 
Launch Range/facility safety and security procedures. Training will be provided in advance of Payload arrival and 
offloading at the Launch Site. 

6.6.8 LICENSING AND REGISTRATION 

SpaceX will provide to Customer commercially reasonable support and information to enable Customer to satisfy the 
requirements of all applicable regulatory/licensing agencies and associated statutes, including Launch Range safety, 
the US Departments of State and Commerce, the US FAA, the US FCC and the CSLA. 

Each Party will be responsible for obtaining all Licenses to carry out its obligations under the Agreement. For example, 
SpaceX is responsible for licensing RF emissions entering free-space from SpaceX-provided hardware and the Customer 
is responsible for licensing RF emissions entering free-space from Customer-provided hardware. 

If Customer or any of Customer’s Related Third Parties takes any action or fails to take an action that SpaceX reasonably 
determines requires delaying any application for or amending any License for which SpaceX is responsible to obtain, 
SpaceX reserves the right to re-book Customer, with applicable rebooking fees.  

6.6.9 MISSION INTEGRATION ANALYSES 

SpaceX will conduct the following analyses in support of the Payload if required.  All other environments are verified by 
Customer using requirements found in Section 3.  

6.6.9.1 TRAJECTORY 

SpaceX performs a trajectory and performance analysis in order to analyze the following Mission parameters: 

a. The nominal flight timeline, profile (plots of altitude and acceleration. vs. time), and ground track 
b. The free molecular heating environment at fairing jettison 
c. The Earth-Centered-Earth-Fixed (ECEF) Payload separation state vector 
d. Payload and Co-Payload(s) deploy timeline 
e. Orbit injection accuracy 

SpaceX analyzes and implements a single Earth-referenced Launch trajectory, a single Earth-referenced ascent attitude 
profile, and a single Earth-referenced Payload separation attitude, which will be used for all dates and times throughout 
the Launch Period. SpaceX does not implement multiple trajectories for various dates/times within the Launch Period, 
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and does not provide sun-referenced or inertially-referenced attitudes during ascent or for Payload separation. Results 
will be provided by SpaceX.  

6.6.9.2 COLLISION AVOIDANCE 

SpaceX performs an analysis to determine the need for a collision avoidance maneuver following separation of Payload 
and Co-Payload(s). This analysis will characterize the relative separation distance between the second stage and the 
Payload for one orbit after separation. This analysis will assume that no propulsive activities are executed by the Payload 
during the period analyzed. SpaceX does not perform additional analyses with respect to collision avoidance of potential 
debris or other space objects.  These results will be provided by SpaceX as part of the trajectory and performance results 
described in Section 6.6.9.1.   

SpaceX coordinates with applicable US regulatory authorities, such as the FAA and the Combined Space Operations 
Center (CSpOC), to select a Launch Window that results in a sufficiently low risk of collision with another space object 
during the Mission.  In order to facilitate this coordination with the regulatory authorities, SpaceX will utilize the 
separation velocity imposed on the Payload by the separation system as documented in the Payload ICD and position 
predicted by the Trajectory analysis. Any Payload propulsive maneuvers or secondary Payload deployments within three 
(3) hours of Launch must be coordinated with SpaceX for inclusion in CSpOC analysis and will be documented in the 
Payload ICD.  

6.6.9.3 COUPLED LOADS 

SpaceX performs a CLA to verify the predicted dynamic flight loads and responses of the Payload are within the MPE 
described in Sections 3.3.2 and 3.3.3. If any results are found to exceed the MPE described in Sections 3.3.2 and 3.3.3, 
SpaceX will provide the CLA results to the Customer for further evaluation.  

6.6.9.4 PAYLOAD SEPARATION 

SpaceX may perform a separation analysis for MicroSat-class Payload Constituents deploying from the Launch Vehicle 
to verify the Customer provided analysis as described in Section 2.3. CubeSat deployments from Containerized 
deployers are not specifically analyzed; SpaceX instead relies on the separation properties provided by the Customer. 
These results are used as an input for the collision avoidance analysis. Since Payload mass properties and slosh are 
outside of SpaceX’s control, SpaceX will evaluate requirements compliance via the ideal analysis case. If required, 
SpaceX will provide a presentation summarizing the results of the analysis and highlighting any issues or concerns for 
the Payload. 

6.6.9.5 PAYLOAD CLEARANCE 

SpaceX performs a clearance analysis to validate the dynamic envelope compatibility between the Launch Vehicle and 
the Payload, and the Co-Payload(s) to the Payload, during all phases of the Mission. Clearance analysis results will be 
provided to the Customer for any Payload in excess of the allowable Payload allowable volume defined in Appendix A.  
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7 OPERATIONS 
Launch Vehicle operations are described in this section for launches from CCSFS, KSC, and VSFB. SpaceX launch 
operations are designed for rapid response (targeting less than one hour from vehicle rollout from the hangar to launch). 
Customers are strongly encouraged to develop launch readiness capabilities and timelines consistent with a rapid 
prelaunch concept of operations. 

7.1 OVERVIEW AND SCHEDULE 
The Launch Vehicle system and associated operations have been designed for minimal complexity and minimal time at 
the pad. Customer Payload processing is performed in the PPF. After completion of standalone Payload operations (over 
a 7-day period), SpaceX performs the Payload mate to Launch Vehicle hardware followed by fairing encapsulation at the 
PPF. Payload and Co-Payload arrivals will be scheduled by SpaceX and may be staggered. The encapsulated assembly 
is then transported to the integration hangar. The Launch Vehicle is processed in the integration hangar at the Launch 
Complex and then loaded on the TE. The encapsulated assembly is mated to the Launch Vehicle at approximately L-5 
days, followed by end-to-end system checkouts. Launch Vehicle systems are designed for rollout and Launch on the 
same day. 

7.2 RIDESHARE PAYLOAD DELIVERY AND TRANSPORTATION 
Payload and associated GSE must be delivered to the Launch Site by Customer. SpaceX will assist in arranging for Air 
Force Base access.  

7.3 RIDESHARE PAYLOAD PROCESSING 
SpaceX provides an ISO Class 8 (Class 100,000) PPF for processing Customer Payload, including equipment unloading, 
unpacking/packing, final assembly, nonhazardous flight preparations, and checkouts. The PPF is available to Customer 
for two eight-hour working shifts per day. Layouts as well as standard services and equipment available in the PPF for 
VSFB and CCSFS can be found in the SpaceX Falcon User’s Guide, latest revision, available on 
www.spacex.com/vehicles/falcon-9/.  

The PPF is also designed to accommodate hazardous operations such as hypergolic propellant loading and ordnance 
installation. Fueling operations are allowed as an optional service (see Appendix I). 

7.4 JOINT OPERATIONS AND INTEGRATION 
Joint operations begin once Customer has completed the Payload mate to the SpaceX-provided Mechanical Interface, 
if applicable. Payload to Launch Vehicle hardware mate and fairing encapsulation are performed by SpaceX within the 
PPF. Fairing encapsulation is performed in the vertical orientation. Transportation is performed in the vertical orientation, 
and environmental control is provided throughout the transportation activity. Once at the Launch Vehicle integration 
hangar, the encapsulated assembly is rotated to horizontal and mated with the Launch Vehicle already positioned on 
the TE. 

Once the encapsulated assembly is mated to the Launch Vehicle, the hangar facility HVAC system is connected via a 
fairing air conditioning duct to maintain environmental control inside the fairing. The Payload and Co-Payload(s) are then 
reconnected to EGSE (if required) and Customer has a final chance to perform electrical checkouts prior to Launch 
Vehicle rollout and launch.  

7.5 LAUNCH OPERATIONS 

7.5.1 ORGANIZATION 

A breakdown of decision-making roles between SpaceX and the Launch range can be found in SpaceX Falcon User’s 
Guide, latest revision, available on www.spacex.com/vehicles/falcon-9/.  

https://www.spacex.com/vehicles/falcon-9/
https://www.spacex.com/vehicles/falcon-9/
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7.5.2 LAUNCH CONTROL 

Launch countdown monitoring and access to Payload telemetry throughout the Launch countdown is available as an 
optional service (see Appendix I). Space within the Launch Control Center would be shared between Payload and Co-
Payload Customer(s), as documented in a Launch Campaign Plan. 

7.5.3 ROLLOUT AND PAD OPERATIONS 

After all Payload and Co-Payload(s) EGSE is disconnected and readiness is verified the integrated Launch Vehicle may 
be rolled out from the hangar to the pad on the TE. Once the Launch Vehicle is at the pad, the fairing air conditioning 
system is reconnected, which helps maintain environmental control through liftoff. Electrical connectivity is provided via 
ground cables (reference Section 4.3.6). The Launch Vehicle will typically be erected only once, although the capability 
exists to easily return it to a horizontal orientation if necessary. 

7.5.4 COUNTDOWN 

The Launch Vehicle is designed to support a countdown duration as short as one hour. Early in the countdown, the 
vehicle performs LOX, RP-1 and pressurant loading, and it executes a series of vehicle and range checkouts. The TE 
strongback is retracted just prior to launch. Automated software sequencers control all critical Launch Vehicle functions 
during terminal countdown. Final Launch activities include verifying flight termination system status, transferring to 
internal power, and activating the transmitters. Engine ignition occurs shortly before liftoff, while the Launch Vehicle is 
held down at the base via hydraulic clamps. The flight computer evaluates engine ignition and full -power performance 
during the prelaunch hold-down, and if nominal criteria are satisfied, the hydraulic release system is activated at T-0. A 
safe shutdown is executed should any off-nominal condition be detected. 

7.5.5 RECYCLE AND SCRUB 

Launch Vehicle systems and operations have been designed to enable recycle operations when appropriate. Although 
every recycle event and launch window requirement is unique, the Launch Vehicle offers the general capability to perform 
multiple recycles within a given launch window, eliminating unnecessary launch delays. 

In the event of a launch scrub, the TE and Launch Vehicle will stay vertical. However, for any long-duration Launch 
postponements, SpaceX will return the Launch Vehicle on the TE to the hangar. 

7.6 FLIGHT OPERATIONS 
A summary of Launch Vehicle flight operations including Liftoff, Ascent, and Payload Separation can be found in SpaceX 
Falcon User’s Guide, latest revision, available on www.spacex.com/vehicles/falcon-9/.  SpaceX will provide a quick-look 
orbit injection report to the Customer shortly after Payload separation, including a best-estimate Payload separation 
state vector as described in Appendix E. Customer is responsible for tracking and contacting the Payload after 
separation from the Launch Vehicle.  

https://www.spacex.com/vehicles/falcon-9/
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8 SAFETY 

8.1 SAFETY REQUIREMENTS 
Customers are required to meet AFSPCMAN 91-710 Range User's Manual in the design and operation of their flight and 
ground systems. These requirements encompass mechanical design, electrical design, fluid and pressurant systems, 
lifting and handling systems, ordnance and RF systems, GSE, and other design and operational features. SpaceX will 
serve as the safety liaison between the Customer and the range and will provide templates for document compliance.  

8.2 HAZARDOUS SYSTEMS AND OPERATIONS 
Most ranges consider hazardous systems and operations to include ordnance operations, pressurized systems that 
operate below a 4-to-1 safety factor, lifting operations, operations or systems that include toxic or hazardous materials, 
high-power RF systems and laser systems, batteries, and a variety of other systems and operations. The details of the 
system design and its operation will determine whether the system or related operations are considered hazardous. 
Typically, additional precautions are required for operating systems that are considered hazardous, such as redundant 
valving between pressurant and propellant. Additional precautions will be determined during the safety approval process 
with SpaceX and the Launch Range. All hazardous operations require procedures that are approved by both SpaceX and 
the Launch Range prior to execution. Ordnance operations, in particular, require coordination to provide reduced RF 
environments, cleared areas, safety support and other requirements. 

8.3 WAIVERS 
For systems or operations that do not meet safety requirements but are believed to be acceptable for ground operations 
and launch, a waiver is typically produced for approval by the Launch Range safety authority. Waivers require 
considerable coordination and are considered a last resort; they should not be considered a standard practice. 
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APPENDIX A: MECHANICAL INTERFACES AND VOLUMES  

 

Figure A-1: 8” Diameter Mechanical Interface 



RIDESHARE PAYLOAD USER’S GUIDE 
 

© Space Exploration Technologies Corp. All rights reserved. No U.S. Export Controlled Data.  51 
  

 

Figure A-2: 15” Diameter Mechanical Interface 
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Figure A-3: 24” Diameter Mechanical Interface 
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Figure A-4: Rideshare Plate - 1/4 Plate Available Volume  
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Figure A-5: Rideshare Plate - 1/2 Plate Available Volume  
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Figure A-6: Rideshare Plate - Full Plate Available Volume  
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Figure A-7: Rideshare Plate - Full Plate including Internal Available Volume  
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Figure A-8: Rideshare Plate - Full Plate (XL Volume) Available Volume 
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Figure A-9: Rideshare Plate - Full Plate (XL Volume) including Internal Available Volume 
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Figure A-10: Rideshare Plate - CubeSat Dispenser Available Volume  
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Figure A-11: Starlink Adapter - 15” Diameter Mechanical Interface Available Volume 
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Figure A-12: Starlink Adapter - 24” Diameter Mechanical Interface Available Volume
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APPENDIX B: PAYLOAD DYNAMIC MODEL REQUIREMENTS 
An analysis may be run to generate predictions of loads. The environments discussed in Sections 3.3.2 and 3.3.3 are 
intended to be enveloping for Payloads, thus no delivery of Payload results is guaranteed, but may be provided in the 
interest of Mission assurance. The Payload dynamic model must be provided to SpaceX as a single-point interface, 
Craig-Bampton reduced model. 

Payload Craig-Bampton Model Definition 

Model Requirements: 

• The units of the model must be clearly defined (English or SI) 
• The model must be a single point interface modal model (see Interface Requirements) 
• The Payload coordinate system must follow the coordinate system described in Section 4.2.3 
• The model must be Craig-Bampton formatted  
• Modal damping must be specified (see Damping Definition section) 
• Any uncertainty factor applied to the modal responses must be defined (see Uncertainty Factor section) 
• The model must have frequency content up to 150 Hz  
• All output requests must be clearly defined (see Analysis Outputs section) 
• The model must be an accurate, in good faith, representation of the Payload including primary and secondary 

structures 

Interface Requirements: 

• The single-interface node to the Launch Vehicle must remain physical with six degrees of freedom 
• The Payload coordinate system described in Section 4.2.3 must be used for the boundary interface node output 

degrees of freedom 
• Separation systems, including Lightband-style interfaces, must be included in the Payload model Craig-

Bampton reduction with a single-interface node to the Launch Vehicle remaining physical with six degrees of 
freedom 

Matrix Requirements: 

• The model must be delivered in a NASTRAN, Formatted .op4 file and must include the stiffness and mass 
matrices as the first two matrices (example NASTRAN deck assign statement below) 

ASSIGN OUTPUT4='Payload.op4', 
UNIT=501,FORMATTED,DELETE 

Example NASTRAN statement for providing matrices 
 

• If the Payload has structures sensitive below 100Hz, the model may include Output Transformation Matrices 
(OTMs) to recover response of these items 

• The mass and stiffness matrices (M and K, respectively) must be provided as complete matrices 
• The M and K matrices must be defined as shown below. 

o 𝑖𝑖 are the modal degrees of freedom 
o 𝑏𝑏 are the boundary degrees of freedom 
o 𝜔𝜔𝑖𝑖

2 is a diagonal matrix of the eigenvalues 
o 𝐾𝐾𝑏𝑏𝑏𝑏 is the stiffness from the boundary degrees of freedom 

𝑀𝑀 = �𝑀𝑀𝑏𝑏𝑏𝑏 𝑀𝑀𝑏𝑏𝑖𝑖
𝑀𝑀𝑖𝑖𝑏𝑏 𝐼𝐼 � ,𝐾𝐾 = �

𝐾𝐾𝑏𝑏𝑏𝑏 0
0 𝜔𝜔𝑖𝑖

2� 

• OTM a.k.a. Data recovery matrices (𝐷𝐷𝐷𝐷𝑀𝑀) used to recover Payload responses (𝐷𝐷) must be in one of the three 
forms shown below, where �̈�𝑥 are accelerations and 𝑥𝑥 are displacements.   



RIDESHARE PAYLOAD USER’S GUIDE 
 

© Space Exploration Technologies Corp. All rights reserved. No U.S. Export Controlled Data. 63 
 

{𝐷𝐷} = [𝐷𝐷𝐷𝐷𝑀𝑀1] �𝑥𝑥�̈�𝑏𝑥𝑥�̈�𝚤
� 

{𝐷𝐷} = [𝐷𝐷𝐷𝐷𝑀𝑀2] �
𝑥𝑥𝑏𝑏
𝑥𝑥𝑖𝑖 � 

{𝐷𝐷} = [𝐷𝐷𝐷𝐷𝑀𝑀1] �𝑥𝑥�̈�𝑏𝑥𝑥�̈�𝚤
� + [𝐷𝐷𝐷𝐷𝑀𝑀2] �

𝑥𝑥𝑏𝑏
𝑥𝑥𝑖𝑖 � 

o Responses may be recovered using a 𝐷𝐷𝐷𝐷𝑀𝑀1 (acceleration transformation matrix), a 𝐷𝐷𝐷𝐷𝑀𝑀2 
(displacement transformation matrix), or using both a 𝐷𝐷𝐷𝐷𝑀𝑀1 and a 𝐷𝐷𝐷𝐷𝑀𝑀2. 

o DRM1 and DRM2 must each be provided as separate matrices. 
o Load transformation matrices for element forces, pressures, stresses, etc. must be recovered with 

either a 𝐷𝐷𝐷𝐷𝑀𝑀1 (single or multiple point interface models), or using both a 𝐷𝐷𝐷𝐷𝑀𝑀1 and a 𝐷𝐷𝐷𝐷𝑀𝑀2 (multiple 
point interface models only). 

• Total number of recoveries will be limited to 100 rows. 
• Definition of the Craig-Bampton model rows and columns must be provided to facilitate coupling of the Payload 

to Launch Vehicle model. 
• Labels for the rows of the (𝐷𝐷𝐷𝐷𝑀𝑀) must be provided for inclusion in results tables.  
• All LTM matrices must be defined such that they produce loads when multiplied by accelerations (not in g’s) 

and displacements: e.g. inch/sec2 and rad/sec2 and inch and radian or other consistent units. 

Analysis Outputs 

No delivery of Payload results is guaranteed, but may be provided in the interest of Mission assurance. If provided, the 
following CLA outputs are delivered in Microsoft Excel and are reported by load case unless otherwise specified: 

• Payload Net-CG response max/min table 
• OTM response max/min tables* 
• Interface sine vibe curves with Q specified by Customer  

* OTM = Output Transformation Matrix.  May also be referred to as a DRM (Data Recovery Matrix).  OTMs can include 
DTM (Displacement Transformation Matrix), ATM (Acceleration Transformation Matrix), LTM (Load Transformation 
Matrix) and others. 

The output coordinate system of the net-CG max/min tables and the interface sine-vibe curves will be defined in the 
coordinate system of the Payload, as described in Section 4.2.3. 

If outputs in any other coordinate system are desired, then the Customer must generate and provide such outputs in the 
ATM and/or LTM response recovery matrices. 

Damping Definition 

Diagonal modal damping must be defined as a percent of critical (and may vary from mode to mode). Damping values 
should be test-correlated where possible.  
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Uncertainty Factor 

SpaceX, as a standard practice, will apply a model uncertainty factor to all responses that reflects launch configuration 
maturity. However, if Customer desires the application of a larger model uncertainty factor, this must be specifically 
requested. Under no circumstance will the model uncertainty factor be less than that used in SpaceX standard practice. 

Documentation 

SpaceX requests that the Customer’s dynamic model be accompanied by documentation that includes: 

1. Definition of units used (SI or English) 
2. Location of all interface grids in Payload coordinate system 
3. Comparison of unreduced (FEM) and condensed (Craig-Bampton) models 

a. Mass 
b. Center of gravity relative to interface 
c. Strain energy 
d. First seven modes of free-free analysis 
e. Modal analysis, including modal effective mass 

4. A list of all frequencies 
5. Pictures and/or descriptions and frequencies of the first few mode shapes (including the three fundamental 

modes in X, Y, and Z) 
6. Definition of damping 
7. Definition of the model response (dynamic) uncertainty factor 
8. (Optional) If internal Payload responses are requested, provide appropriate DRMs (ATMs, DTMs, and LTMs) as 

well as tables defining the rows of these matrices. 
9. (Optional) Definition of any Payload limit loads, including primary structure and component level, in order for 

SpaceX to evaluate the CLA results (net CG, interface loads, and ATM/DTM/LTM) and determine if the CLA 
indicates an exceedance of Payload structural capability. 

The above list is not all-inclusive, and Customer is encouraged to provide additional information that will assist SpaceX 
in processing the Payload dynamic model for the coupled loads analysis. 
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APPENDIX C: PAYLOAD CAD MODEL REQUIREMENTS 
Customer must provide SpaceX a CAD model of the Payload in NX parasolid, or STEP 214 or lower file format. SpaceX 
will integrate the Payload CAD model with the models of the Launch Vehicle second stage, SpaceX-provided Mechanical 
Interface, and fairing for visualization, integration, clearance check, and operations development purposes. 

SpaceX uses Siemens NX for CAD processing and, upon mutual agreement of the Parties, can accept Customer CAD 
models in a Parasolid file, the native format of NX.  

The Payload CAD model must be simplified by the Customer and focus primarily on outer mold line and interface fidelity 
(to facilitate efficient model manipulation and processing). Customer must limit their CAD model complexity, as 
requested by SpaceX, to only the details and interfaces necessary for integration with the Launch Vehicle, while retaining 
the basic structure of the Payload. Spurious information must be removed from the model by Customer before 
transmission to SpaceX (an example of unnecessary detail is thousands of bodies within a CAD model representing 
individual cells on a solar array). 

Mass properties are provided in concert with CAD. This mass data must match exactly with the delivered CAD coordinate 
system configuration and units. 

The Payload CAD model must include the following information in order for SpaceX to analyze clearances, prepare 
compatibility drawings, and produce Payload ICD images: 

• Payload interface to Launch Vehicle: 
o Payload mechanical interface to Launch Vehicle 
o Separation connectors and associated brackets 
o Pusher pads 

• Components subject to review for clearance analysis: 
o External components to review for clearance to fairing volume (e.g. solar array panels, aft and forward 

antenna components, reflectors) 
o Any components in the immediate vicinity (<20 cm) of the interface components above 
o Any components which protrude below the separation plane 

• Any points which may require access after encapsulation 
• Simple Payload bus structure. 

The Payload CAD model must not include: 

• Internal Payload or bus components 
• Spurious details, including individual solar array cells, fasteners, antenna, reflectors, etc., that do not add to the 

understanding of external volumes. 

Prior to delivering CAD to SpaceX, please verify: 

� All SpaceX hardware has been removed 
� Entire payload is fully contained within the desired flight configuration keep-in volume 
� Simplified bodies fully envelope OML of actual payload 
� All direct LV interface bodies are included 
� File size is 50Mb or less 
� Payload is properly configured: origin is at SpaceX standard interface, clocked correctly, and agrees with 

corresponding mass properties 
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APPENDIX D: PAYLOAD ENCAPSULATION & LAUNCH READINESS CERTIFICATES 
The Payload Customer must provide Payload readiness certification letters prior to Payload encapsulation and prior to 
Launch Vehicle roll out to the Launch Pad. The letter templates below are broken out into three possible scenarios: 

• Scenario A: No battery charging after stand-alone operations 
• Scenario B: Battery charging prior to Launch Vehicle rollout to Launch Pad (Optional Service) 
• Scenario C: Battery charging at Launch Pad (Optional Service) 

 

ENCAPSULATION READINESS LETTER TEMPLATE 
 

[Insert Company Logo] [Insert Company Name] 
 [Insert Company Address] 

To:  Space Exploration Technologies Corp. (SpaceX) 
From:  [Insert Company Name] 
Date: [Insert Date] 
Subject:  Encapsulation Readiness Certification Letter 

 

[Insert Company] certifies that the [Insert Name] Rideshare Payload is ready for fairing encapsulation.  [Insert Company] 
confirms the following: 

1. All Remove Before Flight (RBF) items have been removed from the Rideshare Payload 
2. All Add Before Flight (ABF) items have been installed on the Rideshare Payload 
3. All closeout pictures have been taken and reviewed 
4. All mechanical and electrical connections between the [Insert Name] Rideshare Payload and the SpaceX Rideshare 

dispenser hardware is complete 
5. No entry into the fairing is required once the Rideshare Payload is encapsulated  

[CHOOSE ONE OF THE FOLLOWING] 

A. [Insert Company] certifies that the [Insert Name] Rideshare Payload batteries were last charged to full capacity 
on [Insert Date] at [Insert Time] [Insert Local Time Zone] and will remain flight ready for up to 45 days after 
Payload encapsulation [Insert encapsulation + 45 days Date]. 

B. [Insert Company] certifies that the [Insert Name] Rideshare Payload batteries will be fully charged prior to 
Launch Vehicle roll out to the Launch Pad and remain flight ready for up to 5 days since last charge.  

C. [Insert Company] certifies that the [Insert Name] Rideshare Payload batteries will be fully charged while 
connected to the Launch Pad and that charging will be terminated prior to T-1 hour.  
 

Sincerely, 

[Insert Signature] 

[Insert Company] 
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LAUNCH READINESS LETTER TEMPLATE 
 

[Insert Company Logo] [Insert Company Name] 
 [Insert Company Address] 

To:  Space Exploration Technologies Corp. (SpaceX) 
From:  [Insert Company Name] 
Date: [Insert Date] 
Subject:  Launch Readiness Certification Letter 

 

[Insert Company] certifies that the [Insert Name] Rideshare Payload is GO for launch on the Falcon 9 rocket, including 
conforming to all applicable Payload safety requirements of the Air Force Space Command Range Safety User 
Requirement Manual (AFSPCMAN 91-710), as tailored for the Mission. 

[Insert Company] has reviewed all open issues and risks and certifies that there are no current constraints to Launch. If 
there are any new issues that arise prior to Launch, [Insert Company] will inform SpaceX.  

[CHOOSE ONE OF THE FOLLOWING] 

A. As certified in the Encapsulation Readiness Certification Letter dated [Insert Date], the [Insert Name] Rideshare 
Payload batteries were last charged to full capacity on [Insert Date] at [Insert Time] [Insert Local Time Zone] 
and will remain flight ready for up to 45 days after Payload encapsulation [Insert encapsulation + 45 days Date].  

B. [Insert Company] certifies that the [Insert Name] Rideshare Payload batteries were last charged on [Insert Date] 
at [Insert Time] [Insert Local Time Zone] to full capacity and will remain flight ready for up to 5 days since last 
charge, [Insert last charge + 5 days Date]. 

C. [Insert Company] certifies that the [Insert Name] Rideshare Payload batteries will be fully charged while 
connected to the Pad and that charging will be terminated prior to T-1 hour. 
 

Sincerely, 

[Insert Signature] 

[Insert Company] 
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APPENDIX E: DELIVERY FORMAT OF SEPARATION STATE VECTOR 

PRE-LAUNCH EXAMPLE  
SpaceX OPM output (generated YYYY-MM-DD-Day-HH-MM-SS): 
 
All orbital elements are defined as osculating at the instant of the printed state. 
Orbital elements are computed in an inertial frame realized by inertially freezing the WGS84 ECEF frame at time 
of current state. This OPM is provided based on flight telemetry from the second-stage, and therefore 
represents the state of the second-stage and not the state of any other body. Any position, velocity, attitude, 
or attitude-rate differences between the second-stage and any other body need to be accounted for by the 
recipient of this OPM. 
 
UTC time at liftoff:                 DOY:HH:MM:SS.SS 
UTC time of current state:           DOY:HH:MM:SS.SS 
Mission elapsed time (s):            +XX.XX 
ECEF (X,Y,Z) Position (m):           +XXXXXX.XXX, +XXXXXXXX.XXX, +XXXXXXX.XXX 
ECEF (X,Y,Z) Velocity* (m/s):        +XXXX.XXX, +XXXX.XXX, +XXXX.XXX 
LVLH to BODY quaternion (S,X,Y,Z):   +X.XXXXXXX, +X.XXXXXXX, +X.XXXXXXX, +X.XXXXXXX 
Inertial body rates (X,Y,Z) (deg/s): +X.XXXXXXX, +X.XXXXXXX, +X.XXXXXXX 
Apogee Altitude** (km):              +XXXXX.XXX 
Perigee Altitude** (km):             +XXX.XXX 
Inclination (deg):                   +XX.XXX 
Argument of Perigee (deg):           +XXX.XXX 
Longitude of the Asc. Node*** (deg): +XXX.XXX 
True Anomaly (deg):                  +XX.XXX 
  
Notes: 
* ECEF velocity is Earth relative 
**   Apogee/Perigee altitude assumes a spherical Earth, 6378.137 km radius 
***  LAN is defined as the angle between Greenwich Meridian (Earth longitude 0) and the ascending node 

POST-LAUNCH EXAMPLE 
# SpaceX OPM output for XXX Mission 
 
# Notes: 
# - ECEF velocity is Earth relative 
# - Apogee/Perigee altitude assumes a spherical Earth, 6378.137 km radius 
# - Orbital elements are computed in an inertial frame realized by inertially 
#   freezing the WGS84 ECEF frame at time of current state 
# - State is post-deployment, so includes separation delta-velocity 
 
header: 
  generation_date: YYYY-MM-DD-Day-HH-MM-SS 
  launch_date: YYYY-MM-DD-Day-HH-MM-SS 
 
deployments: 
 
- name: payload-xxx 
  sequence_number: 1 
  mission_time_s: +XX.XX 
  date: YYYY-MM-DD-Day-HH-MM-SS 
  r_ecef_m: [+XXXXXX.XXX, +XXXXXX.XXX, +XXXXXX.XXX] 
  v_ecef_m_per_s: [+XXXX.XXX, +XXXX.XXX, +XXXX.XXX] 
  mean_perigee_altitude_km: +XXX.XXX 
  mean_apogee_altitude_km: +XXX.XXX 
  mean_inclination_deg: +XX.XXX 
  mean_argument_of_perigee_deg: +XXX.XXX 
  mean_longitude_ascending_node_deg: +XXX.XXX 
  mean_mean_anomaly_deg: +XX.XXX 
  ballistic_coef_kg_per_m2: +XX.XX 
 
- name: payload-xxx 
  sequence_number: 2 
  mission_time_s: +XX.XX 
  date: YYYY-MM-DD-Day-HH-MM-SS 
  r_ecef_m: [+XXXXXX.XXX, +XXXXXX.XXX, +XXXXXX.XXX] 
  v_ecef_m_per_s: [+XXXX.XXX, +XXXX.XXX, +XXXX.XXX] 
  mean_perigee_altitude_km: +XXX.XXX 
  mean_apogee_altitude_km: +XXX.XXX 
  mean_inclination_deg: +XX.XXX 
  mean_argument_of_perigee_deg: +XXX.XXX 
  mean_longitude_ascending_node_deg: +XXX.XXX 
  mean_mean_anomaly_deg: +XX.XXX 
  ballistic_coef_kg_per_m2: +XX.XX 

 
…  
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APPENDIX F: PAYLOAD LICENSING CERTIFICATION 
 
[Insert Company Logo] [Insert Company Name] 
 [Insert Company Address] 

To: Space Exploration Technologies Corp. (SpaceX) 
From:  [Insert Company Name] 
Date: [Insert Date] 
Subject: [Payload Name] Payload Licensing Certification Letter 

[Insert description of Payload] 

[Insert Company] certifies that:  

(1) it has obtained all required Payload Licenses, and 
(2) it has reviewed and understood the Hazardous Materials Table found at 

https://www.law.cornell.edu/cfr/text/49/172.101 and accurately provided to SpaceX the list of 
Hazardous materials found within the Payload, and  

(3) all information submitted to SpaceX and/or to licensing agencies regarding its Payload is complete 
and accurate. 

 

Sincerely, 

[Insert Signature] 

[Insert Company] 

 

 

https://www.law.cornell.edu/cfr/text/49/172.101
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APPENDIX G: DELIVERABLES DESCRIPTION 
The deliverables described in this appendix correspond to SpaceX and Customer deliverables and corresponding due 
dates defined in Table 1 of the Payload contract’s statement of work.  

Table G-1: SpaceX Deliverables Description 

Milestone SpaceX Deliverables Description 

Contract 
Signature 

TAA questionnaire or Export 
Compliance Agreement 
template 

Representations and certifications for Customer to complete for TAA application (if not already 
provided prior to Agreement signature) or Export Compliance Agreement between US parties and 
SpaceX. 

Payload configuration 
worksheet 

Template for Payload details including top-level Payload information and Payload Constituents 
(reference Appendix H).   

Mission 
Integration 
Kickoff 

Launch Range introduction 
Introduction to the Launch Range and SpaceX Launch site facilities, including security information, 
badging and access control, and example Rideshare Mission operational overview.  

Payload Range Safety 
requirements 

Summary of Range Safety submissions required for Rideshare Payloads. 

Range Safety submission 
document templates 

Document templates for the Range Safety submission deliverables.   

Launch Site Facility User’s 
Guide 

User’s Guides covering SpaceX Launch Site facilities for Vandenberg Space Force Base (VSFB) and 
Cape Canaveral Space Force Station (CCSFS).  

Rideshare ICD template 
Template of the ICD containing placeholders for Mission-specific requirements and other interface 
information to be developed and populated during the course of Mission integration. The ICD 
defines the Mission requirements and interfaces between Customer and SpaceX systems. 

Dynamic model worksheet 
A worksheet for the Customer to complete which serves as a companion document to accompany 
the Customer Payload dynamics model (reference Appendix B) delivery. 

Mass properties worksheet 
A worksheet for the Customer to complete which describes the Payload mass properties, including 
its center of gravity, moments of inertia and products of inertia for the Payload, broken up into fly-
away and stay-behind portions.  

Separation system 
properties worksheet 

A worksheet for the Customer to complete which describes the Payload separation system 
mechanical properties including spring, switch, and connector locations and separation energy.  

Customer separation 
analysis template 

Template for Customer to summarize Payload separation analysis defined in Section 2.4. 

Payload transmitter 
verification worksheet 

A worksheet for Customer to use to verify Payload transmitter turn on times in accordance with 
Section 3.3.7.2. 

Electrical interface pinout 
worksheet 

A spreadsheet that describes the Launch Vehicle to Payload electrical harness properties and pin-
outs. 

Customer-built harness build 
guide & verification 
worksheet 

Detailed documentation that describes the requirements for Customer-built harnesses as well as a 
worksheet for Customer to use in order to verify build requirements. 

Payload environmental test 
approach worksheet 

A worksheet for the Customer to complete which defines the test approach for the Payload 
including requested deviations to Section 3.4 and test schedule, which must be approved by 
SpaceX.  

Payload environmental 
verification report template 

Template for Customer to summarize final environmental verification test and/or analysis results 
for fully integrated Payload testing in order to show compliance to Section 3.4 and in accordance 
with the SpaceX approved Payload environmental test approach.  

Launch 
Campaign 
Planning 
Kickoff 

Launch campaign planning 
checklist template 

Launch planning checklist template to track Launch campaign documentation, GSE shipment list, 
Customer personnel attendance, Payload details related to Launch Site operations, an OPM email 
distribution list, and Launch campaign action items.  

Launch campaign daily 
schedule template 

Template for daily Launch Site activity planning for Customer to provide details such as stand-
alone operations duration, SpaceX resource requirements, and hazardous operations.  

Licensing and insurance 
information template 

A template for Customer to capture SpaceX licensing inputs such as hazardous materials and 
Customer crosswaivers inputs, as well as Payload insurer details, launch and in-orbit subrogation 
waiver accounting, and requests for additional parties to be included on SpaceX’s third party 
liability insurance policy. 

Payload and equipment 
delivery information 

General information regarding the process and requirements for delivering the Payload and 
Customer GSE/EGSE to the Launch Site.  

Launch 
Campaign 
Planning 

Launch campaign planning 
checklist (preliminary) 

Preliminary draft of Launch campaign planning checklist including preliminary customer inputs. 

Launch integration schedule 
(preliminary) 

Schedule of Launch Site operations identifying Payload stand-alone activities and combined 
Payload/Launch Vehicle operations for the Mission. 
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Milestone SpaceX Deliverables Description 

Launch campaign plan 
(preliminary) 

Plan for Payload integration and Launch, including the facilities to be used, Payload space 
allocation in those facilities, and the top-level operations to be performed for both Launch Vehicle 
and Payload processing. 

Mission 
Integration 

Predicted orbit injection 
report 

Predicted state vector information, based on a nominal trajectory optimized for the Mission. This 
state vector will be provided in SpaceX-defined format (reference Appendix E). 

Draft ICD  
Preliminary draft of the ICD utilizing inputs from Customer for Mission-specific requirements and 
other interface information to be developed and populated during the course of Mission integration. 
The ICD defines the Mission requirements and interfaces between Customer and SpaceX systems. 

Released Payload electrical 
interface pinout worksheet 

Documentation capturing the electrical interfaces of the Payload to the Launch Vehicle and 
documenting the end-to-end pin-out of the SpaceX and Customer built harnessing, including 
electrical characteristics of each pin. 

SpaceX-built harness routing 
CAD model 

SpaceX provides the Customer with a CAD model of the SpaceX-built harnessing. 

Mission 
Integration 
Analyses 

Trajectory analysis results, 
including collision avoidance 
and Monte Carlos 

SpaceX will develop a nominal trajectory optimized for the Mission. This nominal trajectory will be 
used to determine the nominal injection state vector, develop the Launch Window, and define the 
Mission level deploy order and timeline. SpaceX will conduct a Monte Carlo analysis to formally 
quantify dispersions on the injection orbit and Launch Vehicle performance. These Monte Carlo 
results will serve as the verification for orbit injection accuracy requirements. This analysis includes 
collision avoidance.  

Verification of Launch 
Vehicle compliance to Loads 

SpaceX confirms to Customer that the Launch Vehicle is compliance to the Loads MPE defined in 
Section 3.3. 

Verification of Payload 
clearance 

SpaceX confirms clearance of the Payload using the Customer provided CAD model defined in 
Appendix C to the allowable Payload allowable volume defined in Appendix A. 

Payload separation analysis 
results (if required) 

Results of the separation analysis predicting the maximum linear and angular separation rates of 
the Payload upon separation from the Launch Vehicle. CubeSat deployments from Containerized 
deployers are not analyzed by SpaceX. 

Launch 
Campaign 
Readiness 
Review 

ICD revision for signature Revision of the ICD to be signed by the Parties, having mutually reviewed and agreed to the content. 

ICD compliance matrix and 
status 

Verification status/evidence sorted by verification article in accordance with the approved 
verification matrix within the ICD, including status for all open deliverables.  

Launch integration schedule 
(update) 

Updated and refined schedule of Launch Site operations identifying Payload stand-alone activities 
and combined Payload/Launch Vehicle operations. 

Launch campaign plan 
(update) 

Updated plan for Payload arrival, integration and Launch, including the facilities to be used and the 
operations to be performed for both Launch Vehicle and Payload processing.  

Launch campaign planning 
checklist (update) 

Updated Launch campaign planning checklist to track Launch campaign documentation, GSE 
shipment list, Customer personnel attendance, Payload details related to Launch Site operations, 
an OPM email distribution list, and Launch campaign action items. 

Launch 
Campaign 

Launch campaign arrival 
briefing 

Briefing to the Customer providing information about working at the Launch Site, including contact 
information, security, SpaceX policies, transportation, medical, facility overview, hazardous 
operations and natural hazards (e.g. lightning), and personnel safety, reinforcing the training 
material Customer personnel completed prior to arrival at the Launch Site.  

Hazardous operations 
planning meetings (if 
required) 

If required, a meeting to plan and coordinate any hazardous operations that the Payload must 
undergo at the Launch Site. 

Electrical checkout results (if 
required) 

If Customer is accessing the payload after encapsulation through the umbilical harness, SpaceX 
provides documentation detailing the results of the SpaceX electrical checkouts performed on the 
harnessing which interfaces with the Payload.  

Daily Launch campaign 
schedule updates 

Daily updates to the Launch Campaign schedule as coordinated in real time with the Customer. 

Facility environmental 
reports 

Reports of facility temperature, relative humidity and particle count are provided to the Customer 
point of contact. 

Launch Vehicle readiness 
certificate 

Signed confirmation from SpaceX to the Customer that the Launch Vehicle is ready for countdown 
and Launch, obtained after a Launch Readiness Review between SpaceX and the Range. 

Post Launch Orbit injection report 
Provides operational state vector information, based on best available telemetry during the flight. 
This state vector will be provided in the SpaceX-defined format (reference Appendix E). Customer is 
solely responsible for conversion, if necessary, of the data into a Customer-preferred format. 
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Table G-2: Customer Deliverables Description 

Milestone Customer Deliverables Description 

Contract 
Signature  Technical point(s) of contact Identification for the Customer point of contact that will interface with the SpaceX mission manager. 

Mission 
Integration  
Kickoff 

Completed TAA 
questionnaire or Export 
Compliance Agreement 

Representations and certifications from Customer for Technical Assistance Agreement (TAA) 
application (if not already completed prior to the Kickoff) or signed Export Compliance Agreement. 

Completed Payload 
configuration worksheet 

Preliminary information regarding the Payload provided by the Customer for SpaceX use in support 
of program deliverables including the list of Payload Constituents (in accordance with the details in 
Appendix H). 

Mission 
Integration 
Analysis 
Inputs 

Payload inputs to ICD 
Payload interface information and system descriptions to be captured in the ICD format provided by 
SpaceX; tracked changes to the template are preferred.   

Payload CAD model Payload CAD model, in accordance with Appendix C. 

Payload dynamic model and 
worksheet 

Payload dynamic model, in accordance with Appendix B and accompanying dynamics model 
worksheet. 

Payload mass properties 
Current best estimate of the Payload mass properties (mass, center of mass, moments of inertia) 
using the worksheet provided by SpaceX. Reasonable uncertainty bounds are highly encouraged.  

Payload separation system 
properties 

Customer inputs describing the Payload separation system mechanical properties including spring, 
switch, and connector locations and separation energy using the SpaceX provided worksheet. 

Payload separation 
verification analysis 

Customer provides an analysis verifying that Payload Constituents deployed from the Launch Vehicle 
are packaged in such a way to meet the separation requirements outlined in Section 2.4. 

Payload transmitter 
verification 

Customer verification that Payload transmitter turn on times are compatible with Launch Vehicle 
frequency restrictions using the SpaceX provided worksheet.  

Payload electrical interface 
pinout worksheet 

Customer inputs provided in the SpaceX provided template that defines the Launch Vehicle to 
Payload electrical harness properties and pin-outs. 

Payload environmental test 
approach and schedule 

Provide the test approach compared to Section 3.4 for each Payload Constituent using the SpaceX 
provided worksheet, including additional rationale for any requests for deviation to the requirements 
found in Section 3.4. 

Propulsion system details (if 
required) 

Customer provides SpaceX with propulsion system details for SpaceX evaluation in accordance 
Section 4.1.5 if applicable to the Payload.  

L-6 M Range 
Safety 
Submissions  

Rideshare Range Safety 
checklist 

A checklist defining the Payload design and hazardous subsystems. For subsystems, depending on 
complexity and hazard level, additional documentation may be required by the Range, such as 91-
710 Tailoring, Missile System Prelaunch Safety Packages (MSPSP), and certification data for 
hazardous systems.  

Program Introduction 

A simplified and high-level overview of the Payload and its associated hazardous systems in a 
condensed format for Launch Range safety authorities (template provided by SpaceX). The Program 
Introduction provides quick reference on Payload appearance, size, mass, propellants, batteries, 
pressure vessels, heat pipes, and radiating sources.  

Launch 
Campaign 
Planning 

Initial inputs to launch 
campaign checklist  

Customer inputs to the launch campaign checklist including status for launch campaign 
documentation, GSE shipment list, Customer personnel attendance, Payload details related to 
Launch Site operations, and OPM email distribution list. 

Initial inputs to launch 
campaign daily schedule 

Description of Customer Launch Site activities required in the launch campaign daily schedule for 
Payload stand-alone processing. 

CAD for lifting GSE for joint 
mating operations 

CAD model of the Customer-provided lifting GSE that will be used for the final mate of the Payload to 
the Launch Vehicle, after Customer has mated the Payload to the SpaceX-provided Mechanical 
Interface (if applicable) described in Section 4.2.4.  

Summary concept of 
operations for joint mating 
operations 

Summary of the concept of operations for the joint mating procedure of the Payload to the Launch 
Vehicle including images and simplified descriptions when appropriate.   

List of emails for launch site 
badging access   

Customer provided list of emails for potential launch site personnel in order to fill out badge access 
paperwork online.  

Mission 
Integration 

Customer-built harness 
routing CAD model 

Customer provides SpaceX with a CAD model of the Customer-built harnessing. 
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Milestone Customer Deliverables Description 

L-4 M Range 
Safety 
Submissions 

Group Operating Plan (GOP) 

The Payload Ground Operations Plan (GOP) provides a detailed description of the hazardous and 
safety critical operations associated with the Payload and its GSE. The Payload GOP contains a 
description of planned operations and the hazard analysis of those operations. The Customer’s GOP 
must be prepared in accordance with 91-710 Vol 6, attachment 1 for SpaceX to submit to the Launch 
Range safety authority for review and approval. 

AFSPCMAN 91-710 Tailoring 
(if required) 

Tailoring provides a means for formulating a Payload-specific edition of AFSPCMAN 91-710 
(Volumes 1, 3, and 6) and documents whether or not the Customer will meet applicable safety 
requirements as written or achieve an equivalent level of safety through a requested and approved 
alternative approach. The Customer’s tailoring requests must be prepared in accordance with 91-710 
Vol 1, attachment 1 for SpaceX to submit to the Launch Range safety authority for review and 
approval. 

Mission System Prelaunch 
Safety Package  
(if required) 

Payload safety information providing the Launch Range safety authority with a description of 
hazardous and safety-critical support equipment and flight hardware associated with the Payload. 
The Customer’s MSPSP must be prepared in accordance with 91-710 Vol 3, attachment 1 for SpaceX 
to submit to the Launch Range safety authority for review and approval. 

Certification Data for 
Hazardous Systems  
(if required) 

Certification data for Payload hazardous systems. A system is deemed hazardous if it includes any 
of the following: pressure vessels (over 100 psid), batteries, hazardous materials, non-ionizing and 
ionizing radiation systems, hazardous propulsion systems, or ordnance. Data must also be provided 
for GSE (for example, lift slings). 

Final 
Mission 
Integration 
Analysis 
Inputs 

Payload mass properties 
(final update) 

Customer to provide SpaceX refined Payload mass properties inputs for the Monte Carlo analysis of 
the nominal trajectory using the Payload mass properties template provided by SpaceX. Updates 
must fall within previously provided uncertainty bounds.  

Payload environmental 
verification report 

Customer to provide to SpaceX final environmental verification test and/or analysis results in order 
to show compliance to Section 3.4 and in accordance with the SpaceX approved Payload 
environmental test approach. Customer must use the Payload environmental verification report 
template provided by SpaceX to summarize data into a single report.  

L-2 M Range 
Safety 
Submissions 

AFSPCMAN 91-710 
Compliance Letter Signed confirmation from Customer that the Payload complies with all safety requirements. 

Ground Operating Plan 
defined Hazardous 
procedures 

Payload procedures provide detailed, systematic descriptions of the manner in which Customer’s 
hazardous and safety critical operations will be accomplished at the Launch Site. These procedures 
are the basis from which approval to start hazardous or safety critical operations are obtained from 
the Launch Range safety authority. The Customer’s hazardous procedures must be prepared in 
accordance with 91-710 Vol 6, attachment 2 for SpaceX to submit to the Launch Range safety 
authority for review and approval. Customer is strongly encouraged to deliver procedures earlier than 
45 days before hardware arrival at the Launch Site. Procedures must be in English. 

Mission 
Integration 
Analyses 

CubeSat(s) environmental 
verification report (if 
applicable) 

Customer to provide to SpaceX final environmental verification test and/or analysis results for 
independently tested CubeSats (if applicable) in order to show compliance to Section 3.4 and in 
accordance with the SpaceX approved Payload environmental test approach. Customer must use 
the Payload environmental verification report template provided by SpaceX to summarize data into a 
single report. 

Launch 
Campaign 
Readiness 
Review 

Final inputs to launch 
campaign checklist 

Customer final inputs to the launch campaign checklist including status for launch campaign 
documentation, GSE shipment list, Customer personnel attendance, Payload details related to 
Launch Site operations, and OPM email distribution list. 

Final inputs to launch 
campaign daily schedule 

Customer final inputs describing Launch Site activities required in the launch campaign daily 
schedule for Payload stand-alone processing. 

Badging details filled out via 
Customer Portal 

Customer details including personal information, and passport/visa scans and photos necessary for 
access to the Launch Site badging completed online.  

Completed licensing and 
insurance information 
template 

Customer provides the Hazardous Materials list in support of SpaceX’s application of an FAA license 
for the mission as well as crosswaivers inputs. If applicable, evidence of insurance for the Payload, 
including identification of insurer point of contact and if Customer has procured Payload insurance, 
Customer to provide evidence of express waivers of subrogation as to SpaceX and its Related Third 
Parties. If applicable, Customer identifies any parties that would like to be listed as additional insured 
on the SpaceX procured third party liability insurance.  

Payload 
Shipment 
and Arrival 

Payload licensing 
certification letter 

Signed confirmation from Customer to SpaceX, in the form of the letter shown in Appendix F that 
required Payload licensing is in place and that the information provided to licensing agencies and 
SpaceX is accurate. The letter must be provided to SpaceX prior to Payload shipment to the Launch 
Site. 

Copies of all required on-
orbit Payload licenses 

Customer to provide proof of all required on-orbit licensing required for Payload Constituents to 
legally operate on orbit.  
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Milestone Customer Deliverables Description 

Launch site awareness 
training complete 

All Customer personnel participating in the Launch Campaign complete online Launch Site 
awareness training prior to arrival at the Launch Site.  

Launch 
Campaign 

Payload measured mass 
(joint operation with SpaceX) 

Measured Payload mass, including adjustments for any non-flight items (e.g. remove-before-flight 
covers) which remained on the Payload during the final lift to Launch Vehicle hardware during join 
mating operations with SpaceX. 

Payload encapsulation 
readiness certificate 

Signed confirmation from Customer to SpaceX that the Payload is ready for fairing encapsulation, in 
the form of the letter shown in Appendix D. 

Payload launch readiness 
certificate 

Signed confirmation from Customer to SpaceX that the Payload is ready for countdown and Launch, 
in the form of the letter shown in Appendix D. 

Post Launch 

Coordination with space 
situational agency Customer coordination for space object identification as described in Section 6.5.7.  

Payload operations status Brief summary of the current Payload status, as well as an early operations summary, if available. 
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APPENDIX H: PAYLOAD CONSTITUENTS 
SpaceX will provide a document template requesting the information defined in Table H-1. 

Table H-1: Payload Constituent Details 

Payload Constituent (satellite, separation system, etc.) Constituent #1 Constituent #2 Constituent # XX 
Owner    

Address (including Country) of Owner    
Manufacturer    

Address (including country) of Manufacturer    
Operator    

Address (including country) of Operator    
End User    

Address (including country) of End User(s)    
Delivery on Orbit User    

Delivery on Orbit User Address    
End Use    

General Description    
Propulsion System & Type    

CubeSat Size (i.e. #U) if applicable    
Quantity of Constituents within Payload    

 

SpaceX may approve or deny one or more of the requested Payload Constituents, including if SpaceX determines it is 
unable to obtain regulatory approvals. Customer is allowed to propose an alternate Payload Constituent in place of any 
rejected Payload Constituent. After Mission integration analyses have begun SpaceX may reject a proposed alternate 
Payload Constituent if the proposed Payload Constituent invalidates the Mission integration analyses (as determined by 
SpaceX) or invalidates any licensing or regulatory approvals.  SpaceX’s approval is at the sole discretion of SpaceX while 
timely approval for all items within the Payload be the sole responsibility of the Customer. Customer’s failure to receive 
approval for any item within the Payload may result in rebooking and associated fees. 
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APPENDIX I: OPTIONAL SERVICES 
SpaceX offers the optional services described in this section for an additional cost above the baseline pricing found at 
www.spacex.com/rideshare.    

Table I-1: Optional Services 

Service Description 

Payload Adapter Plate 

SpaceX can provide an adapter plate for Payloads with mechanical 
interfaces other than 8”, 15” or 24” at the Customer request. The Payload 
adapter plate can accommodate mechanical interface diameters including 
11.732”, 13”, and 18.25”. Other Payload mechanical interfaces may be 
considered, please contact SpaceX for further details.  See 
www.spacex.com/rideshare for adapter plate pricing details. 

Separation System 

SpaceX can provide a separation system for Payloads at the Customer 
request. Separation systems vary in price depending on the size of the 
system and require at least a 6-month lead-time for procurement. See 
www.spacex.com/rideshare for separation system pricing details.  

Launch Site Fueling  

Standard Rideshare Launch services do not include provisions for Payload 
fueling at the Launch Site. Customer may perform fueling operations at 
the Launch Site that do not require SCAPE, for an additional cost, which 
includes an additional day of processing at the Launch Site. See 
www.spacex.com/rideshare for pricing details. For any fueling operations 
that do require SCAPE, please contact SpaceX for further information.  

Payload Electrical Connectivity 

SpaceX accommodates electrical connectivity between Customer EGSE 
and the Payload prior to mating the Payload to Launch Vehicle hardware. 
SpaceX can provide electrical connectivity between Customer EGSE and 
the Payload in the Hangar after transport from the PPF and on the Pad 
after rollout until T-1 hour including allocation of a customer console for 
remote monitoring after as an optional service. Contact SpaceX for pricing 
details. 

Additional Electrical Channels 

The standard electrical interface offering for Rideshare Plates is for a 
single deployment event. Additional channels of primary deployment, 
secondary deployment, breakwire signals, and in some cases, up to one (1) 
additional umbilical group are available as an optional service. Contact 
SpaceX for details. 

Insurance 
SpaceX can provide, at Customer’s request, optional Launch-only 
insurance for the Payload and the cost of Launch. Contact SpaceX for 
details.  

 

http://www.spacex.com/rideshare
http://www.spacex.com/rideshare
http://www.spacex.com/rideshare
http://www.spacex.com/rideshare
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APPENDIX J: DEFINITIONS 
“Agreement” refers to the Launch Services Agreement between SpaceX and Customer. 

“Acceptance of Request” means the email sent to Customer by SpaceX upon acceptance of the Request for Launch Services submitted 
by Customer. The Acceptance of Request documents and becomes a part of SpaceX’s acceptance of the Agreement between SpaceX 
and Customer. 

“Co-Payload” means a payload of a customer of SpaceX, other than Customer, that is manifested on the same Mission as Customer.   

“Co-Payload Customer” means any customer of SpaceX other than Customer that has a payload manifested on the same Mission as 
Customer. 

“CSLA” means the Commercial Space Launch Act of 1988, as amended, 51 U.S.C. §§ 50901-50923 and the regulations issued pursuant 
thereto, including the Commercial Space Transportation Regulations, 14 C.F.R. Parts 400-460. 

“Customer” has the meaning set forth in the Acceptance of Request signature page of the Agreement. 

“Dedicated Rideshare” means a Mission with only Rideshare Payloads as defined in this document. 

“EAR” means the Export Administration Regulations administered by the Bureau of Industry and Security, U.S. Department of 
Commerce, 15 C.F.R. Parts 730-744, pursuant to the Export Control Reform Act of 2018. 

“Excusable Delays” shall mean a delay arising from causes beyond the control of the affected party, including acts of god or government 
(except to the extent such acts are undertaken by the government that owns or controls a party or of which a party is a part), terrorism, 
riot, revolution, hijacking, fire, embargo, sabotage, Launch Range ‘no go’ determinations or unavailability, or priority determinations by 
the US Government under the Defense Priorities and Allocations System (15 CFR Part 700). 

“Form of FAA Cross-Waiver” means as found in Appendix B to 14 CFR Part 440 at the following hyperlink: http://www.ecfr.gov/cgi-
bin/text-idx?rgn=div5&node=14:4.0.2.9.22#14:4.0.2.9.22.1.30.12.33. In the event this link is ever deactivated, the Form of Cross Waiver 
will be the most recent Form of Cross-Waiver published in the US Code of Federal Regulations.  

“Intentional Ignition” means when the ignition command is given for purposes of Payload carriage causing ignition of the first-stage 
engines of the Launch Vehicle. 

“Interface Control Document (ICD)” means that document which will be prepared by SpaceX with data to be supplied by Customer, 
negotiated in good faith and mutually agreed upon in writing by both Parties prior to the beginning of the Launch Period. The Interface 
Control Document will supersede any interface requirements document. 

“ITAR” means the International Traffic in Arms Regulations administered by the Directorate of Defense Trade Controls, U.S. Department 
of State, 22 C.F.R. Parts 120-130, pursuant to the Arms Export Control Act of 1976, as amended, 22 U.S.C. § 2778. 

“Launch” means Intentional Ignition followed by either: (a) Lift-Off or (b) the loss or destruction of the Payload or the Launch Vehicle (or 
both). 

“Launch Campaign” means the activities and discussions leading up to and including Payload to Launch Vehicle integration at the 
Launch Site through Launch.   

“Launch Complex” means the SpaceX-operated facility where the Launch Vehicle is integrated and from which the Launch Vehicle is 
launched. 

“Launch Date” has the meaning set forth in Section 6.6.1. If the Launch Date has not yet been established in accordance with Section 
6.6.1, the Launch Date will be deemed the first day of the Launch Period. 

“Launch Period” has the meaning set forth in the Agreement. 

“Launch Range” means the U.S. Governmental authorities and office with jurisdiction over the Launch Site. 

“Launch Services” means those services described in this document to be performed by SpaceX. 

“Launch Site” means the SpaceX launch facility at Cape Canaveral Air Force Station or another SpaceX launch facility capable of 
supporting the Launch Services, as determined by SpaceX. 

http://www.ecfr.gov/cgi-bin/text-idx?rgn=div5&node=14:4.0.2.9.22%2314:4.0.2.9.22.1.30.12.33
http://www.ecfr.gov/cgi-bin/text-idx?rgn=div5&node=14:4.0.2.9.22%2314:4.0.2.9.22.1.30.12.33
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“Launch Vehicle” means a launch vehicle capable of achieving Customer’s orbital parameter requirements as set forth in the Agreement, 
and refers to the Falcon 9 Launch Vehicle in this document. 

“Launch Window” means the time period established by SpaceX during which the Launch is scheduled to occur on the Launch Date. 

“Licenses” means all licenses, authorizations, clearances, approvals and permits necessary for each Party to carry out its respective 
obligations under the Agreement. Each Party agrees to provide reasonable assistance to the other Party as necessary to obtain such 
Licenses. 

“Lift-Off” means release of the hold-down restraints and physical separation of the Launch Vehicle from the launch pad. 

“Material Breach” means a breach in which the non-breaching party did not receive the “substantial benefit” of the bargain under the 
Agreement. To exercise its right to terminate for Material Breach, Customer shall notify SpaceX of this election to terminate in writing and 
within thirty (30) days following the conclusion of the ninety (90) day cure period. For the sake of clarity, neither (i) a delay nor ii) a Launch 
or Launch Activities resulting in the loss or destruction of the Payload, shall be deemed a Material Breach by SpaceX hereunder, and except 
as expressly stated in the Termination section of the Terms and Conditions, nothing in this Agreement shall be construed in any way as 
obligating SpaceX to refund any payment made in connection with any Launch Services performed hereunder. 

“Mechanical Interface” means the SpaceX provided structural interface utilized to mechanically mate the Payload to the Launch Vehicle 
hardware.  

“Mission” means the services and deliverables to be provided by both SpaceX and Customer to perform a Launch of the Payload, with 
an initial Launch-ready mass and orbit parameters defined in the Agreement. 

“Parties” means Customer and SpaceX. 

“Party” means Customer or SpaceX. 

“Payload” means the Customer provided integrated spacecraft, adapters, separation systems, harnessing, and avionics to be launched 
in accordance with the parameters set forth in the Acceptance of Request. The Payload may not contain any Payload Constituents 
provided by the Customer without the written mutual agreement of SpaceX. 

 “Payload Constituent” means (a) spacecraft, payload, instrument, experiment, or similar equipment that is integrated onto or into the 
Payload, but is not an integral part of the Payload, including but not limited to CubeSats, small satellites, and hosted payloads; and (b) 
any integrated dispenser, separation system, or other significant hardware that are contained within the Payload.   

“Primary Payload” means a satellite independently contracted with SpaceX that does not meet the definition of a Rideshare Payload as 
defined in this document. 

“Registration Convention” shall mean the Convention on Registration of Objects Launched into Outer Space, done Nov. 12, 1974 (opened 
for signatures Jan. 14, 1975), 28 U.S.T. 695, T.I.A.S. No. 8480, 1023 U.N.T.S. 15. 

“Related Third Parties” means (a) the Parties’ and Co-Payload Customer(s)’ respective contractors and subcontractors involved in the 
performance of this Agreement and their respective directors, officers, employees, and agents; (b) the Parties’ and Co-Payload 
Customer(s)’ respective directors, officers, employees, and agents; and (c) any entity or person with any financial, property or other 
material interest in the Payload, Co-Payload(s), the Launch Vehicle or the GSE. 

“Secondary Rideshare” means Rideshare Payloads that are paired on the same Mission as a Primary Payload. 

“SpaceX Account” means the account to which Customer shall make payments to SpaceX, as notified by SpaceX from time to time, 
within a reasonable time to make such payments. 

“Standard Offering Bulkhead” means the Launch Vehicle side electrical interface Customer built Payload harnessing will connect to 
consisting of two separation signal connectors and one umbilical connector.  

“Starlink” means the satellite constellation operated by SpaceX and launched onboard SpaceX Launch Vehicles. 

“Terminated Ignition” means Intentional Ignition not followed by Launch.  
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