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Product and Company Information
The information in this document is the confidential and proprietary information of Hyphen 

Solutions, Ltd and is supplied to you pursuant to the terms and conditions of your Hyphen 

Solutions, Ltd. Software License Agreement (the “Agreement”). Accordingly, the information 

contained herein may not be used, reproduced, published, or disclosed to any party other 

than those identified in the Agreement, without the prior written authorization of Hyphen 

Solutions, Ltd. 

The names of companies, products, people, characters and/or data mentioned in screens, 

pages, reports, and other data examples are fictitious and are in no way intended to represent 

any real individual, company, product or event, unless otherwise noted. Any rights not 

expressly granted in the Agreement are reserved by Hyphen Solutions, Ltd.

Trademark and Patent Information
BuildPro® and SupplyPro® are products and trademarks of Hyphen Solutions, Ltd. Micro‐

soft, MS, MS‐DOS, Windows, and Windows NT are trademarks of Microsoft Corporation. 

Other product and company names referred to herein are the products and/or trademarks of 

their respective owners.

Disclaimer of Warranties and Limitation of Liabilities
Hyphen Solutions, Ltd. has taken reasonable care in preparing this information; however, this 

document is provided ʺAS ISʺ, AND HYPHEN MAKES NO WARRANTIES, EXPRESS OR 

IMPLIED (INCLUDING WARRANTIES OF MERCHANTABILITY OR FITNESS FOR A PAR‐

TICULAR PURPOSE), REGARDING THIS DOCUMENT OR THE INFORMATION CON‐

TAINED HEREIN. Nothing contained herein modifies or alters in any way the standard terms 

and conditions of the Agreement by which the product was acquired, and pursuant to which 

this document is provided. In no event shall Hyphen Solutions, Ltd. or its affiliates be liable 

for incidental or consequential damages in connection with or arising from the use of the 

product, the accompanying documentation, or any related materials. Under no circumstances 

will Hyphen ever be liable to you for any damages that exceed the amount specified in the 

Agreement.
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Contact Customer Care

Support for this product is available from the Customer Care Center and online.

Telephone 877‐508‐2547

After Hours 
Telephone

877‐508‐2547 or 972‐728‐8180

Hours You can reach the Customer Care Center Monday through Friday, 7 a.m. to 7 p.m., Central Stan‐

dard Time.

Email support@hyphensolutions.com

Mail Hyphen Solutions™, Ltd.

16301 Quorum Dr Suite 100A

Addison, TX 75001

Hyphen 
Solutions, 
Ltd.

For more information about Hyphen Solutions or the other products offered by Hyphen Solu‐

tions, visit our web site at www.hyphensolutions.com
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Report Issues to Customer Care

The following items should be included when reporting issues to our Customer Care Center. 

Including these items will help expedite resolution. The Hyphen Solutions Customer Care 

Center can be reached at 1‐877‐508‐2547 or by email at support@hyphensolutions.com.

Job Number

Template

User Name

Task Name/Type

PO Number if applicable

Vendor Name

Division Name

Region

Detailed Issue Description:

Ticket # assigned by Customer Care:
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Use This Guide

This training guide contains information and step‐by‐step procedures for using this applica‐

tion. This document is written for beginning users and assumes no familiarity with the appli‐

cationʹs interface. This document is a training guide and is designed to be used with 

interactive training as given by a certified Hyphen Solutions consultant. Use this guide in con‐

junction with the training and the Help tool to answer your basic questions. For questions 

beyond the scope of this document, contact the Customer Care Center.
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System Admin Basics
BuildPro System Administrator User Guide

1

Objectives

After reading this chapter, you should have a basic understanding of: 

•  System Administrator responsibilities

•  Logging in to BuildPro as a System Administrator 

•  Managing profiles and resetting passwords

•  Updating Cost Codes



Chapter 1 ‐ System Admin Basics
System Admin Overview

The BuildPro System Administrator is one of the most critical roles in the successful set up, adop‐

tion and use of BuildPro. The BuildPro System Administrator has expanded user functionality, 

security and responsibility in the application. As the System Administrator, you will have Super 

User ability meaning you will be able to do more in BuildPro than anyone in your division. 

A user is a person who has access to BuildPro for any reason. As defined later, most users will 

have the same access privileges. However there are different security roles that can be assigned to 

users.

The security roles are the level of security a user has within BuildPro. The security roles control 

the area of the application in which a user can access. The System Administrator is the highest 

security role available. Every company and each division within a company must have a System 

Administrator. The limits and capabilities of these roles are also discussed in this training guide. 

Custom roles can be created by your BuildPro Consultant, if needed.

As System Administrator, it is important that you attend all user training in addition to this train‐

ing. The more training sessions you attend, the more comfortable you will be with the application 

and the kind of tasks you will be required to do as System Administrator.

Security

All of Hyphen Solutionsʹ websites are located on secure servers. Secure web sites begin with 

https://; non‐secure sites begin with http://. In order to access our programs, you must make sure 

that you type the Internet address correctly. 

Type https://www.hyphensolutions.com/build, or the address your Consultant provides, in the 

address field of your browser to access BuildPro. 

You must log out of BuildPro before closing your browser. If you close your browser without log‐

ging out, your session will be continue and if you try to login later from a different browser ses‐

sion, BuildPro tell you that you are already logged in and you must “force” the sign in. Remember 

that you have many more rights than most users and therefore should not share your User ID and 

password with anyone.

System Admin Responsibilities

A BuildPro System Administrator is typically a division level back‐office employee with full 

access to the BuildPro system. He or she has all the responsibilities and rights of the Job Primary 

User and Job User plus the following. 

•  Create new communities/subdivisions/organizations

•  Create new users and assign roles

•  Assign users to jobs

•  Assign users through integration setup, which allows them to view and schedule jobs as 

soon as they are imported into BuildPro from an ERP System

•  Modify job information (such as description, address, etc)

•  Create, copy, and modify templates
2 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential
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•  Cost code assignment in templates

•  Change job statuses (ex. Active, Inactive, Cancelled, etc)

•  Pause Tasks / Hold Jobs

•  Reset lost passwords

BuildPro Tabs

Typical Construction Manager Tabs

FIGURE 1. Tabs a typical construction manager can access

Construction managers typically have three tabs. Most of their time will be spent in the Jobs tab.

System Administrator Tabs

FIGURE 2. Tabs a system administrator can access

System Administrators have access to all seven BuildPro tabs. Most of your time will be spent in 

the following tabs:

•  Job Admin tab ‐ Use to assign jobs to users, do approvals, manages phases and buildings.

•  Templates tab ‐ Use to view and manage all aspects of templates and plan translations.

•  Manager tab ‐ Use to manage users, your organization, cost codes, task categories, EPOs, 

Pause/Hold reasons and schedule change reasons.

Logging In

Your company may not be using the general BuildPro website. If your company is using a differ‐

ent URL to access BuildPro please write the address here:

https:// _______________________________________________________

To log in to BuildPro:

1. Open Internet Explorer.

2. In the Address bar of Internet Explorer, type https://www.hyphensolutions.com/build.
Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential 3
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3. Press the Enter key. The BuildPro login screen opens.

FIGURE 3.  BuildPro Login page

4. In the User ID field, type your User ID.

Note: User IDs are not case‐sensitive.

5. In the Password field, type your password.

Note: Passwords are case‐sensitive

6. Click the Sign In button. The BuildPro Home page opens.

Note: If you are logging in for the first time, you will be prompted to change your pass‐

word. Enter your current password in the Old Password text box. Enter your new pass‐

word in the New Password text box, then again in the Confirm New Password text box. 

Click the Update button to continue logging in.
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FIGURE 4. Change Password Before Logging In

If you have forgotten your password, you can use the Retrieve Password functionality on the 

Login page to retrieve your password by email.

To retrieve your password:

1. Open the BuildPro Login page.

FIGURE 5.  BuildPro Login page
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2. Click the Forgot Your Password? link on the left side of the page. The Request Password 

page opens.

FIGURE 6.  Request Password page

3. Enter your User ID and Email Address.

Note: The email address must match the email address in your User Profile in BuildPro.

4. Click the Email My Password button. Your BuildPro password will be emailed to you 

within the next few minutes.

General Password Information

Below is a list of BuildPro rules regarding passwords:

•  Passwords are case sensitive

•  The minimum password length is 4 characters; no special characters or numbers are 

required. This is the default for each BuildPro company. To change the minimum pass‐

word length (up to 10) contact Customer Care. 

•  When changing your password, you may not use your previous password. This is the 

default for each BuildPro company. To change the number of last passwords that may not 

be used (up to 10) contact Customer Care.

•  User passwords do not expire by default. Passwords may be set to expire which will force 

the user to create a new one before logging into BuildPro. To change the number of days 

before a password expires, go to the User Detail page. To change the default days that 

appears in the User Detail page when adding a new user contact Customer Care. 

•  If a password is reset or changed by a System Admin from the User Detail page, the user 

will be forced to change it before logging in to BuildPro. 

•  Newly created users must change their password the first time they login.
6 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential
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BuildPro Home Page

The first page you see when you log in to BuildPro is the Home tab. This tab gives you a quick 

glance at todayʹs activities. Activities are separated by applications (BuildPro, Inspections, SWIM, 

and EPO Approvals). Each application has its own section with alerts and other activities. The sec‐

tion(s) you see will depend on which application(s) your company uses and your role.

FIGURE 7. BuildPro Home Page
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Current Activity

This section contains a list of activities and alerts related to BuildPro.

•  Active Jobs ‐ Represent the total number of homes you are building. 

•  Orders in Progress ‐ Represents the total number of tasks that have been started but not 

completed.

•  Tasks for Today ‐ Represent the tasks that are due to start or complete today, or that are 

late.

•  Order Alerts ‐ Represent communication (or failed communication) with suppliers that 

you should be aware of and address. If your company uses the JIO functionality, JIO and 

CO alerts will appear here.

•  Change Orders ‐ Represent changes to completed orders. Here you can see orders that are 

changed and are in completed status (Optional. Applies to Integrated environments only).

•  Vendor Load Alerts ‐ Represents the number of conditions where a supplier or trade has 

more tasks to perform than number of crews.

Inspections

This section contains a list of activities and alerts related to the Inspections functionality. Refer to 

the Inspections User Guide for information regarding Inspections.

SWIM

This section contains a list of activities and alerts related to the SWIM functionality. Refer to the 

SWIM User Guide for information regarding SWIM.

Document Management

This section contains links to newly added documents, view or manage documents, and manage 

document folders. Refer to the chapter on Managing Document Folders for more information.

EPO Approvals

This section displays an alert if you have EPOs to approve. The alerts in this section only appear if 

you have the Multiple EPO Approval Levels module turned on. Contact Customer Care for more 

information regarding this module.

Tips and Information

This section displays the highlights of the latest release in addition to contact information for Cus‐

tomer Care.
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Information and User Documentation

The Information and User Documentation section lets you see important information and gives 

you a link to download the most current documentation for BuildPro. You can also view training 

documents and release notes through the BuildPro Document Center by clicking the link on the 

left nav.

FIGURE 8.  Information and User Documentation section

7 Day Outlook

The 7 Day Outlook shows the current weather conditions for the next 7 days based on the zip code 

you enter in your profile. See the next section, “Your Profile” for more information.

Your Profile

All information specific to you, as a BuildPro user, is located on the Your Profile page. This 

includes password maintenance, your location and contact information, how you want notifica‐

tions sent to you. It also includes preferences for how you want the To Do List, Job List, and Box 

Scheduling to appear.

FIGURE 9. Your Profile page in BuildPro
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First, you should change your password so that only you know it. Your password should include 

both letters and numbers to make it more secure. After you change your password, make sure that 

you remember it or it will have to be reset.

To update your password:

1. In the Password field, type your new password.

2. In the Confirm Password field, retype your password.

3. Click the Update Profile button.

The User Preferences and other sections below the Profile Information section allows you to con‐

figure BuildPro settings. Refer to the Construction Mgr Training Guide for an explanation of these.

Reset Other User Passwords

As a system administrator, you will be one of the only users in your company or division to have 

the rights to reset passwords for others. You should also set up an internal process for having 

users reset their passwords. You are also encouraged to work with your IT department to ensure 

your companyʹs security policies are properly followed in BuildPro.

When you get a request to retrieve a userʹs password, go to the User Detail page and change the 

user’s password. Your company may have password requirements based on BuildPro modules 

regarding password security. Those requirements may include:

•  Minimum password length.

•  Not re‐using passwords.

•  Set password expirations

To reset a user’s password:

1. Click the Manager tab. 

2. Click the User Manger link. (or click the User Search link in the left nav) 

3. Click the User Search link.

4. In the Last Name field, type the last name of the user whose password you are resetting.

Note: You can search for users based on user name, first name, last name, or organiza‐

tion. You can also perform ʺfuzzyʺ searches by typing the first few letters of the userʹs 

name.
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Chapter 1 ‐ System Admin Basics
FIGURE 10.  Search for a user

5. Click the Search button.

6. Click on the correct user’s name from the list of results.

FIGURE 11.  Choose a user from the User List

7. In the Password field, enter a new password. 

8. Confirm the new password by entering it once again in the Confirm Password Change 

field. 

FIGURE 12.  Change a user’s password 

9. Click the Update User button.
Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential 11
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Change Other User Settings

The User Detail page may also be used for the following actions:

•  Change the User name

•  Set password expirations

•  Change a user’s Organization, Phone, Fax, Email, and Address

•  Grant access to other applications

•  Change EPO or MPO approval amounts

•  Change user status

•  Add or remove roles
12 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential
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Cost Codes

Cost Codes (or Account Codes) are codes used by your back‐office accounting system to track 

costs. Cost Codes are mapped to Tasks in BuildPro. As the BuildPro System Administrator, one of 

your responsibilities will be making sure that the cost codes used by your accounting system also 

exist in BuildPro. Other cost code functions you may be responsible for include:

•  When BuildPro is being implemented you need to confirm that all cost codes your office 

uses, for building homes, are in the ERP System. 

•  Before the cost codes come over to BuildPro (via integration), you must confirm that all 

the cost codes needed are flagged for use by BuildPro.

•  In BuildPro, you will need to confirm that all the cost codes you use exist in the cost code 

list within the Cost Code Manager.

•  In all BuildPro templates you will need to confirm that the appropriate cost codes are 

assigned to the appropriate PO task. This can be done by someone in the Purchasing 

department.

Note: Items 1 and 2 can be done internally within your company. Items 3 and 4 can be 

done within BuildPro. 1 and 2 are for integrated users of BuildPro. 

Confirm Cost Codes in BuildPro

Use the following steps to confirm that all cost codes you use exist in BuildPro. Before you begin, 

you must have a complete list of your cost codes. Cost codes must exist in BuildPro before you 

begin building scheduling templates. 

To confirm cost codes in BuildPro:

1. Locate a complete list of your cost codes.

2. Click on the Manager tab.

3. Click the Cost Code Manager link. 

4. Click the Cost Code Set for your organization. The list of cost codes sent over from the 

ERP System is displayed. For non‐integrated users of BuildPro, you may update existing 

cost codes by correcting the name or description in the text box and clicking the Update 

Cost Codes button. Use the section at the bottom to add new cost codes. 

5. Review this list and note any cost codes that your company uses that are not in the list. 

Note: Cost Codes that are not being used should be reported to your ERP system admin‐

istrator and removed. You may also uncheck the check box labeled Active on the Cost 

Code Set Detail page. Cost Codes that are not Active will not appear in the drop down box 

when mapping the Cost Codes to Tasks in a Template. If this page does not allow you to 

update the Active flag, contact Customer Care in regards to Module# 46. You must also 

have a role that allows you to update this page.
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Confirm Cost Codes in Templates

To confirm cost codes in a template:

1. Click the Templates tab. A list of Active Templates is displayed.

FIGURE 13.  Template list

2. Click on the name of a Template. The Template Actions page opens.

FIGURE 14.  Template Actions page

3. Click the Cost Code link under Task Update section. The Task Update: Cost Code page 

opens.
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FIGURE 15.  Task Update: Cost Code page

4. Select the first stage from the Stage drop‐down list. A list of Tasks for that stage is dis‐

played.

FIGURE 16.  List of cost codes for Pre-Start stage

5. Confirm that each purchase order Task corresponds to the appropriate Cost Code.

FIGURE 17.  Confirm cost code corresponds with task

6. Repeat these steps for each template and each stage of the template.

Note: If you see a task with an incorrect cost code, you can change the code. See below for 

the instructions.
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To change a cost code:

1. Click on the Cost Code drop‐down list and choose the appropriate cost code for each task.

2. Set the cost code to 0 ‐Root for each Reminder and Memo task. 

3. Click the Update Template button.

4. If you cannot find a Cost Code for each Purchase Order Task, note the Task that is missing 

a correct Cost Code. Report the missing Cost Code back to the person who manages your 

ERP System to have it added. Or if you are using BuildPro in a non‐integrated manor, go 

back to the Cost Code Manager page and enter the missing cost code. 

Note: Only Active Cost Codes will appear in the drop down boxes.

Add Schedule Change Reasons

Adding Schedule Change ReasonsThe Schedule Change Reason List shows you all of the reasons 

for changing a schedule that are setup for your company.

1. Click the Manager tab.

2. Click the Schedule Change Reason List. The Schedule Change Reason List page opens.

FIGURE 18.  Schedule Change Reason List

3. Click the Add New Schedule Change Reasons link. The Add Schedule Change Reasons 

page opens.

4. In the Code field, type a letter or number code for your schedule change reason.
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5. In the Description field, type a description for your schedule change.

Note: These codes are typically created by you and should be unique. If possible, they 
should also relate to the description. For example, “RO = Reorganization.”

FIGURE 19.  Add Schedule Change Reasons

6. Click the Add Reasons button at the bottom of the page.

Change the Default Schedule Change Reason

 If you do not choose a default reason, the user will have to select one each time he or she updates 

the job schedule. If you set the default to, for example, No Change, the user will only need to select 

a reason when updating the schedule with tasks that deviate from the schedule.

To change the default schedule change reason:

1. From the Schedule Change Reason List page, click the Default Schedule Change Reason 
drop‐down list and choose the reason you want to appear as the default reason.

2. Click the Update Reasons button.

Note: If you do not choose a default reason, the user will have to select one each time he 

or she updates the job schedule.
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Managing Orgs & Subdivisions
BuildPro System Administrator User Guide

2

Objectives

After reading this chapter, you should have a basic understanding of: 

•  Structuring organizations in BuildPro

•  Adding and managing subdivisions and organizations
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Managing Orgs & Subdivisions Overview

As a System Administrator in BuildPro, you have the ability to add subdivisions as needed. Your 

top‐level division should have been created, but you can add subdivisions as your company 

begins building new communities. These instructions are to help you add a new subdivision to a 

divisionʹs organization. Organizations are sometimes referred to as Orgs.

Organizations in BuildPro typically reflect your companyʹs hierarchical organizational structure:

Company   Division   Subdivision   Job

Organizations control what data a user can view (in reports) and update (in templates). Users and 

subdivisions are assigned to organizations. Jobs are assigned to subdivisions. Users can manage 

(add, change, or delete) information from their organization down. 

An example of how subdivisions work:

•  User J. Builder is assigned to the subdivision Rolling Hills but not Sweet Valleys.

•  Rolling Hills is a subdivision/community in the Dallas Division of the Hilltop Homes 

Company.

•  Sweet Valley is another subdivision in the Dallas Division of Hilltop Homes.

•  Job: 1234 Oak is in the Rolling Hills subdivision

•  Job: 4567 Sycamore is in the Sweet Valley subdivision.

•  J. Builder runs a report in BuildPro to show the status of his or her jobs. He or she will see 

1234 Oak in Rolling Hills on the report, but not 4567 Sycamore in Sweet Valley because he 

or she is not assigned to that subdivision/community.

View an Org

To view an organization:

1. Click the Manager tab.

2. Click the Organization Manager link.

3. Click the Organization List to view the organization. Your companyʹs or divisionʹs orga‐

nization/subdivisions are displayed.

Note: The Organization Lists sorts by organization name in alphabetical order within 

each organization level.

FIGURE 1.  Organization List

 

Organization or 

Division 

Subdivisions 
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Add a Subdivision

As your division starts new subdivision or communities, you will need to add them to BuildPro as 

organizations. You should consult with your Hyphen Solutions contact prior to filling out the 

organizational details as some functionality may not be used by your company.

To add a subdivision:

1. Click the Manager tab.

2. Click the Organization Manager link. 

3. Click the Organization List link.

4. Click the Add Child link to the right of the division name.

Note: Choose the top level organization or division to which the new subdivision or 

organization belongs.

5. Complete each section of the form with the information pertinent to the subdivision. 

Note: See the section titled “Organization Detail Fields” for more detail.

FIGURE 2.  Organization Detail page

6. Click the Add Organization button at the bottom of the page. BuildPro confirms the orga‐

nization has been added.
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FIGURE 3.  Organization has been added

7. Click on the Integration tab of the Organization Detail page.

8. Choose a Primary User from the drop‐down list.

9. Click the Update Organization button.

Organization Detail Fields

Organization Detail

•  Org Number ‐ Unique number assigned to this organization. Should match the organiza‐

tion number in the integrated ERP System. 

•  Org Name ‐ Organization Name

•  Parent Org ‐ Upon setup in BuildPro, a default “top‐level” organization is assigned to you 

called “YourCompanyName ‐ Org.” If you are viewing an existing organization, this field 

shows your parent org and cannot be changed. To add a child organization, select the par‐

ent organization in which the child organization is assigned.

•  Org Type ‐ Choose an org type to determine whether you can add subdivisions or jobs to 

the organization.

•  Contact Name ‐ Point of contact for this organization or community.

•  Email Address ‐ Email address for the contact name.

•  Phone Number ‐ Phone number for the contact name.

•  Fax Number ‐ Fax number for the contact name.

Billing Address

•  Address ‐ Street address where invoices are sent for payment. This pre‐populates in POs 

for suppliers 

•  City ‐ City where invoices should be sent.

•  State ‐ State where invoices should be sent.

•  Postal Code ‐ Zip code where invoices should be sent.

Procurement Address

•  Address ‐ Street address where invoices are sent for payment. This pre‐populates in POs 

for suppliers 

•  City ‐ City where invoices should be sent.

•  State ‐ State where invoices should be sent.

•  Postal Code ‐ Zip code where invoices should be sent.
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Shipping Address

•  Address ‐ Street address where items/materials should be sent (usually a trailer or a 

model home). This pre‐populates in POs for suppliers 

•  City ‐ City where items should be sent.

•  State ‐ State where items should be sent.

•  Postal Code ‐ Zip code where items should be sent.

Authorization Information

Note: These functions require a module to be turned on by your BuildPro consultant.

•  EPO Authority Amount ‐ Shows the dollar amount of approval authority for the organi‐

zation. 

•  Warning ‐ Determines whether the user gets a warning when going over the limit of an 

EPO. If checked, the user only gets a warning and the EPO is sent to the vendor without 

approval.

•  Locked ‐ If Locked is selected, it will not allow the EPO to be sent to the vendor without 

approval. 

•  MPO Authority Amount ‐ Shows the dollar amount of approval authority for the organi‐

zation. 

•  MPO Authority Percent ‐ Shows the percentage of approval authority for the organiza‐

tion. 

•  Approval Notification Time Limit ‐ Reflects the time between notices sent to the first, sec‐

ond and third levels of approval.

•  Approval Notification Start Time and End time ‐ Shows the normal business hours that 

the approval notifications would run. For example: if an EPO is sent for approval at 4:30 

p.m., and the start and end times are set for 8:00 a.m. and 5:00 p.m., and the time limit is 

set for 1 hour, the first notification is sent out immediately, but the second would not be 

sent until 8:00 a.m. the next morning.

•  Approval Notification Level 1, 2, and 3 ‐ These fields are the e‐destinations of the per‐

son(s) to approve the EPO.

Legal Information

•  Legal Text for PO Format ‐ Enter legal text in this field, and it will appear in the Legal 

Information section of the PO formatter. Only users with certain PO formatters and with 

division‐level access will see this section.

•  Legal Text for WA Format ‐ Enter legal text in this field, and it will appear the Legal Infor‐

mation section on the EPO Work Authorization formatter. This text box will only appear if 

the Work Authorization Functionality module is turned on and if the organization is a 

division‐level org.

Vendor Loading

•  Maximum Days for Alert ‐ This field is used for calculating when to notify you in case of 

an overload condition . This is defined from the current date through the current date plus 
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the maximum days parameter. The default is 0 days, which will not show any alerts on 

the home page.

Integration Tab

This information appears with the Summary tab information when you are adding the organiza‐

tion. After it is added, this information moves to the Integration tab.

Integration Information

•  Primary User ID ‐ After the Org has been created and the integrated users set up, click the 

Integration tab of the Org and fill type all the Primary User ID information. 

•  EPO Email ‐ Type the email address of the person EPOs will go to for approval. This will 

populate the EPO address field under the Job Details page. This field is required if you 

use Letter EPOs. This field can also be updated from the Integration tab. 

•  Transmit EPO ‐ If checked, this field allows or suppresses the transmission of emails or 

faxes to the vendor. 

•  Saturday Workday ‐ If checked, this subdivision works Saturday.

•  Sunday Workday ‐ If checked, this subdivision works Sunday.

Assign Integrated Users

When a job populates into BuildPro each user that is assigned in the Integration tab of the organi‐

zation will automatically be given access to the job. It is not recommended that construction man‐

agers be assigned at this level. Examples of users we recommend be assigned at this level are: Back 

Office Personnel and Area Managers. To assign the user as a Primary User, click the Organization 

link. See the section titled Primary User Assignment for more detail.

To assign integrated users to an organization:

1. From the Manager tab, click the Organization Manager link.

2. Click the Organization List link.

3. Click a Subdivision link. The Organization Detail page opens.

FIGURE 4.  Organization List
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4. Click the Integration tab.

5. Click the Change Integration Job User Assignment link at the bottom of the page.

FIGURE 5.  Integration tab of the Organization Detail page

6. Choose a division‐level organization from the Search drop‐down list.

FIGURE 6.  Integrate Job Users page

7. Click the Search button. The list of active users is displayed.

8. Check the Add check box to the left of the user you want to add.
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FIGURE 7.  Add an integrated user

9. Click the Add Users button. BuildPro confirms the user has been added.

FIGURE 8.  BuildPro confirms user has been added

10. To assign the user as a Primary User, click the Organization link. See the section titled Pri‐

mary User Assignment for more detail.

Add Holidays

The Holidays tab of the Organization Detail page lets you view, add, and delete company holidays 

for an individual organization. Current holidays default to the highest organization within your 

company. However, if a holiday is added at a lower organization, any jobs associated to that orga‐

nization will use the new holiday and not refer any further up the organization for any other holi‐

days. So, if you add a holiday to a lower organization, you must add all other company holidays at 
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this level. If your office is a regional or divisional office for a larger company, you usually do not 

need to do this as holidays are usually set at the corporate level. 

Holidays that are added to the division or community will automatically be included in all future 

job schedules. For existing jobs, those holidays will be included after the job schedule is updated. 

This may make your schedules appear longer than they actually are. 

To create a new division‐specific holiday:

1. Click the Manager tab.

2. Click the Organization Manager link. The Organization Manager page opens.

3. Click the Organization List link. The Organization List page opens.

4. Click the Organization name to which you want to add holidays. The Organization Detail 

page opens.

5. Click the Holidays tab.

FIGURE 9.  Organization Detail page

6. In the Add New Holidays column, type the date of the holiday you want to add.

Note: Verify the holiday you are adding does not already exist in the list above the Add 
New Holidays section.

FIGURE 10.  Holidays tab of the Organization Detail page
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8. To delete a holiday, click the delete icon   next to the holiday you want to remove.
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3

Objectives

After reading this chapter, you should have a basic understanding of: 

•  Accessing Folder Management

•  Adding Sub‐Folders

•  Editing Folder Details

•  Adding Recurring Folders

•  Editing Recurring Folders
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Folder Management Overview

Only users with the Document Folder Admin role can access Folder Management. The Document 

Folder Admin role allows the user to perform all Document Admin functions. This role also 

allows the user to add, edit, and delete folders as well as control supplier access to folders through 

the organizational structure.

System Folders

The Document Management system has a standard set of folders known as system folders. For 

each BuildPro company, a system folder is automatically created for each org level: Company, 

Region (not all builders have regions), Division, Subdivision, Phase, and Job.

FIGURE 1. System folders

Recurring Folders

Document Folder Admins can create recurring folders, which are automatically added to a new 

system folder when it is created. For example, if a user wants every job to have folders for Phone 

List and Active Communities, the user could set up two recurring folders at the job level called 

Phone List and Active Communities. When a new job is created, a Job system folder is created for 

it that also automatically includes two folders called Phone List and Active Communities.

You can also choose to add the new recurring folders to existing jobs. This way, all existing and 

new job system folders will contain these two recurring folders.

FIGURE 2. Recurring folders
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Folder Management Rules

Keep these business rules in mind when managing the document folders:

•  Every org level (e.g., division, job, etc.) has its own system folder. When a new org is cre‐

ated, a system folder is automatically added to the companyʹs folder structure.

•  The system folders and documents are tied to the org. If you delete an org, like a job, the 

job system folder and all of its documents are also deleted.

•  System folders cannot be deleted. Only manually created folders and recurring folders 

can be deleted. If you want to delete a system folder, you must delete that org on the Man‐

ager tab in BuildPro.

•  Users can view and update folders up to their org level. Users can view but not update 

folders above their org level.

•  A company user can set up recurring subfolders for regions and divisions, which are 

automatically added when a new org is created.

•  A division user can set up recurring subfolders for phases, subdivisions, which are auto‐

matically added when a new org is created.

•  Manually created and recurring folders cannot have subfolders. Only system folders can 

have subfolders.

Access Folder Management

To access folder management:

1. On the BuildPro Home page, click the Manage Document Folders link in the Document 
Management box. The Manage Document Folders page opens.

FIGURE 3.  Manage Document Folders page

2. Click on the   down arrow next to a folder to view all of its sub‐folders. The down arrow 

changes to an   up arrow.
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FIGURE 4.  Manage Document Folders page - view detail

3. Click on the Folder Name to view the Folder Detail on the right side of the page.

Note: If the folder contains subfolders, they will appear under the folder on the left side.

Folder Detail - Page Fields

FIGURE 5. Manage Folder Documents - folder detail
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Folder Detail
•  Folder Name ‐ Displays the folder name, which the user can edit.

•  Folder Description ‐ Describes the contents of the folder. This description is displayed as 

a tool tip when the user moves the cursor over the folder name.

•  Folder Status ‐ If the folder is active, all Document Mgmt users can see and access this 

folder. If the folder is inactive, only Document Folder Admins can view and access this 

folder.

Business Controls
•  Allow Subfolders ‐ For the initial version of Document Mgmt, all manually created fold‐

ers have this option set to ʹNo.ʹ Only system folders can have subfolders.

•  Allow Supplier Access ‐ ʹYesʹ means SupplyPro users have access to the contents of this 

folder. When a BuildPro user uploads a document, the user chooses which suppliers are 

allowed to access the document. ʹNoʹ means that SupplyPro users cannot access the con‐

tents of this folder.

•  Allow Supplier Upload ‐ ʹYesʹ means SupplyPro users can upload documents into this 

folder. Any documents that suppliers upload will be counted against the builderʹs total 

allowed disk space. ʹNoʹ means that SupplyPro users cannot upload documents into this 

folder.

•  Doc Types Allowed ‐ In the initial version, all supported doc types will be allowed in all 

folders. A future version will allow admin users to control which doc types are allowed in 

each folder. 

Company/Divisional Recurring Subfolders
(only available on company or division folders) 

•  Level ‐ Displays the org level at which the recurring subfolder will be created. Company 

users can set up recurring folders for regions and divisions. Division users can set up 

recurring folders for subdivisions, phases, and jobs.

•  Subfolder Name ‐ Name of the recurring subfolder which will be inserted when a new 

org is created at the designated org level.

Folder Retention Policy
•  Non Job Level Documents ‐ All folders at org levels other than a job: Company, Region, 

Division, Subdivision, and Phase.

‐   Event ‐ Date the document was uploaded into BuildPro.

‐   Retention Period ‐ The user can choose a time period for keeping the document active, 

which starts from the event, the date the document was uploaded into BuildPro. After 

the assigned time period is complete, the documents are archived.

•  Job Level Documents ‐ All folders at the job level.

‐   Event ‐ Date the job closes.

‐   Retention Period ‐ The retention period starts from the event, the date the job closes. 

Doc Mgmt automatically uses the builderʹs archive period from BuildPro to determine 

the document retention period. After the retention period is complete, the documents 

are archived.
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Add a New Sub-Folder

To add a new subfolder:

1. Open the Manage Document Folders page.

2. Click on the Folder Name of the folder to which you want to add a subfolder.

Note: You can only add manually created subfolders to system folders.

FIGURE 6.  Manage Document Folders page - create sub-folder

3. Under the Folder Information section on the right side, click on the Create Sub‐Folder 

button. The New Folder Information section appears.

FIGURE 7.  Manage Document Folders page - New Folder Information section

4. Enter the New Folder Name and Folder Description.

5. Choose the Active Status of the folder.

Note: Choose Inactive to hide the new folder from the View/Manage Documents page.

6. Choose whether to Allow Supplier Access, defaults to Yes.

7. Choose whether to Allow Supplier Upload, defaults to No.

8. Change the Folder Retention Period, if necessary.

9. Click the Add Folder button.
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Edit an Existing Folder

To edit an existing folder:

1. On the BuildPro Home page, click the Manage Document Folders link in the Document 
Management box. The Manage Document Folders page opens.

2. Click on the Folder Name of the folder you want to edit. The Folder Detail appears on the 

right side of the page.

FIGURE 8.  Manage Document Folders page - folder detail

3. Edit the Folder Detail as necessary.

4. Click the Update Folder button at the bottom of the page.

Add New Recurring Folder

To add recurring subfolders:

1. On the BuildPro Home page, click the Manage Document Folders link in the Document 
Management box. The Manage Document Folders page opens.

2. Click on the Folder Name of the Company or Division folder you want to edit. The 

Folder Detail appears on the right side of the page.

3. Click the Edit Recurring Subfolders button. The Recurring Folder Maintenance pop‐up 

window opens.

Note: This option only appears in Company or Division level folders.
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FIGURE 9.  Edit/Add Recurring Folder pop-up window

4. Choose the Level, Folder Name, Active Status, Access, or Doc Upload options.

5. Click the Add to Existing check box on the right side of the row to add the new recurring 

folder to all existing folders at the same org level. For example, if you are adding a new 

recurring folder to a job, this check box will add the new recurring folder to all existing job 

folders.

6. Click the Add Recurring Folder button.

Edit Recurring Folder

Once you set up a recurring folder, you can edit the properties to change the name or org level of 

the recurring folder.

To edit existing recurring subfolders:

1. On the BuildPro Home page, click the Manage Document Folders link in the Document 
Management box. The Manage Document Folders page opens.

2. Click on the Folder Name of the Company or Division folder you want to edit. The 

Folder Detail appears on the right side of the page.

3. Click the Edit Recurring Subfolders button. The Recurring Folder Maintenance pop‐up 

window opens.

Note: This option only appears in Company or Division level folders.
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FIGURE 10.  Edit/Add Recurring Folder pop-up window

4. Edit the Level, Folder Name, Active Status, Access, or Doc Upload options.

5. Click the Update Recurring Folder Update & Close Window button. The updates to the 

recurring subfolders appear in the Folder Detail.

Refer to the Construction Mgr Training Guide for instructions on how to upload, modify, and 

delete documents.
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Users & Roles
BuildPro System Administrator User Guide

4

Objectives

After reading this chapter, you should have a basic understanding of: 

•  Adding users to BuildPro

•  Roles in BuildPro

•  Assigning Integrated Users 

•  Primary Users vs. Job Users

•  Adding or Removing Jobs from a User
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Users & Roles Overview

As the BuildPro System Administrator, you will be responsible for adding new users to BuildPro 

and assigning them a role. You will also need to understand how to assign and remove jobs from 

users as well as what to do when employees leave the company.

Add Users

To add users:

1. Click the Manager tab.

2. Click the User Manager link. (or click the Add New User link in the left nav)

FIGURE 1.  Manager tab

3. Click the Add a New User link. 

FIGURE 2.  User Manager page

4. Complete the User Detail page with the correct user information. See the next section for 

details of each field on this page. 

Note: Be sure to complete all the fields marked with an asterisk *.
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FIGURE 3.  User Detail page

5. Click the Add User button. The User Role Detail page opens

Note: For more information, see the section titled “Assign Roles.”
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User Detail Fields

Below are a list of fields found on the User Detail page and how they are used. 

User Detail

•  User Name ‐ Name of User. This is typically a 2 or 3 letter code and the first initial of the 

userʹs first name and the full last name up to 8 characters. Ex. ABCJDoe. The lettered code 

is assigned by your BuildPro consultant.

•  Integration Alternate ID ‐ For integrated users. If user detail is sent to BuildPro via inte‐

gration, enter the user’s ID from the back office accounting system. This field is modular‐

ized and may not appear on this page. 

•  Name ‐ Userʹs full name. Ex. Jane Doe.

•  Password ‐ Usually set to “password” initially. The user should change it at first login.

•  Password Expiration Days ‐ If you want your users to change their passwords at regular 

intervals, type the number of days until the password expires in this field. The default is 0 

for no expiration.

•  Organization ‐ Select from the drop‐down menu of available organizations the organiza‐

tion with which the user is associated. Users are usually set at their Division level.

•  Phone ‐ User’s main phone number.

•  Fax ‐ User’s fax number.

•  Email Address ‐ Userʹs complete email address. Ex. jdoe@companyname.com

•  Email Task Daily ‐ If checked, indicates whether to send the user a daily email with a list 

of scheduled tasks.

•  Email PO Submit CC’s ‐ If checked, indicates that the user receives notification when a 

purchase order (task) is submitted.

•  Email PO Received CC’s ‐ If checked, indicates the user receives notification when a pur‐

chase order (task) has been completed.

•  Email EPO Ready ‐ If checked, indicates the user receives email notification when an EPO 

is marked “ready”.

•  Autopay Approval Required ‐ If checked, any Autopay tasks submitted for completion, 

by this user, require approval.

•  EPO Authority Amount ‐ Maximum dollar amount for which the user may create an EPO 

without approval. 

•  Warning ‐ This determines whether the user gets a warning when going over the limit of 

an EPO. If checked, the user only gets a warning and the EPO is sent to the vendor with‐

out approval.

•  Locked ‐ If Locked is selected, it will not allow the EPO to be sent to the vendor without 

approval. 

•  MPO Authority Amount ‐ Maximum dollar amount the user may go over the original 

dollar amount of a Measurement PO when completing the PO (task). 

•  MPO Authority Percent ‐ Maximum percentage the user may go over the original dollar 

amount of a Measurement PO when completing the PO. 
42 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential



Chapter 4 ‐ Users & Roles
•  Saturday Schedule ‐ This is a default setting that is used when the user is creating a job. 

This setting will allow the job schedule to automatically include Saturday when creating 

the schedule. This setting may be changed before the job is created. 

•  Sunday Schedule ‐ This is a default setting that is used when the user is creating a job. 

This setting will allow the job schedule to automatically include Sunday when creating 

the schedule. This setting may be changed before the job is created. 

•  International Weather ‐ If checked, prompts the system to display weather from the coun‐

try selected from the drop‐down menu.

•  Time Zone ‐ Select the appropriate time zone for the user from the drop‐down menu.

•  User Status ‐ Options are “Active” and “Disabled.” The default is “active.” When set to 

“Disabled” the user may no longer login to BuildPro. 

Address

•  Use Address of Organization ‐ Check this if you want to use the organization address 

already entered into the database as the user’s address.

•  Address ‐ User’s Street Address, if different from the organizationʹs primary street 

address. Ex. Superintendents may want to use their construction office address.

•  City ‐ User’s City if different from the organization’s primary city.

•  State ‐ User’s State if different from the organization’s primary state.

•  Postal Code ‐ User’s zip code if different from the organization’s primary zip code.

•  PDA Profile Assigned to this User ‐ This section appears after a user has been added. 

Click the Add PDA Profile link to add a profile for this user so he or she can use BuildPro 

from their PDA, if this is a part of the implementation.

•  Roles Assigned to User ‐ This section appears after a user has been added. If, after view‐

ing the roles assigned to the user, you want to add or remove a role, click the Add or 

Remove Roles link to access the User Role Detail page.

•  Alternate Organizations ‐ This allows a user to belong to more than one organization. A 

user that belongs to multiple organizations may go their user profile to change the org for 

which they wish to view information. To assign the user to additional organizations, click 

the Add or Remove Alternate Organizations link. This section only appears after roles 

have been assigned to the user.

Email Notifications

A user may change their email notification settings:

1. Click the Home tab.

2. Click the Your Profile link on the Left Nav Bar. Your Profile page opens.
Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential 43



Chapter 4 ‐ Users & Roles
FIGURE 4.  Home tab

3. In the Email column of the User Preferences section, select the check box next to the 

option(s) you want.

Note: If you select the Email PO Submit, Email PO Received, and Email EPO Ready 

fields, you will receive an electronic copy of each notification sent to the supplier. If you 

select the Email Tasks Daily check box, you will receive a list of tasks each day via email.

FIGURE 5.  Email column of Your Profile page

4. Click the Update Profile button.

Roles in BuildPro

Functionality in BuildPro is controlled through the role the user is assigned. Roles control access 

to various tabs within BuildPro. The more tabs a user has across the top of BuildPro, the more 

functionality he or she has. Roles provide access to page tabs, pages, links, and functionality.

When users are first created, you are asked what role assignment(s) to give them. Before doing 

this you must understand BuildPro user roles.
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FIGURE 6. BuildPro standard user roles

Standard User Roles

Each user is assigned at least one role, and the role that this user is assigned will control only his/

her functionality. If you need your users to have different mixes of functionality than are present 

in the default roles, custom roles can be created (consult your Hyphen Solutions contact about cre‐

ating custom roles). These custom roles will apply only to your company (and thus will not be 

seen by other companies).

•  Catalog Admin
Typical title: Purchaser

Purchases and maintains line items in the BuildPro catalog. Also, works with materials, 

resources and “item masters.”

•  Catalog Viewer
Typical title: Purchaser Assistant

Same as Catalog Admin but can only view the catalog in BuildPro.

•  Job Admin
Typical titles: IT System Administrator, Area Manager

Usually a back‐office Administrator who sets up jobs in BuildPro, enters job details, EPOs, 

and creates and maintains information about the jobs in BuildPro.

•  Job Super
Typical titles: Superintendent, Construction Manager, Builder

Uses the system on a day‐to‐day basis to order and schedule all the various homebuilding 

tasks. One of the most common users.

•  Job Viewer
Typical title: VP

Might assist the Job Admin. Has access to the job info but cannot update the jobs.

•  Report Viewer
Typical titles: Accounting, Production, VP

Has access to reports only.

•  System Admin
Typical title: IT System Administrator
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Typically a user above the Job Super role. Knows how a home is built and can build and 

maintain templates in BuildPro.

•  Template Admin
Typical titles: Area Manager, Division Manager

Typically a user above the Job Super role. Knows how a home is built and can build and 

maintain templates in BP.

•  Template Viewer
Typical title: Auditor

Same as Template Admin but can only view templates.

Assign Roles

When assigning user roles, you must understand all 3 methods of access control. Remember the 

following:

•  Each user must be assigned at least one role, and the role that this user is assigned will 

control only his/her functionality. 

•  Modules are different from roles in that modules (functions) can be turned on or off for an 

entire company by Hyphen Solution. Functions are always “on”, but must be assigned to 

a role. 

•  A PDA profile only controls what a user sees on their PDA device. It has no effect on what 

he/she would see on the browser version of BuildPro. 
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To assign user roles:

1. Click the Manager tab. 

2. Click the User Manager link. (or click the User Search link in the left nav)

FIGURE 7.  Manager tab

3. Click the User Search link. The User Search page opens.

FIGURE 8.  User Manager page

4. Enter search criteria for the user to which you want to assign a role.

5. Click the Search button. The results appear on the User List page.

6. Click the user name link of the user to which you want to assign a role. The User Detail 

page opens.

FIGURE 9.  User List page

7. In the Roles Assigned to User section, click the Add or Remove Roles link.

Note: Access to this link is controlled by a role function. If you cannot see this link, con‐
tact your job admin.

FIGURE 10.  User Detail page
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8. Click the check box next to the role(s) you want to assign the user. 

Note: Roles are cumulative. If a user is assigned more than one role, the user will be 

allowed to perform any task that either role allows. 

FIGURE 11.  User Role Detail page

9. Click the Update button. BuildPro confirms that the user has been updated.

FIGURE 12.  BuildPro confirms user has been updated
48 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential



Chapter 4 ‐ Users & Roles
Job Users vs. Primary Users

Job Users and Primary Users can be set by Organization, prior to loading jobs from integration. 

Users are then assigned automatically as jobs are loaded to a specific subdivision or community.

•  Job User
Has the ability to Start, Complete, Schedule and Reschedule tasks within a specific job. If 

the Job User is different from the Job Primary User, the notification being sent will indi‐

cate the Job Userʹs information as well as the Job Primaryʹs information as the primary 

contact. The Job User of a job can be assigned automatically through integration, as well 

as manually through BuildPro.

•  Primary User
Is ultimately responsible for a specific community or subdivision. The Primary Userʹs 

name, phone number, fax number, and email address will be included as the primary con‐

tact on all notifications sent to suppliers from BuildPro. The Primary User of a job can be 

assigned automatically through integration, as well as manually through BuildPro.

Assign Job Users to an Organization

To assign job users to an organization:

1. From the Manager tab, click the Organization Manager link. 

2. Click the Organization List link.

3. Click the Organization/Subdivision name to which you want to add a user. The Organi‐

zation Detail page opens.

FIGURE 13.  Organization List page

4. Click the Integration tab to add a user to the integration.

FIGURE 14.  Organization Detail page

5. Click the Change Integration Job User Assignment link. The Integration Job Users page 

opens.
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FIGURE 15.  Integration tab of the Organization Detail page

6. Choose a division‐level organization from the Search Organization drop‐down list.

FIGURE 16.  Integration Job Users page

7. Click the Search button.

8. Click the Add check box next to the user you want to add.
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FIGURE 17.  Add user

9. Click the Add Users button. BuildPro confirms the user has been added. 

Note: To assign the user as a Primary User, see the section titled “Assign Primary Users” 

for more details.

FIGURE 18.  BuildPro confirms user has been added

Assign Primary Users to an Org

For integrated users, if a new job comes into BuildPro and it is unassigned, a Primary User is auto‐

matically assigned to this job. The Primary User is then responsible for assigning the job to a job 

user.

While the Primary User is ultimately responsible for the subdivision, job users are able to view 

and work jobs in the subdivision.

To assign primary users to an organization:

1. Click the Manager tab.

2. Click the Organization Manager link.

3. Click the Organization List link.

4. Click the organization (subdivision) you created.

FIGURE 19.  Organization List page

5. Click the Integration tab.
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FIGURE 20.  Integration tab of the Organization Detail page

6. Choose a primary user from the Primary User drop‐down list.

FIGURE 21.  Choose a primary user

7. Click the Update Organization button. BuildPro confirms the organization has been 

updated and the integrated user assigned.

FIGURE 22.  BuildPro confirms organization has been updated
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Assign Job Users

Job users are BuildPro users who have access to view information about a specific Job. There are 

two ways to assign Job Users:

1. By Job ‐ use this method to select one Job and assign/un‐assign many Users.

2. By User ‐ use this method to select one User and assign/un‐assign many Jobs.

To assign job users:

Click the Job Admin tab. Under the Job User Assignment heading in the Left Nav click By Job or 

By User. The corresponding page will open.

FIGURE 23.  Job User Assignment: By Job or By User

By Job

To assign By Job:

1. Choose a Division. The Community and Job filters will be populated with a list of Com‐
munities from the selected Division. If you are assigned to a Division, that Division will be 
pre‐selected with a list of Communities from your Division.

2. Further narrow your search by choosing a Community from the Division. The list of Jobs 

will be populated based on the Community/Job chosen. You may also filter the list of 

Available Users and/or Jobs with the User Status and Job Status filters.

3. Click the Show Job User Assignment button.
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FIGURE 24.  Job User Assignment: By Job

4. The list of Available Users that may be assigned are displayed on the left side and Users 

currently Assigned are displayed on the right. The Available list is populated with Users 

from your Division and down.

5. Use the check boxes in the Available column to select Users you wish to assign to the Job. 

You may check them individually and then click the Add button. The User assignment 

will be updated immediately. The selected users will now appear in the Assigned column. 

You may also use the Add All button to assign all Available users; no need to select them, 

just click the Add All Button. The Assigned list is populated with all Users assigned to the 

Job regardless of Org. You may not un‐assign Users from a Job that are above your Org.

6. To un‐assign Users from the selected Job, click the check box(s) next to the User(s) in the 

Assigned column and click the Remove button. To un‐assign all Users click the Remove 

All button; no need to select them; just click the Remove All button. The Assigned col‐

umn contains all Users assigned to the Job from all Orgs. The check box next to Users from 

Orgs above you will be disabled. You may not un‐assign those Users from Jobs.

Note: Clicking the Remove All button will remove all users except the Job Primary. A Job in 

BuildPro must have a Job Primary. To change the current Job Primary (for the selected Job) use the 

radio button next to the list of Users. Changing the Primary is effective immediately.

Note: If your company uses the Alternate Orgs module, the option in the Division filter will 

based on your current Org assignment. To assign/un‐assign Jobs from another Division, change 

your Org by going to Your Profile. When you return to this page you will see that Division in the 

filter.
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Note: Use the Mode filter to quickly change to By User mode.

By User

To assign By User:

1. Choose a Division. The Community and User filters will be populated with a list of Com‐
munities from the selected Division. If you are assigned to a Division, that Division will be 
pre‐selected with a list of Communities from your Division.

2. Further narrow your search by choosing a Community. Choose a User. You may also filter 

the list of Available Jobs and/or Users with the Job Status and User Status filters. Com‐

munities are populated based on the Division selected. Users are populated based on 

assignment from the Division. If your company uses the Alternate Orgs module, Users 

with their current Org as the selected Division will be shown in the User filter.

3. Click the Show Job User Assignment button.

FIGURE 25.  Job User Assignment: By User

4. The list of Available Jobs that may be assigned are displayed on the left side and Jobs cur‐

rently Assigned are displayed on the right.

5. Use the check boxes in the Available column to select Jobs you wish to assign to the User. 

You may check them individually and then click the Add button. The Job assignment will 

be updated immediately. The selected Jobs will now appear in the Assigned column. You 

may also use the Add All button to assign all Available Jobs; no need to select them, just 

click the Add All Button. The list of Jobs in the Available column are from the selected 

Division.

6. To un‐assign Jobs from the selected User, click the check box(s) next to the Job(s) in the 

Assigned column and click the Remove button. To un‐assign all Jobs click the Remove 
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All button; no need to select them; just click the Remove All button. The Assigned col‐

umn contains all Jobs assigned to the User from the selected Division. The check box left 

of the Jobs will be disabled if the selected User is the Primary. In order to un‐assign the 

Job, you must change the Primary. Use the By Job Mode to change the Primary; then un‐

assign the User.

Note: To assign the selected User as the Job Primary for all Jobs in the Assigned column, use the 

Assign Primary check box. Changing the Primary is effective immediately.

Disable a User

BuildPro does not allow you to delete users for accounting reasons, so you must instead disable 

users who are no longer allowed to log into BuildPro.

To disable a user:

1. In BuildPro, click on the Manager tab. The Manager page opens.

2. Click on the User Manager link. The User Manager page opens.

3. Click on the User Search link. The User Search page opens.

4. Enter all or part of the user’s User Name, First Name, or Last Name.

5. Click the Search button. The User List page opens.

6. Click on the User Name of the user you want to disable. The User Detail page opens.

7. Scroll to the bottom of the User Detail section, above Address.

8. From the User Status drop‐down, choose Disabled.

FIGURE 26.  Disable user on the User Detail page

9. Click the Update User button under the Address section. The user has been disabled. The 

user will no longer be able to log into BuildPro, and no more jobs can be assigned to this 

user.
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5

Objectives

After reading this chapter, you should have a basic understanding of: 

•  Adding Suppliers

•  Updating Supplier Information

•  Creating TBD Suppliers

•  Updating E‐destinations



Chapter 5 ‐ Managing Suppliers
Managing Suppliers Overview

In order for BuildPro to be an effective tool, the supplier information in the system must be cor‐

rect. In a non‐integrated system the BuildPro system administrator must to add and update sup‐

plier information in BuildPro.

In an integrated environment, the supplier information is electronically transferred from the back‐

office ERP System. It is also maintained in the back‐office system and changes are transmitted to 

BuildPro. No changes are made in BuildPro.

Add a Supplier

To add a supplier:

1. Click the Supply tab.

FIGURE 1.  Supply tab

2. Click the Add a New Supplier link under the Supplier Management section. The Add a 

New Supplier page opens.

FIGURE 2.  Click the Add a New Supplier link

3. Enter the supplier’s information in the New Supplier Information section.
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FIGURE 3.  Add a New Supplier - New Supplier Information

4. Enter the supplier’s contact information in the Primary Location section.

FIGURE 4.  Add a New Supplier - Primary Location

5. Enter the supplier’s relationship information in the Primary Relationship section.

FIGURE 5.  Add a New Supplier - Primary Relationship

6. Click the Add Supplier button at the bottom of the page.
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Add a New Supplier Form Fields

New Supplier Information

•  Supplier Name ‐ Type the name the supplier does business as.

•  Cancel Days ‐ The minimum number of days before the ship date that this supplier will 

allow you to cancel your orders.

•  Back Order Capability ‐ Select the appropriate box for how this supplier can handle back 

orders.

•  Complete Only ‐ Tells the supplier to wait to ship everything in the order after until he or 

she has all the materials. 

•  Ship and Backorder ‐ Tells the supplier to ship everything he or she has for the order and 

backorder the rest.

•  Ship and Cancel ‐ Tells the supplier to ship what he or she has of the order and cancels 

anything not in stock. 

•  Preferred Backorder selection ‐ Select the appropriate box for the supplierʹs standard 

method of handling back orders.

•  Notes ‐ Type any special circumstances about this supplier you want to have on record.

Primary Location

•  Location Name ‐ For example, “Main,” “HQ,” or “South.”

•  Primary Contact ‐ The name of the primary order contact.

•  Email Address ‐ The email address of the primary order contact.

•  Address ‐ Fields with asterisk are required.

Primary Relationship

•  Account Number ‐ Type the supplierʹs account number with your company.

•  Allow Fax Num in SupplyPro E‐Destination Fields ‐ Restrict a supplier from entering a 

fax number in the SupplyPro e‐destination fields. The SupplyPro user must enter an email 

address in the e‐destination instead. When the check box is unchecked, the supplier will 

not be able to receive faxes from this builder account. 

•  E‐Destination ‐ Type the supplierʹs email address. Separate multiple addresses or fax 

numbers with a semicolon. If the supplier does not have an email address, type their fax 

number in this format: 1areacodefaxnumber@ faxmail.com. For example, 

12125551212@faxmail.com.

•  Email PO submit ‐ If checked, POs will be emailed to the E‐destination when they are 

submitted in BuildPro.

•  Email PO received ‐ If checked, a completion notice will be emailed to the supplier when 

the order is marked complete in BuildPro.

•  Accounting & Warranty E‐destination ‐ BuildPro will also email to additional e‐destina‐

tions. Type the e‐destinations for additional contacts in the Acct and Warr E‐Destinations 

fields. These contacts do not necessarily have to be in the specified departments. The 

email will go to the address regardless of which department the person is in.
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•  Organization ‐ Select your division from the Organization drop‐down menu.

•  EPO Authority Amt ‐ Type the maximum amount that EPOs can be approved for this 

supplier.

•  MPO Authority Amt ‐ Type the maximum amount that MPOs can be approved for this 

supplier.

•  MPO Authority Percent ‐ Type the maximum percentage that MPOs can be approved for 

this supplier.

•  Call Vendor ‐ If checked, “Call Vendor” will appear on the job schedule to alert Construc‐

tion Managers to call the vendor for changes. This is used for suppliers that do not have 

email or fax capability. It is a reminder for the BuildPro user that this supplier must be 

called.

Update Supplier Information

Non‐integrated users will need to update supplier information in BuildPro as it changes. For 

example, if a supplier updated their phone number or email address, you would take the follow‐

ing steps.

Some integrated users may need to update supplier information in BuildPro on an ongoing basis 

after the initial list is loaded into BuildPro. Consult with your Hyphen contact for more details.

To update supplier information:

1. Click the Supply tab.

FIGURE 6.  Supply tab

2. Click the Supplier List link under Supplier Management. The Supplier List page opens 

with blank filters.

FIGURE 7.  Supplier Management page

3. Enter the first few letters or all of the supplier’s name in the Supplier Name field.

Note: Or, to see all suppliers, do not type anything in the Supplier Name field and click 

Search.
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FIGURE 8.  Select from the filters

4. Click the Search button. The Supplier List page opens.

FIGURE 9.  Supplier List results

5. Click the Supplier Name link of the supplier you want to update. The Supplier Summary 

page opens.

6. If the supplier is on SupplyPro, the only information you can change here is under the 

Supplier Detail section. If the supplier is not on SupplyPro, you can edit the other infor‐

mation.

7. Click the TBD Supplier check box to mark or unmark the supplier as a TBD supplier.

8. Click the Active check box to activate or inactivate the supplier.

9. Click the Update Supplier button at the bottom of the page.
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FIGURE 10.  Supplier Summary page

Update the Supplier’s Location

To update the supplier’s location:

1. On the Supplier Summary page, click the location you want to update in the Location col‐
umn. The Supplier Location Detail page opens.
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FIGURE 11.  Supplier Summary page

2. Enter the supplierʹs updated information.

FIGURE 12.  Supplier Location Detail page
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3. Click the Update Supplier Location button. BuildPro confirms the supplier information 

has been updated.

FIGURE 13.  BuildPro confirms supplier location has been updated

Update the Supplier E-Destination

The E‐Destination field is used to transmit order information to a specific supplier. The E‐destina‐

tion field can contain an email address (or addresses) or a fax number. An email address is usually 

better because it’s a much faster way to communicate with the supplier.

Updating supplier E‐destinations (whether it is done manually or via the ERP System) is a critical 

task in BuildPro. If E‐destinations are not updated, suppliers will not receive orders or communi‐

cation from BuildPro users. If the supplier is using SupplyPro, he or she must update the informa‐

tion in SupplyPro.

The following information should be updated from suppliers and put into BuildPro:

•  Supplier Contact name

•  Supplier Account Number (if applicable)

•  E‐destination (the email address to which orders should go)

To update a supplier’s E‐Destination:

1. Click the Supply tab.

FIGURE 14.  Supply tab

2. Click the Supplier List link under Supplier Management. The Supplier List page opens 

with blank filters.

FIGURE 15.  Supplier Management page

3. Enter the first few letters or all of the supplier’s name in the Supplier Name field.

Note: To see all suppliers leave the Supplier Name field blank and click Search.
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FIGURE 16.  Select from the filters

4. Click the Search button. The Supplier List page opens.

FIGURE 17.  Supplier List results

5. Click the Supplier Name link of the supplier you want to update. The Supplier Summary 

page opens.

6. Click the Organization link that corresponds to your supplier. The Organization/Supplier 

Relationship page opens.

FIGURE 18.  Supplier Summary page

7. Enter or change the supplier’s E‐Destination.

FIGURE 19.  Organization/Supplier Relationship page
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8. Click the Update Relationship button at the bottom of the page. BuildPro confirms that 

the supplier has been updated.

Create TBD Suppliers

TBD Supplier means “To Be Determined Supplier.” The TBD functionality was designed to give 

homebuilders the ability to select suppliers in cases where the supplier has not been selected prior 

to the start of a job. TBD is a placeholder supplier used until you choose the correct supplier. TBD 

tasks cannot be started until they have a supplier selected for the task. 

To create a TBD supplier:

1. Click the Supply tab.

FIGURE 20.  Supply tab 

2. Click the Add a New Supplier link under Supplier Management. The Add a New Sup‐

plier page opens.

FIGURE 21.  Supplier Management page

3. Enter generic TBD information in all the required (*) fields.
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FIGURE 22.  Add a New Supplier page

4. Clear all of the Email PO Submit: and Email PO Received: check boxes. 

5. Click the Add Supplier button. The Supplier Summary page opens for the new TBD sup‐

plier.
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FIGURE 23.  TBD Supplier Detail page

6. Click the TBD Supplier check box in the Supplier Detail section.

7. Click the Update Supplier button. BuildPro confirms the Supplier has been updated.
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6

Objectives

After reading this chapter, you should have a basic understanding of: 

•  Building templates in BuildPro 

•  Testing templates in BuildPro 

•  Troubleshooting templates in BuildPro
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Managing Templates Overview

BuildPro uses templates to store different types of construction schedules. Templates can be cre‐

ated to reflect construction schedules for a particular plan or model, for a particular community or 

division, or for different building processes. You can have as many templates as you want; how‐

ever the more templates you have means the more you must manage.

Job schedules are created from the schedule information within a template. Templates are inde‐

pendent of each other. They are not linked to each other.

Once a template or job is created, information added or changed in the original template does not 

update the job created from the template. If a mistake or omission is discovered in a template, you 

may use the Apply Template Changes functionality in BuildPro. See the Apply Template Changes 

to Jobs section of this chapter. 

The Template Management page lets you add, change and view construction schedule templates. 

You can have as many schedule templates as you want.

View Templates

In order to manage your templates after they are originally created, you will need to be able to 

view and modify them.

To view templates:

1. Click the Templates tab. The organization templates are listed.

FIGURE 1.  Templates tab

2. Click the Template Name link of the template you want to view. The Template Actions 

page opens.

FIGURE 2.  Template List
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3. Click the Schedule Management link from the Schedule Management section. The Sched‐

ule Management: Stage View page opens.

FIGURE 3.  Template Actions page.

4. Click on a Stage Name link to view all the tasks in that stage.
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FIGURE 4.  Schedule Management - Stage View

5. Click the Switch to: Advanced View link to see all details for this template.

FIGURE 5.  Schedule Management - Graphical View
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Note: In the Advanced View, you can see and change template components such as task 

predecessors, sequence, lead time, duration, and offset.

FIGURE 6.  Schedule Management - Advanced View

Template Calendar View

The Template Calendar View allows users to print out a copy of a template displaying the tasks as 

they would fall on a calendar according to the logic in the template. This allows for better visual‐

ization of the template and allow for easier edits during template building. This tool can be used 

both in template creation and in template reviews.

The calendar is laid out in a seven days per week format, showing all days for a single month at a 

time. Tasks are listed in cells underneath the appropriate date according to the start date and logic 

built into the template. Tasks are listed within a cell in order by task sequence number. Users can 

view the Previous and Next months by clicking the << back or forward >> arrows next to the 

month name. The user can print the template calendar, but only the current view will print. To 

print the entire template calendar, the user must print each successive month that displays the 

template tasks.
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FIGURE 7. Template Calendar View

To access the Template Calendar View:

1. Click on the Templates tab.

2. Click on a Template Name link. The Template Actins page opens.

3. Click on the Template Calendar link on the Left Nav Bar. The Template Calendar View 

opens in a new window.

4. To view the template starting on a new date, click the calendar icon   next to the Start 

Date field. The calendar pop‐up window opens.

5. Click on a Date to select it. The template calendar adjusts to the new date.

Note: Manually enter a date by typing in the date and pressing the Enter key.

Create New Templates

BuildPro uses templates to store different types of construction schedules. Templates are created 

to reflect construction schedules for a particular plan or model, for a particular community or divi‐

sion, or for different building processes. You can have as many templates as you want. The initial 

templates are created by Hyphen in Prep. Additional templates can be created by copying an 

existing template.

The following information is maintained for templates:
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•  Assignment of account or cost codes to individual tasks

•  Assignment of schedule‐related data to individual tasks (duration, lead time, critical path 

dependencies)

•  Assignment of labor and/or materials to individual tasks

•  Assignment of budgets to individual tasks

•  Categorized tasks by task type, which controls what system functions are available for the 

task. Ex. Task types include Purchase Order, Work Order, Contract, etc.

To create a template:

1. Click the Templates tab.

2. Click the Add a New Template link on the Left Nav. 

FIGURE 8.  Add a New Template link

3. Click the Organization Name link which contains the template you want to copy. The list 

of templates in that organization appears.

FIGURE 9.  Add a New Template (1 of 4)

4. Click the Template Name link you want to copy. The template opens in Stage View.

FIGURE 10.  Template List

5. Click the Next button at the bottom of the page.
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6. Enter the New Template Information.

Note: Fields with an asterisk * are required.

FIGURE 11.  Add a New Template (4 of 4)

7. Click the Add New Template button. BuildPro confirms the new template has been 

added.

Once the new template has been added, BuildPro goes back to the Template Actions page. From 

this page, you can access the Template Task page, where you can update the task schedule, detail, 

and items.

To update the Template tasks:

1. Go to the Template Actions page.

2. Use any of the links in the Task Update section to modify tasks in the newly created tem‐

plate. For example, to change suppliers or trades, click the Supplier Assignment link.

3. Use the links in the Schedule Management section to modify scheduling attributes for 

each task (lead times, durations, predecessors, etc). 

4. Click the Template Detail link in the Template Detail section to change details regarding 

the template (template name, number, task category groups, etc). 
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Note: After making any changes to a template, you can quickly navigate back to the Tem‐

plate Actions page by clicking the template name at the top of the page.

Link Reminders and Memos to POs

This functionality gives users the ability to associate a Memo or a Reminder task to a PO task 

within the same template. Therefore if a PO task is placed into the job, the associated Memo or 

Reminder will also be placed in the job based on the current scheduling rules of BuildPro. If the 

PO task is not placed in the job because there is not a back‐office purchase order, then the associ‐

ated Memo or Reminder task is not placed in the schedule. This applies only to Memos or 

Reminders that have been linked to PO tasks. All other Memos and Reminders will be added to 

the job when the job is created. 

For Memo tasks, users can choose the same supplier as the supplier on the associated PO task 

when the job is created. Copying a template will copy over the linked relationships to the new 

template. Only integrated companies can use this functionality.

To link reminders and memos to POs:

1. Click on the Templates tab.

2. Click on a Template Name link. The Template Actions page opens.

3. Click on the Supplier Assignment/Link Reminder and Memos to POs link. The Link 

Reminders and Memos to POs page opens.

FIGURE 12.  Link Reminders and Memos to POs page

4. Next to each task, choose Yes or No from the Related Task to PO? box.

5. If you choose Yes, a free‐form text field appears in the Related PO Task ID column. Enter 

a number in the Related PO Task ID field for each task.
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6. If the task is a memo, you have the option to choose the same supplier for the memo as the 

PO. Choose Yes or No from the Obtain Supplier From PO? box.

7. If you choose No, a drop‐down list appears in the New Related Supplier column. Choose 

a supplier from the New Related Supplier drop‐down list.

8. Click the Update button. BuildPro confirms that you have linked the reminder or memo 

to a PO.

Template Edit Check

The template edit check checks for certain criteria when template pages are updated. Edit checks 

are performed only on the pages where one of the edit check conditions apply. For example, an 

edit check for duplicate cost codes will not be performed on the Update Task Name page where 

only the task name can be updated.

The template edit check looks for four different errors when a template update is made in Build‐

Pro:

•  Multiple Root Tasks ‐ The template has more than one task without a predecessor. There 

must be only one task in the template without a predecessor. (Predecessor schedule only)

•  PO Tasks without Self‐Supplied Supplier ‐ There are PO type tasks in the template that 

are set to a real supplier instead of being set to self‐supplied. (Integrated companies only; 

predecessor and stage/rank schedules) 

•  Duplicate Cost Codes ‐ Two tasks that have the same cost code associated to both. There 

must only be one cost code assigned to a task in each template. Does not check for dupli‐

cate ʹ0 ‐ Rootʹ cost codes; these are usually assigned to Memos and Reminders. (Integrated 

companies only; predecessor and stage/rank schedules).

•  Loop in the Schedule ‐ A taskʹs child is also a parent or parent to an earlier task in the 

schedule. (Predecessor schedule only)

Template Management Page

The Template Management page displays the Under Construction status if one of the edit check 

errors has been found. Clicking the Check/View Errors link will run the associated template 

through all edit checks and if errors are found, the Template Edit Check page will be displayed; 

giving the user a list of errors and suggested places the errors can be fixed. If no errors are found 

during the edit check, the Under Construction status is removed.
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FIGURE 13. Template Management page

Template Detail Page

When a user is going to make several changes to a template, he or she can change the templateʹs 

status to Under Construction on the Template Detail page. While under construction, the template 

edit check is placed on hold until the user is ready to check for errors.
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FIGURE 14. Template Detail page

Template Edit Check Page

Any time a user updates a template update page and gets at least one error, the Template Edit 

Check page shows the errors. The user can view this page by clicking the Check/View Errors link 

on the Template Management page. The links on the Template Edit Check page allow the user to 

go to the appropriate page and correct the error.

FIGURE 15. Template Edit Check page
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Template Actions

The Template Actions page displays links to the various functions you can perform on the current 

template, allowing you to manage or alter a schedule template. The selections you can see depend 

on your security role. This page is broken into sections of like actions to make it easier to find the 

action you need to perform. 

FIGURE 16. Template Actions page

Template Action Page

The Template Actions page displays links to the various functions you can perform on the current 

template, allowing you to manage or alter a schedule template. The selections you can see depend 

on your security role.

•  Schedule Management ‐ Links to modify scheduling related information. Use these links 

when you need to modify lead times, durations, or predecessors for specific tasks.

•  Stage Management ‐ Use these links to modify the relationships between stages in each 

template. This page will look different depending on the template type (stage/rank or pre‐

decessor).

•  Add/Delete Tasks ‐ Use these links to add or delete tasks. 

•  Task Update ‐ This section contains several options for updating multiple tasks across the 

entire template:

‐   Supplier Assignment ‐ Change the assigned supplier to each task. 

‐   Catalog Type ‐ Change the catalog type for each task. There are 3 catalog types: Univer‐

sal, Company and Supplier.

‐   Task Type ‐ Update the type of task. Task types include: Purchase Order, Work Order, 

Contract, Memo, Pay Point and Reminder.
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Note: All task types function the same in BuildPro except the Memo and Reminder. A 

Memo task usually does not have PO information tied to it and can be used to communi‐

cate instructions to the supplier. A reminder task is not tied to a supplier and exists in the 

schedule to remind the construction manager to perform a certain task. 

‐   Task Name ‐ Update the name of the task.

‐   Task Industry ‐ Update the industry used by a supplier of a task. The Industry Type is 

used for purchase or work orders.

‐  Materials ‐ Add contract line items to multiple tasks. This action would typically be 

used in a stand‐alone, turnkey or contract (non‐PO) environment.

‐   Budget ‐ Update the budget for multiple tasks at a time. The task budget can be set to 

an amount manually or can be set to equal the sum of all the line items associated with 

that task. Not normally used in integrated environments.

‐   Cost Code ‐ Update the cost codes or accounting sets for multiple tasks.

‐   Cost Code (Alternate Method) ‐ Update cost codes or accounting sets for multiple 

tasks.

‐   Task Category ‐ Group similar tasks into categories.

‐   Cycle Time Code ‐ Add or remove a cycle time code from a task. Ex. Add a start code 

and an end code, which flags the actual start and end date of construction so you can 

report on them.

‐   Task Reporting Codes and Subcodes ‐ Add or remove a task reporting code from a 

task.

‐   Activity Type Codes ‐ Add or remove an activity type code.

‐   Stage ‐ Change the stage assignment for multiple tasks at a time.

‐   Auto Start & Complete ‐ Set tasks to be automatically started and completed, when the 

job schedule is running.

‐  Milestones ‐ Allows a user to quickly reference and update milestone information 

across multiple tasks within a template. Update the specified template with any 

changes made to the Milestone Task or Milestone Key fields.

•  Apply Template Change ‐ Use this section to make changes to a template that you want to 

immediately apply to jobs that were created from the template. See the Apply Template 

Changes section in this chapter for more information on applying template changes to 

jobs. 

•  Task List Summary ‐ Use this link to view a list of all tasks in the template grouped by 

stage. From this page you may drill down into each task to view task details such as 

Checklist Items, parent and child tasks, and line items.

•  Template Detail ‐ Click into this link to modify details regarding the template.

•  Option Translation Table ‐ Use this table to define the options that affect the durations of 

specified tasks. The options are set up by cost code. The Options Translation Table shows 

existing options translations for the selected template. It is not used in all integrations. For 

more information, see the section titled Setting up the Option Translation Table.

•  Options ‐ This feature lets you add specific options to the template that would be a cus‐

tomized option, structural option, or a decorative. Only non‐integrated users should enter 

options using this page. Integrated company’s options will be populated to the job via 

integration. 
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Setup the Options Translations Table

If you want options that are loaded into BuildPro to automatically affect the schedule, then you 

need to set up option translation tables, using the following procedure. If you take the original 

duration from the template and add/subtract the duration noted in the option translation table 

that becomes the new task duration. 

This can be done by:

•  Option

•  Subdivision

•  Vendor #

•  Cost Code

Example: A bonus room is added to one job that affects three cost codes. In the option translation 

table each cost code was increased in duration by one day. Processing is accomplished by reading 

the individual records in the options file and processing them against the option translation table. 

The integration will process rows with specified subdivisions/vendors first, then process rows 

with “All.” This means that if a subdivision or vendor is specified, then it will override the “All” 

option translation and use the specified subdivision or vendor. The job schedule is re‐calculated 

adding 3 days. Quantities sent in the F4311 record or the Option File will not affect the duration.

Later, the same option is deleted from the same job. Integration will re‐calc the schedule and 

removes the 3 days from the schedule. If the task is scheduled or in progress, integration will 

update the duration. If the task is complete duration changes will be ignored.

To add a new option:

1. Click the Template tab.

2. Click the Template Name link in the subdivision to which you want to add an option. The 

Template Actions page opens.
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FIGURE 17.  Templates tab

3. Click the Options Translation Table link at the bottom of the page. 

4. Click the Add New Option Translation link. The Option Translation Table page opens.

FIGURE 18.  Option Translation Table page

5. Enter the necessary information into the translation table.

Note: See the next section for more information about each field in the table.

6. Click the Add Translation button.

Option Translation Table Fields

•  Option Number ‐ This is the option number from the ERP System that is integrated with 

BuildPro. 

•  Description ‐ Enter a brief description of the option.
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•  Duration Change ‐ This is the number of days to affect the task/cost code when a job is 

created from the template. This number could be positive or negative. Entering a “2” for 

example will add two days to the existing duration for that task in the template. If the task 

has 3 days duration in the template and this option was selected, the job would be created 

with 5 days for this task. 

•  Subdivision ‐ Select the subdivision that you want this translation to be active for. “All 

Subdivisions” may be selected. Integration will process rows with subdivisions specified 

first, if found it will use the option information for the specified subdivision. If the speci‐

fied subdivision is not found, then the integration process will default to the “All Subdivi‐

sions” record for that option.

•  Alt Vendor ‐ Enter the vendor number from the back end system that you want this trans‐

lation to be active for. Leaving the Alt Vendor field blank (null) will apply “all vendors” to 

the selected translation. Integration will process rows with vendors specified first, if 

found it will use the option information for the specified vendor. If the specified vendor is 

not found, then the integration process will default to the “All Vendors” record for that 

option.

•  Cost Code ‐ This drop‐down list box contains a list of your cost codes. Select the appropri‐

ate one to apply the translation information.

Add/Change a Stage

You can set a templateʹs stage structure (in what order each stage should occur), rename a stage, or 

to add a new stage to the template. You can also add stages, rename stages or delete stages.

To add a new stage:

1. Click the Templates tab.

FIGURE 19.  Template list

2. Click on a Template Name. The Template Actions page opens.

3. Click the Stage Management link. The Stage Management page opens. Depending on the 

schedule type (stage/rank or predecessor) you will see a different page.
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FIGURE 20.  Stage Management page (stage/rank)

FIGURE 21.  Stage Management (predecessor)
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4. Enter a stage name in the Stage field of the Add Stages section at the bottom of the page.

5. Enter a stage Sequence number. The sequence number is used for ordering the stages in a 

template. For predecessor type schedules, the stage order does not affect the predecessor 

relationships and is simply a label. 

6. Click the Update Template button. This will update any changes made to existing stage 

names in the top section and add any new stages entered in the bottom section. 

Task Predecessor Scheduling

The predecessor schedule user interface lets job schedules use a predecessor‐scheduling engine. 

This means every task in a job schedule is assigned to follow one or more individual tasks, allow‐

ing you to have multiple schedule paths that can run concurrently without having to break it into 

multiple stages.

In Task Predecessor scheduling, all stages appear with the same start date, until you set predeces‐

sors. This type of scheduling uses the stages as category identifiers. To set your predecessors, click 

a stage name link. This will take you to the graphical view of Schedule Management where you 

can set your predecessors. The ID field is a system‐generated number that is used to set which 

tasks are predecessors to other tasks. If you click the task name link, the Template Task page 

appears. From there you can see if there are any parent tasks or child tasks associated with this 

task. You can use the Task View to set predecessors and sequences.

To view the job schedule:

1. Click on the Templates tab. The template list is displayed.

FIGURE 22.  Template list

2. Click on the Template Name. The Template Actions page opens.
Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential 89



Chapter 6 ‐ Managing Templates
FIGURE 23.  Template Actions page

3. Click on the Advanced View link in the Schedule Management section. 

4. Use the Predecessors column to enter the ID of the task that will be the “parent” or prede‐

cessor task. If a task has multiple predecessors, enter each one and separate them by a 

comma. 

FIGURE 24.  Schedule Management (Advanced View)
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Re-Sequence Tasks Button

The Re‐Sequence Tasks button resets the sequence numbers automatically beginning with 5 and 

increasing by 5 for each task on each subsequent date. So, three tasks on the same date will all 

have the same sequence. The Re‐Sequence button only appears on the page when ‐All Stages‐ is 

selected in the Stage drop‐down at the top of the page.

Note: A module for NewStar companies re‐sequences tasks according to restrictions in the NewS‐

tar software‐ sequence numbers may only be three digits and cannot be duplicated. When this 

module is on, the Re‐Sequence Tasks button resets the sequence with the first sequence number 

starting at 3 and increasing by 3. 

FIGURE 25. Schedule Management page - Advanced View

Add Tasks

There are three ways to add tasks to templates:

•  Direct ‐ The direct method allows you to create a new task from scratch in one step

•  Wizard ‐ The wizard method is a step‐by‐step approach that copies information from 

existing tasks to create a new task. 

•  Multiple ‐ The multiple method allows you to add up to 10 tasks at a time to a single 

stage. This is the recommended method to use with predecessor schedules.

Add Task - Direct

To add tasks using the direct method:

1. Click on the Templates tab and click on a Template Name.

2. Click on the Add Task ‐ Direct link in the Add/Delete Tasks section of the Template 

Actions page.
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3. Enter information in the Task Detail form.

Note: Fields with a star * are required fields.

4. Click the Supplier Industry field and choose the industry associated with the task you are 

creating. If integrated, set all POs to self supplied.

5. Select the Milestone Task check box, if you are integrating your schedule with an ERP 

System that uses milestones.

6. In the Milestone Key field, type the User‐defined milestone keyword.

7. In the Duration field, type the duration.

Note: Duration cannot be 0 (zero).

8. Click the Quote Enabled field to include this task in an RFQ, if you are using the BuildPro 

Request for Quote (RFQ) module.

9. Click the Add New Task button. BuildPro confirms your task was added.

Add Task - Wizard

To add tasks using the wizard method:

1. Click on the Templates tab and click on a Template Name.

2. Click on the Add Task ‐ Wizard link in the Add/Delete Tasks section of the Template 

Actions page.

3. Click on the Stage to which you want to add a task.

4. Click on a Task that has the same cost code as the task you want to add.

5. Edit the Task Detail to reflect the details of your new task.

6. Click the Add Task button. BuildPro confirms your task was added.

Add Task - Multiple

BuildPro allows you to add up to 10 tasks at a time. If you are using the Template Builder tool, it is 

critical that these task IDs match‐up exactly with the task IDs in the Excel Template Builder tool 

because Predecessor Task IDs and Offsets are based on these. To ensure this, you must copy and 

paste these tasks in the exact order they are listed in the Excel Template Builder tool after you have 

re‐sorted by task ID.

To add tasks using the multiple method:

1. Click on the Templates tab and click on a Template Name.

2. Click on the Add Task ‐ Multiple link in the Add/Delete Tasks section of the Template 

Actions page. 

3. In the Task field, enter the task name.

4. In the following fields, enter the appropriate information:
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‐   Rank

‐   Seq 

‐   Lead Time

‐   Duration

5. Choose the Task Type for each task from the drop‐down list.

6. Choose the Account Code (Cost Code) for each task from the drop‐down list.

7. When selecting an Account Code, remember the following.

‐  Memos and Reminders should be set to Root, in most integrated environments.

‐   Purchase Orders (POs) should be set to the appropriate account code. If you are not 

sure, contact your ERP Administrator.

8. Click the Add Tasks button after you have entered the information for all the tasks you 

want to add to the selected stage.

9. Choose the next Stage from the drop‐down list, and repeat steps 2 ‐ 7 for the remaining 

stages in the schedule.

Task Types

 Order item details are added to the job task during the integration process. In a stand‐alone envi‐

ronment, they can be added at the template level. For more information see the section titled, 

Adding task items.

Payment Tasks

Any task that requires purchase orders or work orders must have labor and/or materials items 

attached to them. These items will be sent to the supplier when you submit the purchase order to 

the supplier. Payment task look and act the same in the system. They must have a product or ser‐

vice item selected, and they shouldnʹt be marked complete until the order has been received in 

full.

The Job Task Items page displays different information, links and buttons according to the task 

type. It looks the same for purchase, work, and contract orders. There is no Items page for 

Reminders, Inspections, or Memos.

•  Purchase Order ‐ This task places an order for a product. 

•  Work Order ‐ This task places an order for a service. 

•  Contract ‐ This task places an order for a product or service that has a fixed contract price 

already set by the building company. 

•  Measurement ‐ Used for tasks where the quantity is estimated but could change depend‐

ing on the needs of the job. Concrete for example is not always estimated exactly. The 

amount could change depending on the slope of the lot. Designating these types of POs as 

a Measurement PO will allow the construction manager to record the exact amount used 

when completing the task from BuildPro pages.

Note: A popup window appears when an MPO is completed to remind the construction 

manager to enter the amount used. 

•  Pay Point ‐ Functions the same as a Purchase Order. 
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Non-payment Tasks

If you pay a supplier or sub‐contractor for a task the task type should be purchase order, work 

order, or contract. Memos and Reminders do not involve payments and are not used for payment 

type tasks.

The Job Task Items page displays different information, links and buttons according to the task 

type. It looks the same for purchase, work, and contract orders. There is no Items page for 

Reminders, Inspections, or Memos.

•  Reminder ‐ This task simply prompts you to do something on the job. This task does not 

transmit any information to a supplier, and there is no product or service information 

attached to it.

•  Memo ‐ This task lets you send a note to the supplier. Similar to POs in that they send a 

notification to a supplier, but Memos do not have items and there is no money involved.

Add Task Items

Note: The following information and steps are for non‐integrated clients only. Integrated clients 

cannot change PO Items in BuildPro; it must be done in the ERP System.

The Task Items page appears when a task is created. The Task Items page allows you to add or 

change line items or products (labor and/or materials) to Purchase Order, Work Order, or Contract 

tasks. 

Line items can be added by data entry, selecting items from a Favorites list, as Placeholders, copy‐

ing from another template, or by searching a product catalog. Contact your Hyphen Solutions 

Consultant before adding task items as only stand‐alone (non‐integrated) customers use this func‐

tion in the manner outlined here.

To add task items:

1. Click the Templates tab and click on a Template Name.

FIGURE 26.  Template List

2. Click on the Task List Summary link.
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FIGURE 27.  Task List Summary link

3. Click on a task name.

FIGURE 28.  Task List Summary page

4. Click on the Items tab of the Template Task page.

FIGURE 29.  Template Task page - Items tab

5. Click on the Add Products by: Data Entry link.
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FIGURE 30.  Data Entry link

6. Enter the SKU and Quantity for each item you want to add to the template task.

Note: You can only enter an item by data entry if it is a valid product or service already 
contained in the supplierʹs catalog, with a SKU number and price assigned to it.

FIGURE 31.  Add Products: Data Entry page

7. Click the Add Products button.
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Assign Tasks to Stages

When the task is created in the template, tasks are assigned to stages in order to group them 

together.

To move a task to a different stage:

1. Click the Templates tab.

2. Click the Template Name that contains the tasks you want to assign.

3. Click the Stage link under the Task Update section.

FIGURE 32.  Stage link on the Template Actions page

4. Choose the Stage the task is in or choose All Stages from the drop‐down list.
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FIGURE 33.  Task Update: Task Stage page

5. Under the Stage column, choose the appropriate stage for each task from the drop‐down 

list.

FIGURE 34.  Stage column - stage drop-down list

6. Click the Update Template button.
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Update Milestone Information

The Task Update: Milestones page allows a user to quickly reference and update milestone infor‐

mation across multiple tasks within a template. This page is accessed from a link on the Template 

Actions page, under the “Task Update” section. When a user updates the Task Update: Milestones 

page and clicks the “Update Template” button, BuildPro will update the specified template with 

any changes made to the Milestone Task or Milestone Key fields. However, these changes won’t be 

applied to jobs created from this template until the “Apply Template Changes to Jobs” functional‐

ity is used.

To update a template’s milestone information:

1. Click the Templates tab. The Template Management page opens.

2.  Click on the Template Name link of the template whose milestone information you want 

to update. The Template Actions page opens.

FIGURE 35.  Template Actions page - Milestones link

3. Click the Milestones link under the Task Update section. The Task Update: Milestones 

page opens.
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FIGURE 36.  Task Update: Milestones page

4. Choose a Stage or All Stages from the drop‐down list at the top of the page. The page 

defaults to show the first stage of the template.

5. Click the Milestone Task check box next to each task you want to assign as a milestone 

task. Click a checked Milestone Task check box to remove the check mark and un‐assign 

the task as a milestone.

6. Next to each task you want to assign as milestone task, enter a Milestone Key. Or, edit the 

existing Milestone Key.

7. Click the Update Template button at the bottom of the page to save your changes.

Note: The page will update the specified template with any changes made, but the 

changes will not be applied to the jobs until the Apply Template Changes to Jobs function‐

ality is used.

8.  Click the Task Name link to view the Template Task page.
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Apply Template Changes to Jobs

After you create a job from a template, you may need to make changes to the template. If you 

change the template, you can apply those template changes to the job(s) created from them.

Users can apply the following template changes to jobs:

•  Checklist Items ‐ check list items will only be applied to a task when the task status is 

Scheduled. If the task in the job has checklist items, the updated checklist items from the 

template will replace them. If the job task has no checklist items, the checklist items from 

the template will be added. 

•  Schedule Changes ‐ will be applied only to tasks in Scheduled status. 

•  Milestone Key and ID ‐ changes will be applied to all tasks regardless of status. 

•  Stage Names ‐ changes to a stage name will be applied to their corresponding stage in the 

selected job(s). 

•  Stage Sequence (Predecessor) ‐ will only be applied if there are no In Progress tasks in the 

job. 

•  Stage Sequence (Ph/Rank) ‐ will only be applied if there are no In Progress tasks in the 

job.

•  Task Name/Description ‐ changes will only be applied to tasks in Scheduled status. The 

new task name will also be used as the Task Description. For integrated customers, the 

formatting applied to task names (inserting supplier number, PO number, etc) will be 

applied. 

•  Add Tasks ‐ when inserting a new task, you must first select a stage and then select the 

task type. Task types are separated so not to add a PO task type to integrated jobs. POs 

should be added to jobs via the back office ERP. If PO Task Type is selected, the wizard 

will only return non‐integrated jobs for which to add the new task. Memos and Remind‐

ers may be added to both integrated and non‐integrated jobs. 

•  Vendor ‐ integrated companies will only have the choice of vendor changes to Memo and 

Reminder task types. Vendor changes for PO task types must come from the back office. 

Non‐integrated companies may make vendor changes to any task. Changes will be made 

to tasks in Scheduled status only. 

•  Categories ‐ task category changes will only be made to tasks that are in Scheduled status.

To view all templates that have been changed and those changes applied to jobs, refer to the Tem‐

plate Changes report. (Your company must have the Template Changes report module turned on 

to see this report.)

To apply template changes to jobs:

1. Click on the Templates tab. Click on the Template Name link. The Template Actions page 
opens.

2. Select the template change you would like to make by clicking on one of the links in the 

Apply Template Changes section.
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FIGURE 37.  Apply Template Changes section

3.  Each of these pages where template changes may be made resemble the original page 

where normal changes may be made, but with one exception: a check box will appear next 

to each row to indicate to apply that change to the jobs created from the template. 

4. Clicking the “update” button on each page will open a wizard and allow you to choose all 

jobs or specific jobs for which to apply the changes. 

FIGURE 38.  Apply Template Changes - Step 2

5. In Step 2 of the wizard, you choose the jobs to which you want to apply the changes. Click 

the button next to All Active and Hold Jobs created from this template or Select Jobs 

from a list.

6. If you choose Select Jobs, the Select Jobs pop‐up window opens. Click the check box next 

to each job to which you want to apply the changes. Click the Continue>> button. The 

pop‐up window closes.
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FIGURE 39.  Select Jobs pop-up window

7. In Step 2, click the Next>> button to move to the next step. Step 3 of the wizard opens.

FIGURE 40.  Apply Template Changes - Step 3

8. In Step 3 of the wizard, you review the changes and jobs you have chosen. Click the View 

in Excel link in the top right corner of the page to view all of the information in an Excel 

worksheet.

9. If you want to make any changes in the wizard before you apply the changes, click the 

<<Back to Jobs button. This will take you back to Step 2.

10. If you want to change something in Step 1, click the <<Back button in Step 2.

11. If everything looks correct, click the Apply Changes button in Step 3. BuildPro confirms 

that the template changes have been applied.
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Task Categories

In an integrated environment you can see the task category page from the Job Setup tab of the Job 

Detail page. However, you cannot update the page. Task Categories are assigned when the job is 

created based on how the template is set up. In a stand‐alone environment task categories can be 

set or changed at job level as long as the job was created by a template that has the category group 

selected.

Note: You will use Task Categories only if your company is using the Phase Management or 

Release Management functionalities in BuildPro. 

Task Categories are a way of grouping like tasks by category and they are created from the Man‐

ager tab. Sets of categories are stored in groups. When creating a template to be used with task cat‐

egories, the category group name is assigned to the template. The following basic steps and 

screenshots outline how to set up task categories. 

•  Create the task categories and category groups under the Manager tab.

•  Assign the category group to a template.

•  Assign each task in the template a task category using the option for Task Update/ Task 

Category.

•  Jobs created with the template will have the task categories assigned as they are in the 

template.

•  Work with tasks as defined by Release Management.

To create task categories:

1. Click on the Manager tab.

2. Click on the Task Categories link.

FIGURE 41.  Manager tab - Task Categories link

3. Enter a task category group name in the Task Category Group column.
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FIGURE 42.  Task Category Group page

4. Click the Update Task Category Groups button. BuildPro confirms the category group 

has been added.

5. Click the 0 (zero) to the right of the task category group you just created.

FIGURE 43.  Task Category Name link

6. Click the Add New Task Categories link.

FIGURE 44.  Add New Task Categories link

7. Enter a Code for each task.
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FIGURE 45.  Add Task Categories page

8. Enter a Description for each task.

9. Click the Add Categories button. The next step involves assigning task categories to tasks 

in the template.

To assign task categories to tasks in the template: 

1. Click on the Templates tab.

2. Click on the Template Name.

3. Click on the Template Detail link.

FIGURE 46.  Template Actions page

4. Scroll down the page to the Task Category Group drop‐down list, and select a category 

group for the template.
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FIGURE 47.  Template Detail page

5. Click the Update Template Information button. BuildPro returns to the Template Actions 

page.

6. Click the Task Category link. The Task Update: Task Category page opens.
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FIGURE 48.  Template Actions page

7. Assign each task to a task category by choosing from the Task Category drop‐down list 

next to each task.

8. Click the Update Template button.

9. Choose another stage from the Stage drop‐down list to assign the rest of the tasks to task 

categories.

Note: In an integrated environment you can see the task category page from the Job 

Setup tab of the Job Detail page. However, you cannot update the page. Task Categories 

are assigned when the job is created based on how the template is set up. In a stand‐alone 

environment, task categories can be set or changed at job level as long as the job was cre‐

ated by a template that has the category group selected.

Task Categories in Release Management

The Release Management functionality requires the Release Management module.

1. Click on the Jobs tab.

2. Click on the Release Management link on the Left Nav Bar.

3. Choose a subdivision from the Subdivision/Phase drop‐down filter.
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FIGURE 49.  Release Management page

4. Choose a task category group from the Task Category Group drop‐down filter.

5. Choose a task category from the Task Category drop‐down filter.

FIGURE 50.  Task Category filter

6. Click the Show Tasks button. Tasks that you can release are displayed.
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FIGURE 51.  Release Management page

7. Click the Selectively Managed link to view the tasks individually.

FIGURE 52.  View tasks individually

8. Enter the start date for these tasks in the Start Date field.

9. Click the Update Tasks button. Repeat these steps until all the categories in this phase are 

updated.

Assign Milestones to Tasks

Milestones are important tasks that mark the completion or other “milestone” of a job for report‐

ing purposes. One task from each stage should be identified as a Milestone in order for that stage 

to be reported with a completion date; therefore, the Milestone Task should represent the task that 

signals the completion of that stage. Milestones are critical because they are often used to notify 

the ERP system of an end stage.

To flag a task as a milestone:

1. Click on the Templates tab and click on a Template Name.

FIGURE 53.  Template List

2. Click on the Milestones link on the Template Action page.
110 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential



Chapter 6 ‐ Managing Templates
FIGURE 54.  Template Actions page

3. Choose the appropriate stage from the Stage drop‐down list.

FIGURE 55.  Task Update: Milestones

4. Enter the milestone key in the Milestone Key column and check the checkbox in the Mile‐

stone Task column. Click the Update Template button. 

5.  Repeat steps 1 ‐ 4 for each task. 
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Note: Some reports in BuildPro use milestone information. For more information about 

milestones, ask your BuildPro Consultant.

Assign Tasks to Industry IDs

Industry codes are used to group suppliers together by industry so that when a user wants to 

select a supplier for a task that has a TBD supplier, the list will be limited only to those suppliers 

that are categorized for that industry. The task must also be assigned to the same industry. For 

example, all painters are under the industry code for Paint and painting tasks. 

To assign industry IDs to tasks:

1. Click on the Templates tab.

2. Click on the Template Name.

3. Click on the Task Industry link under the Task Update section of the Template Actions 

page.

FIGURE 56.  Template Actions page

4. Choose the appropriate stage from the Stage drop‐down list. The page refreshes and dis‐

plays all tasks in that stage.
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FIGURE 57.  Stage drop-down filter

5. Choose the appropriate industry from the Task Industry drop‐down list next to each task.

FIGURE 58.  Task Industry drop-down list

6. Repeat for each task.

7. Click the Update Template button.

Note: To assign a supplier to an industry, search for the supplier by clicking the Supplier 
List link from the Supply tab. Click on the supplier name link and navigate to the bottom 

of the page. Click the Add/Change Industry For Supplier link. A supplier may belong to 

more than one Industry. 

Assign Suppliers to Tasks

Integrated Environment

Some Memo tasks can be hard‐coded to specific suppliers if that same supplier will be assigned to 

that task for every job loaded against that template.

Non-Integrated Environment

Some PO and Memo Tasks can be hard‐coded to specific suppliers if that same supplier will be 

assigned to that task for every job loaded against that template. If this is not the case, suppliers 

need to be assigned at the Job level.

Note: Assigning a supplier at the template level means that supplier will always be 

assigned to that task in every job created from that template. If the supplier is not known 

or you use multiple suppliers, the task may be assigned a “TBD” vendor. For information 

on setting up a TBD vendor, see Chapter 5 ‐ Managing Suppliers. 
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To assign suppliers to tasks:

1. Click on the Templates tab.

2. Click on the Template Name.

3. Click the Supplier Assignment/Link Reminders and Memos to POs link under the Task 

Update section of the Template Actions page. 

Note: For non‐integrated companies, click the Supplier Assignment link.

FIGURE 59.  Template Actions page

4. Integrated companies will assign a supplier to a task by clicking the hyperlinked supplier 

name in the far right Supplier column. The link will turn into a drop down box and allow 

you to select a supplier. 

FIGURE 60.  Click the hyperlinked supplier name to choose a supplier

5. Choose the appropriate supplier from the drop‐down list next to each task.

FIGURE 61.  New Supplier drop-down list
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6. Repeat for each task.

7. Click the Update button.

Note: Non‐integrated companies will be taken to a similar page. Select the supplier from 

the New Supplier column and click the Update Template button.

Test Templates

After creating a template in BuildPro, it is important to test it to make sure that it accurately 

reflects the home building process. The following section discusses:

•  Creating a manual job and review your template.

•  Reviewing your template after an integrated job process runs.

Manually Create Jobs

Jobs can be created manually in BuildPro to test the template for basic job flow. For non‐integrated 

clients, this is the same process to create all jobs in BuildPro. Minimum requirements for manually 

creating a job are:

•  Subdivision or community must already exist

•  Sample product type specs must be known

To manually create a job:

1. Click the Jobs tab. The Job Management page opens on the Job List tab.

2. Click the Add a Job link on the Left Nav Bar.
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FIGURE 62.  Add a Job link on the Left Nav Bar

3. Enter the Job Detail Information on the Job Detail page.

FIGURE 63.  Job Detail page

4. Choose the template from the Template drop‐down list.

5. Click the Add Job button at the bottom of the page.

Set Up Integrated Jobs

Reviewing jobs that are brought over to BuildPro via integration is important for identifying any 

possible integration issues, as well as seeing the effects of actual jobs created in the back‐office 

ERP System when matched against the template you created.
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The following checklist should be completed before testing integrated jobs in BuildPro.

•  BuildPro Production Manager tab, Organization List Link
In each community org (Summary tab), the community number should be listed along 

with the org name. Example: Rock Springs Ridge 662652.

‐   Reason: This allows for easier identification (throughout the system) of communities by 

both name and number.

•  BuildPro Production Manager tab, Organization List Link
In each community org (Integration tab), the “Primary User” field must be populated.

‐   Reason: User will get an error message when a task is started in a job with no Primary 

User assigned.

•  BuildPro Production Manager tab, Organization List Link
In each community org (Integration tab), the “EPO Email” field must be populated (even 

if EPOs are not used by that division).

‐   Reason: In a job (Job Actions page, Job Setup tab, Job Detail link), this field is required if 

a schedule re‐calculation is to be performed.

•  BuildPro Production Manager tab, Organization List Link
“Saturday Workday” and “Sunday Workday” typically should not be checked.

‐   Reason: This will affect scheduling days in the job schedules.

•  BuildPro Production Manager tab, User Detail List Link 
“Autopay Approval Required” box typically should not be checked. This box is checked 

by default and must be unchecked.

‐   Reason: If box remains checked, completions of Autopay eligible tasks will be sent to the 

Autopay Approvals area. They will not export from BuildPro to the ERP System until 

action is taken to approve the tasks.

•  BuildPro Production Manager tab, User Detail List Link
Check that each user has the correct role(s).

‐   Reason: Ensures the proper access to areas in BuildPro.

Troubleshooting

 Following are some common template errors and possible solutions. 

Missing Cost Codes

Often there are cost codes that are included in the job budget that are not identified by the Tem‐

plate Team during the template building process. If these cost codes are posted or included as part 

of the budget for the job, they will not be inserted into the job schedule, but will fall into the miss‐

ing cost code stage for the template.

To reconcile missing cost codes:

1. Click on the Templates tab.

FIGURE 64.  Templates tab
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2. Click on the Template Name that you are reviewing.

FIGURE 65.  Template list

3. Click on the Schedule Management link from the Template Actions page. 

FIGURE 66.  Template Actions page

4. Click on the Missing Cost Codes link.

Note: This will be listed as the first stage if you have any missing cost codes. If you do not 

see this link, then you do not have any missing cost codes to correct.

FIGURE 67.  Missing Cost Codes stage

5. With help from the Template Team, determine if these cost codes should be included in 

the job template.

‐   If YES: Click the task link. Type the appropriate sequence, lead time, duration, *prede‐

cessors, *offsets, stage, task industry assignment, and task supplier assignment. Select 

the proper stage for the missing cost code here, to move the task from the missing cost 

code stage to the proper stage.

‐   If NO: If you determine that these cost codes should never be included in the job tem‐

plate, have your BuildPro Consultant remove the billable flag on the Cost Code Detail 

page. By changing this to a non‐billable status, you are preventing this cost code from 

being inserted into the template for all new job loads. If you ever need to use this cost 

code in the job template in the future, the builder will need to notify you to go back in 

and change it back to “billable.”
118 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential



Chapter 6 ‐ Managing Templates
Task Placement

If any of the tasks are not occurring on the days which they should, verify the predecessors, off‐

sets, durations, and sequence numbers that were assigned to them in the Template Builder are cor‐

rect.

1. Use the instructions in this chapter.

2. Modify the template where necessary.

Missing Tasks

The Template Team can help identify missing tasks that were not originally included.

1. Use the instructions in this chapter.

2. Modify the template where necessary.
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7

Objectives

After reading this chapter, you should have a basic understanding of: 

•  Managing Plan Translations



Chapter 7 ‐ Plan Translation Tables
Plan Translations Overview

The Plan Translation table links the plan number from the back office accounting system to the 

correct scheduling template in BuildPro. When a job is exported from an ERP System, it is 

exported with the plan number. Each Organization must have a Plan Translation for every plan 

that is being built in that organization. The Plan Translation table is sorted by organization name 

in alphabetical order, then by plan ID.

Note: Not every integration uses plan translation tables. Check with your BuildPro Consultant to 

see if you need to set up a Plan Translation table.

Create a Plan Translation

When a job is exported from an ERP System it is exported with the plan number. The translation 

table is what properly links the ERP System plan number to the BuildPro template. Each Organi‐

zation must have a Plan Translation for every plan that is being built.

Minimum requirements for creating a plan translations are:

•  The Plan IDs used in the back‐office ERP must be known.

•  The community for which you are entering Plan IDs must be created.

•  The template that will be used for the Plan IDs must be created in BuildPro.

To create a plan translation:

1. Click the Templates tab.

FIGURE 1.  Left Nav Bar - Plan Translations link

2. Click the Plan Translations link on the Left Nav Bar. The Plan Translation page opens.

FIGURE 2.  Plan Translation page
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3. Click the Add New Plan Translation link. The Plan Translation Detail page opens.

FIGURE 3.  Plan Translation Detail page

4. In the Plan ID Coming from Integration field, type the ERP System Plan Number.

Note: A plan ID can only be assigned to one BuildPro template per organization. How‐

ever, a template can be used for more than one plan.

5. From the Org drop‐down list, choose the correct organization.

6. From the BuildPro Template drop‐down list, choose the template you want.

7. Click the Insert Plan Translation button.

Delete a Plan Translation

To delete a plan translation:

1. Click the Templates tab.

2. Click the Plan Translations link on the Left Nav Bar. The Plan Translation page opens.

3. From the Delete column, click the   to delete the translation.

FIGURE 4.  Plan Translation page

Edit a Plan Translation

To edit a plan translation:

1. Click the Templates tab.

2. Click the Plan Translations link on the Left Nav Bar. The Plan Translation page opens.
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3. Click the Template Name link of the translation you want to edit. The Update Plan Tem‐

plate page opens.

FIGURE 5.  Update Plan Translation page

4. From the BuildPro Template drop‐down list, choose the correct BuildPro Template for the 

ERP System. 

5. Click the Update Plan Translation link.

Note: It is very important that you make sure your translations tables are correct before 

you update them.
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Objectives

After reading this chapter, you should have a basic understanding of: 

•  Adding Org level authorizations

•  Adding User level authorizations

•  Adding Supplier level authorizations

•  Adding Template level authorizations

•  Adding Task level authorizations

•  Adding Job level authorizations

•  The EPO Reason List

•  Using the Approval page

•  Multiple EPO Approval Levels
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EPO, MPO, & Autopay Overview

EPOs (Extra Purchase Order) allow construction or project managers to order additional materials 

or labor from the field. BuildPro has several methods for creating EPOs. Refer to the Construction 

Manager Training Guide for details on how to create an EPO.

EPOs may be approved in BuildPro before they are exported to the back office accounting system 

for companies that integrate to BuildPro. Companies that are not integrated may use the approval 

functionality and then submit the EPO to the supplier/trade.

Note: EPOs in BuildPro are identified by this icon. 

In BuildPro, administrators have the ability to enter dollar limits for which a user may create an 

EPO without approval. The EPO Authorization Amounts at All Levels module (#82) allows you to 

do this. These limits may be entered at different entities. When limits are set up in multiple enti‐

ties, the EPO must be approved if it exceeds the lowest amount assigned to any entity. EPO and 

MPO Authorization Amounts may be set up at each of the following entities: 

•  Organization ‐ The maximum dollar amount an EPO or MPO can be created without 

approval.

•  User ‐ The maximum dollar amount an EPO or MPO can be created without approval.

•  Supplier ‐ The maximum dollar amount an EPO or MPO can be created without 

approval.

•  Template ‐ The maximum dollar amount an EPO or MPO can be created without 

approval. This dollar amount is copied to any job created from the template.

•  Task ‐ The maximum dollar amount an EPO or MPO can be created without approval.

•  Job ‐ The maximum dollar amount an EPO or MPO can be created without approval.
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FIGURE 1. Example of the EPO/MPO process overview

Note: Entering $0.00 in the Authorization field will result in every EPO or MPO requiring 

approval. Leaving the field blank will result in no EPOs or MPOs requiring approval.

Note: Dollar amounts do not have to be entered for every entity. It may be easier to manage them 

at one entity (User for example). 

Note: EPO approvals use the dollar amount. MPO approvals will use the lesser of the dollar 

amount or percent. The percent entered is used to determine the amount a user may go over the 

original dollar amount of the PO when entering quantities for an MPO. For example, let’s say the 

original PO called for 10 items at $100 each for a total of $1000. If 5% was the limit and the user 

entered 11 items when the MPO was marked complete, it would need approval. 5% of $1000 is $50 

dollars and the user (by entering 11 items) increased the PO amount by $100. 

Task

Job

Org/
Community

Trade 
Partner/
Supplier

User

$50

$150

$250

$75

$500

$50

Any EPO created for 
more than $50 will 
require approval 
because $50 is the 

lowest amount of any 
entity.
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FIGURE 2. MPO Approval Process

Note: If both an MPO Authority Amount and Percent are entered, approval will be based on the 

lower of the two amounts.

Task

$

%

Job

$

%

Org/
Community

$

%

Trade 
Partner/
Supplier

$

%

User

$

%

?
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Add Org-Level Authorizations

To add EPO ‐ MPO security authorization for an organization:

1. From the Manager tab, click the Organization List link on the Left Nav Bar. The Organi‐
zation List page opens.

2. Click the Organization Name of the organization where you will add your EPO‐MPO 

security authorization. The Organization Detail page opens on the Summary tab.

3. Scroll to the bottom of the page, and look for the Authorization Information section.

FIGURE 3.  Organization Detail page - Authorization Information section

4. In the EPO Authority Amount field, type the maximum amount or limit for the organiza‐

tion’s EPOs.

5. Click the button for Warning or Locked, as appropriate. The default is Locked.

Note: Selecting Warning causes the user to get a warning when exceeding the limit of an 

EPO, and the EPO will be sent to the vendor without approval. Selecting Locked prohibits 

an EPO from being sent to the vendor, if it is over the approval amount.

6. In the MPO Authority Amount and/or the MPO Authority Percent fields, type the maxi‐

mum value for these fields.

7. Choose the Approval Notification Time Limit from the drop‐down list.

Note: If an EPO needs additional approval, BuildPro will automatically notify the appro‐

priate people. If it is not approved during the designated time frame, BuildPro will begin 

to escalate it to higher levels until it is approved.

8. Choose the Approval Notification Start/End Time from the drop‐down list.

Note: Approval Notification Start and End Time is the normal business hours that the 

approval notifications and process runs. For example, if an EPO is sent for approval at 

4:30pm and the start and end times are set for 8:00am and 5:00pm, and the time limit is set 
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for 1 hour, the first notification is sent out immediately but the second would not be sent 

until 8:00am the next morning.

9. In the Approval Notification Level fields, type the appropriate e‐destination for each 

level of notification.

10. Click the Update Organization button.

Add User-Level Authorizations

The instructions below outline how to add EPO ‐ MPO security authorization for every EPO and/

or MPO that is created by the specified user.

To add User Lever authorizations:

1. From the Manager tab, click the User Search link on the Left Nav Bar.

2. Click the Search button.

3. Click the User Name you want to edit. The User Detail page opens.

4. In the EPO Authority Amount field, type the maximum amount or limit for this user’s 

EPOs.

5. Click the Warning or Locked button, as appropriate. The default is Locked.

Note: Selecting Warning causes the user to get warning when exceeding the limit of an 

EPO and the EPO will be sent to the vendor without approval. Selecting Locked prohibits 

an EPO from being sent to the vendor, if it is over the approval amount. 

6. In the MPO Authority Amount and/or the MPO Authority Percent fields, type the maxi‐

mum value for these fields.

7. Click the Update User button.

Add Supplier-Level Authorizations

To add EPO ‐ MPO security authorization to a specified supplier:

1. From the Supply tab, click the Supplier List link. The Supplier List page opens.

2. Click the Search button.

3. From the list, click the Supplier you want to edit.

4. From the Organization column, click the Division‐Level Org. The Organization/Supplier 

Relationship page opens.

5. In the EPO Authority Amount field, type the maximum amount for which an EPO can be 

created for the selected supplier.

6. Click the Warning or Locked button, as appropriate. The default is Locked.

Note: Selecting Warning causes the user to get warning when exceeding the limit of an 

EPO and the EPO will be sent to the vendor without approval. Selecting Locked prohibits 

an EPO from being sent to the vendor, if it is over the approval amount. 
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7. In the MPO Authority Amount and/or the MPO Authority Percent fields, type the maxi‐

mum value for these fields.

8. Click the Update Relationship button.

Add Template-Level Authorizations

To add EPO ‐ MPO security authorization for a template:

1. From the Templates tab, click the Template Name you want to edit. The Template Actions 
page opens.

2. Click the 2. Template Detail link. The Template Detail page opens.

3. In the EPO Authority Amount field, type the maximum amount an EPO can be created 

for the template.

4. Click the Warning or Locked button, as appropriate. The default is Locked.

Note: Selecting Warning causes the user to get warning when exceeding the limit of an 

EPO and the EPO will be sent to the vendor without approval. Selecting Locked prohibits 

an EPO from being sent to the vendor, if it is over the approval amount. 

5. In the MPO Authority Amount and/or the MPO Authority Percent fields, type the maxi‐

mum value for these fields.

6. Click the Update Template button.

Add Task-Level Authorizations

To add EPO ‐ MPO security authorization for a task:

1. From the Templates tab, click the Template Name you want to edit.

2. Click the Task List Summary link.

3. From the Stage drop‐down list, choose the stage where the task is located.

4. Click the Task Name that you want to edit. 

5. Click the Detail tab for the task.

6. In the EPO Authority Amount field, type the maximum amount an EPO can be created 

for the task.

7. Click the Warning or Locked button, as appropriate. The default is Locked.

Note: Selecting Warning causes the user to get warning when exceeding the limit of an 

EPO and the EPO will be sent to the vendor without approval. Selecting Locked prohibits 

an EPO from being sent to the vendor, if it is over the approval amount. 

8. In the MPO Authority Amount and/or the MPO Authority Percent fields, type the maxi‐

mum value for these fields.

9. Click the Update Task button.
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Add Job-Level Authorization

To add EPO ‐ MPO security authorization for a job:

1. From the Jobs tab, click the Job Name you want to edit.

2. Click the Job Detail link.

3. In the EPO Authority Amount field, type the maximum amount allowed for EPOs on this 

job.

4. Click the Warning or Locked button, as appropriate. The default is Locked.

Note: Selecting Warning causes the user to get warning when exceeding the limit of an 

EPO and the EPO will be sent to the vendor without approval. Selecting Locked prohibits 

an EPO from being sent to the vendor, if it is over the approval amount. 

5. In the MPO Authority Amount and/or the MPO Authority Percent fields, type the maxi‐

mum value for these fields.

6. Click the Update Job button.

EPO Reason Lists

If your company is going to be using Extra Purchase Orders (EPOs), you can also add a list of EPO 

reason codes. Extra Purchase Orders (EPOs) are used by Construction Managers to purchase addi‐

tional materials in cases such as shortages, damaged materials, or theft.

Note: Before you start, you need to compile a list of reasons for the use of these extra purchase 

orders.

To add EPO reasons:

1. From the Manager tab, click the EPO Reason List link. 

FIGURE 4.  Manager tab

2. Click the Add New EPO Reasons link.
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FIGURE 5.  EPO Reason List page

3. In the Code field, type the code you created.

FIGURE 6.  Add EPO Reasons page

4. In the Description field, type the 1st reason your company uses for extra purchase orders. 

5. Repeat steps 4 and 5 until you have created a code and description for all EPO reasons.

6. Click the Add EPO Reasons button at the bottom of the page. BuildPro confirms that the 

EPO reasons have been added.

7. Adding EPO reasons allows users to choose why the extra purchase order needs to be 

issued when creating an EPO.

FIGURE 7.  EPO Reason drop-down list
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Approve an EPO

If you approve an EPO, then it can be exported to the ERP System for current pricing. If you 

decline an EPO, an alert is sent to the Construction Manager (Primary User in BuildPro). The Con‐

struction Manager can mark the EPO not ready, make changes, and then mark the EPO ready 

again. Then, the EPO can be approved.

To approve an EPO:

1. From the Job Admin tab, click the Approvals link on the Left Nav Bar.

FIGURE 8.  Approvals link on the Left Nav Bar

2. Confirm that the EPO tab is selected.

3. Choose the filters you want to use, and click the Show Tasks button.

FIGURE 9.  Approvals page

4. Click the Approve or Decline check box to the right of the EPO.

5. Click the Submit button.

Note: If you approve an EPO, then it can be exported to the ERP System for current pric‐
ing. If you decline an EPO, an alert is sent to the Construction Manager (Primary User in 

BuildPro). The Construction Manager can mark the EPO not ready, make changes, and 

then mark the EPO ready again. Then, the EPO can be approved.
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Use Autopay Approval

If the Autopay Approval Required box is checked when your System Administrator adds a user, 

all completed Autopay eligible tasks are sent to the Auto Pay tab. This is done when a second 

layer of approval is required before a Construction Manager can release payment for completed 

work.

FIGURE 10. User Detail page - Autopay Approval Required

Approve a PO with Autopay

To approve a purchase order for payment:

1. From the Job Admin tab, click the Approvals link.

FIGURE 11.  Approvals link on the Left Nav Bar

2. Click the Auto Pay tab.

FIGURE 12.  Auto Pay tab on the Approvals page
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3. Choose the filters you want to use, and click the Show Tasks button.

FIGURE 13.  Approvals page

4. Click the Approve or Decline check box to the right of the PO.

Note: If declining, set the pay condition to Manual or Do Not Pay. Approved tasks are 

exported for payment. Declined tasks are not exported for payment.

5. Click the Submit button.

Approve an MPO

To approve an MPO:

1. From the Job Admin tab, click the Approvals link.

FIGURE 14.  Approvals link on the Left Nav Bar

2. Click the MPO tab. 

3. Choose the filters you want to use, and click the Show Tasks button.
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FIGURE 15.  Approvals page - MPO tab

4. Click the Approve or Decline check box to the right of the MPO.

Note: If declining, set the pay condition to Manual or Do Not Pay. Approved tasks are 

exported for payment. Declined tasks are not exported for payment.

5. Click the Submit button.

Approve a Back Charge

There are two kinds of back charges: stand‐alone back charges and back charges associated to an 

EPO. Approving or declining a back charge does not approve or decline the EPO. The back charge 

follows a separate approval path from the associated EPO. If the back charge is associated to an 

EPO, the user cannot approve or decline the back charge until the EPO task has been completed.

Note: This tab only appears if the Back Charge module and role are turned on.

To approve a back charge:

1. From the Job Admin tab, click on the Approvals link.

FIGURE 16.  Approvals link on the Left Nav Bar

2. Click on the Back Charges tab. 
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3. Choose the filters you want to use, and click the Show Tasks button. The list of back 

charges waiting to be approved appears on the page.

FIGURE 17.  Approvals page - Back Charges tab

4. Click on the Task Name link to view more task details. The Job Task page opens.

5. On the Approvals page, click the Approve check box next to each item you want to 

approve.

6. Click the Decline check box next to each item you want to decline.

Note: Each time you click the Decline check box, the Decline Notes pop‐up window 

opens. You must enter Decline Notes to decline a back charge.

7. To quickly approve all items, click the check box at the top of the Approve column.

8. Click the Update button at the bottom of the page to approve or decline all checked items.
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Multiple EPO Approval Levels

Another way to approve EPOs in BuildPro is to use the Multiple EPO Approval Levels module 

(module# 235). The EPO Authorization Amounts at All Levels and Multiple EPO Approval Levels 

modules may not be turned on at the same time. The Multiple EPO Approval Levels functionality 

allows you to setup approval levels at each Community and then assign approvers to each level. 

You may create as many levels as you wish.

To setup this functionality, you must first have the module turned on. Contact Customer Care to 

have it turned on. The standard EPO Levels Admin role must be assigned in order to setup and 

maintain approval levels.

To add EPO Approval Levels: 

1. Click the EPO Approval Levels link on the home page of the Manager Tab.

2. Select a Division; then select a Community.

FIGURE 18. Add EPO Approval Level

3. Enter the Approval Order. This is the order in which the levels will approve an EPO. This 

number must be unique within the Community. Enter whole numbers only. The lowest 

number of any level will approve first; followed by the next lowest number, etc.

4. Enter a Level Description that describes the level.

5. Enter a Min Approval amount. This is the minimum dollar amount for which the level 

will approve an EPO.

6. Enter a Max Approval amount. This is the maximum dollar amount of an EPO for which 

the level must approve.

7. Check the No Max Approval if the level must approve all EPOs where the dollar amount 

is equal to or greater than the Min Approval amount (no Max Approval amount).

8. To assign Approvers click the Edit hyperlink. A popup window will appear with users 

from the Division chosen and up. Select Approvers by checking the check box next to 

them. Click the Update button in the popup window; then click the Close button. Any 
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number of approvers may be added. A user may not belong to more than one level within 

a Community. A user may belong to one approval level in any number of Communities.

9. Click the Update button at the bottom of the page.

Note: To add another Approval Level, click the Add Approval Level button at the top of the 
page.

Note: Approval levels must be setup in each Community. EPOs created for a given Job will then 

use the Approval Levels settings for the Community the Job belongs to.

Note: EPO Approval Levels may not be updated if there are EPOs pending approval. Fields will 

be grayed out and non editable.

FIGURE 19.  EPO Approval Levels are not Editable When EPOs are Pending Approval

When an EPO requires approval by a level, only one approver needs to approve the EPO in order 

for the next level to be notified. Once all levels (that require approval) have approved, the EPO 

will be ready for export (integrated companies). 

Notification to approve an EPO is sent via email. The email address used is the one from the userʹs 

Your Profile page. Users may turn these notifications on/off from this page.

A nightly batch email is sent to all Approvers of all levels of that community (regardless if that 

level has approved the EPO or not) as a reminder of EPOs that have not been approved.

Approvals

A level must approve an EPO if: The EPO dollar amount is equal to or greater than the Min 

Approval amount and equal to or less than the Max Approval amount. If the No Max Approval 

check box is checked, the level must approve if the EPO dollar amount is equal to or greater than 

the Min Approval amount.

A level will not have to approve an EPO if: The EPO dollar amount is less than the Min Approval 

amount or greater than the Max Approval amount for that level. If the No Max Approval check 

box is checked, the level does not have to approve if the EPO dollar amount is less than the Min 

Approval amount.

When an EPO is created the lowest Approval Level that must approve will be notified via email. 

Approvers are notified using the email address found in BuildPro. Only one approver from the 

level needs to approve the EPO. After that level has approved, the next level that must approve 

will be notified. After all levels that must approve have approved the EPO, it will be marked 

“Approved” and ready for export if your company is integrated.
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Examples

In the example below, only one level will have to approve an EPO for $400.00 because it falls in 

between the Min and Max Approval amounts of Level One.

In the second example, Level One and Two will have to approve every EPO regardless of the dol‐

lar amount. Level Three would only approve EPOs that are $5000.00 or higher.
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EPO Rejection Codes

When using the Multiple EPO Approval Levels module you must enter EPO Rejection Codes. 

From the Manager Tab home page click the Add Rejection Codes link under the EPO Rejection 

Codes section.

Note: EPO Rejection Codes are entered and stored at the company level. If you are not at the com‐

pany level the hyperlinks to add and update rejection codes will be grayed out.

From the Add EPO Rejection Codes page, enter the Code and Description; then click the Add 

Rejection Codes button.

FIGURE 20. Add EPO Rejection Codes
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Rejection codes entered here will be available from the Pending EPOs and BCs page (and 

Approvals page) when you reject an EPO.

FIGURE 21. Select EPO Rejection Code

To update EPO Rejection Codes click the Update Rejection Codes link on the Manager Tab home 

page.

FIGURE 22. Update EPO Rejection Codes
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Approving EPOs

There are three ways an Approver is notified when an EPO requires approval:

1. Immediate Email. An email will be sent with details of the EPO.

2. EPO Approval alert. On the BuildPro Home page, there is an EPO Approvals section let‐

ting the Approver know if there are EPOs to approve.

3. Nightly Batch Email. This email gives you a summary of all EPOs requiring approval by 

Community and Job.

FIGURE 23. EPO Approval Alert

The hyperlink lets you know the total EPOs that must be approved. The numbers below the link 

break out EPOs that need your approval now (1 Waiting for Your Approval) and EPOs that 

require another level to approve before you or someone from your level may approve (0 Waiting 

for Others).

Clicking the hyperlink will take you to the Pending EPOs and BCs page where you may approve 

EPOs.
144 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential



Chapter 8 ‐ EPO, MPO, & Autopay
To approve the EPO, click the Approve EPO check box and click the Update button. To reject the 

EPO, click the Reject EPO check box, select an EPO Rejection Reason Code from the popup win‐

dow, click the OK button, and click the Update button on the main page. 

To view a history of approvals or rejections, click the View link under the Approvals column. This 

popup window also shows the Approval Level settings as well as the level for which you are an 

Approver.

Note: You may also approve EPOs from the Approvals page under the Job Admin tab.

If your BuildPro company is integrated, EPOs will be exported once they are approved; then rec‐

onciled once they are updated and returned to BuildPro. The export and reconcile process is not 

affected by which approval process you use.

EPOs Created by Level Approvers

The Multiple EPO Approval Levels module (module# 235) requires an EPO be approved by a 

level if the dollar amount of the EPO falls within the Min or Max Approval of that level. If an EPO 

is created by an approver of that level, another approver must approve the EPO for that level. An 

approver cannot approver their own EPO for a level they are assigned.

Module# 269 (Multiple EPO Approval Levels ‐ Approver EPOs) sets the status of the EPO to 

approved for a level if an approver of the level creates an EPO; assuming the dollar amount falls in 

the Min and Max Approval. The EPO is still subject to approval by other levels if the dollar 

amount of the EPO falls within their Min and Max Approval.
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9

Objectives

After reading this chapter, you should have a basic understanding of: 

•  Using the Pause and Hold functions



Chapter 9 ‐ Pausing & Holding Tasks
Pausing & Holding Tasks Overview

To use the Pause/Hold function, you must create the Pause/Hold Reason List.

Note: TASKS can be paused. JOBS can be put on hold.

Add Pause & Hold Reason Lists

The Pause/Hold reason list should contain all the reasons a job would typically be held (stopped) 

or paused.

To add pause/hold reasons:

1. From the Manager tab, click the Pause/Hold Reason List link.

FIGURE 1.  Manager tab

2. Enter the Code and Description for each pause/hold reason.

FIGURE 2.  Add Pause/Hold Reasons page

3. Click the Add Reasons button. BuildPro confirms the pause/hold reasons have been 

added.

FIGURE 3.  Add Reasons button
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Pause or Hold a Job

Within BuildPro, you can insert a pause task that holds the schedule with a note or a reason code 

attached or you can put a hold on a job.

You use a pause task when something has happened on the job that is beyond the control of the 

construction manager. Pause tasks are normally for short durations. The number of days a job is 

paused is subtracted from reports that calculate the time it took to build a house. Pause tasks are at 

the task level; you donʹt start them or complete them. A pause task is added into the schedule and 

the Administrator User determines whether or not to affect the schedule, based on where the task 

occurs.

Jobs that are on hold are mainly for winter starts. Jobs that are in a hold status cannot be updated, 

started, completed by the construction manager. To put jobs on hold, the Administrator User adds 

a start date (today or in the past) for the hold. This immediately changes the status of the job to 

Hold. Jobs that are on hold do not appear as active jobs on the Job Primaryʹs job list and tasks will 

not appear on the To Do List. Only the Job Administrator can update tasks in a job that is on hold.

Only a Job Administrator can make modifications to jobs that are on hold or insert pause tasks.

Put a Job on Hold

To put a job on hold:

1. From the Job Admin tab click the Hold Jobs link on the Left Nav Bar. The Hold Jobs page 
opens on the Add New Hold tab.

FIGURE 4.  Hold Jobs link on the Left Nav Bar

2. Choose a Subdivision from the drop‐down list, and click the Show Jobs button.

Note: Jobs that are in any status other than active cannot be put on hold.

3. To put a hold a Multi‐Family job/building, choose Multi‐Family Jobs from the drop‐

down list next to Subdivision.

Note: When a building is put on hold, all active jobs associated to that building are put on 

hold.
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FIGURE 5.  Hold Jobs page

4. In the Hold Start Date field, type todayʹs date (or a past date).

FIGURE 6.  Hold Start Date

5. In the Re‐Activate Date field, type the proposed reactivation date for the job.

FIGURE 7.  Re-Activate Date

6. From the Hold Reason drop‐down list, choose the appropriate reason for placing the job 

on hold.
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FIGURE 8.  Hold Reason

7. If needed, click the Re‐Init Baseline check box to reinitialize the baseline.

FIGURE 9.  Re-Init Baseline, Add Notes

8. Enter Notes, if necessary.

9. In the Sel column, click the check box to the left of each job you want to put on hold.

FIGURE 10.  Click the Sel check box

10. Click the Place Selected Jobs on Hold button. BuildPro confirms that the job(s) has been 

put on hold.

FIGURE 11.  BuildPro confirms job has been put on hold

Re-Activate a Hold Job (Manually)

To re‐activate a job (take off hold):

1. From the Job Admin tab click the Hold Jobs link on the Left Nav Bar.

2. Choose a Subdivision from the drop‐down list, and click the Show Jobs button. The Hold 

Jobs page opens on the Add New Hold tab.

3. Click the Update Holds tab.
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FIGURE 12.  Hold Jobs page - Update Holds tab

4. In the Sel column, click the check box next to each job you want to re‐activate.

FIGURE 13.  Click the Sel check box

5. Click the Re‐Activate Selected Jobs button. BuildPro confirms that the job is no longer on 

hold.

FIGURE 14.  BuildPro confirms job hold has been updated

Re-Activate a Hold Job (Automatically)

To have BuildPro automatically change the status of a job from Hold to Active:

1. The “Auto Reactivate Hold Jobs” module must be turned on for your company. Call 
Hyphen Solutions’ support to confirm the module is on.

2. Once the re‐activate date is known for a job, go to the Hold Jobs page and click the Update 

Holds tab. 

3. Enter the date you want the job to be re‐activated in the Re‐Activate Date column. Select a 

Hold Reason and add notes if necessary.

4. Select the check box next to the job you want to re‐activate and click the Update Selected 

Jobs button.

Note: On a nightly basis, BuildPro looks for jobs where the re‐activate date is today or 

prior. If the module is turned on and the re‐activate date is today or prior, the job status 

will automatically change to Active. 

Add a Pause Task

Pause tasks are normally for short durations. The number of days a job is paused is subtracted 

from reports that calculate the time it took to build a house. Pause tasks are at the task level. You 

donʹt start them or complete them. A pause task is added into the schedule in Complete status. 
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When adding a pause task, the user determines whether or not to affect the schedule, or re‐initial‐

ize the baseline.

To pause a task:

1. From the Jobs tab, click the Job Name you want to pause.

FIGURE 15.  Job List page

2. From the Job Setup tab, click the Schedule Management link. The Job Schedule Over‐

view page opens.

FIGURE 16.  Job Actions page - Job Setup tab

3. Click the appropriate Stage Name link. The Job Schedule Management page opens.
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FIGURE 17.  Job Schedule Overview page

4. Click the Add Pause Task link. The Pause Task Edit page opens.

FIGURE 18.  Add Pause Task link

5. Complete the fields in the Pause Task Detail.

‐   Type the Predecessor ID/Rank of the dependent task

‐   Type the Sequence number, which will place the Pause Task you are creating after the 

previous taskʹs sequence. 

‐   In the Duration field, type the number of days it will take to complete the task.

‐   If necessary, in the Offset field, type the number of days forward or backward for when 

this task could start.

‐   Use the Pause Reasons drop‐down list to add your companyʹs reasons for placing a 

pause task on a job.

‐   Type Notes to describe why a pause is needed. If you need to re‐calculate your baseline, 

select the check box titled Re‐calculate Baseline.
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FIGURE 19.  Pause Task Edit page - Pause Task Detail section

6. Click the Re‐Calculate Baseline check box if you want to re‐calculate the baseline.

Note: The page uses the type of schedule re‐calc that is selected on the Company Profile 

page

7. Click the Add Pause Task button. The pause task is added to the schedule in Complete 

status. Continue working your schedule as normal.
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10
Objectives

After reading this chapter, you should have a basic understanding of: 

•  Managing phases and groups

•  Setting up combined POs and combined schedule notifications

•  Transmitting PO information for an entire phase
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Phase Management Overview

In Phase Management, with the appropriate roles, administrators can:

•  Add or delete phases.

•  Add or delete groups.

•  Transmit PO information for an entire phase.

•  Enable combined POs and combined schedule notifications.

Subdivision List

When you click on the Job Admin tab, the Subdivision List opens. You can filter the subdivisions 

by status and organization. Click the Job Admin tab. The Subdivision List opens.

FIGURE 1. Subdivision List page
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Subdivision Actions

On the Subdivision Actions page, you can:

•  Choose a different subdivision by clicking on the subdivision name in the drop‐down 

menu

•  Go to the Add Phase page by clicking the Add a New Phase link

•  Go to the Subdivision Detail page by clicking the Subdivision Detail link

•  Go to the Phase Actions page by clicking on a phase name

To open the Subdivision Actions page:

1. Click the Job Admin tab. The Subdivision List opens.

2. Click on a Subdivision Name. The Subdivision Actions page opens.

FIGURE 2.  Subdivision Actions page

Subdivision Detail

Click the Subdivision Detail link. The Subdivision Detail page opens. On this page, you can 

update information for a subdivision, like:

•  Subdivision name

•  Contact person

•  Contact information

To update a subdivision:

1. Click the Job Admin tab. The Subdivision List opens.

2. Click on a Subdivision Name. The Subdivision Actions page opens.

3. Click the Subdivision Detail link. The Subdivision Detail page opens.
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FIGURE 3.  Subdivision Detail page

4. Make any necessary changes to the subdivision fields.

5. Make sure you have information in the cells with an asterisk*. The asterisk indicates 

required information.

6. Click the Update Subdivision button. Your subdivision has been added. BuildPro con‐

firms that the subdivision has been updated.

7. Youʹll be taken back to the Subdivision Actions page.

Add a New Phase

Sequence numbers are unique to a phase, so jobs in the same phase but different groups cannot 

have the same sequence number, unless the user has the “Jobs: Assign Duplicate Seq Numbers 

role.” When this role function is assigned to a user, the user will have the ability to assign dupli‐

cate sequence numbers within a phase on the Job Admin tab ‐ Update Phase page. If a user does 
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not have this role function, the page will not allow the user to enter duplicate sequence numbers. 

Two jobs can only have the same sequence number within a phase if the jobs are in two different 

groups. A group cannot contain jobs with duplicate sequence numbers.

To add a new phase:

1. Click the Job Admin tab. The Subdivision List opens.

2. Click on a Subdivision Name. The Subdivision Actions page opens.

3. Click the Add a New Phase link. The Add Phase page opens.

FIGURE 4.  Add Phase page

4. Select a Subdivision from the drop‐down list.

5. Enter a Phase Name.

Note: When you choose a phase from the Box Schedule or Task View pages, you will see 

the phase name. The asterisk * indicates a required field.

6. Enter a Start Date.

Note: The Start Date for that phase of the Subdivision represents the date construction 
began. The asterisk * indicates a required field.

7. Add an optional Phase Number or Notes.

8. Click the Add Phase button. Your new phase has been added. Youʹll be taken to the 

Update Phase page where you can make changes to your phase.

Phase Actions

On the Phase Actions page, you can:

•  View jobs in a selected phase.

•  View a job’s lot/block, sequence, and group.

•  Transmit PO information for an entire phase (See next section for more detail).

•  Choose a different phase by clicking on the phase name in the Phase drop‐down list.
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•  Go to the Lot Actions page to view detail information about that job by clicking on a job 

name.

•  Go to the Update Phase page by clicking the Phase Mgmt link.

•  Go to the Manage Groups page by clicking the Manage Groups link.

•  Return to the Subdivision Actions page by clicking on the Subdivision link.

To open the Phase Actions page:

1. Click the Job Admin tab. The Subdivision List opens.

2. Click on a Subdivision Name. The Subdivision Actions page opens.

3. Click on a Phase Name. The Phase Actions page opens.

FIGURE 5.  Phase Actions page

Transmit PO Information for Entire Phase

When you transmit all the PO information for an entire phase, youʹre notifying your suppliers in 

advance of the task start date what materials and labor youʹll need for each task. Once you trans‐

mit the PO information, this button is no longer usable and will be grayed out. If new tasks are 

added, the button will become active again so you can transmit the new PO information. The con‐

struction manager can also transmit the PO information from the Box Schedule or Task View 

pages.

The “Transmit PO Information for Entire Phase” button on the Update Phase page is controlled by 

a role function called “Jobs: Box Sch ‐ Global POs.” This role function controls the following func‐

tions:

•  Displays the “Transmit PO Information for Entire Phase” button on the Phase Actions 

page.

•  Displays the “Transmit PO Information” link on the Task View and Box Schedule pages.

•  On the Task View page, highlights each task in yellow whose order has not yet been sent 

to the supplier, via the “Transmit PO Information for Entire Phase” button.

To transmit PO information for an entire phase:

1. Click the Job Admin tab. The Subdivision List opens.
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2. Click on a Subdivision Name. The Subdivision Actions page opens.

3. Click on a Phase Name. The Phase Actions page opens.

4. Click the Transmit PO Information for Entire Phase button. Youʹll see the number of 

orders waiting to be sent to the right of the button.

Note: This button only appears if the user has the “Box Sch ‐ Global POs” role and if you 
check the box next to “Manage Jobs by Phase” on the Job Admin ‐ Update Phase page.

5. A pop‐up window will ask “Are you sure you want to send all PO information for the 

entire phase?” Click OK.

Note: The “Transmit PO Information” button is no longer usable and will be grayed out. 

If new tasks are added, the button will become active again so you can transmit the new 

PO information. The construction manager can also transmit the PO information from the 

Box Schedule or Task View pages.

6. Click Cancel to close the pop‐up window without sending the PO information. The but‐

ton will remain active.

7. Read the diagram below to see how the “Transmit PO Information” process works.

FIGURE 6.  “Transmit PO Information” process diagram

Update a Phase

On the Phase Actions page and the Manage Groups page, you can access the Phase Mgmt link, 

which will bring you to the Phase Management ‐ Update Phase page.

On the Update Phase page, you can:

•  View all the jobs in a subdivision phase

•  Update phase information

•  Assign jobs to a phase (can contain as many groups as you choose)
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•  Assign jobs to a group (max of 21 jobs in a group)

•  Assign a sequence number to a job

•  Enable Combined POs and Combined Schedule Notifications

•  Change a job’s sequence

Sequence numbers are unique to a phase, so jobs in the same phase but different groups cannot 

have the same sequence number, unless the user has the “Jobs: Assign Duplicate Seq Numbers 

role.” When this role function is assigned to a user, the user will have the ability to assign dupli‐

cate sequence numbers within a phase on the Job Admin tab ‐ Update Phase page. If a user does 

not have this role function, the page will not allow the user to enter duplicate sequence numbers. 

Two jobs can only have the same sequence number within a phase if the jobs are in two different 

groups. A group cannot contain jobs with duplicate sequence numbers.

To update a phase:

1. On the Subdivision Actions page, click on a Phase Name. The Phase Actions page opens.

2. Click on the Phase Mgmt link under Actions. The Phase Mgmt ‐ Update Phase page 

opens.

FIGURE 7.  Update Phase page

3. Make any necessary changes to the Phase Detail section of the Update Phase page.

4. Click the Status column header to sort the jobs by status (Active, Complete, Hold, Can‐

celled)

5. Change a job’s Sequence Number, if necessary.

6. Choose a different Group from the drop‐down list for each job you want to move to 

another group.
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Note: Each group can contain a maximum of 21 jobs.

7. Choose a different Phase from the drop‐down list for each job you want to move to 

another phase.

8. Click the Update Phase button. BuildPro confirms that the phase was updated.

To delete the entire phase:

1. On the Update Phase page, click the Delete Phase button at the bottom of the page.

2. A pop‐up window opens, asking you to confirm the deletion. Click OK to delete the entire 

phase. BuildPro confirms the deletion of the phase.

Note: This does not delete the jobs, just the phase and associated groups. The jobs will be 

set back to the default Phase 0, which you can then edit.

FIGURE 8.  Confirm deletion of entire phase

3. Or, click Cancel to close the pop‐up window without deleting the phase.

Combined POs & Schedule Notifications

You can combine information for multiple POs into one email to the supplier. The Combined PO 

will be an HTML attachment in an email. If the Combine POs check box is checked on the Phase 

Management ‐ Update Phase page, PO information will be combined. If the check box is not 

checked, PO information will be sent in separate emails.

Combined POs will only be sent when tasks are managed from the Task View and Box Schedule 

pages. PO information is not combined for self‐supplied, TBD, or reminder tasks. This affects Sup‐

plyPro users and other suppliers only if the builder chooses to combine POs and if the supplier 

chooses to receive emails.

To enable combined POs and combined schedule notifications:

1. On the Subdivision Actions page, click on a Phase Name. The Phase Actions page opens.

2. Click on the Phase Mgmt link under Actions. The Phase Mgmt ‐ Update Phase page 

opens.

3. Under the Phase Detail section, click the check box next to Combine POs. A checkmark 

will appear in the box.
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FIGURE 9.  Update Phase page - Combine POs check box

4. Click the Update Phase button. POs will now be transmitted in a combined format.

Note: This check box only controls the Combined PO function. The “Transmit PO Infor‐

mation for Entire Phase” button on the Phase Actions page is now controlled by the role 

function “Jobs: Box Sch ‐ Global POs.” See the “Transmit PO Entire Information for Entire 

Phase” section of this chapter for more details.

Manage Groups

On the Phase Actions page and the Update Phase page, you can access the Manage Groups link, 

which will bring you to the Phase Management ‐ Manage Groups page. Managing jobs in groups 

is necessary for using Box Scheduling. Each group can have a maximum of 21 jobs in it, but a 

phase can have as many groups as you choose.

On the Manage Groups page, you can:

•  Add a group

•  Delete a group

•  Rename a group

•  Do all three at the same time

To add a group:

1. On the Subdivision Actions page, click on a Phase Name. The Phase Actions page opens.

2. Click on the Manage Groups link. The Manage Groups page opens.
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FIGURE 10.  Manage Groups page

3. Enter a group name in the field under Group Description. (Required)

4. Enter a Code. (Required)

Note: The code can be anything you choose, but it is a required field.

5. Click the Update button. BuildPro confirms the group has been added.

To change the groupʹs description or code:

1. On the Manage Groups page, change the Code or Group Description.

2. Click the Update button. BuildPro confirms the group has been updated.

To delete a group:

1. On the Manage Groups page, click the   next to the Group Description.

2. BuildPro confirms the group has been deleted.

Lot Actions

On the Lot Actions page, you can view a summary of your jobʹs details and view a Gantt chart 

showing the progression of your job schedule. To switch from the Summary tab to the Job Status 

tab, click on the name of the tab you want to open. Click on the phase name to return to the Phase 

Actions page. Click on the subdivision name to go to the Subdivision Actions page.

To open the Lot Actions page:

1. Click the Job Admin tab. The Subdivision List opens.

2. Click on a Subdivision Name. The Subdivision Actions page opens.
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3. Click on a Phase Name. The Phase Actions page opens.

4. Click on a Job Name. The Lot Actions page opens on the Summary tab.

FIGURE 11.  Lot Actions page - Summary tab

5. Click the different tabs to view different information about the job.

Note: Only the Summary tab and the Job Status tab are available for viewing.

FIGURE 12.  Lot Actions page - Job Status tab
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11
Objectives

After reading this chapter, you should have a basic understanding of:

•  Modules and Roles

•  Creating and Maintaining Projects

•  Linking Templates

•  Adding Jobs

•  Creating and Maintaining Buildings

•  Creating and Maintaining Floors

•  Assigning Jobs to Buildings and Floors

•  Managing the Project Schedule

•  Copying a Project
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Multi-Family Overview

Multi‐Family functionality in BuildPro allows you to set up a Project and group jobs into Build‐

ings and Floors. Multi‐Family functionality also has its own scheduling management page 

(Multi‐Family JME) which is tailored specifically for the needs of construction managers of large 

apartment projects, town homes, or high rise buildings. 

The information in this chapter is covered in the order in which a Project should be set up.

FIGURE 1. Multi-Family Project Setup
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Modules and Roles

Before any setup may begin, the correct modules and roles must be enabled. Contact Hyphen 

Solutions’ Customer Care to have the module turned on for your company. For reference, the 

module name is Multi‐Family II (module number 218).

There are three standard roles in BuildPro that enable users to access multi‐family functionality:

1. Multi‐Family Project Manager ‐ this role is designed for the construction manager or on‐

site personnel responsible who manage the day to day scheduling of tasks/POs in Build‐

Pro. This role gives the user access to the Multi‐Family JME page; both the Schedule 

View and Predecessor View pages.

2. Multi‐Family Project Setup (Job Admin) ‐ this role is designed for the job administrator 

who will be responsible for creating jobs, buildings, and floors. This role also allows for 

assigning jobs to Buildings and Floors. 

3. Multi‐Family Project Setup (Templates) ‐ this role is designed for the template adminis‐

trator who is responsible for template building and modification. This role allows access 

to add or update a Project, build and link templates that will be used in the project, and 

copy a project to be used in a different community.

Note: Both roles and modules are necessary to access the multi‐family functionality. Con‐

tact Hyphen Solution’s Customer Care to have custom roles updated or created for multi‐

family functionality.

Note: The standard roles listed above may be assigned by a System Admin from the User 

Detail page.
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Creating and Maintaining Projects

The first step in managing multi‐family jobs is setting up a Project. To add a new Project, click on 

the Templates tab. Three links will appear on the left nav bar regarding multi‐family functionality.

FIGURE 2. Templates Tab Left Nav

Multi-Family Projects

Clicking this link will take you to a list of existing Multi‐family projects. If you are at a division 

level, you will see your Division pre‐selected in the Division filter. If you are at a company or 

region level, you must select a Division before viewing a list of Projects. You may additionally fil‐

ter the list by Community or Project Name. Use the Project Name text field to search by Project 

Name. This is a “starts with” search. Click the Show Project button to return a list of Projects. 

The Multi‐Family Project List Page will display a list of projects for a division. Additional infor‐

mation on the page includes:

•  Community ‐ community or subdivision where the Project is located.

•  Project Name ‐ click this link to update project details (Multi‐Family Project Detail 

page).

•  Project Start Date ‐ start date of the project. This date has no bearing on the job schedules 

in a project and is purely for informational purposes.

•  Status ‐ may be Active or Closed.

•  Manage Template ‐ clicking this link will take you to the Multi‐Family Schedule Man‐

agement (Advanced View) page where templates in the project may be updated.

FIGURE 3. Multi-Family Project List Page
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Add Project

Clicking this link will take you to the Multi‐Family Add Project page. 

FIGURE 4. Multi-Family Add Project Page

To add a project:

1. Enter the Project Name. 

2. Select the Division.

3. Select the Account Set. Account Sets in the drop down box are the account sets assigned 

to the Division selected. For integrated BuildPro companies, the only Account Set avail‐

able will be the Account Set integration uses for the selected Division. For non‐integrated 

companies, you must choose an Account Set if more than one exists.

4. Select a Task Category Group. Task Category Groups are used to group “like” tasks 

together. A filter for Task Category will appear on the Multi‐Family JME page.

Note: When templates are assigned to a Project, they will be pointed to the same Cate‐

gory Group chosen for the Project. If an existing template is added and that template 

points to a different Category Group than the Project, the template will be changed to 

point to the same Category Group as the Project. You will then have to re‐map the Task 

Categories fore each task in the template. Use the Task Update: Task Category page to 

map Task Categories to template tasks.

5. Select the Community where the Project will be built.

6. Enter the Project Start Date. This date has no effect on the schedule of the Project or any 

jobs within it.

7. Optionally, you may Assign Templates to Project. It is not necessary to include templates 

when creating the Project. They may be added later. When adding templates to a project, 

hold the Ctrl button on the keyboard and use the mouse to select or un‐select templates 

(multi‐select box). Templates in this list will be Active templates assigned to the Account 

Set selected, have no single family jobs created from it, and not currently assigned to 

another Project.
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8. Click the Add Project button.

Update Project

To Update a Project:

1. From the Multi‐Family Project List page, click the hyperlinked name of the Project.

2. Modify any necessary details.

Note: If templates are assigned to the Project, some data may not be changed. Data that 

may not be changed will be “grayed out”. You may remove the template(s) by un‐select‐

ing them. Changing the Division, Account Set, or Task Category Group may change the 

templates available for the project. Once jobs have been created from a template, the tem‐

plate may not be removed from the project.

FIGURE 5. Project Detail Page

3. Click the Update Project button.

Note: If the Project Status is changed to Closed, it will no longer appear in the Project 

List page (Templates or Job Admin tabs). 

Note: The Project may also be updated from the Project Detail page under the Job 

Admin tab.
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Linking Templates

Multi‐Family Projects in BuildPro allow the use of multiple templates. These templates may be 

linked together in order to link the jobs created from them.

Some basic business rules apply to linked templates:

Template Setup Business Rules

•  Templates may only be linked to templates within the same project. 

•  Templates may only be linked once they are added to a project.

•  Before removing a template from a project, all links to other templates must be removed.

•  Changing the Task Category Group for the project will re‐assign all templates (in the Proj‐

ect) to the new group and all Task Categories will have to be re‐mapped for each task in each tem‐

plate of the Project.
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Jobs Created from Linked Templates Rules

In the example below, three templates were added to a Project, linked, and used to create four jobs. 

Task 1 in Template 2 and Template 3 were linked to Task 5 in Template 1 and Template 2.

•  Both jobs created from Template 2 that include Task 1 will follow Task 5 from the job cre‐

ated from Template 1. The jobs created from Template 2 will not be linked to each other. 

•  The job created from Template 3 will be linked to both Job 2 and Job 3.

 

FIGURE 6. Example of Linked Templates
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Building Using a Shell Template

In the example below, a “shell” template was used for foundation, exterior walls, and roofing. 

Individual units were created from Templates 1, 2, and 3 (to represent different plans).

Task 1 in each of the unit templates will follow Task 5 in the “shell” template.

FIGURE 7. Example of Shell Template

Note: These are just a couple of ways templates may be linked. Keep in mind when link‐

ing templates: if jobs are to follow each other, they should come from different templates.

Note: Jobs may be created from the same template, then linked to each other using the 

Multi‐Family JME page; Predecessor View. See Chapter 13 of the Construction Mgr 

Guide for details on linking jobs after they are in a building.
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To link templates:

1. Begin by building templates as you would normally. See Chapter 5 Managing Templates 
for help on template building specifics.

Note: Existing templates that have jobs created from them cannot be added to a multi‐

family project. Use the Add a New Template link on the left nav to copy the template, 

then add to the project.

Note: Make sure all templates that will be assigned to the same project are pointed to the 

same Task Category Group. If not, the Task Category Group will be re‐assigned to the one desig‐

nated by the Project. Task Category mappings will have to be changed for each task in each template 

that was not pointing to the same group. Check the Template Detail page to confirm the Task 

Category Group the template is using.

2. Add the templates to the Project by clicking the Multi‐Family Projects link on the left nav 

of the Templates tab. Click the Project Name. You should see the templates listed in the 

Assign Templates to Project list box. Hold the Ctrl key on your keyboard and click each 

template you want to add. Click the Update Project button. You will return to the Multi‐

Family Project List page.

FIGURE 8. Multi-Family Project Detail

Note: Only Templates assigned to the same Project may be linked.

Note: The Assign Templates to Project list box is a “multi‐select” box. Hold the Ctrl key 

down and click each template you wish to add to the Project. Templates that are already 

assigned will be highlighted. Make sure you do not un‐select an existing template unless 

you want to remove that template. Templates that are linked, may not be removed from 

the project until the links are removed.

Note: Once a job is created from a template that belongs to a project, that template may 

not be removed from the Project.
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3. From the Multi‐Family Project List page, use the appropriate filters and click the Show 

Project button.

4. Click the Advanced View link in the far right column next to the Project for which you 

will link templates. From the Multi‐Family Schedule Management (Advanced View) 

page select the Template that contains the child task that will be linked. Click the Show 

Tasks button. 

5. Click the Select link in the Predecessors (Other Templates) column to pick a parent task.

FIGURE 9. Multi-Family Schedule Management (Advanced View)

6. A popup window will appear. Select the Template that contains the parent task(s). The 

window will refresh with a list of tasks. Check the check box beside each task that will be 

a predecessor.

 

FIGURE 10. Select Predecessors from Other Templates

Note: The popup window will remain open to allow you to select parent tasks from other 

templates. Click the Close button when you are done.

Note: Use the Predecessors (This Template) column to select parent tasks within the 

same template. 

Continue to link templates in the Project as necessary.
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Note: You should mark parent tasks in other templates as “required”. This will ensure 

the parent task is included when the job is created. Go to the Advanced View page of the 

template that contains the parent task and check the Req flag next to that task.

FIGURE 11. Mark Parent Tasks in Other Templates as Required
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Adding Multi-Family Jobs

Multi‐Family jobs may be added manually or via integration. 

Adding Multi-Family Jobs Manually

To add a multi‐family job manually:

1. From the Jobs tab, click the Add a Job link on the left nav.

2. Select the Multi‐Family Job radio button. The page will refresh with a list of Multi‐Fam‐

ily Projects. Select the appropriate project. The page will refresh with a list of Templates 

assigned to the Project.

FIGURE 12. Add a New Job Page

3. Enter the required information (marked with an asterisk), select the template, and click 

the Add Job button. 

Note: You may add all jobs for one building or the entire project. The next step is to create 

buildings and floors; then assign jobs to them.
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Adding Multi-Family Jobs via Integration

Multi‐Family jobs may be added via integration. No changes or modifications are needed to inte‐

gration. Job files should be sent based on your current process. All setup for multi‐family jobs is 

done on the BuildPro side.

Note: In order for a job to be flagged as a multi‐family job, the template used must be 

assigned to a Project first. If not, the job cannot be added to a building/floor. 

Jobs created from a template that belong to a Project will automatically be linked to the Project. 

The next step is to create buildings and floors; then assign jobs to them.

INTEGRATION BUSINESS RULES

Because the BuildPro UI will allow users to modify predecessor relationships at the job level, the 

following integration rules will be changed for new multi‐family jobs:

Job is not in a building:

•  When a new PO is added it will be inserted according to the template predecessor rela‐

tionships, the entire job schedule will be rebuilt according to the template relationships, 

and the job schedule recalculated. Job baseline will be reset according to the setting in the 

company profile in Prep.

•  When a PO is deleted the entire job schedule will be rebuilt according to the template rela‐

tionships and the job schedule will be recalculated. Job baseline will be reset according to 

the setting in the company profile in Prep.

•  Predecessors that are in other jobs will not be set at this time because it is not known what 

jobs will be in the building. Predecessors from other jobs will be set when the job is added 

to a building. 

 Job has been added to a building:

•   When a new PO is added it will be inserted according to the template predecessor rela‐

tionships and the job schedule will not be rebuilt according to the template relationships, 

the job schedule will be recalculated and baseline set according to the setting in the com‐

pany profile in Prep.

•  When a PO is deleted the job schedule will not be rebuilt according to the template rela‐

tionships, the job schedule will be recalculated, and the baseline reset according to the set‐

ting in the company profile in Prep.

•  If a new PO is added and the taskʹs predecessor is in another job but is missing, integra‐

tion will look up the chain for the next available parent. The job schedule will not be 

rebuilt according to the template relationships, the job schedule will be recalculated, and 

the baseline reset according to the setting in the company profile in Prep.

•  If a new PO is added and the taskʹs predecessor is in the same job but is missing, integra‐

tion will look up the chain for the next available parent. The job schedule will not be 
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rebuilt according to the template relationships, the job schedule will be recalculated, and 

the baseline reset according to the setting in the company profile in Prep.

•  If a new PO is added and the task has predecessors in another job and the same job and 

both are missing, integration will look up the chain (in both jobs) for the next available 

parent. This will be done for any number of missing parents in any number of jobs. The 

job schedules will not be rebuilt according to the template relationships, the job schedules 

will be recalculated, and the baselines reset according to the setting in the company pro‐

file in Prep.

Note: Each time a PO/task is inserted or deleted from a job (that is in a Building), integra‐

tion will re‐evaluate for a better choice of parent tasks where parent tasks are missing.

Note: If the real parent task is inserted into the job, integration will replace the temporary 

parent with the real one. It is possible for the user to change a temporary parent. If the real 

parent task is inserted into the job, but the user has changed the temporary parent, inte‐

gration will leave the “user changed” parent and also assign the real parent task as a pre‐

decessor. If the real predecessor from the template should not be added back into the job, 

it should be removed from the template and the job.

 These business rules will ensure that the userʹs changes to predecessor relationships are not over‐

ridden.
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Adding and Updating Buildings

After jobs are added (manually or via integration) the next step is to create buildings.

To create a building:

1. From the Job Admin tab, click the Multi‐Family Projects link on the left nav. Select the 
Division, and use the other filters as necessary. Click the Show Projects button.

2. A list of Projects will appear. The Project Name is hyperlinked and will take you to the 

Project Detail page where information regarding the project may be modified. 

3. The Manage Buildings column displays a number. This hyperlinked number indicates 

how many buildings exist in the Project. Click this number to add, update, or delete build‐

ings.

FIGURE 13. Multi-Family Project Management Page
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4. The Multi‐Family Building Management page allows you add, update, or delete build‐

ings. In the section labeled Add Building, enter the Building Name and Building Num‐

ber; both are required. Then click the Add Building button. The building will appear in 

the section labeled Manage Buildings. Continue to add buildings by repeating this step.

FIGURE 14. Multi-Family Building Management Page

To modify a Building:

1. Click the Edit link. This will transform the Building Name and Building Number into 
editable text boxes. Modify as necessary and click the Update link.

FIGURE 15. Modify Building Name/Number

2. To Delete the Building, click the delete button. 

Note: All Floors and Jobs must be removed before the building may be deleted. The 

Floor and Job counts are displayed next to the delete button. Click these links to go to the 

Multi‐Family Job Management page and first remove jobs from the floor. Then go to the 

Multi‐Family Floor Management page and delete floors from the building.
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Adding and Updating Floors

After adding Buildings, you must add Floors. From the Multi‐Family Building Management 

page, click the hyperlinked Floors number beside the Building you wish to add floors. The Multi‐

Family Floor Management page allows you to add, update, and delete floors similar to the Multi‐

Family Building Management page.

Note: You may also use the Building Management, Floor Management, or Job Manage‐

ment tabs for navigation to these pages. The names are hyperlinked.

FIGURE 16. Building, Floor, and Job Management Tabs

To add a Floor:

1. Enter the Floor Name and Floor Sequence in the Add Floor section of the Multi‐Family 
Floor Management page. Then click the Add Floor button.

Note: Floors are required in order to assign a job to a building.

Continue to add floors by repeating this step.

FIGURE 17. Multi-Family Floor Management Page
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Note: Floor Sequence is used for display purposes (displaying the floors in order using 
the Sequence Number). This way you do not have to worry about naming the Floors so 

they appear in correct order when shown in a filter. The picture below shows Floors in 

order of Sequence. If they were ordered by Floor Name, Fourth Floor would be after First 

Floor.

FIGURE 18. Floors Listed by Floor Sequence in a Filter

To modify a Floor:

1. Click the Edit link. This will transform the Floor Name and Floor Sequence into editable 
text boxes. Modify as necessary and click the Update link.

FIGURE 19. Edit Floor Name and Sequence

2. To delete a Floor, click the delete button.

Note: All Jobs must be removed before the floor may be deleted. The Floor count is dis‐

played next to the delete button. Click this link to go to the Multi‐Family Job Manage‐

ment page and remove jobs from the floor.
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Assigning Jobs to a Building and Floor

After adding Buildings and Floors you must assign jobs to them. The Multi‐Family Job Manage‐

ment page allows you to assign jobs to a specific Building and Floor. 

To assign Jobs to a Building and Floor:

1. From the Multi‐Family Floor Management page, click the hyperlinked Jobs number 
beside the Floor you wish to assign jobs.

2. Check the check‐box beside the Job Name you wish to assign to the Building and Floor 

indicated by the filter selection in the top section. Click the Update Jobs button to apply 

the job assignments. 

FIGURE 20. Multi-Family Job Management Page

Note: You may un‐assign a job by un‐checking the check‐box and clicking the Update 

Jobs button. A job must be unassigned from a building/floor before reassigning to 

another.

Note: When a multi‐family job is created, the status is set to Hold. This status is changed 

to Active when the job is assigned to a Building/Floor. The status is not changed back to 

Hold if the job is removed from a Building/Floor.

Note: When jobs are assigned to a Building/Floor, the job schedules are re‐calculated and 

predecessors from other jobs in the Building will be assigned (based on the template rela‐

tionships).
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Managing the Project Schedule

Multi‐Family jobs have their own special page for managing the schedule. The Multi‐Family JME 

page has the same basic functions as the JME and To Do List pages. 

The Multi‐Family JME page may be accessed in one of two ways:

1. Multi‐Family Navigation Button ‐ located in the top nav section of BuildPro. The multi‐
family module and two roles must be enabled to gain access to the Multi‐Family JME 
page: Jobs ‐ Multi‐Family Schedule View and Jobs ‐ Multi‐Family Predecessor.

Note: If you have the module on and the correct role and still do not see the Multi‐Family 

JME Navigation Button, click on the Your Profile link from the Home tab and confirm the 

Navigation Buttons are turned on.

FIGURE 21. Your Profile - Navigation Buttons

FIGURE 22. Top Nav Buttons

2. Multi‐Family JME link on the left nav. The same module and role must be enabled in 

order to see this link.

Note: The Multi‐Family Mgmt link takes you to the old Multi‐Family page. Only old 

Multi‐family jobs may be managed from this page.

FIGURE 23. Left Nav

For a complete listing of functionalities of the Multi‐Family JME page, see the Construction Mgr 

Training Guide (Chapter 13).
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Copying Projects

Because Templates assigned to a Project may only be used to create jobs within that Project, you 

must create new Templates for a new Project. This is made easier by using the Copy Project page.

To copy a Project:

1. Click the Copy Project link from the left nav of the Templates tab.

2. From the Multi‐Family Copy Project Step 1 of 3 page, select a Division. The page will 

refresh with a list of Communities from that Division. 

3. Select a Community. The wizard will refresh with a list of Projects from that Community.

4. Select a Project to copy.

5. Select a Community where the Project will be copied.

6. Enter a New Project Name.

7. Enter a Project Start Date.

8. Click the Next button.

FIGURE 24. Copy Project Wizard Step 1 of 3

9. On Step 2 of 3, select the check box beside each Template you wish to copy to the new 

Project. As you select each check box re‐name the Template and change the Template 

Number so they are unique within the Division.

FIGURE 25. Copy Project Wizard Step 2 of 3
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10. Click the Next button. The new Project is created and a confirmation message will appear 

at the top of the page. The new Project name will be displayed along with each Template 

copied and the Template Number.
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12
Objectives

After reading this chapter, you should have a basic understanding of: 

•  Accessing reports

•  Generating and viewing reports

•  Printing and saving reports
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ReportConnect Overview

The ReportConnect tab in BuildPro contains reports you can run about BuildPro information. 

There are several types of reports available to all BuildPro users. You can use these reports to view 

information such as job production levels, status, task completion, user activity, and supplier 

workload.

You will only see a report or group of reports if those modules are turned on for your company 

and your security role has access to the ReportConnect tab. The reports are organized into several 

groups:

•  Schedule Reports

•  Activity Reports

•  Vendor Load Reports

•  Contact Information Reports

•  Financial Reports

•  Lien Reports

•  Integration Reports

Access the Reports

To access the reports:

1. Open and log into BuildPro.

2. Click on the ReportConnect tab. The existing BuildPro reports are listed in alphabetical 

order.

3. Click on a Report Name link. The report opens in a separate window.

4. Choose from any available filters.

Note: If the report has required filters, indicated by a red star *, the Generate Report but‐
ton is disabled until you choose those filters.

5. Choose a Format for the report from the toolbar:

‐   HTML (Default)

‐   Acrobat PDF

‐   Excel

6. Click the Generate Report button. The report will open in the format you chose.

Note: If you change the report format or any of the filters, the report will blank out. Click 

the Generate Report button to regenerate the report based on the new filters.

7. If the report contains hyperlinks, click on the link to drill down into the report. A detail 

page opens in a separate window. (Drill‐downs are only available on the HTML format.)

Note: Each drill‐down opens in a separate window so you can view all of the reports at 

one time.
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Install Microsoft ActiveX

To view and print the new reports more successfully, you will need install the Microsoft ActiveX 

Control. The first time you try to open a new report, you may get a security warning window like 

the example below.

FIGURE 1. Security warning

Or, if you have a pop‐up window blocker on your computer, you may see the following warning 

at the top of the report window.

FIGURE 2. Security warning in pop-up window blocker

Just click Install to install the ActiveX‐‐it only takes a minute or so. The ActiveX Control helps con‐

trol more of the default printer settings, so your HTML reports print as desired.
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Report Toolbar

The report toolbar is at the top of every report, just under the filters. This toolbar provides the 

basic tools for viewing the reports. When you open each report, you will see this toolbar, but once 

you generate the report, you will only see this toolbar for HTML reports. The PDF and Excel for‐

mats have their own toolbars for printing and saving.

FIGURE 3. Report toolbar

Use the report toolbar to:

•  Page through the report using the arrows or by entering the page number.

•  Zoom to different page sizes.

•  Search for a word or phrase.

•  Change the viewing format of the report.

•  Print the report.

•  Generate the report.

Dependent Filters

If the report has required filters, indicated by a red star *, the Generate Report button is disabled 

until you choose those filters. Some filters depend on other filters before they can be populated. 

For example, you must choose a division before choosing a community and then a job. For some 

reports, once the first required filter is chosen, the dependent filters automatically fill with default 

values.

FIGURE 4. Daily Exception report - dependent filters

FIGURE 5. Daily Exception report - dependent filters filled in

1 2 3 4 5 6 
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Sometimes a required filter does not actually depend on another filter, but it may not become 

available until the first filter is chosen.* For example, the Task Type filter in the Builder User Per‐

formance report does not require an Organization to populate the list. But, the Task Type filter 

does not become available until an organization is chosen.

*Issue Note: This is due to a defect in the Microsoft Reporting Services software. As Microsoft 

continues to update their software, the dependent filter settings may change.

FIGURE 6. Builder User Performance report - dependent filters

After the first required filter is chosen, most reports automatically fill in the other required filters 

with defaults to save the user time and clicks.

Multi-Select pop-up window

You will see this button   next to all multi‐select filters. Sometimes the multi‐select filter is also a 

dependent filter, so you may not be able to choose options from this filter until you have chosen 

other filters. For example, on the Graphical Subdivision Overview report, you must choose a Sub‐

division and a Phase before you can choose a job. Then, you can click on the button to open the 

pop‐up window.

FIGURE 7. Multi-select filter

Certain multi‐select filters default to ʹAll.ʹ When you click the multi‐select filter button   , the pop‐

up window opens showing the default value. Since this is a multi‐select filter, the ʹAllʹ option does 

not automatically de‐select when you choose another option from the option list. You need to clear 

the default option before you choose any other options. Click the Clear All Selections button to 

clear all filter options and ensure that your report filters only by what you choose.

Some multi‐select pop‐up windows have a large number of items. Each page of the pop‐up win‐

dow shows 20 items at a time. If more than 20 items appear in the pop‐up window, you will see 

page links for the extra pages at the top and bottom of the filter list. You can see the total number 

of items in the pop‐up window at the bottom of the pop‐up window, just above the OK button.

To choose options from the multi‐select pop‐up window:

1. Click the Multi‐Select button  . The Multi‐Select pop‐up window open in a separate win‐
dow.

2. Click the Clear All Selections button.

Note: Some pop‐up windows default to ‘All.’ If you don’t want ‘All,’ you must click this 

button to clear all the selections from the pop‐up window.
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FIGURE 8.  Multi-select filter that defaults to ‘All’

3. Under the Clear All Selections button, click the page link you want to open.

Note: If the pop‐up window has less than 20 options, you will only see page 1.

4. Click the check box next to each option to choose it. You can choose options from multiple 

pages.

5. Click the 1 link to return to the first page.

6. Click OK to save your filter choices and close the pop‐up window.

FIGURE 9.  Multi-select pop-up window - Page 1 and 2
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Filter Multi-Select Options

If many pages of filter options come up, you can filter those options by entering criteria in the Fil‐

ter Results By: box.

For example, if you enter ʹsouthʹ in the box below and click Apply Filter, you will only see jobs that 

have the word ʹsouthʹ in their job name. The filtered list shows the total number of items that meet 

the filter criteria at the bottom of the box. It also indicates that the list is Filtered. Click Clear Filter 

to take off the filter.

FIGURE 10. Multi-select pop-up window - filter applied

Select Date Filter

On some reports, you will see this button   next to the date filter. Some date filters already 

have a default filter set, but this button allows you to change what type of date filter you want to 

use.

Note: Not all reports with the Select Dates filter have all the date options shown below.
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FIGURE 11. Select Date filter - Builder User Performance report

Select Dates filter options:

•  Custom ‐ Filter the report by a range of dates. Click on the arrow to choose dates from the 

date picker.

•  Today ‐ Filter the report by todayʹs date.

•  Yesterday ‐ Filter the report by yesterdayʹs date.

•  Next X Days ‐ Filter the report by dates that fall in the next X days, which includes today. 

Enter a number in the days box.

•  Last X Days ‐ Filter the report by dates that fall in the last X days, which includes today. 

Enter a number in the days box.

•  This Week/Month/Quarter ‐ Filter the report by dates for the current week, the current 

month, or the current quarter. This Week starts on the Sunday before today and goes 

through Saturday. This Month starts on the first day of the current month and goes to the 

last day of the month.

•  To Date Week/Month/Quarter ‐ Filter the report by dates for the week to date, the month 

to date, or the quarter to date. Week to Date starts on the Sunday before today and goes 

through today. Month to Date starts on the first day of the current month and goes 

through today. Quarter to Date starts on the first day of the current quarter and goes 

through today.

•  Last Week/Month/Quarter ‐ Filter the report by dates for last week, last month, or last 

quarter. Last Week is the previous Sunday through Saturday. Last Month is the first 
200 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential



Chapter 12 ‐ ReportConnect
through last day of the previous month. Last Quarter is the first day through last day of 

the previous quarter.

•  No Date Filter ‐ Choose this option to have no date filter on your report.

Sort Capability

Columns on some reports have sorting capability, just like the old reports. When you see this sort 

icon next to the column name, that means the column can be sorted. Click on the sort icon once to 

sort in ascending order. Click on it again to sort the column in descending order. You can tell a col‐

umn has a sort set on it by the ascending   or descending icon  next to the column name.

FIGURE 12. Column with sort capability

The Acrobat (PDF) and Excel software restrict two aspects of the report sorting capability:

•  The column sort is not saved if you change the report format.
For example, you sort the Adjusted Start Date column in ascending order in the HTML 

format. If you regenerate the report in Excel or PDF format, all the columns revert back to 

the default setting. So, when you view the report in Excel or PDF, the sort does not apply. 

You can use the Excel tools to sort the columns in Excel, but not in the PDF.

•  Acrobat does not allow sorting in the PDF format.
Once you generate a report in PDF format, you can no longer sort any of the columns. This 

is because when you create a PDF, you are taking a picture of the report that is frozen and 

can no longer be edited. You can change the filters and regenerate the report, but sorting is 

unavailable.

Due to recent changes in the Microsoft Reporting Services software, these two issues exist, but 

Hyphen developers are working to resolve these issues before all the reports are promoted to Pro‐

duction.

•  The sort capability only applies to one page at a time.
When you click the sort icon on the first page of the report, the column only sorts items on 

that page. It does not sort items on the succeeding pages. This is because the report is sep‐

arated into individual HTML pages to make viewing and printing easier. The HTML sort 

capability can only apply to one HTML page at a time. So, make sure you view the other 

pages of the report to get all of the information you need.

•  The column sort is not saved if you click between pages.
For example, you sort the Adjusted Start Date column in ascending order on the first page 

of the report. Then, you click over to another page of the report and then click back to the 

first page. The sort on the Adjusted Start Date column is no longer there. The column 

reverts back to its default state.
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View & Print HTML Reports

For reports that you often run, you should check the printer settings for those to make sure every‐

thing is correct. The page orientation of your report should be correct, but depending on what size 

paper your printer contains, you may need to adjust the paper size. The printer settings are less 

reliable in the HTML format, because each browser handles printing differently. But, the HTML 

format is the only format that allows drilling down into detail pages, so you can print and gener‐

ate as many reports as you like in this format.

Because of some restrictions in the Microsoft software, some HTML reports may print on an unex‐

pected size of paper if the printer has multiple trays.* This only affects some large printers that 

have trays for different paper sizes, like letter‐size paper (8.5ʺ x 11ʺ) and legal‐size paper (8.5ʺ x 

14ʺ). Smaller printers with single trays print correctly.

*Issue Note: This is due to a defect in the Microsoft Reporting Services software. As Microsoft 

continues to update their software, the HTML printer settings may change.

To print a report in HTML format:

1. Open the report, choose from the filters, and click the Generate Report button. The report 
will default generate in HTML.

2. Click the print icon   on the report toolbar. The Print dialog box opens.

3. To verify or change printer settings, click the Properties… button to open the printer set‐

tings for your printer.

4. Check that the page orientation and paper size are correct, and change them if necessary.

5. Click OK to close the Properties box.

6. Click OK to print the report with the current printer settings.

FIGURE 13.  Print dialog box - HTML
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View & Print PDF Reports

The PDF format provides a lot of advantages, especially in saving and printing. You can only save 

the reports in the PDF or Excel formats. You cannot sort or drill down to detail pages in a PDF, but 

it is the best way to print reports. Acrobat has more default printer settings, so you do not need to 

adjust them to print your report.

Remember, once you export your report to PDF, you cannot drill down into detail pages. If a 

report has drill‐downs, you should open each drill‐down before you generate the report in PDF 

format. You must generate the report in HTML to drill down into the detail pages.

Note: If your computer does not have Adobe Reader, you need to download it to view a PDF file. 

Download Adobe Reader for free at http://www.adobe.com/products/acrobat/readstep2.html.

To view and print a report in PDF:

1. Open the report.

2. On the report toolbar, choose the Acrobat (PDF) file option from the Format drop‐down 

list.

3. Click the Generate Report button. The PDF report opens in the same window, displaying 

the Acrobat PDF toolbar. Use this toolbar to view, print, and save the PDF report.

FIGURE 14.  PDF toolbar

4. Change the Zoom to zoom in or zoom out on the report.

FIGURE 15.  Zoom on the PDF toolbar

5. Click the save icon   on the PDF toolbar to save the PDF file on your computer.

6. Click on the PDF print icon   in the PDF toolbar. The Print dialog box opens.

7. Click OK to print the report.
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FIGURE 16.  Daily Exception report in PDF format.

View Excel Reports

When you export the report to Excel, a few things may need to be adjusted before you print your 

report. Remember, once you export your report to Excel, you cannot drill down into detail pages. 

If a report has drill‐downs, you should open each drill‐down before you generate the report in 

Excel.

You may encounter three main issues when you export a report to Excel:

•  Hidden text ‐ Rows may need to be expanded to show all of the text in that row.

•  Non‐repeating column headers ‐ The Excel column headers do not automatically repeat 

on every page of the report.

•  Unfrozen column headers ‐ The Excel column headers are not frozen, so they move when 

you scroll through the report.

Hidden Text
When a report is exported to Excel, the height of a row does not automatically expand for 

wrapped text if the first column does not contain wrapped text.*

*Issue Note: This is due to a defect in the Microsoft Reporting Services software. As Microsoft 

continues to update their software, the wrapped text setting in Excel may change.
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FIGURE 17. HTML report - Stage(s) in Progress row shows nine stages

On the Job Close by Month ‐ Detail example above, the job has nine Stages in Progress showing. 

But when the report is exported to Excel, below, that job only shows one stage. That row needs to 

be expanded to show the rest of the stages.

FIGURE 18. Excel report - Stage(s) in Progress rows shows one stage
Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential 205



Chapter 12 ‐ ReportConnect
To expand the row:

1. Click on the line under the row number you want to expand. The expand tool   appears.

FIGURE 19.  Expand row

2. Drag the expand tool   down until all the text is showing.

FIGURE 20.  Stage(s) in Progress row expanded to show all nine stages

Non-Repeating Column Headers
When a report is exported to Excel, the column headers are not included in the “Rows to repeat at 

the top” setting. Therefore, although the report title and filters print on all pages, the column 

headers only print on page one.*

*Issue Note: This is due to a defect in the Microsoft Reporting Services software. As Microsoft 

continues to update their software, the repeat column headers setting in Excel may change.

To repeat the column headers on every page:

1. Generate the report in Excel.

2. In Excel, click on File in the menu bar, then Page Setup…. The Page Setup dialog box 

opens.

FIGURE 21.  Page Setup dialog box
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3. Click the Sheet tab.

4. In the Rows to repeat at top section, change the value $1:$4 to read $1:$5.

Note: Adding one row corrects most reports, but you may need to add more depending 

on how many rows the filters take up.

5. Click OK to apply your settings and close the dialog box.

Non-Frozen Column Headers
That same Microsoft defect also affects whether you can see the column headers when you scroll 

through the report. The column headers are not automatically frozen, so when you scroll through 

a report in Excel, you will not be able to see the column headers.*

*Issue Note: This is due to a defect in the Microsoft Reporting Services software. As Microsoft 

continues to update their software, the freeze column headers settings in Excel may change.

To freeze the column headers:

1. Generate the report in Excel.

2. In Excel, click on Window in the menu bar, then Unfreeze Panes.

3. Click on Window again, then Remove Split.

4. Place the cursor in Column A under the first column header.

FIGURE 22.  Excel report - click under the first column header

5. Click on Window, then Freeze Panes. This includes the column headers in the frozen 

rows.
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Print Excel Reports

To print the report in Excel:

1. Generate the report in Excel.

2. Before you print the whole report, test print the first page to see if your report prints as 

desired.

3. If necessary, adjust the Page Setup. Click File, then Page Setup…. The Page Setup dialog 

box opens.

FIGURE 23.  Page Setup dialog box

4. On the Page tab, change the Scaling by typing in 95 or by clicking the down arrow  .

Note: Changing the scaling to 90% or 95% will almost always adjust your report to the 

best size for printing, but you may need to adjust it further.

5. Click OK to apply your settings and close the dialog box.

6. Click the Print icon   in Excel to print your report.
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13
Objectives

After reading this chapter, you should have a basic understanding of: 

•  Adding a Back Charge While Creating an EPO

•  Adding a Back Charge to an Existing EPO

•  Adding a Back Charge Not Associated to an EPO

•  Editing a Back Charge

•  Deleting a Back Charge
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Back Charges Overview

The Back Charge functionality allows the builder to back charge a supplier for defects that are the 

responsibility of the supplier. For example, if the plumber cracked some tile in the kitchen, you 

would order more tile by creating an EPO. You could then back charge the plumber for the cost of 

the extra tile.

In BuildPro, back charges can be added as part of an EPO or as a stand‐alone back charge. A back 

charge is not inserted as a task in BuildPro, and it does not impact the schedule. If there is an EPO 

associated to the back charge, the EPO functions as it does when it is not associated to a back 

charge.

Back Charge Module and Roles

To use the back charge functionality, the user needs to have:

•  One Module
‐   Back Charge Functionality Module – Enables the Back Charge functionality in Build‐

Pro by allowing users to create a back charge for an EPO or stand‐alone back charge. 

Also changes the Pending EPOs link on the Left Nav Bar to Pending EPOs and BCs and 

gives users a modified Pending EPOs page.

•  One of the Two Back Charge Roles
‐   Jobs – Back Charge Create – Allows user to add/modify a back charge.

‐   Jobs – Back Charge Approve – Allows user to approve/decline a back charge.

Back Charge Statuses

Before learning about how to create, edit, and delete back charges, it is important to understand 

how the status of a back charge will change as it goes through each step of the process. Each back 

charge has a Back Charge (BC) Status and a Back Charge (BC) Approval Status. This chart below 

describes how a back charge passes through each BC Status and BC Approval Status:

TABLE 1. Back Charge Status / Back Charge Approval Status

BC Status
BC Approval 
Status

Description

Pending Pending

The back charge has been created but has not been approved or 
declined. A Pending Back Charge Notification is sent to the 
assigned supplier via fax/email, and the supplier receives a Pend‐
ing Back Charge alert in SupplyPro. If the back charge is associ‐
ated to an EPO, the admin cannot approve or decline the back 
charge until the associated EPO task has been completed.

Pending Approved

The back charge has been approved, but the Final Back Charge 
Notification has not been sent to the supplier. There is a set time 
delay between approving a back charge and sending the Final 
Back Charge Notification to the supplier. Once the time delay 
expires, the notification is sent to the supplier, and the status 
changes to Complete/Approved.
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Back Charge Notifications

As a back charge goes through the back charge process, multiple back charge notifications are sent 

to the assigned supplier. Different types of notifications are sent out depending on the back charge 

status:

•  Pending Back Charge Notification ‐ Sent to the supplier when the back charge is first cre‐

ated.

•  Final Back Charge Notification ‐ Sent to the supplier after the back charge has been 

approved and the notification time delay has expired.

•  Cancelled Back Charge Notification ‐ Sent to the supplier when a back charge is deleted 

by the construction manager or job admin.

Notification Time Delay

There is a time delay on the transmission of the Final Back Charge Notification for stand‐alone 

back charges and back charges associated to an EPO.

For example, when the user adds a stand‐alone back charge that does not need approval, a Pend‐

ing Back Charge Notification is sent to the supplier. The BC Status remains as Pending, and the 

user can edit the back charge until the time delay expires. Editing the back charge resets the clock 

on the time delay. After the set time delay expires, the BC Status changes to Complete, and the 

Final Back Charge Notification is sent to the supplier.

The time delay options are 0, 6, 12, 24, 48, and 72 hours. The time delay is set in Hyphen Prep, 

which only Hyphen personnel can access. Please contact Hyphen Customer Care for assistance.

Pending Declined

The back charge has been declined by the admin. The construc‐
tion manager receives a Back Charge Declined alert. The user can 
edit and re‐submit the back charge for approval from the Alerts 
page.

Cancelled
Pending / 
Declined

The back charge has been deleted by the construction manager or 
the admin. A Cancelled Back Charge Notification is sent to the 
assigned supplier via fax/email, and the supplier receives a Can‐
celled Back Charge alert in SupplyPro. The BC Approval status 
remains whatever it was when the back charge was deleted 
(Pending or Declined).

Complete Approved

The back charge has been approved, either by the admin or 
because the back charge amount falls below the user’s EPO 
Approval limit. If the back charge amount is below the EPO 
Approval limit, the back charge is automatically approved and 
changed to a status of Complete. A Final Back Charge Notifica‐
tion is sent to the supplier via fax/email, and the supplier 
receives a Completed Back Charge alert in SupplyPro.
Note: Stand‐alone back charges go into the approval process 
when they are created, but back charges added to an EPO do not 
go into the approval process until the EPO task is completed.

TABLE 1. Back Charge Status / Back Charge Approval Status

BC Status
BC Approval 
Status

Description
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The following flow chart shows the back charge process. This example shows a back charge asso‐

ciated to an EPO, but stand‐alone back charges will follow the process minus the EPO step.

FIGURE 1. Back Charge process

Create a Back Charge

You can add a back charge to an EPO in any status except Cancelled, and you can add a stand‐

alone back charge at any time. Users can create a back charge in one of three ways:

•  Add a back charge while creating an EPO – The user creates an EPO using one of the four 

EPO methods and adds a back charge at the same time:

‐   EPO Wizard – Details and Items page

‐   EPO Direct page

Create Back 
Charge

Initial Notice 
of Back 

Charge Sent

Back Charge 
Modified?

Change Modified 
Date of Back 

Charge

Complete EPO

Approve Back 
Charge

Hourly 
Process
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Y

N

Back Charge 
Modified?

N

Y
Re-Approval 

Needed?

N

Back Charge Status = Pending
Approval Status = Pending*

Back Charge is re-evaluated.
BC Status = Pending
Approval Status = Pending*

BC Status = Pending
Approval Status = Pending*

BC Status = Pending
Approval Status = Approved

A Back Charge can be edited 
until the final notice is sent. 
Editing the Back Charge 
updates its Modified Date, 
which resets the notification 
timer.  Editing may also set the 
Approval Status back to 
'Pending.’

Hourly Process 
Looks for Back Charges where 
BC Status = Pending and 
Approval Status = Approved and 
Date/Time is X hours greater than 
Modified Date of Back Charge. 
Sets BC Status to Complete, and 
sends final notice to supplier.

X = BP Company Setting

Y
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‐   EPO Free Form page

‐   EPO Not To Exceed page

•  Add a back charge to an existing EPO – From the Job Task page, the user can add a back 

charge to an EPO in any status except Cancelled.

‐   Job Task page (Summary tab)

•  Add a back charge without an EPO – From the Job Actions page, the user can create a 

stand‐alone back charge that is not associated to an EPO.

‐   Back Charge with No EPO page

Add a Back Charge While Creating an EPO

When you create an EPO using one of the four methods on the Job Actions page, you have the 

option of adding a back charge to the EPO or of adding the EPO to multiple jobs.

Note: Currently an EPO with a back charge cannot be added to multiple jobs.

The following flow chart gives you a quick overview of what the back charge process looks like 

when you add a back charge while creating an EPO.

FIGURE 2. Flow chart - add back charge while creating an EPO

To add a back charge to the EPO:

1. On the Job Actions page (Field Actions tab), click on one of the four Extra PO (EPO) links: 
Wizard, Direct, Free Form, or Not To Exceed.

2. Enter all of the necessary EPO Details.

3. Before you click the Create EPO button at the bottom of the page, look for the Add Back 

Charge to EPO check box under the EPO Items section.

Note: This example shows the Create EPO page for NTE EPOs, but all Create EPO pages 

will show the Add Back Charge to EPO check box.

FIGURE 3.  Add Back Charge to EPO check box

4. Click on the Add Back Charge to EPO check box. The Back Charge Information section 

appears on the page.

Add back charge 
while creating 

EPO

Complete EPO, 
enter final back 
charge amount

Back charge 
approved

Send pending back 
charge notice to 

supplier

Send final back 
charge notice to 

supplier

Export back 
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FIGURE 4.  Back Charge Information

5. Click the Select link in the Supplier(s) to Back Charge column. The link turns into a drop‐

down list.

Note: This list may show all suppliers/trades or only Active suppliers/trades if module# 

232 Back Charge Suppress Inactive Suppliers in turned on for your company.

FIGURE 5.  Click the Select link to choose a supplier

6. Choose a Supplier from the drop‐down list.

Note: Choose a supplier from multiple Select links to back charge multiple suppliers.

7. Enter a % Percentage or $ Dollar Amount. This is the percentage or dollar amount that 

the selected supplier will be back charged. The back charge amount cannot exceed the 

EPO amount.

Note: Usually, it’s best to enter a percentage, like 100%. This way, if the EPO amount 

changes, the back charge amount will be automatically updated.

8. If the EPO is ready to be submitted for approval, click the EPO Ready check box in the 

bottom left of the page.
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FIGURE 6.  Back Charge Information

9. Click the Create EPO button. The new EPO task is added and the Job Task page appears.

Note: If you click the link to Add EPO to Multiple Jobs, the back charge information is 

hidden and will not be applied to this EPO. You cannot add an EPO to multiple jobs that 

has a back charge associated to it.

Add a Back Charge to an Existing EPO

You can add a back charge to an EPO in any task status except cancelled. So, whether the EPO is 

still pending or if it has already been completed, you can add a back charge to it from the Job Task 

page.

The following flow chart gives you a quick overview of what the back charge process looks like 

when you add a back charge an existing EPO.

FIGURE 7. Flow chart - add back charge to an existing EPO

To add a back charge to an existing EPO:

1. On the To Do List, JME, or Multi‐Family pages, click on the Task Name link of an EPO. 
The Job Task page opens.
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Complete EPO, 
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FIGURE 8.  Job Task page - Create Back Charge for this EPO link

2. Under the EPO Created By box, click on the Create Back Charge for this EPO link. The 

Back Charge pop‐up window opens.

Note: This link appears for EPO tasks in all statuses except cancelled.

FIGURE 9.  Back Charge pop-up window
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3. Click on the Select link in the Supplier(s) to Back Charge column. The link turns into a 

drop‐down list.

FIGURE 10.  Click the Select link to choose a supplier

4. Choose a Supplier from the drop‐down list.

Note: Choose a supplier from multiple Select links to back charge multiple suppliers.

Note: This list may show all suppliers/trades or only Active suppliers/trades if module# 

232 Back Charge Suppress Inactive Suppliers in turned on for your company.

5. Enter a % Percentage or $ Dollar Amount. This is the percentage or dollar amount that 

the selected supplier will be back charged. The back charge amount cannot exceed the 

EPO amount.

Note: Usually, it is best to enter a percentage, like 100%, which would charge the supplier 

for 100% of the EPO amount. This way, if the EPO amount changes, the back charge 

amount will be automatically updated.

6. Enter a Back Charge Description.

7. Enter Back Charge Notes, which will be sent to the back charge supplier.

FIGURE 11.  Add Back Charge pop-up window

8. Click the Add Back Charge button. The pop‐up window closes. A Pending Back Charge 

Notification is sent to the assigned supplier by fax/email. Also, a Pending Back Charge 

Alert is generated in SupplyPro.
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Add a Back Charge Without an EPO

A users can also create a back charge that is not associated with an EPO. The user chooses a cost 

code for the back charge and enters the back charge information, including the back charge sup‐

plier. The user can edit the stand‐alone back charge from the Back Charges page, which is 

described in more detail later in this chapter.

The following flow chart gives you a quick overview of what the back charge process looks like 

when you add a stand‐alone back charge, which is not associated to an EPO.

FIGURE 12. Flow chart - add back charge without an EPO

To create a back charge without an EPO:

1. Click on the Jobs tab. The Job Management page opens.

2. Click on a Job Name link. The Job Actions page opens on the Field Actions tab.

FIGURE 13.  Job Actions page

3. Click on the Create Back Charge Only link. The Back Charge with No EPO page opens.

Create back 
charge only from 
Job Actions page

Back charge 
approved

Send pending back 
charge notice to 

supplier

Send final back 
charge notice to 

supplier

Export back 
charge
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Note: This link only appears if the Back Charge Functionality module and role are turned 

on.

FIGURE 14.  Back Charge with No EPO page

4. Choose an account code from the Copy Task Acct Code drop‐down list. The Back Charge 

Information box appears on the page.

FIGURE 15.  Back Charge with No EPO page

5. Click on the Select link in the Supplier(s) to Back Charge column. The link turns into a 

drop‐down list.
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FIGURE 16.  Click the Select link to choose a supplier

6. Choose a Supplier from the list.

Note: Choose a supplier from multiple Select links to back charge multiple suppliers.

Note: This list may show all suppliers/trades or only Active suppliers/trades if module# 

232 Back Charge Suppress Inactive Suppliers in turned on for your company.

FIGURE 17.  Choose to back charge one or more suppliers

7. Enter a $ Dollar Amount. This is the dollar amount that the selected supplier will be back 

charged.

Note: You cannot enter a percentage here, because there is no EPO from which to calcu‐

late the percentage.

8. Choose a Back Charge Reason Code from the drop‐down list. This list is populated by the 

list of EPO reason codes. (Required)

9. Enter a Back Charge Description, which is the title of the back charge or Back Charge 

Notes, which will be sent to the supplier(s) being back charged. (Optional)
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FIGURE 18.  Back Charge with No EPO page

10. Click the Add Back Charge button. A Pending Back Charge Notification is sent to the 

assigned supplier by fax/email. Also, a Pending Back Charge Alert is generated in Supply‐

Pro.

Note: On a stand‐alone back charge, if the back charge amount is less than the user’s EPO 

approval limit, the back charge is automatically approved and set to a status of Complete. 

Otherwise, the back charge goes to the admin for approval.

Edit or Delete a Back Charge

Once you create a back charge, you can edit it from several pages. You can edit or delete a back 

charge until it has been approved, which changes the back charge status to Complete. 

If you delete the back charge, the back charge status changes to Cancelled. A Cancelled Back 

Charge Notification is sent to the assigned supplier via fax/email, and the supplier receives a Can‐

celled Back Charge alert in SupplyPro.

A user can edit or delete a back charge from the following pages:

•  Job Task page ‐ Click on the Edit Back Charge for this EPO link under the EPO Created 

by box. The pop‐up window opens. Edit the back charge as necessary, and click the 

Update Back Charge button. Or, click the Delete Back Charge button to delete the back 

charge.
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•  Pending EPOs page ‐ Click on the Back Charge link to open the Back Charge pop‐up win‐

dow. Edit the back charge as necessary, and click the Update Back Charge button. Or, click 

the Delete Back Charge button to delete the back charge.

•  Back Charges page ‐ Click on the Back Charge link to open the Back Charge pop‐up win‐

dow. Edit the back charge as necessary, and click the Update Back Charge button. Or, click 

the Delete Back Charge button to delete the back charge.

•  Alerts ‐ Back Charge Declined page ‐ Click on the Edit link under the Edit/Resubmit col‐

umn. The Back Charge pop‐up window opens. Edit the back charge as necessary. Click the 

Update Back Charge window to save your changes and clear the alert. Or, click the Delete 

Back Charge button to delete the back charge.

Edit Back Charge on Job Task Page

If the back charge is associated to an EPO, you can edit the back charge from the EPO’s Job Task 

page. Access the Job Task page by clicking on an EPO Task Name link on the JME, To Do List, or 

Multi‐Family pages.

To edit a back charge from the Job Task page:

1. On the To Do List, JME, or Multi‐Family pages, click on the Task Name link of an EPO. 
The Job Task page opens.

FIGURE 19.  Job Task page - Edit Back Charge for this EPO link

2. Under the EPO Created By box, click on the Edit Back Charge for this EPO link. The Back 

Charge pop‐up window opens.

Note: The Back Charge Reason Code drop‐down list is not available for editing on back 

charges associated to an EPO. Those back charges inherit the EPO’s reason code.
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FIGURE 20.  Back Charge pop-up window

3. Edit the Back Charge Information as necessary.

4. Add additional Back Charge Notes to be sent to the back charge supplier.

5. Click the Update Back Charge button to save your changes.

6. Or, click on the Delete Back Charge button to delete the back charge. A Cancelled Back 

Charge Notification is sent to the assigned supplier via fax/email, and the supplier 

receives a Cancelled Back Charge alert in SupplyPro.

7. Or, click the Close Window button to close the pop‐up window without clearing the alert.

View Pending EPOs with Back Charges

When the Back Charge module is turned on and the user has a Back Charge role, the user will see 

an altered Pending EPOs page. This page is different from the Pending EPOs page available to 

users who are not using the Back Charge functionality. This page displays a list of pending EPOs 

and shows whether each EPO has a back charge. Pending EPOs are EPOs that have not been com‐

pleted. This page also allows the user to view the list of back charges by clicking the Back Charge 

View link in the top right of the page.

To view pending EPOs:

1. Click on the Jobs tab. The Job Management page opens.
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FIGURE 21.  Job Management page - Pending EPOs and BCs link on Left Nav Bar

2. Click on the Pending EPOs and BCs link on the Left Nav Bar. The Pending EPOs page 

opens.

FIGURE 22.  Pending EPOs page

3. Choose from the filters, and click the Show Tasks button. The list of pending EPOs 

appears based on the filters.

Note: To view only NTE EPOs, choose NTE from the EPO Type filter.
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FIGURE 23.  Pending EPOs page

4. Click on the Task Name link to open the Job Task page.

5. On the Pending EPOs page, if a back charge is associated to the EPO, the back charge 

description appears in the Back Charge column.

FIGURE 24.  Back Charge link

6. Click on the Back Charge link to open the Back Charge pop‐up window.

Note: The Back Charge Reason Code drop‐down list is not available for editing on back 

charges associated to an EPO. Those back charges inherit the EPO’s reason code.

FIGURE 25.  Back Charge pop-up window
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7. Edit the Back Charge Information as necessary.

8. Enter Back Charge Notes, if necessary. These notes will go to the supplier being back 

charged.

9. Click the Update Back Charge button to save your changes and close the pop‐up window. 

If you didnʹt make any changes, click on the   to close the pop‐up window.

10. Click the Delete Back Charge button to delete the back charge. If it is associated with an 

EPO, the EPO remains unaffected. A Cancelled Back Charge Notification is sent to the 

assigned supplier via fax/email, and the supplier receives a Cancelled Back Charge alert in 

SupplyPro.

11. Or, click the Close Window button to close the pop‐up window without clearing the alert.

View the List of Back Charges

To view the list of back charges:

1. Click on the Jobs tab. The Job Management page opens.

FIGURE 26.  Pending EPOs page

2. Click on the Pending EPOs and BCs link on the Left Nav Bar. The Pending EPOs page 

opens.
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FIGURE 27.  

3. Click on the Back Charge View link in the top right of the page. The Back Charges page 

opens.

FIGURE 28.  Back Charges page

4. Choose from the filters, and click the Show Tasks button. The list of back charges appears 

on the page.

Note: The page defaults to show back charges with a BC Status of Pending, but you can 

use the filters to view back charges in any BC Status.

FIGURE 29.  Back Charges page

5. Click on a hyperlink in the Back Charge column. The Back Charge pop‐up window 

opens.

Note: The Back Charge Reason Code drop‐down list is not available for editing on back 

charges associated to an EPO. Those back charges inherit the EPO’s reason code.
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FIGURE 30.  Back Charge pop-up window

6. Edit the Back Charge Information, if necessary.

7. Enter Back Charge Notes, if necessary. These notes will go to the supplier being back 

charged.

8. Click on the Update the Back Charge button to save your changes.

9. Or, click on the Delete Back Charge button to delete the back charge. A Cancelled Back 

Charge Notification is sent to the assigned supplier via fax/email, and the supplier 

receives a Cancelled Back Charge alert in SupplyPro.

10. Or, click the Close Window button to close the pop‐up window without clearing the alert.

Alerts - Back Charge Declined

All back charges go through an approval process. If the back charge dollar amount is less than the 

user’s EPO Approval limit, the back charge is automatically approved. If the back charge amount 

is greater than the user’s EPO Approval limit, the back charge must be approved by the admin.

Note: For a back charge associated to an EPO, the approval process does not start until the EPO 
task is completed.

If the admin declines the back charge, the user receives a Back Charge Declined alert in BuildPro. 

From the Alerts page, the user can edit and re‐submit the back charge.

To clear the alert:

1. Open the Alerts page.
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FIGURE 31.  Alerts page

2. Click on the Back Charge Declined link. The list of declined back charges appears on the 

page.

FIGURE 32.  Alert - Back Charge Declined

3. Click the Edit link in the Edit/Resubmit column. The Back Charge pop‐up window opens.

Note: The Back Charge Reason Code drop‐down list is not available for editing on back 

charges associated to an EPO. Those back charges inherit the EPO’s reason code.
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4. Edit the Supplier, Amount, or Description.

5. Enter additional Back Charge Notes, if necessary. These go to the back charge supplier.

6. Click the Update Back Charge button to re‐submit the back charge. The pop‐up window 

closes and the alert clears from the Alerts page.

7. Or, click the Close Window button to close the pop‐up window without clearing the alert.

8. Or, click the Delete Back Charge to cancel the back charge. The pop‐up window closes 

and the alert clears from the Alerts page. A Cancelled Back Charge Notification is sent to 

the assigned supplier via fax/email, and the supplier receives a Cancelled Back Charge 

alert in SupplyPro.



Centralized Scheduling
BuildPro System Administrator User Guide

14
Objectives

After reading this chapter, you should have a basic understanding of:

•  Creating Centralized Scheduling Groups

•  Assigning Communities to Centralized Scheduling Groups

•  Managing Centralized Scheduling Jobs
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Centralized Scheduling Overview

The Centralized Scheduling functionality allows users to create Groups within a Division. Com‐

munities may then be assigned to a Group. A Community may only belong to one Group. All Jobs 

in the Community will belong to the Group. Then, from the Manage Centralized Scheduling Jobs 

page, you may assign a Start Sequence to each Job and modify the Start Dates based on a key mile‐

stone task.

Note: In order to use the Centralized Scheduling functionality, your company must have Mod‐

ule# 222 turned on. There are two roles that must be assigned, also. The Centralized Scheduling 

Admin role allows access to the setup pages under the Job Admin tab. And the Centralized 

Scheduling Manager role allows the construction manager to filter the Box Scheduling page by 

Centralized Scheduling Groups. Contact Customer Care to have this module enabled.

Creating Centralized Scheduling Groups

From BuildPro, click the Job Admin tab. Click the Centralized Sched link on the left nav. The Cen‐

tralized Scheduling page will appear.

FIGURE 1. Centralized Scheduling Setup

To create Centralized Scheduling Groups:

1. Click the 1st link (Create Groups for Centralized Scheduling).

2. From the Create and Manage Centralized Scheduling Groups page, select a Division 

and click the Show Groups button.
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FIGURE 2. Create and Manage Centralized Scheduling Groups page

3. Under the Add Group section, enter the Group Description and click the Add Group 

button. The Group will appear below the Add Group section. The default Status for the 

Group will be Active.

To modify a Group, change the Group Description or Status and click the Update button. To 

Delete a Group, click the Delete icon. 

FIGURE 3. Update Group

Assign Communities to Centralized Scheduling Groups

After Groups have been created within the Division, you must assign Communities to the Groups.

To assign Communities to a Group:

1. From the Centralized Scheduling page, click the 2nd link (Assign Communities to Cen‐
tralized Scheduling Groups).

2. Choose a Division.

3. Choose a Group.

4. Click the Show Communities button.

5. Check the box next to the Community or Communities you wish to add to the Group.

6. Click the Update button.
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FIGURE 4. Assign Communities to Centralized Scheduling Groups page

Note: Disabled check boxes indicate a Community that is assigned to another Group. To change a 

Community from one Group to another, unassign the Community from its current Group, then 

assign to the new Group. 

Manage Centralized Scheduling Jobs

Once Groups are created and Communities are assigned to Groups, the next step is to order Jobs 

within a Group. The Start Sequence determines the order in which Jobs will be built.

To order Jobs within a Group:

1. From the Centralized Scheduling page, click the 3rd link (Manage Centralized Schedul‐
ing Jobs).

2. Select a Division.

3. Select a Group.

4. Enter a Milestone Key.

5. Click the Show Jobs button.

A list of Jobs from the Community or Communities that belong to the Group will be displayed. 

The Task in each Job that matches the Milestone Key entered will be displayed in the Milestone 

Key Task Column. If more than one Milestone Key is found for a Job, each will be displayed, but 

only one line may be edited (Start Sequence entered). If you have a Milestone Key assigned to 

more than one Task, you may want to correct this if it is in error. 

Note: The Milestone Key entered should correspond with the Task in each Job for which you will 

stagger the dates. Once the Jobs are in order (Start Sequence) modify the Start Date of each Task to 

correspond with the Start Sequence.
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Note: If the Milestone Key is not found in a Task for a Job that belongs to the Community/Group, 

the # sign will be displayed.

Enter the Start Sequence for each Job. This will be the order in which the Jobs will be built. Then 

click the Update button. 

FIGURE 5. Jobs Ordered by Start Sequence

Now the Jobs are in the order they will be built. The next step is to stagger the Start Dates of each 

Milestone Key Task. These are the dates the trade/supplier will appear on the Job. Modify the Start 

Dates as necessary and click the Update button.

Note: Enter a Schedule Change Reason if required.
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After Jobs have been ordered and their Milestone Key Task’s Start Dates staggered, you should 

notify the Construction Managers to begin managing the schedules.

Construction Managers with the Centralized Scheduling Manager role using the Box Schedule 

page will see a new filter for Centralized Scheduling Group. Refer to the Construction Manager 

User Guide for more information on Box Scheduling.
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15
Objectives

After reading this chapter, you should have a basic understanding of:

•  What is a JIO (and COs)

•  Approval (or rejection) of JIOs and COs

•  Viewing the history of JIOs and COs
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JIO Overview

A JIO or Job Initiation Order contains option, homeowner, and financing information regarding a 

new home that will be built. A JIO must be approved by 3 levels before construction may begin:

1. Construction

2. Sales

3. Executive

Construction is the first level that must approve. The JIO will be approved by the construction 

manager in BuildPro. The approval (or rejection) will be returned to the ERP system via integra‐

tion. Sales and Executive levels do not use BuildPro to approve or reject JIOs and/or COs. Their 

approvals/rejections will be sent from the ERP system. If a JIO is rejected, a Rejection Reason Code 

must be selected.

Any changes to a JIO results in a CO or Change Order. Change Orders must also be approved by 

the same three levels. There are three types of COs:

1. Type 1 ‐ Home; which results from changes to plan, elevation, options, or price.

2. Type 2 ‐ Buyer; which results from changes to buyer details.

3. Type 3 ‐ Finance; which results from changes to the home loan.

Only the original JIO and Type 1 COs will require an approval from the BuildPro CM. JIO approv‐

als (or rejections) from Sales and Executive and Type 2 and Type 3 CO approvals (or rejections) 

will be sent via integration from the ERP system and stored in BuildPro for the CM to view. 

The Construction Admin (or any user) may receive email notifications containing details of the 

JIO and/or CO for review. The Construction Admin (CA) will receive an email for the JIO and all 

types of COs (1, 2, and 3). For more information on setting up email notifications, see the Manage 

Email Notifications section later in this chapter.

JIOs and COs are created in the ERP (or ERP related) system. A JIO for a job will be created after a 

lot is release for sale in the ERP system. This may be before or after the Lot Start process. After the 

JIO, Pre‐Start, and Lot Start processes, the Commitment Generation process will occur and POs 

sent to BuildPro. The Community for which a JIO (and COs) will be sent must exist in BuildPro 

prior to sending the initial JIO. JIOs are assigned to a user via the JIO/CO Construction Manager 

Assignments page discussed later in this chapter.

New JIOs and COs to be approved, as well as approvals and rejections from Sales and Executive, 

will appear on the Alerts page for the Construction Manager in BuildPro once they are received 

and processed via integration. Approved and rejected JIOs and/or COs will be exported to the 

ERP system. Rejected JIOs and/or COs will require a rejection reason code. JIOs and COs utilize 

the same rejection reason codes. Rejection codes may be setup and managed via the Add JIO/CO 

Rejection Codes or Update JIO/CO Rejection Codes pages. More information may be found 

regarding these pages later in this chapter.

To view information regarding the history of a JIO or CO, use the JIO/CO History page. This page 

includes a history of approvals and rejections by user and option changes as well as buyer and 

financing changes. 
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Integration Information

In order to begin using the JIO/CO functionality in BuildPro your company must send the data via 

integration. For more information regarding integration and the JIO functionality contact Hyphen 

Solutions’ Integration Support.

Note: JIO and/or CO files processed via integration may be viewed in the Integration Sta‐

tus Report (ISR).

JIO Setup

Module Information

Before using the JIO/CO functionality, the JIO/CO Process module (# 233) must be turned on for 

your BuildPro company. Contact Hyphen Solutions’ Customer Care to have this module turned 

on.

Role Information

There are two standard BuildPro roles that must be assigned in order to utilize the JIO/CO func‐

tionality:

1. JIO/CO Admin ‐ This role allows the user access to the setup pages from the Manager tab 
home page. After this role has been assigned, the user will see links to five new pages on 
the Manage home tab. These pages are used for the setup of JIOs and COs.

Note: In order to Add or Update Rejection codes, the user must be assigned to the top 

level company organization in BuildPro. Rejection Codes are managed at the company 

level and division users will not have access to add or modify them. The links to the Add 

Rejection Codes and Update Rejection Codes pages will be grayed out for divisional 

users.

2. JIO/CO Viewer ‐ This role allows the user to view details of a JIO or CO. Users with this 

role will see the JIO/CO History link on the left nav of BuildPro.

Note: In addition to the JIO/CO Viewer role, a user must also be assigned to a JIO to 

view details of the JIO (or COs). Assignment may be made from the JIO/CO Construction 

Manager Assignments page.
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Add Rejection Codes

After the module has been turned on and roles assigned, the next step is to add Rejection Codes. 

This is accomplished by clicking the Add Rejection Codes link on the Manager tab home page. 

JIO/CO Rejection Codes are managed at the company level. Only users at the top level company 

organization may add or update them. 

FIGURE 1. Manager Tab Home Page
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To add JIO/CO Rejection Codes

1. Enter a Code. This is the Code that will be used when a rejected JIO or CO is exported to 
the ERP system.

2. Enter a Description. This is a brief description of the Rejection Code.

3. Click the Add Rejection Codes button.

FIGURE 2. Add JIO/CO Rejection Codes Page
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Update Rejection Codes

To update Rejection Codes

1. From the Manager tab home page, click the Update Rejection Codes link.

2. Modify the Description, change the Status, or click the Delete button.

3. Click the Update Rejection Codes button.

Note: The Rejection Code may not be changed. You may change the Status of a Rejection 

Code and then add a new one with the new Code. Rejection Codes can not be deleted if 

they were used when a JIO or CO was rejected.

FIGURE 3. Update JIO/CO Rejection Codes Page
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Manage Email Notifications

Users who wish to receive updates when JIOs and/or COs are processed via integration may do 

so. This is accomplished by assigning the user to a Community. When any import or export file is 

processed, an email notification will be sent to users assigned to the Community for which the JIO 

belongs. BuildPro will use the email address from the user’s Your Profile page.

To assign a user to a Community and receive email updates for JIOs and COs

1. From the Manager tab home page, click the Manage Email Notifications link.

2. Choose a Division, Community, and click the Show User button.

3. Select the check box beside each user that will receive email notifications for all JIOs and 

COs in the chosen Community.

4. Click the Update button.

Note: Click the User or Status column headings to sort by information in that column.

FIGURE 4. JIO/CO Manage Email Notifications Page
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JIO User Assignment

Similar to Job assignments in BuildPro, users must be assigned to a JIO in order to view details or 

approve/reject. Like Job assignments, JIO assignments have a Primary. The JIO Primary is the only 

user that may approve or reject a JIO or its Change Orders. Other Users may only view details of 

the JIO or its COs.

There are two pages that are used when assigning users to JIOs:

1. JIO/CO Default Construction Manager Assignments ‐ Use this page to choose a default 
Primary and default Other Users. The users chosen here will be assigned as the Primary 
(and Other Users) when a new JIO is created.

2. JIO/CO Construction Manager Assignments ‐ Use this page to reassign the JIO Primary 

or add/remove Other Users.

To choose a default JIO Primary (and Other Users)

1. From the Manager tab home page, click the JIO User Assignment Setup link.

2. Choose a Division.

3. In the Assign User as CM (Primary) column, select the user that will be assigned to each 

JIO in the Community as the Primary.

4. In the Edit Other User column, click the Add/Edit link and choose all users that will be 

assigned as an Other User for each JIO in the Community. Users in red have a Disabled 

User Status. Click the Update Other Users button.

5. Click the Update button.

Note: The users chosen here are the default assignments that will be made when new 

JIOs are added to BuildPro. The actual assignments may be changed from the JIO/CO 

Construction Manager Assignments page.

To change the Primary or Other Users assigned to a JIO

1. From the Manager tab home page, click the JIO User Assignment link.

2. Choose a Division, and Community.

3. Use the Assign User as CM (Primary) column to reassign the Primary. 

4. In the Edit Other User column, click the Add/Edit link and select/un‐select users that will 

be assigned/unassigned as an Other User for each JIO in the Community. Users in red 

have a Disabled User Status. Click the Update Other Users button.

5. Click the Update button.
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Approving or Rejecting a JIO or CO

Only the Primary user assigned to a JIO may approve or reject it. The same goes for a Change 

Order for the JIO.

There are two conditions for which a JIO or CO must be approved or rejected by the Construction 

Manager (Primary):

1. New JIO ‐ Newly received JIO has been added to BuildPro.

2. Type 1 CO ‐ Type 1 COs are Change Orders that are construction related.

When a new JIO or Type 1 CO has been added to BuildPro an alert will appear on the Alerts page. 

The Alerts page may be used to approve or reject the JIO or CO.

To approve or reject a JIO or CO Type 1

1. Click the Alerts link or Manage Alerts navigation button from the Home or Jobs tab.

2. Click the New JIO or Type 1 CO Alert Type link.

3. Click the View link in the Details column and review the JIO or CO details.

4. Select the check box in either the Approve or Reject column. Choose a Rejection Reason 

Code if you are rejecting the JIO or CO. Enter Rejection Notes if necessary.

5. Click the Update button.

Note: The approval or rejection information will be exported to the ERP system.

FIGURE 5. New JIO Alert
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Other JIO Alerts

In addition to the two types of Alerts that require an approval or rejection, there are 9 other Alert 

Types associated to JIOs and COs:

1. JIO Approval ‐ These are Alerts that Sales or Executive levels have approved a JIO. For 
this type of Alert users may only clear the Alert.

2. JIO Rejection ‐ These are Alerts that Sales or Executive levels have rejected a JIO. For this 

type of Alert users may only clear the Alert.

3. CO Approval ‐ These are Alerts that Sales or Executive levels have approved a CO. For 

this type of Alert users may only clear the Alert.

4. CO Rejection ‐ These are Alerts that Sales or Executive levels have rejected a CO. For this 

type of Alert users may only clear the Alert.

5. Void JIO ‐ These are Alerts that a previous JIO has been voided. For this type of Alert 

users may only clear the Alert. When the Alert is cleared, the JIO and all COs will be 

removed from BuildPro with no history remaining.

6. Void CO ‐ This is a retraction of a specific CO. The original CO will remain in BuildPro for 

tracking purposes with the text “Voided” in the name of the CO. For this type of Alert 

users may only clear the Alert.

7. Pending Buyer Cancel ‐ A Buyer Cancel is different from a Void. A Cancel occurs when 

the home buyer backs out of the contract. This is only a “pending” notice of cancellation. 

A Buyer Cancel will be processed in BuildPro once the Buyer Cancel has been approved. 

If the Buyer Cancel is rejected a Buyer Cancel Rejected Alert will be created. For this type 

of Alert users may only clear the Alert.

8. Buyer Cancel Rejected ‐ This alert is created if the Pending Buyer Cancel has been 

rejected. For this type of Alert users may only clear the Alert.

9. Buyer Cancel ‐ This alert is created if the Pending Buyer Cancel has been approved. For 

this type of Alert users may only clear the Alert.
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JIO/CO History

To view a history of a JIO or its Change Orders

1. Click the JIO/CO History link on the left nav of the Jobs tab.

FIGURE 6. JIO/CO History Link on the Left Nav

2. Choose a Community and Lot.

3. Click the JIO or CO in the Document column. A formatted image of the JIO/CO will 

appear. This is the JIO or CO as it was processed in BuildPro showing the additions and/

or subtractions. Click the View Summary link at the top of the page to view the current 

configuration of the home.

FIGURE 7. JIO/CO History Page

This page may also be used to view the current status of approvals or rejections. The Approvals 

column displays the dates all three levels have approved or rejected a specific JIO or CO. If the JIO 

or CO was rejected by any level, the date in that column would be displayed in red text (and a 

Rejection Code would be shown.
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Objectives

After reading this chapter, you should have a basic understanding of:

•  What is a Trade Partner Survey

•  How to add questions to the survey

•  How questions are answered

•  Trade Partner Survey Report



Chapter 16 ‐ Trade Partner Survey
Trade Partner Survey Overview

This functionality allows BuildPro administrators to create questions for the purpose of feedback 

from field personnel regarding Trade Partners. Questions are assigned to Account Codes and 

when that Account Code (Task) is completed in BuildPro the user completing the Task must 

answer the questions (survey). A report is available to view survey questions answered.

Trade Partner Survey Setup

Module Information

Before using the Trade Partner Survey functionality, the Trade Partner Survey module (# 236) 

must be turned on for your BuildPro company. Contact Hyphen Solutions’ Customer Care to have 

this module turned on.

Role Information

There is only one role applicable to the Trade Partner Survey functionality. The Trade Partner Sur‐

vey Admin role enables the user to add/manage Questions by Account Code. There is no role for 

answering Questions when a Task is marked complete. Any user that completes a task must com‐

plete the survey (answer the questions).
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Add Trade Partner Survey Questions

Setup is accomplished by first adding Questions to Account Codes. 

To add Questions to an Account Code

1. From the Manager home tab click the Add Company Questions link.

Note: Survey Questions are managed at the company level. You must be assigned to the 

top level company organization in BuildPro to add or update Questions. If you are not at 

the top level company organization the links to add and update Questions will be grayed 

out.

FIGURE 1. Manager Home Tab

2. Select an Account Code.

3. Enter the Sequence Number. This is the order the Question will appear in the survey.

4. Enter the Question.

Note: Questions should be phrased so they may be answered with Yes or No; no being 

the positive answer. For example “Did the trade show up on time?”

5. Click the Add Questions button.

Note: There are 10 lines for which you may enter Questions. Once you have entered 10 

Questions, click the Add Questions button. You will remain on this page and may con‐

tinue to add Questions if needed. There is no limit to the number of Questions you may 

enter.
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FIGURE 2. Add Trade Partner Survey Questions

Update Trade Partner Survey Questions

Questions may be updated at any time. Note that changing a Question will change it permanently; 

even if the Question has already been answered in a survey. This could skew the context in which 

the original Question was answered.

To update a Trade Partner Survey Question

1. From the Manager home tab click the Update Company Questions link.

2. Select an Account Code.

3. Modify the Sequence Number or Question and click the Update Questions button.

Note: If you are changing the context of a Question completely, it is best to change the 

Status of the Question to Inactive and add a new Question. Changing the context of the 

question will change it permanently; even if the Question has already been answered in a 

survey. This could skew the context in which the original Question was answered.

To change the Status of a Question

1. Select an Account Code.

2. Change the Status to Inactive.

3. Click the Update Questions button.

Note: Changing the Status of a Question will remove it from the survey when an Account 

Code (Task) is completed.
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To delete a Question

1. From the Manager home tab click the Update Company Questions link.

2. Select an Account Code.

3. Click the Delete button.

Note: Questions may not be deleted if they have been answered in a survey.

FIGURE 3. Update Trade Partner Survey Questions
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Answering a Trade Partner Survey

Any time a Task in BuildPro with Questions assigned is marked Complete, the Trade Partner Sur‐

vey will appear. All users must answer the survey in order to mark the Task Complete.

Note: The Trade Partner Survey will not appear when completing a Task from the PDA 

site, Pocket PC application, or BuildPro on the Go!

FIGURE 4. JME Page with Trade Partner Survey

Trade Partner Survey Report

In the ReportConnect tab, under the Activity Reports sections, click the Trade Partner Survey link. 

This report will display answers to Questions by User, Account Code, and Trade Partner. For more 

information on this report, see the ReportConnect Overview of Reports document. This guide can 

be found by clicking the Training Site and Release Notes link on the Home tab left nav.
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Objectives

After reading this chapter you should have a basic understanding of:

•  The difference between Options and Custom Options

•  How to approve Custom Options



Chapter 17 ‐ Custom Options
Custom Options

Most homebuilders send Options to BuildPro as part of the Purchase Order (PO). These Options 

have been approved during the course of the sales process. The Custom Option functionality 

allows the back office to send Option information to BuildPro via integration. Construction Man‐

agers must select Cost Codes, Vendors, and enter costs that make up the Custom Option. After 

approval by the CM, a second level approver must approve the Custom Option. Once approved 

by the VP, the Custom Option data will be exported to the back office accounting system. A PO 

will  be created and sent back to BuildPro and inserted into the Job schedule. From there, the PO 

(Task) may be managed as any other Task in BuildPro.

Custom Options Modules and Roles

There are several requirements for setup and use of the Custom Options functionality. Integration 

imports and exports must be setup with BuildPro. Modifications must be made to the regular 

Options file to identify Custom Options. The PO Detail file (Commitment) must also be modified 

to include a key identifying Custom Options. Contact Hyphen Solutions’ Customer Care for 

details regarding integration requirements.

There are three application/functions that allow users access to Custom Options. Application/

functions are parts of a user’s role that allow them to perform specific functions in BuildPro. These 

application/functions may be added to an existing role or make up a custom role.

1. Jobs ‐ Custom Option Approval Level 1 (View and Change). The View function displays 

any hyperlinks on BuildPro pages to allow users access to the various pages of Custom 

Options. The Change function displays the Submit for Approval button on the Custom 

Options page. This application (and functions) should be enabled for users who will input 

the Cost Code, Vendor and Cost of the Custom Option.

2. Jobs ‐ Custom Option Approval Level 2 (View and Change). The View function displays 

any hyperlinks on BuildPro pages to allow users access to the various pages of Custom 

Options. The Change function displays the Approve Options button on the Custom 

Options page. This application (and functions) should be enabled for users who will 

approve the Custom Option before exporting to the back office system.

3. Jobs ‐ Custom Option Update Only (View and Change). The View function displays any 

hyperlinks on BuildPro pages to allow users access to the various pages of Custom 

Options. The Change function displays the Save Changes button on the Custom Options 

page. This application (and functions) should be enabled for users who will input the Cost 

Code, Vendor and Cost of the Custom Option but not submit for approval by a second 

level person.

FIGURE 1. Custom Option Application Functions
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Managing Custom Options

When new Custom Options are added to BuildPro via integration a new alert will appear in the 

Current Activity section of the Home page.

FIGURE 2. Current Activity Section of the Home Page

Note: Users with the Jobs ‐ Custom Option Approval Level 1 (View) application/function in their 

role will see this link. Users with the Jobs ‐ Custom Option Approval Level 2 (View) application/

function in their role will see a link for Custom Options Requiring Approval (assuming there are 

Custom Options to approve). Users with the Jobs ‐ Custom Option Update Only (View) applica‐

tion/function will see both links.

Click the link to view new Custom Options. The New Custom Options alert page will display a 

list of all newly created Custom Options. Click the Go to Options Page link beside one of the Cus‐

tom Options to manage it.

FIGURE 3. Alerts - New Custom Options Page
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Objectives

After reading this chapter you should have a basic understanding of:

•  How to setup Progress Pay Tasks

•  How suppliers/trades submit payment for Progress Pay Tasks

•  How builders approve/reject payment for Progress Pay Tasks

•  How suppliers/trades assign approved payment amounts to subs

•  How suppliers and subs are paid for Progress Pay Tasks



Chapter 18 ‐ Progress Pay Tasks
Progress Pay Tasks Overview

Some construction Tasks span weeks; months; even years. Purchase Orders for these Tasks typi‐

cally have large quantities and dollar amounts and suppliers/trades are paid by draws over time. 

This BuildPro functionality enables users to flag cost codes (account codes) as Progress Pay Tasks. 

After a Progress Pay Task has been started (submitted to SupplyPro) suppliers/trades may request 

payment based on progression of work. Upon builder approval, the supplier/trade may assign 

portions of the approved dollar amount to Subs. BuildPro integration will export the assigned dol‐

lar amounts to your back office system to pay the supplier/trade and subs. Lien waivers may be 

created from remittance data returned to BuildPro.

Note: Preliminary lien waivers may be created and signed by suppliers/trades/subs using Sup‐

plyPro. See the Lien Release Documents user guide for details on electronically signing lien waiv‐

ers.

Progress Pay Requirements

In order to fully utilize the Progress Pay Task functionality, your company must be using Hyphen 

Solutions’ Integration. You must be able to send Job and PO Detail files along with Payment Data 

(remittance or check information). There are two new export files from Hyphen Solutions you 

must be able to receive and process. These files will contain data for paying trades/suppliers and 

subs. For more information regarding these export files, contact Hyphen Solutions’ Integration 

Support.

In addition, your suppliers/trades must be using SupplyPro. The SupplyPro user interface allows 

them to request payment, assign approved payments to Subs, and electronically sign lien waivers.

Progress Pay Module Information

The Progress Pay functionality is controlled by a BuildPro module. To have this module turned 

on, contact Hyphen Solutions’ Customer Care and reference module# 271 Progress Pay Tasks.

Progress Pay Role Information

There are five Application/Functions that affect user access to Progress Pay Tasks:

1. Jobs ‐ Progress Payments (View). The View function allows users to filter the JME page 

by Progress Pay Tasks.

2. Jobs ‐ Progress Pay Assign Subs (View and Change). The View function displays the 

Add Subs to Trade hyperlink on the Job Actions page. The Change function displays the 

Update button on the Add Subs to Trade page.

3. Jobs ‐ Progress Pay CM Approve (View and Change). The View function displays hyper‐

links in the Progress Pay section of JME. This allows users access to view Progress Pay 

Task information. The Change function displays the Update button on the Approve Pay‐

ment Requests tab of the Progress Payments page (when CM approval is required).
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4. Jobs ‐ Progress Pay PM Approve (View and Change). The View function displays hyper‐

links in the Progress Pay section of JME. This allows users access to view Progress Pay 

Task information. The Change function displays the Update button on the Approve Pay‐

ment Requests tab of the Progress Payments page (when PM approval is required).

5. Jobs ‐ Progress Pay 3rd Level Approve (View and Change). The View function displays 

hyperlinks in the Progress Pay section of JME. This allows users access to view Progress 

Pay Task information. The Change function displays the Update button on the Approve 

Payment Requests tab of the Progress Payments page (when 3rd Level approval is 

required).

Note: Users must also be assigned to the Job in order to view it in the JME page.

Note: To have a new custom role created or the Application/Functions above added to an existing 
role(s), contact Hyphen Solutions’ Customer Care.

Progress Pay Setup

The following sections outline the steps to setup Progress Pay Tasks.

Template Setup

To flag specific Tasks in BuildPro as Progress Pay Tasks, use the Progress Payment link in the Task 

Update section of the Template Actions page. Users with the Template Admin role will have 

access to this link.

1. Click the Templates tab.

2. Click a Template Name.

3. Click the Progress Payment link.

FIGURE 1. Task Update: Progress Pay Tasks Page
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Use this page to flag specific Cost Codes (Account Codes) that will use the Progress Pay function‐

ality. Only Purchase Order, Work Order, Contract, and Pay Point Task Types may use the Progress 

Pay functionality. Memos, Reminders, and Measurement POs may not be used as Progress Pay 

Tasks. Use the check boxes in the Progress Pay column to indicate which Tasks will be Progress 

Pay Tasks. When Jobs are created from the Template, the flag will be copied from the Template 

Task to the Job Task. Use the Select All check box to indicate all Tasks will be Progress Pay Tasks. 

Click the Update Progress Pay Flags button to save your changes.

Note: This setup must be repeated for each Template that contains Cost Codes that must be man‐

aged as Progress Pay Tasks.

Job Setup

You are now ready to load Jobs and POs via integration. Upon successful loading, you may con‐

firm the Progress Pay flag has been copied to Tasks in the Job. Click the Manage Job (JME) naviga‐

tion button near the top of BuildPro. Select the Job and click the Show Tasks button. Scroll down to 

find the Cost Code flagged as Progress Pay. Under the Supplier Name will appear a section 

labeled Progress Pay Data. A View link will appear beside the Subs label.

FIGURE 2. JME Task Name with Progress Pay Data Section

Note: When a Progress Pay Task is in Scheduled status, the links for PO Total, Paid to Date, Pend‐

ing Payment Requests, and % Comp are not displayed. After you start the Task (submit it to Sup‐

plyPro), these links will be displayed.

Note: Currently, Job Management Express is the only page that displays the additional Progress 

Pay Data links. You may start Progress Pay Tasks from any page in BuildPro but they can only be 

completed from JME. Since JME is the only page that displays the Progress Pay Data section, it 

will prevent users from completing the Task without first reviewing the Progress Pay Data for 

Pending Payment Requests or check the % Complete.

Progress Pay Data Section Hyperlinks

•  Subs ‐ navigates to the Add Subs to Trades page.

•  PO Total ‐ navigates to the Items tab for Progress Pay Tasks.

•  Paid to Date ‐ navigates to the History tab for Progress Pay Tasks.

•  Pending Payment Requests ‐ navigates to the Approve Payment Requests tab for Prog‐

ress Pay Tasks.

The % Complete label displays the percentage complete by dividing Paid to Date by PO Total.

The next step is to enter the Progress Pay 3rd Level Approval and Retention amounts. Click the 

Job Name hyperlink on the JME (or other) page. Click the Job Detail link. Near the bottom of the 
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page, enter a dollar amount in the Progress Pay 3rd Level Approval text field. The amount entered 

here will be used in determining if a 3rd level approval is needed for payment requests. If you 

leave this field blank, no 3rd level approval will be required. Entering 0 (zero) will require 3rd 

level approval on all requests. If you enter a number such as 5000, only payment requests $5000 

and above will require 3rd level approval.

The Retention text field is not used for calculations. It is for display purposes only. The text 

entered here will appear on the Progress Pay pages of BuildPro and SupplyPro in the upper right 

corner.

FIGURE 3. Job Detail Page

FIGURE 4. Job Detail Text Fields and Progress Pay Information
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Other information in the filter section of Progress Payment pages:

•  Trade ‐ Name of the supplier/trade assigned to the Task.

•  Task Status ‐ Status of the Task.

•  PO Total ‐ Dollar amount of the Task/PO including tax.

•  Total Paid to Date ‐ Total dollar amount approved by BuildPro for the Task.

•  Pending Approval ‐ Dollar amount to be approved by BuildPro for the Task.

•  Percent Complete ‐ Total Paid to Date divided by PO Total.

•  Retention ‐ Text entered in Retention text box from the Job Detail page.

•  Pay Data Received in BP/SP ‐ Dollar amount sent to BuildPro via integration for this 

Task.

Sub Supplier Setup

Final setup requires the assigning of Sub Suppliers to a Trade. From JME or other page, click the 

hyperlinked Job Name and then click the Add Subs to Trade link (Job Setup tab).

Assigning a Sub to a Trade assures they will be connected to the Order and may be assigned pay‐

ment after a payment request has been approved.

From the Add Subs to Trade page, click the Trade in the Select Trade section you wish to assign a 

Sub(s). The selected Trade will be shown in bold text. The sections on the right side of the page 

will be populated with information for the selected Trade.

Use the Filter section to narrow your search. As you type, the list will update.

FIGURE 5. Selected Trade

The Trade Information section displays Tasks (Purchase Orders) assigned to the selected Trade.
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FIGURE 6. Trade Information Section

The Lien Waiver Information section displays Lien Waivers manually created, signed, and sent 

from SupplyPro. You may use this as the indication to check the Prelim Notice check box (once a 

preliminary document appears in the list). Suppliers/trades that are assigned to a Task/PO in the 

Job will have this check box “checked” by default. Once a Final Lien Waiver has been signed by 

the supplier/trade (when it appears in the list) use the check box next to the Final Waiver label.

Note: The Prelim Notice check box must be checked before the supplier/trade (or sub) may be 

assigned payment from a payment approval Batch (covered later in this chapter).

FIGURE 7. Lien Waiver Information Section

Use the Add Subs to Selected Trade section to assign a Sub(s) to the trade in the Selected Trade 

section. Select one or more Subs by checking the box next to the Sub’s name and click the Update 

button. Use the Filter section to narrow your search. As you type, the list will update.
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FIGURE 8. Add Subs to Selected Trade Section

The Subs will appear in the Select Trade section indented, under the selected trade.

Note: You may add Subs to Subs by selecting the Sub in the Select Trade section and then choose 

the Sub from the Add Subs to Selected Trade section. There is no limit to the number of Subs or 

Sub of Subs you can add.

FIGURE 9. Subs Assigned to a Trade

Repeat this setup for all Trades and Subs for a Job.

Note: The Subcontractor relationships are at a Job level. You must repeat this setup for each Job 

that has Progress Pay Tasks.

To assign Subs for other Progress Pay Jobs, use the filter section at the top of the page. Click the 

plus sign   to expand the filter section.

Use the Job filter to choose another Job. The Job filter will only contain Jobs that have Progress Pay 

Tasks.
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FIGURE 10. Filter Section at Top of Add Subs to Trade Page

Progress Pay Task Workflow

If you use the Lien Waiver functionality in BuildPro/SupplyPro, suppliers/trades may now submit 

Preliminary Lien Waivers (if required by law) via SupplyPro. For more information on lien waiv‐

ers see the Lien Release Documents user guide.

Like other BuildPro Tasks, start the Task by clicking the check box in the Start column of the JME 

page. Adjust the Start Date or End Date as necessary. Click the Update button to submit the Task 

(Order) to the supplier/trade.

Only suppliers/trades using SupplyPro may use the Progress Pay functionality. If the supplier/

trade does not use SupplyPro, the check box in the Start column will be disabled.

Progress Pay Tasks are easily identified by a section labeled Progress Pay Data below the Supplier 

Name in JME.

FIGURE 11. JME Task Name with Progress Pay Data Section

For an optimized view of Progress Pay Tasks

1. Choose Progress Payment from the JME View filter.

2. Click the Show Tasks button.

This view only displays Progress Pay Tasks. Notice the scheduling columns have been replaced 

with columns for Subs, PO Total Amount, Paid to Date, Pending Payment Requests, and % Comp. 

These are the same labels displayed below the Supplier Name in the Progress Pay Data section of 

the Schedule View of JME.
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FIGURE 12. Progress Payment View of JME

SupplyPro Request Payment

SupplyPro users may accept the Order (Task) as they do today from the Order List page. For 

details of Progress Pay Tasks in SupplyPro see the SupplyPro System Admin guide. After the sup‐

plier/trade has begun work, they may request payment based on progress.

Note: SupplyPro users may request payment at any time and there is no limit to the amount they 

may request up to the total dollar amount of the PO. However, BuildPro users have the ability to 

modify or reject a request.

SupplyPro users will request payment from the Submit Payment Requests page. Requests are 

made from each line item (Product) within the Order (Task). If the line item has a Qty of 1, users 

will enter an Amt (dollar amount). If the line item has a Qty greater than 1, they will enter a Qty 

that will be multiplied by the Unit Price to determine the amount of the request.

FIGURE 13. Submit Payment Request for Item with Qty of 1 (SupplyPro)
268 Hyphen Solutions, Ltd. © 2013 Proprietary & Confidential



Chapter 18 ‐ Progress Pay Tasks
FIGURE 14. Submit Payment Request for Items with Qty Greater than 1 (SupplyPro)

When a supplier/trade submits a request for payment on an Order (Task), the dollar amount of the 

request will appear next to the Pending Payment Requests label in the Supplier Name column of 

JME. Other links are now enabled for PO Total, and Paid To Date.

Note: The hyperlinked PO Total takes you to a page to view the line items in the Order (Task). 

The Paid to Date hyperlink takes you to page where you can view the history of payments submit‐

ted and approved. The Pending Payment Requests link takes you to a page to approve payment 

requests. Each of these pages will be discussed later in this chapter.

FIGURE 15. BuildPro JME (Pending Payment Requests)

Approve Payment Request

To approve a payment request from SupplyPro:

1. Click the hyperlinked dollar amount labeled Pending Payment Requests under the Prog‐
ress Pay Data section in JME.

2. From the Progress Payment Requests page, check the box in the CM Approval column.

3. Click the Update button.

Note: Only users with the Jobs ‐ Progress Pay CM Approve (Change) application/function in their 

role will have the check box enabled. Contact Hyphen Solutions’ Customer Care for help with 

setup of roles.
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Note: There are potentially three levels of approval of a payment request: CM, PM, and 3rd Level. 

One user may have all three roles or the roles may be split up among different users.

FIGURE 16. Progress Payment Requests Page

The Progress Payment Requests page is designed to be used by all three approvers (CM, PM, and 

3rd Level). When a payment request has been submitted by SupplyPro, only the check box in the 

CM Approval column will be enabled. The CM (Construction Manager) must approve the request 

before the check box in the PM Approval column is enabled. After the CM approves the PM (Proj‐

ect Manager) must approve the request before the check box in the 3rd Level Approval is enabled. 

If no 3rd Level approval is required, the request will be approved when the PM has approved.

Note: For more information on whether a 3rd Level approval is required, see the Job Setup sec‐

tion of this chapter.

If the CM wishes to decline a request for payment, simply enter 0 in the Override Requested Qty 

or Override Requested Amount text box and click the Update button. This will appear in the His‐

tory tab as an approval for $0.00. At least two approvals (or rejections) are required for every 

request. The check box for the PM is now enabled. In order to completely decline/reject the request 

the PM must also approve the $0.00 override amount. The PM may override the CM by changing 

the Override Requested Qty/Amount. This would approve the request for payment (unless 3rd 

Level approval is required). Should the PM approve the $0.00, it would appear in the History tab 

as Declined.

Note: After overriding a Qty, click out of the text box (anywhere on the page) and the Override 

Requested Amount column will re‐calculate.

Note: When multiple line items have been submitted for payment, each line item must be 

approved/rejected separately.

Additional information in the Approve Payment Requests tab (filter section):

•  Product ‐ Line item description and/or SKU.

•  Product (Qty) ‐ Quantity of the Product.

•  Product (Price) ‐ Dollar amount per unit.

•  Sell Unit ‐ Units which the Product is sold.

•  Product Total ‐ Total dollar amount of the Product.

•  Product Remaining (Qty) ‐ Quantity the supplier/trade has not requested to be paid.

•  Product Remaining (Amount) ‐ Dollar amount the supplier/trade has not requested to be 

paid.

•  This Request (Qty) ‐ Quantity the supplier/trade has requested to be paid for.

•  This Request (Amount) ‐ Dollar amount the supplier/trade has requested to be paid.
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•  Override Requested Qty ‐ Use this text box to override the Qty the supplier/trade has 

requested to be paid.

•  Override Requested Amount ‐ Use this text box to override the dollar amount the sup‐

plier/trade has requested to be paid.

•  CM Approval ‐ Check box for the Construction Manager to approve the payment request.

•  PM Approval ‐ Check box for the Project Manager to approve the payment request.

•  3rd Level Approval ‐ Check box for the 3rd Level Approver to approve the payment 

request.

Use the filter section at the top of this page to jump to another Order or Job. The Job Name filter 

will only contain Active Jobs assigned to you that have Progress Pay Tasks. The Order filter will 

contain all Progress Pay Tasks from the selected Job.

To approve other payment requests, use the filter section at the top of the page. Click the plus sign 

 to expand the filter section.

Use the Job Name filter to choose another Job. The Job filter will only contain Jobs that have Prog‐

ress Pay Tasks. Use the Order filter to select another Order/Task. The Order filter will only contain 

Progress Pay Tasks from the chosen Job.

FIGURE 17. Filter Section at Top of Progress Payment Requests

SupplyPro Assign Payment to Subs

When BuildPro approves a payment request, the line items approved are grouped into a Batch. It 

is possible for BuildPro to only approve some of the line items from a request. These will be 

grouped into a Batch. If the remaining line items are approved at a later time they will be grouped 

into a new Batch. SupplyPro must assign payment to Subs from a Batch. Once payments have 

been assigned and submitted, the data will be exported to the builder for the purpose of check/

remittance creation.

In the example below a Batch was created for $258.16. A1 Excavation Inc and AAA Manufactured 

Stone Inc are both Subs of C and B Electric. Notice they are indented underneath C and B Electric 

(the supplier/trade assigned to the Order (Task)).

Note: If the Prelim Notice check box was not checked for C and B Electric (Add Subs to Trade 

page), the entire Batch would not appear in the Payment Request Approvals tab. If the Prelim 
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Notice check box was not checked for A1 Excavation or AAA Manufactured Stone, they would not 

appear in the Batch.

FIGURE 18. Payment Request Approvals Page (SupplyPro)

SupplyPro may assign payment amounts to one or more Subs. It is not required they assign any 

amount to a Sub; they may submit the entire Batch amount as payment to themselves.

Note: A supplier/trade may not assign more than 90% of the total Batch to any one Sub.

After the supplier/trade submits payment amounts the data will be exported to the builder’s back 

office accounting system. Checks may be created but not delivered. Check (or voucher) data may 

be sent back to BuildPro. This data will appear in the payment reports in both BuildPro and Sup‐

plyPro.

If your BuildPro company has lien waiver functionality enabled, lien waivers will be created for 

each supplier/trade or sub receiving payment (assuming they are using SupplyPro). Electronically 

signed lien waiver data may be exported to the accounting system for release of payment. For 

more information on lien waivers see the Lien Release User Guide.

Completing Progress Pay Tasks

Once the Order (Task) has been completed, you may complete the Task as necessary from JME.

Note: Progress Pay Tasks may only be completed from JME. When you check the box in the 

Comp column of JME, a message will confirm you want to complete the task.

FIGURE 19. Confirmation Message when Completing Progress Pay Task
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Once completed, the Task details will be exported in the completion export process.

Note: Once a Progress Pay Task has been completed, the supplier/trade may no longer request 

payment. Any payment requests made by the supplier/trade may be approved or declined. After 

approval, the supplier/trade may assign payment to subs and the pay assignments exports to the 

back office accounting system.

Additional Information

At any time during the Progress Pay workflow use the Items or History tabs to view additional 

information regarding a Progress Pay Task.

To access the Items tab for a Progress Pay Task:

1. Click the Manage Job (JME) navigation button.

2. Choose the Job and click the Show Tasks button.

3. Scroll to the Progress Pay Task and click the hyperlinked dollar amount beside the PO 

Total label.

FIGURE 20. Items Tab of a Progress Pay Task

Additional information in the Items tab:

•  Product ‐ SKU and/or description of the materials or labor from the Purchase Order.

•  Qty ‐ Quantity of the SKU, Product, or Line Item.

•  Price Each ‐ Dollar amount for each Product.

•  Sell Unit ‐ Description of how the Product has been purchased (EA, MBF, SQFT, etc).

•  Unit Price ‐ Price per unit based on the Sell Unit column.

•  Total ‐ Total dollar amount for each line item. The total dollar amount of the PO will be 

shown in a footer row.

To access the History Tab for a Progress Pay Task:

1. Click the Manage Job (JME) navigation button.

2. Choose the Job and click the Show Tasks button.

3. Scroll to the Progress Pay Task and click the hyperlinked dollar amount beside the Paid to 

Date label.
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Additional information in the History tab:

•  Transaction ‐ This column displays the action that occurred and by whom.

•  Product ‐ SKU and/or description of the materials or labor from the Purchase Order.

•  Qty Requested ‐ Quantity requested by the supplier/trade when the request was made.

•  Amt Requested ‐ Dollar amount of the request made by the supplier/trade.

•  Qty Approved ‐ Quantity approved by the CM, PM, or 3rd Level approver.

•  Amt Approved ‐ Dollar amount approved by the CM, PM, or 3rd Level approver.

•  Qty Approved to Date ‐ Total quantity approved at time of the Transaction.

•  Amt Approved to Date ‐ Dollar amount approved at time of the Transaction.

•  Product % Complete to Date ‐ Paid to Date amount divided by PO Total at time of the 

Transaction.

•  Transaction Date ‐ Date and time the Transaction occurred.

Note: The default sort on this column is by date/time descending. To sort ascending, click the 

hyperlinked column heading.
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