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Every manufacturing company has implemented an enterprise resource planning software 

to store the data for analysis purposes and for accounting needs. However this accounting 

related software needs to be customized or personalized in order to meet the every day 

technological changes and end user needs. In order to customize or personalize the 

software the user submits a software requirements specification request to the 

information technology department. The processing time of this request usually varies 
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depends on the complexity of the request. Many factors contribute to the completion and 

deployment of the request in the production system. These factors have direct impact on 

the lead time of the request which can significantly raise the costs for the deployment 

request. This study looks at developing a value stream map for the software development 

process for a medium sized manufacturing company and identifying the bottlenecks 

which impact the increase in lead time of the request, eliminating the non value added 

activities and developing a future state value stream map for the software development 

process. This scenario led to 16 % improvement in overall lead time of the deployment of 

the request which in turn has resulted in cost savings for the company.     
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CHAPTER I:  INTRODUCTION 

 
 Every service offered by information technology department in a manufacturing 

company involves significant costs. The top management obviously insists on offering 

more service by incurring less cost. Hence the information technology departments are 

forced to offer high quality services with less cost. Most of the Information Technology 

departments in the companies are putting huge efforts in order to reduce the costs of the 

services they offer. This research work concentrates on how to reduce the lead time in 

deploying a project for software development division of the Information Technology 

department of an XYZ manufacturing company. Reducing the lead time will further 

reduce the costs of the services offered by Information Technology department.  

 This study utilizes value stream mapping for the software development process as 

a step in order to reduce the lead time, costs and rework. This starts with identifying the 

software development process flow, how long each step is going to take to complete, 

what is the waiting time involved between each step and drawing a current state value 

stream map. Then the bottlenecks in the entire process are identified, suggestions are 

developed in order to reduce the cycle times, waiting times and a detailed future state 

value stream map is developed. This study not only concentrates on minimizing the cycle 

times and waiting times but also on increasing the communication flow of information 

which makes the project more visible.  

 Value stream mapping is the first step towards lean thinking. To start with most of 

companies focus on lean thinking towards their manufacturing operations. This research 

work focuses on developing value stream map for software development and finally 

realizing the benefits of it. Services functions represent significant costs of doing 
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business. Eliminating costly waste from services functions is a great way to increase 

profit margin and a vital part of creating a total lean enterprise. 

Statement of the Problem 

 The objective of this research work is to reduce the total lead time of the software 

development process and thereby reduce the costs involved in deploying a software 

project. The perceived need in this area was due to growing concern among the end users 

about the increasing lead times and reducing the rework of the software product.  The 

results of this research study will have direct effect on improving the quality of the 

software product, improvising the information flow and reducing the communication gap 

when deploying a software product. 

Purpose of the Study 

 The research involved in the study is going to help the software development 

division of an Information Technology department in the following ways 

1. Reduced total lead time and rework in deploying the software product to the end 

user. 

2. Investigate the problems and make the improvements so as to deploy the quality 

software product. 

Assumptions of the Study 

1. The management was committed to bring the change with the new software 

development process flow. 

2. All the people involved are willing and ready to accept the change. 

3. Preexisting information collected is reliable and accurate. 

4. Enough resources are available to complete the task in the process flow.  
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Definition of Terms 

Value stream - The flow of activities and work units that produce value for a 

customer is a value stream. When you apply lean management principles to a 

value stream, then it is called value stream management. (Tapping & Shuker, 

2003) 

Takt time – Takt time is the rate at which a company must produce a product to 

satisfy customer demand. (Tapping, Luyster & Shuker, 2002) 

Total cycle time – The total of all cycle times for each individual operation or cell 

in a value stream. Total product cycle time ideally equals total value-added time. 

(Tapping, Luyster & Shuker, 2002) 

Cycle time – The time that elapses from the beginning of a process or operation 

until its operation. (Tapping, Luyster & Shuker, 2002) 

Queue time – The time that a work unit will wait for a downstream process to be 

ready to work on it. (Tapping & Shuker, 2003) 

Total cycle time – The sum of all cycle times for the individual processes in a 

value stream. This is also referred to as value added time. (Tapping & Shuker, 

2003) 

Customer demand – The quantity of parts required by a customer. (Tapping, 

Luyster & Shuker, 2002) 

Supermarket – A system used to store a set level of finished goods or work in 

process inventory and replenish what is pulled to fulfill customer orders. A 

supermarket is used when circumstances make it difficult to sustain continuous 

flow. (Tapping, Luyster & Shuker, 2002) 
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Limitations of the Study 

1. The research was limited to software development process of information 

technology department in an XYZ manufacturing company. 

2. It may be expensive to bring the new process changes. 

3. If people are not ready to accept the change then the projected results are 

unachievable. 

4. The new changes may take long time to implement and it depends on how 

much resources and costs are allocated 

Methodology 

 This research work started with collection of information regarding the existing 

process flow for the software development process, how many people were involved in 

each step and identifying the cycle times and waiting times in each step. Based on the 

information collected by interacting with various people from the software development, 

end users and business analysts the current state value stream map is drawn showing the 

process flow, product flow, information flow and the communication flow. The take time 

is also calculated. Then based on the concepts in lean philosophy, the current state is 

expanded to future state value stream map by eliminating the non value added activities, 

elimination of waste, improving the communication and information flow and 

implementing the pull system techniques. Finally the projected savings in terms of total 

lead time are calculated and the advantages of pull system are demonstrated. The benefits 

of new process changes in transforming into future state of value stream are projected and 

the awareness, need for change management is created and communicated to all the end 

users in the company. 
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CHAPTER II: LITERATURE REVIEW 

What is Value Stream Management? 

Value stream management is a process for planning and linking lean initiatives 

through systematic data capture and analysis. (Tapping, Luyster & Shuker, 2002)  Value 

stream management consists of eight steps (1) Commit to lean, (2) Chose the value 

stream, (3) Learn about lean, (4) Map the current state, (5) Determine the lean metrics (6) 

Map the future state, (7) Create Kaizen plans and (8) Implement Kaizen plans.   

A value stream  is all the actions of both value and non-value added required to 

bring a product, or group of products that use many of the same resources in much the 

same way, through the main flow essential to every product from raw materials to the 

arms of the customer. (Rother & Shook, 1999). Value stream mapping is a pencil and 

paper visualization tool that shows the flow of material and information as a product 

makes its way through the stream. Value stream mapping is done in two steps. The first 

step is to draw the current state value stream map to take snapshot of how things are 

being done now, and the second step is to draw the future state map to show how things 

ought to be done.  

Value stream is a method of visually mapping the flow of materials and 

information from the time products come back in the door as raw material, through all 

manufacturing steps, and off the loading dock as finished products. (Williams, 2002) This 

is the value stream. Mapping is a critical step in lean conversions. Mapping out the 

activities in production or any process with cycle times, down times, in-process 

inventory, material moves, information flow paths, will help visualize the current state of 

the process activities and guides toward the future state.  
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Value stream mapping can be a communication tool, can be a business planning 

tool, and a tool to manage change process. The process includes physically mapping the 

current state while also focusing on where we want to be, or the future state map, which 

can serve as the foundation for other lean improvement strategies. Value stream 

management can serve as a starting point to help management, engineers, production 

associates, schedulers, suppliers, customers recognize waste and identify its causes. The 

goal is to identify and eliminate the waste in the process. Waste being any activity that 

does not add any value to the final product.  Value stream management is a strategic tool 

to figure out where to go with the flow of the entire process. This is also a tactical tool 

that allows management to identify the bottlenecks and identify the problems in 

individual value streams. 

In an internal manufacturing context, there are three types of operations that are 

undertaken. (Monden, 1993). They are (1.) non-value added activities which are pure 

waste and involve unnecessary actions which should be eliminated completely, (2) 

necessary but non-value added activities which may be wasteful but are necessary under 

current operating procedures and (3) value added activities which add value to the 

product.  

The power of value stream lies in identifying the waste throughout the stream and 

eliminating it in order to shorten the lead time and improve the value added percentage. 

In other words, to transform the production system from a batch and push system into a 

one piece flow and pull system. The only way to understand waste is to understand the   

elements like overproduction, inventory, transportation, waiting, motion, over processing,   

and correction (rework) that do not contribute value of the product.  
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This visual technique of mapping is divided into two sections, flow of information 

and flow of material and it describes how a business currently operates and could operate.  

This vision provides the ability to eliminate the process that add no value, eliminate 

redundant and unnecessary information flows, and combine or streamline those that do. 

Value stream mapping provides both a picture of the current state of affairs as well as a 

vision of how we would like to see things work. Identifying the differences in the current 

and future state yields a roadmap for continuous improvement activities.  

Value stream mapping is gaining as acceptance as a valuable tool for 

manufacturers of all types. (Chaneski, 2001) This is because it is simple to use, yet it will 

accurately depict the relationship between value added time represented as the sum total 

of all cycle times processes in the value stream and process waste which is represented as 

sum total of all inventory in the value stream.  

 Attributes of Value Stream Management 

The value stream management process supports the transformation into a lean 

enterprise by providing a structure to ensure that the lean implementation team functions 

effectively. That structure, made visual through the storyboard format, encompasses the 

strengths of proven problem solving methods: The main attributes for value stream 

management are (a) it provides for clear and concise communications between 

management and department teams about the lean expectations and about the actual 

material and information flow. (b) Proven tools are used for implementation. (c) Team 

recognition and ownership are included from beginning to end. (d) Management review 

and reporting are incorporated. (e) It provides a good form of visual communication and 

(f) Changes and updates can be reflected as they occur. 
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Value Stream Management is a process that links together people, lean tools, metrics 

and reporting requirements to achieve a lean enterprise. It is a mapping tool ensures that 

lean is sustained, allows everyone to understand and continuously improve his or her 

understanding of lean concepts, makes possible controlled process flow on the floor, 

generates an actual lean design and implementation plan and it requires a lean 

coordinator to make the process go smoothly. 

Value Stream Management does not involve just forming kaizen teams and waiting 

for results, just mapping the value stream to show material and information flow, just 

forming self-directed work teams and waiting for results, appointing improvement 

coordinators or “lean coordinators” and making them responsible for improvements.  

Most important, value stream management is not a method for telling people how to 

do their jobs more effectively. It is systematic approach that empowers people to plan 

how and when they will implement the improvements that make it easier to meet 

customer demand. Value Stream Management is not about making people work faster or 

harder; it is about putting in place a system so that material flows through manufacturing 

processes at the pace of customer demand.  

Key lean principles 

 As we implement the Value Stream Management, it should be always kept in 

mind about the lean management principles. They are (a) define value from your 

customer’s perspective, (b) identify the value stream, (c) eliminate the seven deadly 

wastes (wastes of overproducing, waiting, over processing, inventory, motion, defects or 

correction and transport), (d) make the work flow continuously, (e) pull the work, don’t 

push it, and finally (f) pursue to perfection. 
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Three phases of lean application 

 The lean concepts are grouped into three phases. (Tapping & Shuker, 2003) They 

are (A) Customer demand phase where the customer demand is thoroughly understood 

and it was met for your work required. The various tools and concepts for determining 

and meeting customer demand include takt time calculation, pitch calculation, buffer and 

safety resources, 5S for the office, problem solving methods. (B) Continuous flow phase 

where the continuous flow is established to ensure that the right work units arrive at the 

right time, in the correct amounts to your customers-both internal and external. The tools 

that can be used for continuous flow include in-process super markets, kanban system, 

first-in-first-out (FIFO), line balancing, standardized work and work area design (C) 

Leveling phase where we must perform leveling to distribute work evenly and effectively 

after determining the customer demand and continuous flow was set up.  The tools that 

can be used leveling include visible pitch board, load leveling box and runner system. 

Value stream management is not a management tool; it is a proven process for 

planning the improvements that will allow the company to become lean.  Successful lean 

manufacturing initiative depends on four critical behaviors: (1) Make true commitment, 

(2) Understand customer demand thoroughly, (3) Depict the current state accurately, and  

(4) Communicate, communicate, and communicate. 

.   
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CHAPTER III: METHODOLOGY 

 The objective of this research work is to reduce the total lead time of the software 

development process and thereby reduce the costs involved in deploying a software 

project. The perceived need in this area was due to growing concern among the end users 

about the increasing lead times and reducing the rework of the software product. The 

results of this research work will have direct effect on improving the quality of the 

software product, improvising the information flow and reducing the communication gap 

when deploying a software product.  

 This research work started with collection of information regarding the existing 

process flow for the software development process, how many people were involved in 

each step and identifying the cycle times and waiting times in each step. Based on the 

information collected by interacting with various people from the software development, 

end users and business analysts the current state value stream map is drawn showing the 

process flow, product flow, information flow and the communication flow. The take time 

is also calculated. Then based on the concepts in lean philosophy, the current state is 

expanded to future state value stream map by eliminating the non value added activities, 

elimination of waste, improving the communication and information flow and 

implementing the pull system techniques. Finally the projected savings in terms of total 

lead time are calculated and the advantages of pull system are demonstrated. The benefits 

of new process changes in transforming into future state of value stream are projected and 

the awareness, need for change management is created and communicated to all the end 

users in the company. This project is also aimed at improving the software development 

process in the information technology department of the XYZ manufacturing company.  
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Subject Selection and Description 

This research study was internal study and limited to the Information Technology 

division’s software development process of an XYZ manufacturing company. The 

researcher used end users, business analysts, and software development team members as 

the sample population to collect the information and the process flow. The population 

who are going to experience the benefits of this research work are the entire set of 

employees in the company who use the Enterprise Resource Planning software for their 

business needs.  

Data Collection Procedures 

 A 12 question questionnaire was administered for information gathering purpose 

about the current process flow and operations. This questionnaire was administered using 

verbal interaction and data gathering was also performed with the help of company’s 

internal documentation and procedure flows. The questionnaire asks 

1. What is the software development process flow? 

2. How does the end user submit the software specification request? 
 

3. How is the request evaluated and what are the potential consequences with the   
 
business process by doing the request is determined? 

 
4. How is it estimated that how long it is going to take to complete the development  

 
and testing? 

 
5. How are the software requests prioritized? 

 
6. How many software requests are sitting idle per day? 

 
7. What is the time taken at each step of the software development process flow? 

 
8. How many resources are being used at each step of the process? 
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9. What is the reject or scrap rate at each step? 
 

10. How does the user communication take place before, during and after the  
 

software development process? 
 

11. How and when is the end user involved in testing process? 
 
12. How are the issues handled once the request is moved to production system? 

 
Data Analysis 

 The data collected was used to calculate the takt time, total queue time, total cycle 

time and total lead time. Takt time was calculated as the ratio of total available time in a 

month and monthly demand. The total cycle time is calculated as the sum of all 

individual cycle times for individual operations and total queue time is calculated as sum 

of all queue times for individual operations. Finally the total lead time is computed as the 

sum of total cycle time and total queue time. These calculations are performed for both 

the current state and future state value stream maps. The bottlenecks are identified in the 

entire process, the potential areas are identified in order to reduce the total lead time, 

improve the product transformation flow and improve the communication flow. 

Limitations 

1. The research was limited to software development process of information 

technology department in an XYZ manufacturing company. 

2. It may be expensive to bring the new process changes. 

3. If people are not ready to accept the change then the projected results are 

unachievable. 

4. The new changes may take long time to implement and it depends on how much 

resources and costs are allocated 
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CHAPTER IV:  RESULTS 

Item Analysis 

 The purpose of this study was to find out the potential areas in the software 

development life cycle of a request where the where time is consuming more and identify 

the possible solutions to reduce the total lead time. Value stream mapping was chosen in 

order to do this because; this is the first step in order to implement a lean system in order 

to achieve the excellence in company’s operations. Identifying the bottlenecks that 

prevents from the achieving of deploying the request on time or ahead of the time from 

the time estimated was one of the reasons why value stream mapping was chosen to 

resolve the issues facing by the software development division of the XYZ manufacturing 

company. The main objective was to show the information flow, material / software 

request flow and the transformation process between each step, measuring and 

identifying the waste and reduce the inventory levels. 

Current State Value Stream Map Analysis  

Value stream mapping for software development process for a software 

specifications request started with drawing a current state map by identifying all the steps 

in the process, calculating cycle time for each step by identifying how long each step is 

going to take, what is the queue time between each step in the process. Then the total 

cycle time, total queue time and total lead time for the entire process is calculated. The 

Takt time is calculated based on the total available time and the average requests per 

month. This Takt time will be formed as a basis for drawing the future state map.  
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The steps in the software development process flow are described below: 

1. The first step in the software development process flow starts with end 

user submitting a software requirements specification to the business 

analyst in the plant and the business analyst document it. The end user 

submits this request electronically via email or fax. Once this is finished 

the request is forwarded to the software development division of the 

Information Technology department in the XYZ manufacturing company. 

This step is handled by one person and it takes one hour to complete.  

2. The second step in the software development process flow is prioritizing 

the software requests and this usually takes place once in three months and 

involves four people to complete. 

3. The third step in the software development process flow involves 

estimating how long the software developer takes to complete the 

development of the request. This involves two people and takes ten 

minutes to complete. 

4. The fourth step in the software development process flow involves the 

designing, developing and testing of software development request. This 

will be completed by one developer and takes two days to complete 

programming for a request.  

5. The fifth step in the software development process flow is end user testing 

acceptance and rework if required. This involves three people and it takes 

two to four days to complete.  
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6. The sixth step in the software development process flow is change control 

board approval of the software request to move it to live system. This 

involves five people and takes about ten minutes to complete this step. 

7. The seventh and final step in the software development process flow 

involves deploying the end software product into the production system. 

This involves one developer and takes two hours to complete this step. 

Once each step is depicted in the current state map, the number of operators 

required for each step is identified and shown on the map. This is followed by identifying 

what kind of flow system between each step in the software development life cycle. The 

current state map has the push system with a type of first in first out request between each 

step in the software development process. Whenever for a request, the priority becomes 

higher due to the management needs or urgent demand from the user, the current request 

is stopped developing by the developer and higher prioritized request is handled by the 

developer. By doing this the lead time for a step will increase drastically, which finally 

resulted in the increase of overall lead time of the halted request by the time it was 

completed. With the push system, the software developer is overwhelmed with the 

number of software requests and that simultaneously results in queue time between some 

of the steps in the project life cycle. Also the irregular prioritization is one of the factors 

that increase the overall lead time for a particular request. Similarly when the software 

requirements specifications aren’t complete by the time the developer has started 

developing the request, there will be rework involved at the step when user starts testing 

the request. This is also one of the reasons for overall increase of lead time of the request.  
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Figure 1. Current State Value Stream Map. 
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The same is the case when the user isn’t aware or not sure about the test scenarios or 

when the user needs some inputs when accepting the test results. If the user is unsure of 

accepting the request the user requests for some additional resources for testing and 

acceptance and that involves significant time for them to understand the request, identify 

the test results, accept the test scenarios and finally accept the request to be moved into 

the production system for their use.  The manual and electronic information flows 

between end user and software development department is shown in the value stream 

map. 

Future state value stream map analysis 

Once the current state value stream map is analyzed the lean philosophy is applied 

to the current stream map in order to design the future state map. The opportunities are 

identified to design a more efficient and waste-free value stream.  

The future state map has three stages and the first stage starts with the customer 

demand stage which includes understanding the characteristics like quality, time and 

price.  Then instead of push system that was present in current state value stream map, 

pull system is implemented in order to implement continuous flow so that both the users 

and software developers receive the right product at the right time in the right quantity. 

Finally in the leveling stage work is distributed evenly by volume and variety, to reduce 

the inventory and Work-In-Process (WIP) and to allow any type of prioritized requests by 

the end user.  
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Figure2. Future State Value Stream Map. 

 

 

 

 

 

 

 

 

 

 

 

 



19 

In designing the future stage the Takt time is determined first and it is determined 

whether the software development team is meeting the demand using the current process 

flow. After the first step in the software development process flow, the work in process 

supermarket is chosen as flow system since there is a possibility that multiple requests 

may be give to the software developer and this shipping method is the best possible 

option to store a set of prioritized requests and replenish them as they are pulled to fulfill 

customer orders. The supermarket is chosen since it is not possible to establish pure, 

continuous flow. The reasons for longer queue time are identified and the requests are 

prioritized more frequently in order to reduce the waiting time after this step.  

After the first step in the future state value stream, it was determined that end user 

demand can be easily met with the current available resources and software development 

process flow and hence the focus was established to implement continuous flow for the 

subsequent steps in the software development process flow. The third step present in the 

current state value stream is eliminated and merged with the second step in the future 

state as this step is considered to be not adding value to the end user.  

After the second step in the future state value stream, the reasons for longer queue 

time are determined and based on the end user demand and cycle time of the third step a 

continuous flow with FIFO was chosen to be implemented. Similarly after the third step 

the continuous flow process was implemented using FIFO method for subsequent steps. 

Finally the total cycle time, total queue time and total lead time are calculated and the 

information flow are depicted on the future state value stream map.  
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Understanding and fulfilling the customer demand to promote flow and to level 

the software development work is not enough to ensure a successful lean transformation. 

The success depends on the ability to identify the problems after drawing the current state 

value stream and resolving them. Hence the future state value stream is designed to be 

continuous, flexible and maintain the takt time.  
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CHAPTER V: DISCUSSION 

 The purpose of this research work was to reduce the total lead times in delivering 

the quality software product with improved communication flow and visibility to the end 

user.  The analysis of current state value stream map and future state value stream map 

has provided an insight about the potential areas for improvement in quality, costs and 

time.  It has not only identified the bottlenecks in the whole software development 

process but also lead to significant process improvement. The future state value stream 

map has given clear picture about the software process flow, information flow and the 

product transformation flow and has shown that how a pull system functions when 

compared to push system as shown in the current state value stream map. This chapter 

provides information about the limitations of the value stream mapping, conclusions and 

the recommendations.  

Limitations 

1. The research was limited to software development process of information 

technology department in an XYZ manufacturing company. 

2. It may be expensive to bring the new process changes. 

3. If people are not ready to accept the change then the projected results are 

unachievable. 

4. The new changes may take long time to implement and it depends on how much 

resources and costs are allocated. 
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Conclusions 

 The value stream mapping process is an efficient tool and is the first step 

to transform to a lean enterprise and it has proved for Software development process in 

an Information Technology department.  

 Once the current state map is finished it has straight away shown what are the 

focus areas that the software development that needed immediate attention. The longer 

queue times almost between all the steps in the process flow and frequency of 

communication with the end user in the process and the elimination waste are the 

activities are concluded to be resolving most of the issues.  

 This was achieved by coming out with the future state map and addressing the 

issues identified in the current state map. The future state map started with a pull system 

rather than push system that was present in current state in order to reduce the work load 

in the software development division. Based on the Takt time, the exact times required at 

each step are determined and the unnecessary queue times between each step in the entire 

process flow are reduced to minimum level. The frequency of information and 

communication flow between end user and the software development department is 

increased so that there is more visibility in the process regarding the software product 

flow.  

 The benefits of this new future state map are going to be experienced with the 

support and involvement of all the people involved in the process and with the support of 

the management in the company. There is a significant change in software development 

process flow before the value stream mapping and after the future state value stream map 
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and the benefits of this are going to be felt by the users in the company if it is 

implemented properly.   

Recommendations 

 Although the future state map gave some visible areas where the benefits are 

going to be felt, one area that needs to be improved is more involvement of software 

developer in the designing of the software product. This can be addressed by 

implementing the concurrent engineering methodology which can reduce the rework 

performed by the developer in software developing and end-user testing stages. This will 

not only improve the efficiency of the process but also decrease the total cycle time.  

 The second area is more prioritization of software projects as the end user and 

management needs changes dynamically according to many internal and external factors. 

This will improve the communication flow and visibility to track the status of the request 

and the product delivery requirements. 

 The third area is to prepare ahead with the test scenarios and how the results 

should look like for a software product and this will save significant amount of time in 

the end user testing and acceptance stage of the process life cycle.  

 The fourth area was to implement an intranet for the software development 

request showing the information about who is the actual developer, actual status of the 

software request, information regarding actual start date and the projected end date, and 

any other important notes that can be updated dynamically and daily. This will provide 

the end user a faster and convenient access to see the status of the software request and 

there by providing superior customer service.  
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This research study was performed for the software development division of the 

Information Technology department in the company. This can be extended to other areas 

of Information Technology support namely Computer Infrastructure, Networking, End 

user services etc. In order to become a lean office, this value stream mapping can be 

implemented not only in the whole of  Information Technology department sub divisions 

but this can be extended to other areas like human resources, finance, sales and 

marketing, customer service and support, etc.  This will lead to an efficient way of 

managing things in the whole of the company with substantial amount of savings in 

performance measures like cost and time and with a quality product with better customer 

service.  
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